

37K.

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

Mailing: 301 Jackson St., Richmond, TX 77469

Physical Address: 1124 Blume Rd.

Rosenberg, Texas 77471

Phone: 281-633-7510

Fax: 281-342-7366

Web site: www.FortBendCountyTx.gov

PROJECT:

(name, address):

Harlem Road Paving & Drainage Improvements
- Bridge Portion
Mobility Project No. 726

CONTRACTOR:

(name, address): Aranda Brothers Construction Co., Inc.
11345 Eastex Freeway
Houston, Texas 77093

CHANGE ORDER NUMBER: 2

DATE: 02/02/2015

PROJECT NUMBER: 14-038

CONTRACT FOR:

CONTRACT DATE: March 18, 2014

FBC PURCHASE ORDER NO. 112942

The contract is changed as follows:

Remove Items No. 1: 3" Thick Hot Mix Hot Laid Asphaltic concrete (TxDOT Type "D" surface mix) 3800 SY @ \$14.00 = \$53,200.00, No. 4: 2" Thick Hot Mix Hot Laid Asphaltic concrete (TxDOT Type "D" surface mix) 140 SY @ \$110.00 = \$15,400.00 and No. 13: Galvanized Metal Beam Guard Fence 300 LF @ \$25.00 = \$7500.00 from Base Bid.

Add: Supply and Deliver of Galvanized Metal Beam Guard Fence 300 LF @ \$14.88 plus 15% for delivery = \$5133.60

Not valid until signed by Fort Bend County and Contractor.


The Original (Contract Sum)	\$ 1,032,661.00
Net change by previously authorized Change orders	\$ 3,250.00
The (Contract Sum) Prior to this Change Order was	\$ 1,035,911.00
The (Contract Sum) will be (increased) (<u>decreased</u>) (unchanged) by this Change Order in the amount of	\$ 70,966.40
The new (Contract Sum) including this Change Order will be	\$ 964,944.60
The Contract Time will be (increased) (<u>decreased</u>)(unchanged) by ⁰⁹ days	
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to March 9, 2015	

Authorized:


Fort Bend County Engineering
Clay Forister, P.E.
301 Jackson
Richmond, Texas 77469

CONTRACTOR


Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)

DATE: 05 FEB 15

By: 
(signature)

DATE: 2/11/2015

By: 
(signature)

DATE: 2-24-15