

PO 112942

26C

### CHANGE ORDER

### FORT BEND COUNTY ENGINEERING

Mailing: 301 Jackson St., Richmond, TX 77469  
Physical Address: 1124 Blume Rd.

Rosenberg, Texas 77471

Phone: 281-633-7510

Fax: 281-342-7366

Web site: www.FortBendCountyTx.gov

- Distribution:
- FBC Engineering
  - FBC Judge
  - FBC Purchasing
  - Contractor
  - Consultant

PROJECT:  
Harlem Road Bridge, Bid 14-038

CHANGE ORDER NUMBER: 3 & Final

DATE: 4/09/2015

PROJECT NUMBER: 726

CONTRACT FOR:

CONTRACT DATE: May 19, 2014

FBC PURCHASE ORDER NO. 112942

CONTRACTOR:  
Aranda Brothers Construction Co., Inc.  
11345 Eastex Frwy  
Houston, Texas 77093

The purpose of this Final Change Order is to adjust final quantities to actual measurements and add additional bid item for concrete blocks for slope paving. The contract is changed as follows:

**I. Base Bid Items- Paving, Drainage & Misc. Items**

- 5. Sawcut Existing Pavement - Subtract 120 L.F. @ \$5.00/L.F. = <\$ 600.00>
- 6. Mill, Remove & Dispose of Existing Asphalt Pavement - Subtract 1,500 S.Y. @ \$4.75/S.Y. = <\$ 7,125.00>
- 12. 5" Thick Concrete Slope Paving (Outfall Pipe Area) - Add 20 S.Y. @ \$50.00/S.Y. = +\$ 1,000.00
- 19. Furnish & Install Pavement Markings & Signage - Subtract 1 Lump Sum @ \$13,000.00 = <\$13,000.00>

**II. Base Bid - Bridge Work Items**

- 1. Item-100 Excavation (Channel) - Add 400 C.Y. @ \$12.00/C.Y. = +\$ 4,800.00
- 2. Item-400 Cement Stabilized Backfill - Add 348 C.Y. @ \$67.00/C.Y. = +\$23,316.00

**New Bid Item**

- 16" x 8" x 8" Concrete Blocks - Add (1,000 ea. @ \$1.50 ea. + 15%) = +\$ 1,725.00

**Not valid until signed by Fort Bend County and Contractor.**


The Original (Contract Sum) .....	\$ 1,003,545.00
Net change by previously authorized Change orders .....	<\$ 67,716.40>
The (Contract Sum) Prior to this Change Order was .....	\$ 935,828.60
<i>(Please note: Due to the incorrect "original contract sum" used on Change Order #2 the "new contract sum" on Change Order No. 2 was Incorrect. It should have been \$935,828.60).</i>	
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of .....	\$ 10,116.00
The new (Contract Sum) including this Change Order will be .....	\$ 945,944.60

The Contract Time will be (increased) (decreased)(unchanged) by days


The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to March 9, 2015.

Authorized:


Fort Bend County Engineering  
Clay Forister, P.E.  
301 Jackson  
Richmond, Texas 77469

By:   
(signature)  
DATE: 13 APR 15

CONTRACTOR  
Aranda Brothers Construction Co., Inc.  
11345 Eastex Frwy  
Houston, Texas 77093

By:   
(signature)  
DATE: 4-10-15

Fort Bend County Judge  
Honorable Robert E. Hebert  
301 Jackson St., #719  
Richmond, Texas 77469

By:   
(signature)  
DATE: 4-28-2015