

PO 112557

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

301 Jackson St., Richmond, TX 77469
Phone: 281-633-7510
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

PROJECT:

Construction of Williams Way Phase 2 from
Wheaton St. to Pilgrim
Bid No. 14-041

CHANGE ORDER NUMBER: 4
DATE: 9/25/2015
PROJECT NUMBER: 14-041
CONTRACT FOR: Construction
CONTRACT DATE: 4/03/2014
FBC PURCHASE ORDER NO. 112557

CONTRACTOR:

Allgood Construction Company, Inc.
1702 Settegast Ranch road
Richmond, Texas 77406

The contract is changed as follows: SEE ATTACHED DESCRIPTION OF WORK DONE AND FINAL RECONCILIATION OF QUANTITIES FOR PROJECT IN EXHIBIT 'A'.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)..... \$ 3,115,800.00

Net change by previously authorized Change orders \$ 305,272.86

The (Contract Sum) Prior to this Change Order was \$ 3,421,072.86

The (Contract Sum) will be increased by this Change Order in the amount of..... \$ 58,690.51

The new (Contract Sum) including this Change Order will be \$ 3,479,763.37

The Contract Time will be Increased by 51 Calendar days


The Date of Substantial Completion as of this Change Order therefore is September 30, 2015.


Authorized:

Fort Bend County Engineering
Clay Forister, P.E.
301 Jackson
Richmond, Texas 77409

Allgood Construction Company, Inc.
1702 Settegast Ranch Road
Richmond, Texas 77406

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)
DATE: 05 OCT 15

By: 
(signature)
DATE: 9/30/15


By: 
(signature)
DATE: 10-13-2015

EXHIBIT 'A'

CO # 4	UNIT	QUANTITY	COST	ADD	DEDUCT	TTL CHG
INSTALL MOW STRIP AT GUARD RAIL INCLUDING REMOVING AND REINSTALLING	LS	1	\$ 5,975.00	\$ 5,975.00		\$ 5,975.00
DEMOLITION 4657.5 SF OF PAVING REPAIR	SY	518	\$ 26.10	\$ 13,519.80		\$ 13,519.80
REMOVE AND REPLACE INLET	EA	1	\$ 2,968.00	\$ 2,968.00		\$ 2,968.00
TEMPORARY CRUSHED CONCRETE AT SCHOOL	LS	1	\$ 650.00	\$ 650.00		\$ 650.00
TEMPORARY TRAFFIC CONTROL TO REDO CONCRETE PAVEMENT IN PHASE 1	LS	1	\$ 1,500.00	\$ 1,500.00		\$ 1,500.00
REPLACE 8" CONCRETE STREET IN PHASE 1	SY	518	\$ 64.94	\$ 33,638.92		\$ 33,638.92
INSTALL 6" CONCRETE CURB IN PHASE 1	LF	383	\$ 3.50	\$ 1,340.50		\$ 1,340.50
INSTALL TWO ELECTRONIC MESSAGE BOARDS FOR TRAFFIC CONTROL FOR USE IN TRAFFIC SWITCH AND ROAD CLOSURES	MO	2	\$ 4,000.00	\$ 8,000.00		\$ 8,000.00
INSTALL GRASS AT CHURCH AND ALONG SIDEWALKS AS REQUESTED BY COUNTY ENGINEER.	SY	600	\$ 3.36	\$ 2,016.00		\$ 2,016.00
REMOVE AND RELOCATE SAFETY END TREATMENT AND REGRADE DITCH AT STATION 16+95	LS	1	\$ 1,500.00	\$ 1,500.00		\$ 1,500.00
ADD SLOPE PAVING AT DITCH AT STATION 16+27.	SY	19	\$ 125.00	\$ 2,375.00		\$ 2,375.00
HYDRO-MULCH SEEDING	AC	0.86	\$ 1,344.00	\$ 1,155.84		\$ 1,155.84
DELETE FLY-ASH MATERIAL FOR STABILIZED SUBGRADE	TON	189	\$ 69.44		\$ 13,124.16	\$ 13,124.16
ADDITIONAL LIME REQUIRED FOR SUBGRADE STABILIZATION	TON	348.3	\$ 165.76	\$ 57,734.21		\$ 57,734.21
24" CMP NOT REQUIRED	LF	-20	\$ 50.40		\$ (1,008.00)	\$ (1,008.00)
8' X 4' RCB	LF	8	\$ 416.64	\$ 3,333.12		\$ 3,333.12
ROCK FILTER DAM	LF	-62	\$ 28.00		\$ (1,736.00)	\$ (1,736.00)
JACKING, BORING OR TUNNELING PIPE	LF	-70	\$ 1,323.64		\$ (92,654.80)	\$ (92,654.80)
CMT. STAB. SAND B&B MATERIAL	SY	-47	\$ 11.20		\$ (526.40)	\$ (526.40)
24" RCP	LF	-67	\$ 56.00		\$ (3,752.00)	\$ (3,752.00)
TRAFFIC CONTROL	MO	-6	\$ 1,904.00		\$ (11,424.00)	\$ (11,424.00)
AIR RELEASE & VACUUM RELIEF VALVE	EA	-1	\$ 7,280.00		\$ (7,280.00)	\$ (7,280.00)
CHANGE SINGLE RAMP TO DOUBLE RAMP STATIONS 14+73, 15+99, 27+24R, 27+24L, 27+89R, 27+89L, 37+19R	EA	7	\$ 952.00	\$ 6,664.00		\$ 6,664.00
FILL IN CONCRETE NOSE AT EUGENE HEIMANN WEST ENTRY	LS	1	\$ 500.00	\$ 500.00		\$ 500.00
ADD DRIVEWAY AT EUGENE HEIMANN 90 SY	SY	90	\$ 44.80	\$ 4,032.00		\$ 4,032.00
REMOVE NOSE AT EUGENE HEIMANN EAST ENTRY FOR CROSSWALK	LS	1	\$ 200.00	\$ 200.00		\$ 200.00
ADD ASPHALT AT DRIVEWAY AT STATION 30+35 20SY	SY	20	\$ 42.50	\$ 850.00		\$ 850.00
RELOCATE DRIVEWAY TO STATION 30+85L 92 SY	SY	92	\$ 44.80	\$ 4,121.60		\$ 4,121.60
INSTALL TWO MANHOLES, INLET AND 39 LF OF 24" PIPE STATION 28+00	LS	1	\$ 10,315.00	\$ 10,315.00		\$ 10,315.00
INSTALL ADDITIONAL SIDEWALK AT GOLFVIEW	SY	15	\$ 35.28	\$ 529.20		\$ 529.20
EXTEND FOUNTAIN MIST 13 ADDITIONAL FEET TO ALLOW FOR GRADE CHANGE AT REQUIRED SLOPE	SY	86	\$ 38.08	\$ 3,274.88		\$ 3,274.88
ADD 11 FEET OF RETAINING WALL AT STATION 48+88	LS	1	\$ 500.00	\$ 500.00		\$ 500.00
ADD ASPHALT AT DRIVEWAY AT STATION 49+60 22SY	SY	22	\$ 42.50	\$ 935.00		\$ 935.00
ADD ASPHALT AT DRIVEWAY AT STATION 51+50 22SY	SY	22	\$ 42.50	\$ 935.00		\$ 935.00
ADD 46 ALUMINUM SIGNS	EA	46	\$ 436.80	\$ 20,092.80		\$ 20,092.80
ADD CROSSWALK AT WILLIAMS WAY AND GOLFVIEW 2 EACH	EA	2	\$ 770.00	\$ 1,540.00		\$ 1,540.00
			\$	\$ 190,195.87	\$ (105,257.04)	\$ 84,938.83