



Triple B Services, L.L.P.

EXCAVATION *** PAVING *** UTILITIES *** GENERAL CONTRACTING

Tuesday, September 05, 2017

Mr. Vincent N. Jacob, P.E.
Isani Consultants, L.P.
3143 Yellowstone Blvd.
Houston, Texas 77054

RE: Braxton Street Paving and Drainage Improvements, FBC Mobility Project No.13116X
Triple B No. 17-06023

Dear Mr. Jacob,

The price for the Project Sign as requested will be in the amount of \$1,200.00 per each. Please let us know if you would like for us to proceed with the sign.

Sincerely,
Triple B Services, L.L.P.

John A. Betancourt, P.E.
Sr. Project Manager

PO # 154808
DMS

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
Braxton Street Paving and Drainage Improvements

CHANGE ORDER NUMBER 01
DATE 10/25/2017
PROJECT NUMBER 13116X
CONTRACT FOR 1,995,905.00
CONTRACT DATE 7/20/2017
FBC PURCHASE ORDER NO 154808

CONTRACTOR:
Triple B Services, LLP
820 Old Atascocita Road
Huffman, Texas 77336

The contract is changed as follows:
Revise Contract Bid Item Quantities as Necessary to Complete the Work, Add Bid Item for Project Sign Necessary to Complete the work, and Add 0 Calender Days to the Project Duration.


Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	1,995,905.00 ✓
Net change by previously authorized Change Orders	\$	0.00
The (Contract Sum) Prior to this Change Order was	\$	1,995,905.00 ✓
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of	\$	1,200.00 ✓
The new (Contract Sum) including this Change Order will be	\$	1,997,105.00 ✓


The Contract Time will be increased or decreased or unchanged by 0 days.
The Date of Substantial Completion as of this Change Order therefore is
 changed or unchanged to **5/22/2018**.

Authorized:


Fort Bend County Engineering
J Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

By: 
(signature)
DATE: 02/07/19

CONTRACTOR

By: 
(signature)
DATE: 2/7/18

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)
DATE: 2.27.2018

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Triple B Services, LLP
Huffman, TX United States

Certificate Number:
2018-311028

Date Filed:
02/07/2018

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

Date Acknowledged:
02/27/2018

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

PO 154808 CO#1
Construction of Braxton Street

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Burke, Charles	Huffman, TX United States	X	
	Burke, Keith	Huffman, TX United States	X	
	Burke, Kevin	Huffman, TX United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)