

STATE OF TEXAS §
 §
 COUNTY OF FORT BEND §

**AMENDMENT TO STANDARD UTILITY AGREEMENT
 (U-0004: CenterPoint Energy Houston Electric, LLC)**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and CenterPoint Energy Houston Electric, LLC (hereinafter "Utility"), acting by and through its duly authorized representative.

WHEREAS, the parties executed and accepted that certain Standard Utility Agreement on January 26, 2016, (hereinafter "Agreement"); and

WHEREAS, the parties desire to amend the Agreement to reflect the actual costs incurred for the work performed and increase the amount to be reimbursed by the County based on such actual costs.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Utility an additional one hundred fifty thousand six hundred thirty-five dollars and no/100 (\$150,635.00), as reimbursement of a portion of the documented actual costs of the work performed under the Agreement, as reflected in the invoices and supporting documents attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The maximum amount payable to Utility as reimbursement of fifty and six-tenth percent (50.6%) of the documented actual costs (\$1,793,427.42) incurred for relocation of the utility in adjustment, removal, and/or relocation of the Utility's facilities under the terms of the Agreement is hereby increased to an amount not to exceed nine hundred seven thousand four hundred seventy-four dollars and 27/100 (\$907,474.27), authorized as follows:
 \$756,839.27 under the Agreement based on estimated costs; and
 \$150,635.00 under this Amendment reflecting the amount in excess of the estimated costs based on actual costs.
3. In no case shall the amount paid by County for all reimbursements to be made under the Agreement and this Amendment exceed the maximum amount payable as stated in the preceding Section 2 without further written amendment of the Agreement executed by the parties.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

Amendment to Standard Utility Agreement
 (U-0004: CenterPoint Energy Houston Electric, LLC)

FORT BEND COUNTY

Robert E. Hebert, County Judge

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC

Authorized Signature

Date


Kenneth M. Mercado

Authorized Name

ATTEST:

Laura Richard

Laura Richard, County Clerk



SVP Electric Operations

Title

Date

APPROVED:

Richard W. Stolleis, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

Marcus D. Spencer, First Assistant County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$907,474.27 to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

\\Marcus\FM 1093-Westpark Tollway Project\Utility Relocations\Amend 1 - Std Util Agmt.CNP.U-0004.docx.1/22/2018

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
FORT BEND COUNTY
FM 1093 WESTPARK EXTENSION
AMENDMENT TO UTILITY AGREEMENT U-0004
CSJ 1258-03-042; 1258-03-043

EXHIBIT A

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY
HIGHWAY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
FINAL INVOICE SUMMARY

Work Order	Materials	Stores Expense	AFUDC	Total Contractor Expense	Land & Field Services Expense	Construction Overhead	Total Actual Expenses
NORTH SIDE							
73091022	\$ 37,950.37	\$ 11,658.52	\$ 456.60	\$ 67,719.64	\$ 4,268.49	\$ 21,813.33	\$ 143,866.95
73110066	\$ 48,036.62	\$ 14,830.24	\$ 953.15	\$ 132,863.86	\$ 3,197.31	\$ 34,754.51	\$ 234,635.69
73558227	\$ 57,441.00	\$ 16,927.68	\$ 1,278.92	\$ 108,802.92	\$ 2,629.26	\$ 33,680.53	\$ 220,760.31
73571726	\$ 27,211.60	\$ 8,325.30	\$ 600.16	\$ 54,397.71	\$ 1,931.37	\$ 16,377.97	\$ 108,844.11
73767951	\$ 22,821.13	\$ 9,378.80	\$ 1,956.30	\$ 87,443.27	\$ 1,785.30	\$ 20,795.54	\$ 144,180.34
74793793	\$ 50,803.60	\$ 15,348.86	\$ 776.73	\$ 107,612.24	\$ 2,548.11	\$ 33,080.16	\$ 210,169.70
SOUTH SIDE							
73783646	\$ 34,152.08	\$ 8,268.66	\$ 1,066.95	\$ 84,229.32	\$ 2,613.03	\$ 22,433.95	\$ 152,763.99
73787511	\$ 35,712.35	\$ 5,451.39	\$ 678.29	\$ 94,243.79	\$ 3,473.22	\$ 24,693.37	\$ 164,252.41
73870268	\$ 20,023.96	\$ 9,255.55	\$ 152.63	\$ 74,038.63	\$ 1,525.62	\$ 16,775.35	\$ 121,771.74
76106280	\$ 22,221.21	\$ 4,899.22	\$ 588.70	\$ 31,921.97	\$ 3,635.52	\$ 11,725.09	\$ 74,991.71
76180664	\$ 46,827.35	\$ 22,223.15	\$ 1,429.30	\$ 114,114.03	\$ 3,002.55	\$ 29,594.09	\$ 217,190.47
TOTAL ACTUAL COST	\$ 403,201.27	\$ 126,567.37	\$ 9,937.73	\$ 957,387.38	\$ 30,609.78	\$ 265,723.89	\$ 1,793,427.42

Note: Work Order 76433852 was initially incorporated into the estimate/design for service to a new Development but was cancelled due to design changes.

	Actual Expenses	Estimated Expenses	Difference	Comparison
Materials	\$ 403,201.27	\$ 434,645.00	\$ (31,443.73)	-7.2%
Stores Expense	\$ 126,567.37	\$ 137,296.74	\$ (10,729.37)	-7.8%
AFUDC	\$ 9,937.73	\$ -	\$ 9,937.73	0.0%
Total Contractor Expense	\$ 957,387.38	\$ 685,400.00	\$ 271,987.38	39.7%
Land & Field Services	\$ 30,609.78	\$ -	\$ 30,609.78	0.0%
Construction Overhead	\$ 265,723.89	\$ 238,388.03	\$ 27,335.86	11.5%
TOTAL	\$ 1,793,427.42	\$ 1,495,729.77	\$ 297,697.65	19.9%
Reimbursement = 50.6%	\$ 907,474.27	\$ 756,839.27	\$ 150,635.00	19.9%

Actual Reimbursement	\$ 907,474.27
-----------------------------	----------------------

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSI 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73091022 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
Materials					
ADAPTER, MNTNG FOR CHNL STL CRS	6	EA	\$ 13.01	\$ 78.07	
ANCHOR,SCREW MULTI HELIX, 7'	3	EA	\$ 112.58	\$ 337.73	
ARRESTER,SURGE,DIST,HD,27KV	1	EA	\$ 49.16	\$ 49.16	
ARRESTER,SURGE,DIST,HD,27KV	4	EA	\$ 51.20	\$ 204.79	
BOLT,D-A,3/4"X26",C135.1 W/4 SQ.NUTS	3	EA	\$ 5.69	\$ 17.06	
BOLT,HEX-HD,1/2"X3/4",A307 W/1 HX NUT	2	EA	\$ 0.21	\$ 0.41	
BOLT,SQ-HEAD, 5/8"X12",C135.1,W/1 SQ.NUT	50	EA	\$ 1.02	\$ 51.06	
BOLT,SQ-HEAD,5/8"X16",C135.1 W/1 SQ.NUT	6	EA	\$ 1.30	\$ 7.82	
BOLT,STUD,3/4"X3&11/16" W/1HX NT&2S,WSHR	62	EA	\$ 2.58	\$ 160.23	
BOLT,STUD,3/4"X5&13/16" TO 6"	2	EA	\$ 3.90	\$ 7.79	
BRACKET "L" TYPE FOR MTGING AR	1	EA	\$ 13.32	\$ 13.32	
BRACKET "L" TYPE FOR MTGING AR	1	EA	\$ 13.78	\$ 13.78	
BRACKET,DOWN LEAD 18" LENGTH	36	EA	\$ 11.85	\$ 426.67	
BRACKET,INSULATOR POST 35KV(TURKEY WING)	3	EA	\$ 20.96	\$ 62.88	
BRACKET,SNGL POST INSLTR	4	EA	\$ 13.33	\$ 53.32	
BRACKET,VERTCL 24",PIN OR POS	55	EA	\$ 96.79	\$ 5,323.39	
BRACKET,VERTCL 30",PIN OR POS	3	EA	\$ 151.43	\$ 454.28	
BRACKET,VERTCL 30",PIN OR POS	1	EA	\$ 152.31	\$ 152.31	
BRACKET-LARGE T-ARM-CUTOUT,THREE	1	EA	\$ 94.44	\$ 94.44	
BRCKT-HEX NUT,FUSE MTGNG-11"	1	EA	\$ 52.57	\$ 52.57	
BRCKT-HEX NUT,FUSE MTGNG-11"	1	EA	\$ 54.39	\$ 54.39	
CABLE,BARE CU,#4 SOL SD,0.204"DIA	5	LB	\$ 2.90	\$ 14.51	
CABLE,BARE CU,1/0,7 STRAND,HD,.368"DIA.	3	LB	\$ 4.02	\$ 12.06	
CONDUIT-2" SCH 40, RGD OR FMCRE PVC-10'	10	FT	\$ 0.58	\$ 5.75	
CONNECTOR,TERMINAL,GROUND ROD,1/2"CUCLAD	15	EA	\$ 0.94	\$ 14.15	
*CROSSARM, D.E., GALV, 6' LONG	1	EA	\$ 157.25	\$ 157.25	
CUTOUT, LINKBREAK, 35KV, 150KV BIL, 100A	1	EA	\$ 102.95	\$ 102.95	
CUTOUT, LINKBREAK, 35KV, 150KV BIL, 100A	4	EA	\$ 102.10	\$ 408.40	
DISPENSER,SAFETY,GUY WIRE, SM	2	EA	\$ 6.29	\$ 12.57	
FUSE,LIMITING,CURRENT,12K,BACK-UP,TO 22K	1	EA	\$ 27.97	\$ 27.97	
FUSE,LIMITING,CURRENT,12K,BACK-UP,TO 22K	1	EA	\$ 40.24	\$ 40.24	
GRIP, GUY, 3/8"	18	EA	\$ 2.43	\$ 43.67	
GUARD, GUY 8' LENGTH, PLASTIC	3	EA	\$ 4.40	\$ 13.20	
Helix Eye, ASSMBLY,TRIPLEYE GUYING ROD	3	EA	\$ 23.41	\$ 70.24	
INSLTR, PIN,1" HOLE,F-NECK,ANSI CL 55-5	11	EA	\$ 4.63	\$ 50.92	
INSLTR, PIN,1" HOLE,F-NECK,ANSI CL 55-5	4	EA	\$ 4.78	\$ 19.13	
INSLTR, PORC, POST, 57-2, F-NECK, 180KV	64	EA	\$ 15.74	\$ 1,007.39	
INSLTR, PORC, POST, 57-2, F-NECK, 180KV	6	EA	\$ 16.10	\$ 96.57	
INSULATOR, GUY STRAIN, 15000LB	30	EA	\$ 14.31	\$ 429.43	
INSULATOR, GUY, 21000 LB	9	EA	\$ 43.82	\$ 394.37	
INSULATOR,35KV,DEADEND,POLYMER	15	EA	\$ 13.48	\$ 202.19	
MOULDING,PVC, 8'-10'X1" I.D. W/5/8" FLANGE	15	PC	\$ 4.16	\$ 62.41	
MOULDING,PVC, 8'-10'X1" I.D. W/5/8" FLANGE	3	PC	\$ 4.26	\$ 12.77	
PIN, POLE TOP, 1" HEAD, 18" LONG	11	EA	\$ 5.61	\$ 61.69	
PIN, POLE TOP, 1" HEAD, 18" LONG	4	EA	\$ 6.01	\$ 24.02	
*PIPE,GALV,1-1/2",SCH 40,ASTM A-120	42	FT	\$ 6.22	\$ 261.10	
POLE EYE PLATE/GUY HOOK COMBINATION	9	EA	\$ 4.61	\$ 41.49	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	14	EA	\$ 679.42	\$ 9,511.88	
POLE,WOOD,60',CLASS H2,PINE,CREOSOTE	2	EA	\$ 1,400.74	\$ 2,801.47	
POLYURETHANE FOAM	6	KT	\$ 44.86	\$ 269.14	
POWER SUPPLY,120V,W/25' CABLE FOR AMS	1	EA	\$ 284.26	\$ 284.26	
RACK, MEDIUM DUTY CLUSTER	1	EA	\$ 145.14	\$ 145.14	
ROD,CU CLAD GRND, 1/2 "X 8',THREADLESS	15	EA	\$ 9.29	\$ 139.30	
ROD,EXTNSN 1&1/2"SQX5'	3	EA	\$ 46.03	\$ 138.09	
SIDE TIE "F" NECK 600AAC CNDCTR	12	EA	\$ 2.95	\$ 35.42	
SITE ACCESSORY KIT, CELL RELAY RADIO	1	EA	\$ 23.44	\$ 23.44	
STRAIN CLAMP, 600AAC, STRGHT L	15	EA	\$ 10.59	\$ 158.78	
STRAIN CLAMP, 600AAC, STRGHT L	3	EA	\$ 10.72	\$ 32.16	

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73091022 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
STRAIN CLAMP,4/0-336AAC,STRGHT	3	EA	\$ 8.09	\$ 24.27	
SWITCH,INTERRUPTER 34.5KV 600A	1	EA	\$ 3,138.07	\$ 3,138.07	
TIE,SIDE LINE INSULATOR #4/0AA	4	EA	\$ 3.07	\$ 12.27	
TIE,TOP LINE INSULATOR #4/0AAA	10	EA	\$ 2.67	\$ 26.66	
TIE,TOP LINE INSULATOR 600MCM	30	EA	\$ 2.37	\$ 71.07	
WASHER,CURVED,3"x3"x1/4"-3/4"	200	EA	\$ 0.75	\$ 150.87	
WASHER,FLAT,2&1/4"x2&1/4"x3/16"-3/4"	50	EA	\$ 0.21	10.5	
WASHER,SPRING,3/4"	201	EA	\$ 1.82	366.1	
WIRE, 2 AAAC,0.316"	36	LB	\$ 1.78	64.13	
WIRE, TIE WIRE,6 CU SOL SD	1	LB	\$ 2.93	2.93	
WIRE,#4 COPPER CLAD/COPPERWELD	28	LB	\$ 3.95	110.68	
WIRE,4/0 AAAC	766	LB	\$ 1.48	1130.1	
WIRE,4/0 AAAC	-131	LB	\$ 0.55	-71.91	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	5620	LB	\$ 1.47	8282.92	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	-382	LB	\$ 0.55	(209.68)	
WIRE,GUY,GALV STEEL,3/8",7 STRAND	350	FT	\$ 0.29	\$ 100.40	
TOTAL MATERIALS					\$ 37,950.37
STORES EXPENSE					\$ 11,658.52
AFUDC					\$ 456.60
CONTRACTOR EXPENSE - LABOR					\$ 67,719.64
LAND and FIELD SERVICES EXPENSE					\$ 4,268.49
CONSTRUCTION OVERHEAD					\$ 21,813.33
<u>WORK ORDER 73091022 FINAL INVOICE-ACTUAL COST</u>					<u>\$ 143,866.95</u>

* Materials indicated with asterisk (*) are "Buy America" compliant

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73110066 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
Materials					
24" VERTICAL FIBERGLASS BRACKET	3	EA	\$ 77.03	\$ 231.08	
ADAPTER, MNTNG FOR CHNL STL CRS	6	EA	\$ 13.05	\$ 78.29	
ANCHOR,SCREW MULTI HELIX, 7"	5	EA	\$ 112.29	\$ 561.46	
BOLT, STUD, 3/4" X 14"	1	EA	\$ 5.61	\$ 5.61	
BOLT,D-A,3/4"X26",C135.1 W/4 SQ.NUTS	3	EA	\$ 5.69	\$ 17.06	
BOLT,HEX-HD,1/2"X1&1/2",A307 W/1 HX NUT	1	EA	\$ 0.18	\$ 0.18	
BOLT,SQ-HEAD, 5/8"X12",C135.1,W/1 SQ.NUT	50	EA	\$ 1.02	\$ 50.99	
BOLT,SQ-HEAD,5/8"X14",C135.1 W/1 SQ.NUT	125	EA	\$ 1.14	\$ 142.11	
BOLT,SQ-HEAD,5/8"X16",C135.1 W/1 SQ.NUT	6	EA	\$ 1.31	\$ 7.85	
BOLT,STUD,3/4"X3&11/16" W/1HX NT&2S,WSHR	52	EA	\$ 2.57	\$ 133.87	
BOLT,STUD,3/4"X5&13/16" TO 6"	9	EA	\$ 3.90	\$ 35.08	
BRACKET,DOWN LEAD 18" LENGTH	42	EA	\$ 11.91	\$ 500.29	
BRACKET,INSULATOR POST 35KV(TURKEY WING)	3	EA	\$ 20.89	\$ 62.68	
BRACKET,SNGL POST INSLTR	3	EA	\$ 11.21	\$ 33.64	
BRACKET,SNGL POST INSLTR	1	EA	\$ 15.30	\$ 15.30	
BRACKET,VERTCL 24",PIN OR POS	46	EA	\$ 96.03	\$ 4,417.42	
BRACKET,VERTCL 24",PIN OR POS	6	EA	\$ 98.26	\$ 589.54	
BRACKET,VERTCL 30",PIN OR POS	2	EA	\$ 152.27	\$ 304.53	
BRACKET,VRTCL INSLTR 18"MLTPL	3	EA	\$ 29.49	\$ 88.48	
CABLE,BARE CU,#4 SOL SD,0.204"DIA	4	LB	\$ 2.90	\$ 11.61	
CABLE,BARE CU,1/0,7 STRAND,HD,.368"DIA.	3	LB	\$ 4.02	\$ 12.06	
CLAMP, # 2 DE SHOE	1	EA	\$ 6.25	\$ 6.25	
CLAMP-TRUNNION STIRRUP W/ #2	1	EA	\$ 9.58	\$ 9.58	
CONNECTOR,TERMINAL,GROUND ROD,1/2"CUCLAD	19	EA	\$ 0.94	\$ 17.83	
*CROSSARM, D.E., GALV, 6' LONG	5	EA	\$ 169.28	\$ 846.38	
*CROSSARM, D.E., GALV, 6' LONG	3	EA	\$ 157.25	\$ 471.75	
CUTOUT, LINKBREAK, 35KV, 150KV BIL, 100A	1	EA	\$ 103.11	\$ 103.11	
DISPENSER,SAFETY,GUY WIRE, SM	4	EA	\$ 6.19	\$ 24.77	
GRIP, GUY, 3/8"	30	EA	\$ 2.43	\$ 72.78	
GUARD, GUY 8' LENGTH, PLASTIC	5	EA	\$ 4.36	\$ 21.80	
Helix Eye, ASSMBLY,TRIPLEYE GUYING ROD	5	EA	\$ 22.74	\$ 113.68	
INSLTR, PIN,1" HOLE,F-NECK,ANSI CL 55-5	11	EA	\$ 4.33	\$ 47.65	
INSLTR, PIN,1" HOLE,F-NECK,ANSI CL 55-5	6	EA	\$ 4.80	\$ 28.78	
INSLTR, PORC, CLAMPTOP, 57-13, 200KV	1	EA	\$ 53.95	\$ 53.95	
INSLTR, PORC, POST, 57-2, F-NECK, 180KV	62	EA	\$ 16.57	\$ 1,027.21	
INSLTR, PORC, POST, 57-2, F-NECK, 180KV	20	EA	\$ 16.28	\$ 325.50	
INSULATOR, GUY STRAIN, 15000LB	42	EA	\$ 14.29	\$ 600.11	
INSULATOR, GUY, 21000 LB	18	EA	\$ 47.02	\$ 846.34	
INSULATOR,35KV,DEADEND,POLYMER	27	EA	\$ 13.16	\$ 355.37	
MOULDING,PVC, 8'-10'X1"i.d. W/5/8"FLANGE	19	PC	\$ 4.13	\$ 78.41	
PIN, POLE TOP, 1" HEAD, 18" LONG	11	EA	\$ 5.92	\$ 65.09	
*PIPE,GALV,1-1/2",SCH 40,ASTM A-120	42	FT	\$ 6.28	\$ 263.78	
POLE EYE PLATE/GUY HOOK COMBINATION	15	EA	\$ 4.63	\$ 69.45	
*POLE, CONCRETE, 75', J140 CLASS	1	EA	\$ 6,632.48	\$ 6,632.48	
POLE,WOOD,50',CLASS 2,PINE,CREOSOTE	1	EA	\$ 591.30	\$ 591.30	
POLE,WOOD,50',CLASS 2,PINE,CREOSOTE	-1	EA	\$ 561.26	\$ (561.26)	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	15	EA	\$ 634.12	\$ 9,511.75	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	-1	EA	\$ 679.42	\$ (679.42)	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	-3	EA	\$ 705.31	\$ (2,115.93)	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	2	EA	\$ 679.42	\$ 1,358.84	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	1	EA	\$ 682.32	\$ 682.32	
POLE,WOOD,60',CLASS 2,PINE,CREOSOTE	1	EA	\$ 745.05	\$ 745.05	
POLE,WOOD,60',CLASS H2,PINE,CREOSOTE	2	EA	\$ 1,293.98	\$ 2,587.96	
POLE,WOOD,60',CLASS H2,PINE,CREOSOTE	-2	EA	\$ 1,414.07	\$ (2,828.14)	
POLE,WOOD,60',CLASS H2,PINE,CREOSOTE	2	EA	\$ 1,400.74	\$ 2,801.47	
POLYURETHANE FOAM	8	KT	\$ 40.81	\$ 326.49	
POLYURETHANE FOAM	6	KT	\$ 43.25	\$ 259.51	

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73110066 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
ROD,CU CLAD GRND, 1/2 "X 8',THREADLESS	19	EA	\$ 9.15	\$ 173.80	
ROD,EXTNSN 1&1/2"SQX5'	5	EA	\$ 43.36	\$ 216.78	
SIDE TIE "F" NECK 600AAC CNDCTR	30	EA	\$ 2.81	\$ 84.23	
STRAIN CLAMP, 600AAC, STRGHT L	27	EA	\$ 10.50	\$ 283.56	
STRAIN CLAMP,4/0-336AAC,STRGHT	6	EA	\$ 7.95	\$ 47.69	
SWITCH,INTERRUPTER 34.5KV 600A	1	EA	\$ 3,130.00	\$ 3,130.00	
TIE,SIDE LINE INSULATOR #4/OAA	3	EA	\$ 2.98	\$ 8.95	
TIE,TOP LINE INSULATOR #4/OAAA	10	EA	\$ 2.55	\$ 25.47	
TIE,TOP LINE INSULATOR 600MCM	11	EA	\$ 2.25	\$ 24.72	
WASHER,CURVED,3"x3"x1/4"-3/4"	175	EA	\$ 0.76	\$ 132.67	
WASHER,SPLIT-LOCK,1/2" GALV	1	EA	\$ 0.10	\$ 0.10	
WASHER,SPRING,3/4"	173	EA	\$ 1.82	\$ 315.44	
WIRE, 2 AAAC,0.316"	42	LB	\$ 1.80	\$ 75.49	
WIRE,#4 COPPER CLAD/COPPERWELD	56	LB	\$ 3.85	\$ 215.32	
WIRE,4/0 AAAC	1526	LB	\$ 1.45	\$ 2,205.89	
WIRE,4/0 AAAC	-600	LB	\$ 1.55	\$ (928.55)	
WIRE,4/0 AAAC	-32	LB	\$ 0.55	\$ (17.56)	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	7524	LB	\$ 1.53	\$ 11,476.76	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	-1000	LB	\$ 1.51	\$ (1,511.64)	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	-336	LB	\$ 0.55	\$ (184.43)	
WIRE,GUY,GALV STEEL,3/8",7 STRAND	700	FT	\$ 0.29	\$ 200.81	
TOTAL MATERIALS					\$ 48,036.62
STORES EXPENSE					\$ 14,830.24
AFUDC					\$ 953.15
CONTRACTOR EXPENSE - LABOR					\$ 131,523.76
CONTRACTOR EXPENSE - CONSTRUCT					\$ 1,340.10
LAND and FIELD SERVICES EXPENSE					\$ 3,197.31
CONSTRUCTION OVERHEAD					\$ 34,754.51
WORK ORDER 73110066 FINAL INVOICE-ACTUAL COST					<u>\$ 234,635.69</u>

* Materials indicated with asterisk (*) are "Buy America" compliant

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73558227 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
Materials					
24" VERTICAL FIBERGLASS BRACKET	3	EA	\$ 77.59	\$ 232.76	
ANCHOR,SCREW MULTI HELIX, 7'	7	EA	\$ 112.38	\$ 786.63	
ARRESTER,SURGE,DIST,HD,27KV	2	EA	\$ 49.30	\$ 98.60	
BOLT, STUD, 3/4" X 14"	3	EA	\$ 5.60	\$ 16.79	
BOLT,D-A,3/4"X26",C135.1 W/4 SQ.NUTS	3	EA	\$ 5.68	\$ 17.05	
BOLT,HEX-HD,1/2"X3/4",A307 W/1 HX NUT	4	EA	\$ 0.21	\$ 0.82	
BOLT,SQ-HEAD, 5/8"X12",C135.1,W/1 SQ.NUT	50	EA	\$ 1.02	\$ 51.06	
BOLT,SQ-HEAD,5/8"X16",C135.1 W/1 SQ.NUT	16	EA	\$ 1.30	\$ 20.86	
BOLT,SQ-HEAD,5/8"X8",C135.1,W/1 SQ.NUT	12	EA	\$ 1.03	\$ 12.40	
BOLT,STUD,3/4"X3&11/16" W/1HX NT&2S,WSHR	57	EA	\$ 2.59	\$ 147.39	
BOLT,STUD,3/4"X5&13/16" TO 6"	12	EA	\$ 3.89	\$ 46.70	
BOOSTER, YELLOW, WEJTAP, BURNDY - FOR	3	EA	\$ 1.53	\$ 4.60	
BRACKET "L" TYPE FOR MTGING AR	2	EA	\$ 13.32	\$ 26.64	
BRACKET,DOWN LEAD 18" LENGTH	44	EA	\$ 11.84	\$ 520.87	
BRACKET,SNGL POST INSLTR	4	EA	\$ 13.61	\$ 54.44	
BRACKET,VERTCL 24",PIN OR POS	49	EA	\$ 96.81	\$ 4,743.73	
BRACKET,VERTICAL,POST INSLTR 18"	1	EA	\$ 29.92	\$ 29.92	
BRCKT-HEX NUT,FUSE MTGNG-11"	2	EA	\$ 52.45	\$ 104.90	
CABLE,BARE CU,#4 SOL SD,0.204"DIA	5	LB	\$ 2.92	\$ 14.61	
CABLE,BARE CU,1/0,7 STRAND,HD,,368"DIA.	3	LB	\$ 4.02	\$ 12.06	
CABLE,ELECT,#4,7 STR,BARE,CU,HD DRN	2	LB	\$ 2.96	\$ 5.91	
CONNECTOR,TERMINAL,GROUND ROD,1/2"CUCLAD	23	EA	\$ 0.95	\$ 21.86	
CONNECTOR,WEJTAP, AL-795 ACSR RUN & 600	3	EA	\$ 21.40	\$ 64.20	
COVERED WIRE, #4 CU	14	FT	\$ 0.55	\$ 7.71	
*CROSSARM, D.E., GALV, 6' LONG	6	EA	\$ 169.41	\$ 1,016.44	
*CROSSARM, D.E., GALV, 6' LONG	1	EA	\$ 157.25	\$ 157.25	
CUTOUT, LINKBREAK, 35KV, 150KV BIL, 100A	2	EA	\$ 103.32	\$ 206.64	
DISPENSER,SAFETY,GUY WIRE, SM	4	EA	\$ 6.28	\$ 25.13	
FUSE,LIMITING,CURRENT,12K,BACK-UP,TO 22K	2	EA	\$ 27.52	\$ 55.03	
GRIP, GUY, 3/8"	50	EA	\$ 2.43	\$ 121.30	
GUARD, GUY 8' LENGTH, PLASTIC	7	EA	\$ 4.40	\$ 30.81	
Helix Eye, ASSMBLY,TRIPLEYE GUYING ROD	7	EA	\$ 23.41	\$ 163.85	
INSLTR, PIN,1" HOLE,F-NECK,ANSI CL 55-5	12	EA	\$ 4.62	\$ 55.44	
INSLTR, PORC, POST, 57-2, F-NECK, 180KV	72	EA	\$ 16.03	\$ 1,154.32	
INSULATOR, 46KV, DE, SILICONE POLYMER	3	EA	\$ 77.94	\$ 233.82	
INSULATOR, GUY STRAIN, 15000LB	60	EA	\$ 14.31	\$ 858.31	
INSULATOR, GUY, 21000 LB	21	EA	\$ 43.49	\$ 913.33	
INSULATOR,35KV,DEADEND,POLYMER	39	EA	\$ 13.52	\$ 527.30	
MOULDING,PVC, 8'-10'X1" I.D. W/5/8"FLANGE	24	PC	\$ 4.16	\$ 99.79	
PIN, POLE TOP, 1" HEAD, 18" LONG	12	EA	\$ 5.58	\$ 66.92	
*PIPE,GALV,1-1/2",SCH 40,ASTM A-120	42	FT	\$ 6.21	\$ 260.64	
POLE EYE PLATE/GUY HOOK COMBINATION	21	EA	\$ 4.61	\$ 96.79	
*POLE, CONCRETE, 75', J140 CLASS	1	EA	\$ 6,632.48	\$ 6,632.48	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	10	EA	\$ 675.44	\$ 6,754.37	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	3	EA	\$ 685.18	\$ 2,055.54	
POLE,WOOD,60',CLASS 2,PINE,CREOSOTE	2	EA	\$ 806.52	\$ 1,613.03	
POLE,WOOD,60',CLASS 2,PINE,CREOSOTE	1	EA	\$ 806.52	\$ 806.52	
POLE,WOOD,60',CLASS 2,PINE,CREOSOTE	-1	EA	\$ 798.01	\$ (798.01)	
POLE,WOOD,60',CLASS H2,PINE,CREOSOTE	5	EA	\$ 1,400.73	\$ 7,003.67	
POLE,WOOD,60',CLASS H2,PINE,CREOSOTE	2	EA	\$ 1,400.74	\$ 2,801.47	
POLYURETHANE FOAM	4	KT	\$ 40.81	\$ 163.24	
POLYURETHANE FOAM	3	KT	\$ 44.70	\$ 134.10	
ROD,CU CLAD GRND, 1/2 "X 8',THREADLESS	23	EA	\$ 9.41	\$ 216.42	
ROD,EXTNSN 1&1/2"SQX5'	7	EA	\$ 46.43	\$ 324.99	
ROD,EXTNSN 1&1/2"SQX5'	3	EA	\$ 46.42	\$ 139.25	
SIDE TIE "F" NECK 600AAC CNDCTR	12	EA	\$ 2.95	\$ 35.43	
STRAIN CLAMP, 600AAC, STRGHT L	39	EA	\$ 10.61	\$ 413.65	
STRAIN CLAMP, 795 ACSR, STRAIGHT L	3	EA	\$ 13.55	\$ 40.66	
STRAIN CLAMP,4/0-336AAC,STRGHT	12	EA	\$ 8.01	\$ 96.17	

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73558227 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
SWITCH,INTERRUPTER 34.5KV 600A	1	EA	\$ 3,134.03	\$ 3,134.03	
TIE,SIDE LINE INSULATOR #4/0AA	4	EA	\$ 3.10	\$ 12.38	
TIE,TOP FOR F NECK INSLTRAA	6	EA	\$ 1.99	\$ 11.95	
TIE,TOP LINE INSULATOR #4/0AAA	3	EA	\$ 2.67	\$ 8.00	
TIE,TOP LINE INSULATOR 600MCM	46	EA	\$ 2.37	\$ 108.97	
WASHER,CURVED,3"x3"x1/4"-3/4"	6	EA	\$ 0.76	\$ 4.53	
WASHER,CURVED,3"x3"x1/4"-3/4"	200	EA	\$ 0.75	\$ 150.84	
WASHER,FLAT,2&1/4"x2&1/4"x3/16"-3/4"	75	EA	\$ 0.21	\$ 15.75	
WASHER,SPRING,3/4"	205	EA	\$ 1.82	\$ 373.39	
WASHER,SPRING,3/8"	2	EA	\$ 0.15	\$ 0.29	
WIRE, 2 AAAC,0.316"	46	LB	\$ 1.79	\$ 82.35	
WIRE,#4 COPPER CLAD/COPPERWELD	50	LB	\$ 3.79	\$ 189.46	
WIRE,#4 COPPER CLAD/COPPERWELD	-7	LB	\$ 2.27	\$ (15.89)	
WIRE,4/0 AAAC	764	LB	\$ 1.47	\$ 1,123.98	
WIRE,4/0 AAAC	-116	LB	\$ 0.55	\$ (63.67)	
WIRE,4/0 AAAC	254	LB	\$ 1.60	\$ 406.23	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	5578	LB	\$ 1.47	\$ 8,219.12	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	-344	LB	\$ 0.55	\$ (188.82)	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	1348	LB	\$ 1.52	\$ 2,048.30	
WIRE,GUY,GALV STEEL,3/8",7 STRAND	1050	FT	\$ 0.29	\$ 301.21	
TOTAL MATERIALS					\$ 57,441.00
STORES EXPENSE					\$ 16,927.68
AFUDC					\$ 1,278.92
CONTRACTOR EXPENSE - LABOR					\$ 100,268.88
CONTRACTOR EXPENSE - CONSTRUCT SERVICES					\$ 8,534.04
LAND and FIELD SERVICES EXPENSE					\$ 2,629.26
CONSTRUCTION OVERHEAD					\$ 33,680.53
WORK ORDER 73558227 FINAL INVOICE-ACTUAL COST					\$ 220,760.31

* Materials indicated with asterisk (*) are "Buy America" compliant

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSI 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73571726 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
Materials					
ADAPTER, MNTNG FOR CHNL STL CRS	6	EA	\$ 12.67	\$ 76.03	
ANCHOR,SCREW MULTI HELIX, 7'	5	EA	\$ 112.46	\$ 562.30	
ANCHOR,SCREW MULTI HELIX, 7'	1	EA	\$ 115.40	\$ 115.40	
ARRESTER,SURGE,DIST,HD,27KV	6	EA	\$ 49.27	\$ 295.60	
BOLT, STUD, 3/4" X 14"	3	EA	\$ 5.60	\$ 16.79	
BOLT,HEX-HD,1/2"X1&1/2",A307 W/1 HX NUT	9	EA	\$ 0.18	\$ 1.66	
BOLT,SQ-HEAD, 5/8"X12",C135.1,W/1 SQ.NUT	20	EA	\$ 1.02	\$ 20.42	
BOLT,SQ-HEAD,5/8"X16",C135.1 W/1 SQ.NUT	3	EA	\$ 1.30	\$ 3.91	
BOLT,STUD,3/4"X3&11/16" W/1HX NT&2S,WSHR	28	EA	\$ 2.59	\$ 72.38	
BOLT,STUD,3/4"X5&13/16" TO 6"	8	EA	\$ 3.89	\$ 31.14	
BRACKET,BYPASS MNTNG ON POLE O	3	EA	\$ 51.61	\$ 154.82	
BRACKET,DOWN LEAD 18" LENGTH	16	EA	\$ 11.85	\$ 189.54	
BRACKET,INSULATOR POST 35KV(TURKEY WING)	9	EA	\$ 21.04	\$ 189.37	
BRACKET,SNGL POST INSLTR	4	EA	\$ 13.50	\$ 54.01	
BRACKET,VERTCL 24",PIN OR POS	20	EA	\$ 96.80	\$ 1,936.04	
BRACKET,VERTCL 24",PIN OR POS	10	EA	\$ 99.44	\$ 994.41	
BRACKET,VERTCL 30",PIN OR POS	3	EA	\$ 151.51	\$ 454.53	
BRACKET,VERTICAL,POST INSLTR 18"	1	EA	\$ 29.92	\$ 29.92	
BRCKT-HEX NUT,FUSE MTGNG-11"	3	EA	\$ 52.49	\$ 157.48	
CABLE,BARE CU,#4 SOL SD,0.204"DIA	5	LB	\$ 2.92	\$ 14.61	
CABLE,BARE CU,1/0,7 STRAND,HD,,368"DIA.	3	LB	\$ 4.02	\$ 12.06	
CLAMP, # 2 DE SHOE	4	EA	\$ 6.23	\$ 24.92	
CLAMP, # 2 DE SHOE	4	EA	\$ 6.25	\$ 24.99	
CLAMP,ANGL SSPNSN CLVS 1/0 ACS	2	EA	\$ 9.70	\$ 19.40	
CONNECTOR,TERMINAL,GROUND ROD,1/2"CUCLAD	13	EA	\$ 0.95	\$ 12.30	
*CROSSARM, D.E., GALV, 6' LONG	5	EA	\$ 169.14	\$ 845.72	
*CROSSARM, D.E., GALV, 6' LONG	3	EA	\$ 157.25	\$ 471.75	
CROSSARM,TREATED,8'X3-3/4"X4-3/4"X8'0"	1	EA	\$ 31.90	\$ 31.90	
CUTOUT, LINKBREAK, 35KV, 150KV BIL, 100A	3	EA	\$ 103.19	\$ 309.56	
DISPENSER,SAFETY,GUY WIRE, SM	4	EA	\$ 6.28	\$ 25.13	
GRIP, GUY, 3/8"	30	EA	\$ 2.43	\$ 72.78	
GUARD, GUY 8' LENGTH, PLASTIC	5	EA	\$ 4.40	\$ 22.01	
GUARD, GUY 8' LENGTH, PLASTIC	1	EA	\$ 4.48	\$ 4.48	
Helix Eye, ASSMBLY,TRIPLEYE GUYING ROD	5	EA	\$ 23.41	\$ 117.05	
Helix Eye, ASSMBLY,TRIPLEYE GUYING ROD	1	EA	\$ 23.44	\$ 23.44	
INSLTR, PIN,1" HOLE,F-NECK,ANSI CL 55-5	4	EA	\$ 4.63	\$ 18.50	
INSLTR, PIN,1" HOLE,F-NECK,ANSI CL 55-5	4	EA	\$ 4.75	\$ 18.99	
INSLTR, PORC, POST, 57-2, F-NECK, 180KV	42	EA	\$ 15.94	\$ 669.31	
INSLTR, PORC, POST, 57-2, F-NECK, 180KV	6	EA	\$ 16.02	\$ 96.14	
INSULATOR, GUY STRAIN, 15000LB	40	EA	\$ 14.31	\$ 572.37	
INSULATOR, GUY, 21000 LB	15	EA	\$ 43.66	\$ 654.86	
INSULATOR, GUY, 21000 LB	3	EA	\$ 46.54	\$ 139.61	
INSULATOR,35KV,DEADEND,POLYMER	21	EA	\$ 13.50	\$ 283.55	
INSULATOR,35KV,DEADEND,POLYMER	3	EA	\$ 13.67	\$ 41.02	
LUG, TERMINAL ADAPTER/600 MCM ALUMINUM	3	EA	\$ 15.70	\$ 47.11	
MOULDING,PVC, 8'-10'X1" I.D. W/5/8" FLANGE	13	PC	\$ 4.16	\$ 54.07	
PIN, POLE TOP, 1" HEAD, 18" LONG	4	EA	\$ 5.60	\$ 22.39	
PIN, POLE TOP, 1" HEAD, 18" LONG	4	EA	\$ 5.91	\$ 23.65	
*PIPE,GALV,1-1/2",SCH 40,ASTM A-120	42	FT	\$ 6.21	\$ 260.82	
POLE EYE PLATE/GUY HOOK COMBINATION	15	EA	\$ 4.61	\$ 69.15	
POLE,WOOD,45',CLASS 2,PINE,CREOSOTE	3	EA	\$ 489.23	\$ 1,467.68	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	8	EA	\$ 679.42	\$ 5,435.36	
RACK, MEDIUM DUTY CLUSTER	1	EA	\$ 142.44	\$ 142.44	
ROD,CU CLAD GRND, 1/2 "X 8',THREADLESS	13	EA	\$ 9.34	\$ 121.38	
ROD,EXTNSN 1&1/2"SQX5'	6	EA	\$ 46.25	\$ 277.47	
ROD,EXTNSN 1&1/2"SQX5'	1	EA	\$ 46.42	\$ 46.42	
SIDE TIE "F" NECK 600AAC CNDCTR	6	EA	\$ 2.95	\$ 17.71	
STRAIN CLAMP, 600AAC, STRGHT L	18	EA	\$ 10.59	\$ 190.68	

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73571726 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
STRAIN CLAMP, 600AAC, STRGHT L	3	EA	\$ 10.73	\$ 32.18	
STRAIN CLAMP,4/0-336AAC,STRGHT	4	EA	\$ 8.07	\$ 32.26	
SWITCH,DISCONNECT 35KV 900 AMP	3	EA	\$ 442.43	\$ 1,327.30	
SWITCH-INTERUPTING,34.5KV,600A	1	EA	\$ 3,130.00	\$ 3,130.00	
TIE,TOP FOR F NECK INSLTRAA	1	EA	\$ 1.99	\$ 1.99	
TIE,TOP LINE INSULATOR #4/0AAA	5	EA	\$ 2.67	\$ 13.33	
TIE,TOP LINE INSULATOR 600MCM	12	EA	\$ 2.37	\$ 28.43	
WASHER,CURVED,3"x3"x1/4"-3/4"	100	EA	\$ 0.75	\$ 75.43	
WASHER,FLAT,2&1/4"x2&1/4"x3/16"-3/4"	25	EA	\$ 0.21	\$ 5.25	
WASHER,SPLIT-LOCK,1/2" GALV	9	EA	\$ 0.08	\$ 0.76	
WASHER,SPRING,3/4"	103	EA	\$ 1.82	\$ 187.60	
WIRE, 2 AAAC,0.316"	39	LB	\$ 1.79	\$ 69.82	
WIRE, TIE WIRE,4 AL	1	LB	\$ 1.38	\$ 1.38	
WIRE,#4 COPPER CLAD/COPPERWELD	55	LB	\$ 3.96	\$ 217.82	
WIRE,4/0 AAAC	350	LB	\$ 1.49	\$ 520.41	
WIRE,4/0 AAAC	-41	LB	\$ 0.55	\$ (22.50)	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	3760	LB	\$ 1.48	\$ 5,567.62	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	-1400	LB	\$ 1.52	\$ (2,127.31)	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	-211	LB	\$ 0.55	\$ (115.82)	
WIRE,GUY,GALV STEEL,3/8",7 STRAND	700	FT	\$ 0.29	\$ 200.80	
WOODBACE,26"	1	PR	\$ 6.32	\$ 6.32	
TOTAL MATERIALS					\$ 27,211.60
STORES EXPENSE					\$ 8,325.30
AFUDC					\$ 600.16
CONTRACTOR EXPENSE - LABOR					\$ 54,397.71
LAND and FIELD SERVICES EXPENSE					\$ 1,931.37
CONSTRUCTION OVERHEAD					\$ 16,377.97
WORK ORDER 73571726 FINAL INVOICE-ACTUAL COST					<u>\$ 108,844.11</u>

* Materials indicated with asterisk (*) are "Buy America" compliant

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73767951 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
Materials					
ALUMINUM DEAD-END FORK	4	EA	\$ 9.90	\$ 39.61	
ANCHOR,SCREW MULTI HELIX, 7'	3	EA	\$ 114.54	\$ 343.61	
ARRESTER,SURGE,DIST,HD,27KV	4	EA	\$ 48.99	\$ 195.95	
BOLT,SQ-HEAD, 5/8"x12",C135.1,W/1 SQ.NUT	25	EA	\$ 1.04	\$ 26.03	
BOLT,SQ-HEAD,3/4"x14",C135.1 W/1 SQ.NUT	2	EA	\$ 1.21	\$ 2.42	
BOLT,SQ-HEAD,5/8"x14",C135.1 W/1 SQ.NUT	50	EA	\$ 1.18	\$ 58.80	
BOLT,STUD,3/4"x3&11/16" W/1HX NT&2S,WSHR	20	EA	\$ 2.53	\$ 50.59	
BRACKET "L" TYPE FOR MTGING AR	4	EA	\$ 13.32	\$ 53.28	
BRACKET,DOWN LEAD 18" LENGTH	14	EA	\$ 12.10	\$ 169.42	
BRACKET,SNGL POST INSLTR	2	EA	\$ 11.24	\$ 22.48	
BRACKET,VERTCL 24",PIN OR POS	18	EA	\$ 96.79	\$ 1,742.25	
BRACKET,VRTCL INSLTR 18"MLTPL	2	EA	\$ 29.50	\$ 58.99	
BRCKT-HEX NUT,FUSE MTGNG-11"	4	EA	\$ 53.37	\$ 213.47	
CABLE,3/C #4 ALTW,BARNACLES	10	LB	\$ 1.65	\$ 16.52	
CABLE,BARE CU,#4 SOL SD,0.204"DIA	3	LB	\$ 2.90	\$ 8.70	
CLAMP-TRUNNION STIRRUP W/ #2	1	EA	\$ 9.58	\$ 9.58	
CONNECTOR,TERMINAL,GROUND ROD,1/2"CUCLAD	7	EA	\$ 0.95	\$ 6.64	
CUTOUT, LINKBREAK, 35KV, 150KV BIL, 100A	4	EA	\$ 98.71	\$ 394.85	
DISPENSER,SAFETY,GUY WIRE, SM	2	EA	\$ 5.98	\$ 11.95	
FUSE,LIMITING,CURRENT,12K,BACK-UP,TO 22K	3	EA	\$ 34.79	\$ 104.36	
FUSE,LIMITING,CURRENT,12K,BACK-UP,TO 22K	1	EA	\$ 39.95	\$ 39.95	
GRIP, GUY, 3/8"	18	EA	\$ 2.33	\$ 41.97	
GUARD, GUY 8' LENGTH, PLASTIC	3	EA	\$ 4.30	\$ 12.89	
Helix Eye, ASSMBLY,TRIPLEYE GUYING ROD	3	EA	\$ 20.07	\$ 60.21	
INSLTR, PIN,1" HOLE,F-NECK,ANSI CL 55-5	2	EA	\$ 4.80	\$ 9.59	
INSLTR, PORC, CLAMPTOP, 57-13, 200KV	1	EA	\$ 53.95	\$ 53.95	
INSLTR, PORC, POST, 57-2, F-NECK, 180KV	20	EA	\$ 16.57	\$ 331.47	
INSULATOR, GUY STRAIN, 15000LB	30	EA	\$ 14.29	\$ 428.82	
INSULATOR, GUY, 21000 LB	9	EA	\$ 47.84	\$ 430.52	
INSULATOR,35KV,DEADEND,POLYMER	9	EA	\$ 13.35	\$ 120.18	
MOULDING,PVC, 8'-10'X1" I.D. W/5/8"FLANGE	7	PC	\$ 4.22	\$ 29.57	
PIN, POLE TOP, 1" HEAD, 18" LONG	2	EA	\$ 6.29	\$ 12.58	
POLE EYE PLATE/GUY HOOK COMBINATION	9	EA	\$ 4.97	\$ 44.69	
*POLE, CONCRETE, 75', J140 CLASS	1	EA	\$ 6,632.48	\$ 6,632.48	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	5	EA	\$ 653.66	\$ 3,268.29	
POLE,WOOD,60',CLASS 2,PINE,CREOSOTE	2	EA	\$ 745.05	\$ 1,490.10	
ROD,EXTNSN 1&1/2"SQX5'	3	EA	\$ 44.35	\$ 133.05	
ROD,EXTNSN 1&1/2"SQX5'	2	EA	\$ 46.33	\$ 92.65	
SIDE TIE "F" NECK 600AAC CNDCTR	6	EA	\$ 2.80	\$ 16.78	
STRAIN CLAMP, 600AAC, STRGHT L	9	EA	\$ 10.64	\$ 95.77	
STRAIN CLAMP,4/0-336AAC,STRGHT	3	EA	\$ 8.34	\$ 25.03	
TIE,SIDE LINE INSULATOR #4/0AA	2	EA	\$ 2.88	\$ 5.75	
TIE,TOP LINE INSULATOR #4/0AAA	2	EA	\$ 2.55	\$ 5.10	
TIE,TOP LINE INSULATOR 600MCM	6	EA	\$ 2.25	\$ 13.48	
WASHER,SPRING,3/4"	72	EA	\$ 2.09	\$ 150.34	
WIRE, 2 AAAC,0.316"	14	LB	\$ 1.80	\$ 25.16	
WIRE,#4 COPPER CLAD/COPPERWELD	12	LB	\$ 3.85	\$ 46.15	
WIRE,4/0 AAAC	300	LB	\$ 1.55	\$ 463.72	
WIRE,4/0 AAAC	-38	LB	\$ 0.55	\$ (20.86)	
WIRE,4/0 AAAC	80	LB	\$ 1.55	\$ 123.81	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	3688	LB	\$ 1.39	\$ 5,131.80	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	-282	LB	\$ 0.55	\$ (154.79)	
WIRE,CONDUCTOR,4/0 AL POLY,7-STRAND	22	LB	\$ 1.41	\$ 31.05	
WIRE,GUY,GALV STEEL,3/8",7 STRAND	350	FT	\$ 0.29	\$ 100.38	
TOTAL MATERIALS					\$ 22,821.13
STORES EXPENSE					\$ 9,378.80

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73767951 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
AFUDC					\$ 1,956.30
CONTRACTOR EXPENSE - LABOR					\$ 63,294.02
CONTRACTOR EXPENSE - CONSTRUCT SERVICES					\$ 24,149.25
LAND and FIELD SERVICES EXPENSE					\$ 1,785.30
CONSTRUCTION OVERHEAD					\$ 20,795.54
<u>WORK ORDER 73767951 FINAL INVOICE-ACTUAL COST</u>					<u>\$ 144,180.34</u>

* Materials indicated with asterisk (*) are "Buy America" compliant

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 74793793 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
Materials					
ANCHOR,SCREW MULTI HELIX, 7'	6	EA	\$ 112.29	\$ 673.75	
ANCHOR,SCREW MULTI HELIX, 7'	6	EA	\$ 115.41	\$ 692.43	
ARRESTER,SURGE,DIST,HD,27KV	7	EA	\$ 48.94	\$ 342.55	
BOLT, STUD, 3/4" X 14"	20	EA	\$ 5.61	\$ 112.19	
BOLT,D-A,3/4"x26",C135.1 W/4 SQ.NUTS	3	EA	\$ 5.69	\$ 17.06	
BOLT,HEX-HD,1/2"x1&1/2",A307 W/1 HX NUT	6	EA	\$ 0.18	\$ 1.10	
BOLT,SQ-HEAD, 5/8"x12",C135.1,W/1 SQ.NUT	50	EA	\$ 1.02	\$ 51.00	
BOLT,SQ-HEAD,5/8"x14",C135.1 W/1 SQ.NUT	175	EA	\$ 1.14	\$ 198.96	
BOLT,SQ-HEAD,5/8"x16",C135.1 W/1 SQ.NUT	6	EA	\$ 1.31	\$ 7.85	
BOLT,SQ-HEAD,5/8"x8",C135.1,W/1 SQ.NUT	5	EA	\$ 1.04	\$ 5.20	
BOLT,STUD,3/4"x3&11/16" W/1HX NT&2S,WSHR	61	EA	\$ 2.58	\$ 157.22	
BOLT,STUD,3/4"x5&13/16" TO 6"	17	EA	\$ 3.90	\$ 66.24	
BRACKET "L" TYPE FOR MTGING AR	7	EA	\$ 13.28	\$ 92.93	
BRACKET,DOWN LEAD 18" LENGTH	50	EA	\$ 11.91	\$ 595.25	
BRACKET,INSULATOR POST 35KV(TURKEY WING)	3	EA	\$ 21.27	\$ 63.81	
BRACKET,INSULATOR POST 35KV(TURKEY WING)	3	EA	\$ 21.04	\$ 63.12	
BRACKET,SNGL POST INSLTR	4	EA	\$ 11.21	\$ 44.84	
BRACKET,VERTCL 24",PIN OR POS	47	EA	\$ 96.00	\$ 4,512.21	
BRACKET,VERTCL 30",PIN OR POS	2	EA	\$ 150.03	\$ 300.06	
BRACKET,VERTICAL,POST INSLTR 18"	5	EA	\$ 29.81	\$ 149.04	
BRACKET-LARGE T-ARM-CUTOUT,THREE	2	EA	\$ 88.31	\$ 176.61	
BRCKT-HEX NUT,FUSE MTGNG-11"	1	EA	\$ 52.34	\$ 52.34	
CABLE,BARE CU,#4 SOL SD,0.204"DIA	8	LB	\$ 2.92	\$ 23.37	
CABLE,BARE CU,1/0,7 STRAND,HD,.368"DIA.	3	LB	\$ 4.88	\$ 14.65	
CLAMP-TRUNNION STIRRUP W/ #2	4	EA	\$ 9.45	\$ 37.81	
CONNECTOR,TERMINAL,GROUND ROD,1/2"CUCLAD	23	EA	\$ 0.94	\$ 21.59	
*CROSSARM, D.E., GALV, 6' LONG	10	EA	\$ 169.53	\$ 1,695.31	
*CROSSARM, D.E., GALV, 6' LONG	1	EA	\$ 157.25	\$ 157.25	
CUTOUT, LINKBREAK, 35KV, 150KV BIL, 100A	7	EA	\$ 102.85	\$ 719.96	
DISPENSER,SAFETY,GUY WIRE, SM	4	EA	\$ 6.19	\$ 24.77	
FUSE,LIMITING,CURRENT,12K,BACK-UP,TO 22K	7	EA	\$ 41.79	\$ 292.50	
GRIP, GUY, 3/8"	50	EA	\$ 2.43	\$ 121.30	
GUARD, GUY 8' LENGTH, PLASTIC	6	EA	\$ 4.36	\$ 26.18	
GUARD, GUY 8' LENGTH, PLASTIC	6	EA	\$ 4.48	\$ 26.89	
Helix Eye, ASSMBLY,TRIPLEYE GUYING ROD	6	EA	\$ 22.88	\$ 137.28	
Helix Eye, ASSMBLY,TRIPLEYE GUYING ROD	6	EA	\$ 23.44	\$ 140.63	
INSLTR, PIN,1" HOLE,F-NECK,ANSI CL 55-5	12	EA	\$ 4.33	\$ 51.98	
INSLTR, PIN,1" HOLE,F-NECK,ANSI CL 55-5	2	EA	\$ 4.75	\$ 9.49	
INSLTR, PORC, CLAMPTOP, 57-13, 200KV	4	EA	\$ 53.36	\$ 213.44	
INSLTR, PORC, POST, 57-2, F-NECK, 180KV	94	EA	\$ 16.58	\$ 1,558.25	
INSULATOR, GUY STRAIN, 15000LB	54	EA	\$ 14.29	\$ 771.58	
INSULATOR, GUY, 21000 LB	15	EA	\$ 46.54	\$ 698.03	
INSULATOR,35KV,DEADEND,POLYMER	24	EA	\$ 13.16	\$ 315.81	
LUG, TERMINAL-ADAPTER/336 MCM ALUMINUM	7	EA	\$ 12.88	\$ 90.13	
MOULDING,PVC, 8'-10'X1" I.D. W/5/8" FLANGE	23	PC	\$ 4.13	\$ 94.92	
MOULDING,PVC, 8'-10'X1" I.D. W/5/8" FLANGE	1	PC	\$ 4.26	\$ 4.26	
PIN, POLE TOP, 1" HEAD, 18" LONG	15	EA	\$ 5.79	\$ 86.89	
*PIPE,GALV,1-1/2",SCH 40,ASTM A-120	42	FT	\$ 6.25	\$ 262.43	
POLE EYE PLATE/GUY HOOK COMBINATION	18	EA	\$ 4.61	\$ 82.96	
*POLE, CONCRETE, 75', J140 CLASS	1	EA	\$ 6,632.48	\$ 6,632.48	
POLE,WOOD,45',CLASS 4,PINE,CREOSOTE	1	EA	\$ 341.11	\$ 341.11	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	15	EA	\$ 627.64	\$ 9,414.60	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	-2	EA	\$ 682.02	\$ (1,364.03)	
POLE,WOOD,60',CLASS 2,PINE,CREOSOTE	1	EA	\$ 749.15	\$ 749.15	
POLE,WOOD,60',CLASS 2,PINE,CREOSOTE	3	EA	\$ 828.37	\$ 2,485.11	
POLE,WOOD,60',CLASS H2,PINE,CREOSOTE	2	EA	\$ 1,293.98	\$ 2,587.96	

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 74793793 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
POLE,WOOD,60',CLASS H2,PINE,CREOSOTE	1	EA	\$ 1,293.98	\$ 1,293.98	
RACK, MEDIUM DUTY CLUSTER	2	EA	\$ 139.37	\$ 278.73	
ROD,CU CLAD GRND, 1/2 "X 8',THREADLESS	23	EA	\$ 9.15	\$ 210.38	
ROD,EXTNSN 1&1/2"SQX5'	6	EA	\$ 43.22	\$ 259.33	
ROD,EXTNSN 1&1/2"SQX5'	6	EA	\$ 46.42	\$ 278.50	
SIDE TIE "F" NECK 600AAC CNDCTR	15	EA	\$ 2.82	\$ 42.23	
STRAIN CLAMP, 600AAC, STRGHT L	25	EA	\$ 10.49	\$ 262.31	
STRAIN CLAMP,4/0-336AAC,STRGHT	5	EA	\$ 7.93	\$ 39.64	
SWITCH,INTERRUPTER 34.5KV 600A	1	EA	\$ 3,259.11	\$ 3,259.11	
TIE,SIDE LINE INSULATOR #4/OAA	4	EA	\$ 3.02	\$ 12.07	
TIE,TOP FOR F NECK INSLTRAA	9	EA	\$ 1.99	\$ 17.92	
TIE,TOP LINE INSULATOR #4/OAAA	10	EA	\$ 2.55	\$ 25.48	
TIE,TOP LINE INSULATOR 600MCM	31	EA	\$ 2.25	\$ 69.67	
WASHER,CURVED,3"x3"x1/4"-3/4"	300	EA	\$ 0.76	\$ 226.95	
WASHER,SPLIT-LOCK,1/2" GALV	6	EA	\$ 0.10	\$ 0.58	
WASHER,SPRING,3/4"	253	EA	\$ 1.82	\$ 461.30	
WIRE, 2 AAAC,0.316"	66	LB	\$ 1.79	\$ 118.15	
WIRE,#4 COPPER CLAD/COPPERWELD	50	LB	\$ 3.82	\$ 191.04	
WIRE,4/0 AAAC	762	LB	\$ 1.45	\$ 1,101.37	
WIRE,4/0 AAAC	-200	LB	\$ 1.60	\$ (319.86)	
WIRE,4/0 AAAC	-43	LB	\$ 0.55	\$ (23.60)	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	5718	LB	\$ 1.53	\$ 8,734.52	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	-1,852	LB	\$ 1.52	\$ (2,814.13)	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	-131	LB	\$ 0.55	\$ (71.91)	
WIRE,CONDUCTOR,1/0 AL POLY,7-STRAND	11	LB	\$ 1.64	\$ 18.04	
WIRE,CONDUCTOR,336.4 MCM AL POLY,19-STND	20	LB	\$ 1.46	\$ 29.20	
WIRE,GUY,GALV STEEL,3/8",7 STRAND	700	FT	\$ 0.29	\$ 200.80	
TOTAL MATERIALS					\$ 50,803.60
STORES EXPENSE					\$ 15,348.86
AFUDC					\$ 776.73
CONTRACTOR EXPENSE - LABOR					\$ 103,283.24
CONTRACTOR EXPENSE - CONSTRUCT SERVICES					\$ 4,329.00
LAND and FIELD SERVICES EXPENSE					\$ 2,548.11
CONSTRUCTION OVERHEAD					\$ 33,080.16
WORK ORDER 74793793 FINAL INVOICE-ACTUAL COST					<u>\$ 210,169.70</u>

* Materials indicated with asterisk (*) are "Buy America" compliant

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73783646 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
Materials					
24" VERTICAL FIBERGLASS BRACKET	6	EA	\$ 81.17	\$ 487.02	
24" VERTICAL FIBERGLASS BRACKET	6	EA	\$ 82.08	\$ 492.49	
ANCHOR,SCREW MULTI HELIX, 7'	2	EA	\$ 114.07	\$ 228.13	
BOLT,D-A,7/8"X36",C135.1 W/4 SQ.NUTS	6	EA	\$ 17.19	\$ 103.15	
BOLT,SQ-HEAD, 5/8"X12",C135.1,W/1 SQ.NUT	50	EA	\$ 1.04	\$ 51.97	
BOLT,SQ-HEAD,5/8"X14",C135.1 W/1 SQ.NUT	75	EA	\$ 1.18	\$ 88.42	
BOLT,STUD,3/4"X3&11/16" W/1HX NT&2S,WSHR	34	EA	\$ 2.53	\$ 86.01	
BRACKET,DOWN LEAD 18" LENGTH	24	EA	\$ 11.97	\$ 287.26	
BRACKET,SNGL POST INSLTR	1	EA	\$ 11.21	\$ 11.21	
BRACKET,VERTCL 24",PIN OR POS	27	EA	\$ 96.41	\$ 2,603.17	
CLAMP, # 2 DE SHOE	7	EA	\$ 6.22	\$ 43.51	
CONNECTOR,WEDGE TAP HT,795AAC-795AAC	6	EA	\$ 58.48	\$ 350.86	
DISPENSER,SAFETY,GUY WIRE, SM	2	EA	\$ 6.03	\$ 12.06	
GRIP, GUY, 3/8"	18	EA	\$ 2.33	\$ 41.97	
GUARD, GUY 8' LENGTH, PLASTIC	2	EA	\$ 4.32	\$ 8.64	
Helix Eye, ASSMBLY,TRIPLEYE GUYING ROD	2	EA	\$ 23.33	\$ 46.66	
INSLTR, PIN,1" HOLE,F-NECK,ANSI CL 55-5	8	EA	\$ 4.38	\$ 35.04	
INSLTR, PORC, POST, 57-2, F-NECK, 180KV	34	EA	\$ 16.62	\$ 565.16	
INSULATOR, 46KV, DE, SILICONE POLYMER	6	EA	\$ 86.60	\$ 519.60	
INSULATOR, GUY STRAIN, 15000LB	20	EA	\$ 14.52	\$ 290.35	
INSULATOR, GUY, 21000 LB	6	EA	\$ 51.69	\$ 310.13	
INSULATOR, GUY, 21000 LB	6	EA	\$ 53.20	\$ 319.22	
INSULATOR,35KV,DEADEND,POLYMER	12	EA	\$ 13.14	\$ 157.71	
MOULDING,PVC, 8'-10'X1" I.D. W/5/8" FLANGE	11	PC	\$ 4.19	\$ 46.13	
NUT,EYE,7/8",C135.5,25.4K	6	EA	\$ 12.00	\$ 71.97	
PIN, POLE TOP, 1" HEAD, 18" LONG	8	EA	\$ 6.29	\$ 50.33	
POLE EYE PLATE/GUY HOOK COMBINATION	6	EA	\$ 4.86	\$ 29.14	
*POLE, CONCRETE, 75', J140 CLASS	1	EA	\$ 6,632.48	\$ 6,632.48	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	10	EA	\$ 679.79	\$ 6,797.85	
POLE,WOOD,60',CLASS 1,PINE,CREOSOTE	1	EA	\$ 886.95	\$ 886.95	
ROD,CU CLAD GRND, 1/2 "X 8",THREADLESS	11	EA	\$ 9.30	\$ 102.35	
ROD,EXTNSN 1&1/2"SQX5'	2	EA	\$ 43.94	\$ 87.88	
SIDE TIE "F" NECK 600AAC CNDCTR	27	EA	\$ 2.80	\$ 75.67	
STRAIN CLAMP, 600AAC, STRGHT L	6	EA	\$ 10.53	\$ 63.17	
STRAIN CLAMP, 795 ACSR, STRAIGHT L	6	EA	\$ 15.19	\$ 91.12	
STRAIN CLAMP,4/0-336AAC,STRGHT	3	EA	\$ 8.40	\$ 25.19	
TIE,SIDE LINE INSULATOR #4/OAA	1	EA	\$ 2.97	\$ 2.97	
TIE,TOP LINE INSULATOR #4/OAAA	8	EA	\$ 2.58	\$ 20.61	
WASHER,CURVED,3"x3"x1/4"-3/4"	125	EA	\$ 0.76	\$ 94.54	
WASHER,FLAT,2&1/4"X2&1/4"X3/16"-3/4"	25	EA	\$ 0.22	\$ 5.40	
WASHER,SPRING,3/4"	110	EA	\$ 2.04	\$ 224.12	
WIRE, 2 AAAC,0.316"	70	LB	\$ 1.81	\$ 126.79	
WIRE,#4 COPPER CLAD/COPPERWELD	50	LB	\$ 3.56	\$ 177.77	
WIRE,#4 COPPER CLAD/COPPERWELD	-11	LB	\$ 2.27	\$ (24.97)	
WIRE,4/0 AAAC	728	LB	\$ 1.47	\$ 1,072.24	
WIRE,4/0 AAAC	-119	LB	\$ 0.55	\$ (65.32)	
WIRE,4/0 ACSR,PENGUIN,0.563"DIA	150	LB	\$ 1.57	\$ 235.33	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	5662	LB	\$ 1.44	\$ 8,174.96	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	-368	LB	\$ 0.55	\$ (202.00)	
WIRE,795 KCM ACSR,DRAKE,1.108"DIA.	1600	LB	\$ 1.38	\$ 2,206.06	
WIRE,795 KCM ACSR,DRAKE,1.108"DIA.	-311	LB	\$ 0.31	\$ (97.34)	
WIRE,GUY,GALV STEEL,3/8",7 STRAND	350	FT	\$ 0.29	\$ 100.95	
TOTAL MATERIALS					\$ 34,152.08
STORES EXPENSE					\$ 8,268.66
AFUDC					\$ 1,066.95

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73783646 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
CONTRACTOR EXPENSE - LABOR					\$ 76,832.69
CONTRACTOR EXPENSE - CONSTRUCT SERVICES					\$ 7,396.63
LAND and FIELD SERVICES EXPENSE					\$ 2,613.03
CONSTRUCTION OVERHEAD					\$ 22,433.95
<u>WORK ORDER 73783646 FINAL INVOICE-ACTUAL COST</u>					<u>\$ 152,763.99</u>

* Materials indicated with asterisk (*) are "Buy America" compliant

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73787511 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
Materials					
24" VERTICAL FIBERGLASS BRACKET	3	EA	\$ 79.82	\$ 239.47	
24" VERTICAL FIBERGLASS BRACKET	9	EA	\$ 81.83	\$ 736.44	
ADAPTER, MNTNG FOR CHNL STL CRS	3	EA	\$ 12.35	\$ 37.05	
ANCHOR,SCREW MULTI HELIX, 7'	2	EA	\$ 112.29	\$ 224.58	
BOLT,HEX-HD,1/2"x1&1/2",A307 W/1 HX NUT	6	EA	\$ 0.18	\$ 1.10	
BOLT,SQ-HEAD, 5/8"x12",C135.1,W/1 SQ.NUT	25	EA	\$ 1.02	\$ 25.50	
BOLT,SQ-HEAD,5/8"x14",C135.1 W/1 SQ.NUT	100	EA	\$ 1.14	\$ 113.70	
BOLT,STUD,3/4"x3&11/16" W/1HX NT&2S,WSHR	39	EA	\$ 2.59	\$ 100.99	
BOOSTER, YELLOW, WEJTAP, BURNDY - FOR	3	EA	\$ 1.53	\$ 4.60	
BRACKET,DOWN LEAD 18" LENGTH	24	EA	\$ 11.90	\$ 285.69	
BRACKET,SNGL POST INSLTR	3	EA	\$ 11.21	\$ 33.62	
BRACKET,VERTCL 24",PIN OR POS	30	EA	\$ 96.00	\$ 2,880.02	
BRACKET,VERTCL 30",PIN OR POS	3	EA	\$ 151.09	\$ 453.27	
CONNECTOR,TERMINAL,GROUND ROD,1/2"CUCLAD	11	EA	\$ 0.96	\$ 10.57	
CONNECTOR,WEJTAP, AL-795 ACSR RUN & 600	3	EA	\$ 24.69	\$ 74.08	
CUTOUT, LINKBREAK, 35KV, 150KV BIL, 100A	3	EA	\$ 102.68	\$ 308.04	
DISPENSER,SAFETY,GUY WIRE, SM	4	EA	\$ 6.04	\$ 24.16	
GRIP, GUY, 3/8"	18	EA	\$ 2.42	\$ 43.60	
GUARD, GUY 8' LENGTH, PLASTIC	2	EA	\$ 4.35	\$ 8.69	
Helix Eye, ASSMBLY,TRIPLEYE GUYING ROD	2	EA	\$ 23.15	\$ 46.29	
INSLTR, PIN,1" HOLE,F-NECK,ANSI CL 55-5	7	EA	\$ 4.33	\$ 30.31	
INSLTR, PORC, POST, 57-2, F-NECK, 180KV	40	EA	\$ 16.43	\$ 657.02	
INSULATOR, GUY STRAIN, 15000LB	20	EA	\$ 14.29	\$ 285.77	
INSULATOR, GUY, 21000 LB	6	EA	\$ 46.95	\$ 281.70	
INSULATOR,35KV,DEADEND,POLYMER	12	EA	\$ 13.15	\$ 157.82	
MOULDING,PVC, 8'-10'X1" I.D. W/5/8" FLANGE	11	PC	\$ 4.13	\$ 45.39	
PIN, POLE TOP, 1" HEAD, 18" LONG	7	EA	\$ 6.01	\$ 42.09	
POLE EYE PLATE/GUY HOOK COMBINATION	6	EA	\$ 4.54	\$ 27.23	
*POLE, CONCRETE, 75', J140 CLASS	1	EA	\$ 6,632.48	\$ 6,632.48	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	7	EA	\$ 627.64	\$ 4,393.48	
POLE,WOOD,60',CLASS 2,PINE,CREOSOTE	2	EA	\$ 828.37	\$ 1,656.74	
POLE,WOOD,60',CLASS H2,PINE,CREOSOTE	2	EA	\$ 1,293.98	\$ 2,587.96	
POLYURETHANE FOAM	4	KT	\$ 40.60	\$ 162.38	
POLYURETHANE FOAM	8	KT	\$ 40.80	\$ 326.40	
ROD,CU CLAD GRND, 1/2 "X 8',THREADLESS	11	EA	\$ 9.15	\$ 100.63	
ROD,EXTNSN 1&1/2"SQX5'	2	EA	\$ 42.86	\$ 85.72	
SIDE TIE "F" NECK 600AAC CNDCTR	27	EA	\$ 2.81	\$ 75.79	
STRAIN CLAMP, 600AAC, STRGHT L	6	EA	\$ 10.47	\$ 62.81	
STRAIN CLAMP,4/0-336AAC,STRGHT	2	EA	\$ 7.93	\$ 15.85	
TIE,SIDE LINE INSULATOR #4/OAA	3	EA	\$ 3.08	\$ 9.25	
TIE,TOP LINE INSULATOR #4/OAAA	7	EA	\$ 2.55	\$ 17.83	
TIE,TOP LINE INSULATOR 600MCM	3	EA	\$ 2.25	\$ 6.74	
WASHER,CURVED,3"x3"x1/4"-3/4"	6	EA	\$ 0.76	\$ 4.53	
WASHER,CURVED,3"x3"x1/4"-3/4"	100	EA	\$ 0.75	\$ 75.43	
WASHER,SPLIT-LOCK,1/2" GALV	6	EA	\$ 0.10	\$ 0.58	
WASHER,SPRING,3/4"	107	EA	\$ 1.82	\$ 195.11	
WASHER,SPRING,3/8"	2	EA	\$ 0.14	\$ 0.27	
WIRE, 2 AAAC,0.316"	70	LB	\$ 1.71	\$ 119.62	
WIRE,#4 COPPER CLAD/COPPERWELD	50	LB	\$ 3.71	\$ 185.64	
WIRE,4/0 AAAC	770	LB	\$ 1.45	\$ 1,112.68	
WIRE,4/0 AAAC	-98	LB	\$ 0.55	\$ (53.79)	
WIRE,4/0 ACSR,PENGUIN,0.563"DIA	150	LB	\$ 1.57	\$ 235.33	
WIRE,4/0 ACSR,PENGUIN,0.563"DIA	-38	LB	\$ 0.31	\$ (11.89)	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	5712	LB	\$ 1.56	\$ 8,900.42	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	-221	LB	\$ 0.55	\$ (121.31)	
WIRE,795 KCM ACSR,DRAKE,1.108"DIA.	1240	LB	\$ 1.38	\$ 1,709.69	

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73787511 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
WIRE,795 KCM ACSR,DRAKE,1.108"DIA.	-170	LB	\$ 0.31	\$ (53.21)	
WIRE,GUY,GALV STEEL,3/8",7 STRAND	350	FT	\$ 0.29	\$ 100.40	
TOTAL MATERIALS					\$ 35,712.35
STORES EXPENSE					\$ 5,451.39
AFUDC					\$ 678.29
CONTRACTOR EXPENSE - LABOR					\$ 84,697.95
CONTRACTOR EXPENSE - CONSTRUCT SERVICES					\$ 9,545.84
LAND and FIELD SERVICES EXPENSE					\$ 3,473.22
CONSTRUCTION OVERHEAD					\$ 24,693.37
<u>WORK ORDER 73787511 FINAL INVOICE-ACTUAL COST</u>					<u>\$ 164,252.41</u>

* Materials indicated with asterisk (*) are "Buy America" compliant

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73870268 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
Materials					
24" VERTICAL FIBERGLASS BRACKET	3	EA	\$ 82.08	\$ 246.24	
ANCHOR,SCREW MULTI HELIX, 7"	2	EA	\$ 114.95	\$ 229.90	
ARRESTER,SURGE,DIST,HD,27KV	1	EA	\$ 49.16	\$ 49.16	
BOLT,SQ-HEAD,5/8"x14",C135.1 W/1 SQ.NUT	50	EA	\$ 1.20	\$ 60.02	
BOLT,STUD,3/4"x3&11/16" W/1HX NT&2S,WSHR	16	EA	\$ 2.53	\$ 40.48	
BRACKET "L" TYPE FOR MTGING AR	1	EA	\$ 13.79	\$ 13.79	
BRACKET,DOWN LEAD 18" LENGTH	16	EA	\$ 12.11	\$ 193.81	
BRACKET,INSULATOR POST 35KV(TURKEY WING)	6	EA	\$ 21.17	\$ 127.03	
BRACKET,SNGL POST INSLTR	1	EA	\$ 11.21	\$ 11.21	
BRACKET,VERTCL 24",PIN OR POS	9	EA	\$ 96.85	\$ 871.69	
BRCKT-HEX NUT,FUSE MTGNG-11"	1	EA	\$ 55.15	\$ 55.15	
CABLE,BARE CU,#4 SOL SD,0.204"DIA	1	LB	\$ 2.87	\$ 2.87	
CABLE,ELECT,#4,7 STR,BARE,CU,HD DRN	1	LB	\$ 2.89	\$ 2.89	
CLAMP, # 2 DE SHOE	4	EA	\$ 6.22	\$ 24.87	
CONNECTOR,WEDGE TAP HT,795AAC-795AAC	6	EA	\$ 58.48	\$ 350.86	
COVERED WIRE, #4 CU	7	FT	\$ 0.54	\$ 3.78	
CUTOUT, LINKBREAK, 35KV, 150KV BIL, 100A	1	EA	\$ 98.76	\$ 98.76	
FUSE,LIMITING,CURRENT,12K,BACK-UP,TO 22K	1	EA	\$ 35.31	\$ 35.31	
GUARD, GUY 8' LENGTH, PLASTIC	2	EA	\$ 4.30	\$ 8.60	
Helix Eye, ASSMBLY,TRIPLEYE GUYING ROD	2	EA	\$ 19.14	\$ 38.28	
INSLTR, PIN,1" HOLE,F-NECK,ANSI CL 55-5	3	EA	\$ 4.88	\$ 14.63	
INSLTR, PORC, POST, 57-2, F-NECK, 180KV	20	EA	\$ 16.56	\$ 331.27	
INSULATOR, 46KV, DE, SILICONE POLYMER	6	EA	\$ 86.60	\$ 519.60	
INSULATOR, GUY STRAIN, 15000LB	20	EA	\$ 14.27	\$ 285.48	
INSULATOR, GUY, 21000 LB	6	EA	\$ 47.84	\$ 287.01	
INSULATOR,35KV,DEADEND,POLYMER	12	EA	\$ 13.22	\$ 158.67	
MOULDING,PVC, 8'-10'X1"i.d. W/5/8"FLANGE	1	PC	\$ 4.26	\$ 21.32	
NUT,EYE,7/8",C135.5,25.4K	6	EA	\$ 12.00	\$ 71.97	
PIN, POLE TOP, 1" HEAD, 18" LONG	2	EA	\$ 6.29	\$ 12.58	
POLE EYE PLATE/GUY HOOK COMBINATION	6	EA	\$ 4.97	\$ 29.83	
*POLE, CONCRETE, 75', J140 CLASS	1	EA	\$ 6,632.48	\$ 6,632.48	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	3	EA	\$ 642.86	\$ 1,928.57	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	1	EA	\$ 627.64	\$ 627.64	
POLE,WOOD,60',CLASS 2,PINE,CREOSOTE	1	EA	\$ 745.05	\$ 745.05	
POLYURETHANE FOAM	2	KT	\$ 40.82	\$ 81.63	
ROD,EXTNSN 1&1/2"SQX5'	2	EA	\$ 44.13	\$ 88.25	
SIDE TIE "F" NECK 600AAC CNDCTR	6	EA	\$ 2.98	\$ 17.90	
STRAIN CLAMP, 600AAC, STRGHT L	8	EA	\$ 10.51	\$ 84.07	
STRAIN CLAMP, 795 ACSR, STRAIGHT L	6	EA	\$ 15.19	\$ 91.12	
STRAIN CLAMP,4/0-336AAC,STRGHT	4	EA	\$ 8.80	\$ 35.21	
TAPE,INSULATING,1-1/2"X66', Wide 22	2	RL	\$ 2.75	\$ 5.50	
TAPE,INSULATING,1-1/2"X66', Wide 22	1	RL	\$ 2.75	\$ 2.75	
TIE,SIDE LINE INSULATOR #4/0AA	1	EA	\$ 2.88	\$ 2.88	
TIE,SIDE LINE INSULATOR,#2AAAC	3	EA	\$ 2.09	\$ 6.28	
TIE,TOP FOR F NECK INSLTRAA	1	EA	\$ 2.00	\$ 2.00	
TIE,TOP LINE INSULATOR #4/0AAA	1	EA	\$ 2.62	\$ 2.62	
WASHER,CURVED,4"x4"x1/4"-7/8"	12	EA	\$ 1.55	\$ 18.64	
WASHER,SPRING,3/4"	58	EA	\$ 2.08	\$ 120.82	
WIRE,#4 COPPER CLAD/COPPERWELD	8	LB	\$ 3.80	\$ 30.40	
WIRE,4/0 AAAC	764	LB	\$ 1.48	\$ 1,129.45	
WIRE,4/0 AAAC	-445	LB	\$ 1.46	\$ (648.60)	
WIRE,4/0 AAAC	-36	LB	\$ 0.55	\$ (19.76)	
WIRE,4/0 ACSR,PENGUIN,0.563"DIA	186	LB	\$ 1.57	\$ 292.20	
WIRE,4/0 ACSR,PENGUIN,0.563"DIA	-46	LB	\$ 0.31	\$ (14.40)	
WIRE,4/0 ACSR,PENGUIN,0.563"DIA	89	LB	\$ 1.57	\$ 139.63	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	1816	LB	\$ 1.39	\$ 2,528.11	

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 73870268 FINAL INVOICE

WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	-90	LB	\$	0.55	\$	(49.40)	
WIRE,795 KCM ACSR,DRAKE,1.108"DIA.	1100	LB	\$	1.38	\$	1,516.66	
WIRE,795 KCM ACSR,DRAKE,1.108"DIA.	-107	LB	\$	0.31	\$	(33.49)	
WIRE,795 KCM ACSR,DRAKE,1.108"DIA.	258	LB	\$	1.38	\$	355.73	
WIRE,CONDUCTOR,1/0 AL POLY,7-STRAND	4	LB	\$	1.64	\$	6.56	
WIRE,GUY,GALV STEEL,3/8",7 STRAND	350	FT	\$	0.29	\$	100.40	
TOTAL MATERIALS							\$ 20,023.96
STORES EXPENSE							\$ 9,255.55
AFUDC							\$ 152.63
CONTRACTOR EXPENSE - LABOR							\$ 59,921.97
CONTRACTOR EXPENSE - CONSTRUCT SERVICES							\$ 14,116.66
LAND and FIELD SERVICES EXPENSE							\$ 1,525.62
CONSTRUCTION OVERHEAD							\$ 16,775.35
<u>WORK ORDER 73870268 FINAL INVOICE-ACTUAL COST</u>							<u>\$ 121,771.74</u>

* Materials indicated with asterisk (*) are "Buy America" compliant

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 76106280 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
Materials					
ANCHOR,SCREW MULTI HELIX, 7'	2	EA	\$ 114.06	228.11	
BOLT,SQ-HEAD, 5/8"X12",C135.1,W/1 SQ.NUT	50	EA	\$ 1.04	51.78	
BOLT,SQ-HEAD,5/8"X14",C135.1 W/1 SQ.NUT	52	EA	\$ 1.17	60.89	
BOLT,STUD,3/4"X3&11/16" W/1HX NT&2S,WSHR	42	EA	\$ 2.53	106.25	
BOLT,STUD,3/4"X5&13/16" TO 6"	18	EA	\$ 3.88	69.9	
BRACKET,DOWN LEAD 18" LENGTH	25	EA	\$ 11.97	299.15	
BRACKET,VERTCL 24",PIN OR POS	42	EA	\$ 96.41	4,049.38	
*CROSSARM, D.E., GALV, 6' LONG	6	EA	\$ 163.89	983.31	
GRIP,WIRE,GUY,1/2" EHS	12	EA	\$ 10.22	122.63	
GUARD, GUY 8' LENGTH, PLASTIC	2	EA	\$ 4.32	8.64	
Helix Eye, ASSMBLY,TRIPLEYE GUYING ROD	2	EA	\$ 23.21	46.41	
INSLTR, PIN,1" HOLE,F-NECK,ANSI CL 55-5	7	EA	\$ 4.37	30.58	
INSLTR, PORC, POST, 57-2, F-NECK, 180KV	60	EA	\$ 16.63	997.88	
INSULATOR, GUY STRAIN, 15000LB	6	EA	\$ 14.50	87.01	
INSULATOR,35KV,DEADEND,POLYMER	15	EA	\$ 13.15	197.18	
INSULATOR,GUY STRAIN,30K	20	EA	\$ 40.73	814.68	
LINK,FIGURE 8,7/8"X1&1/8"E,4&1/2"LNG,30K	20	EA	\$ 4.42	88.44	
MOULDING,PVC, 8'-10'X1".I.D. W/5/8"FLANGE	8	PC	\$ 4.18	33.45	
PIN, POLE TOP, 1" HEAD, 18" LONG	7	EA	\$ 6.29	44.04	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	7	EA	\$ 643.28	4,502.99	
POLE,WOOD,60',CLASS 2,PINE,CREOSOTE	1	EA	\$ 745.05	745.05	
ROD,CU CLAD GRND, 1/2 "X 8',THREADLESS	8	EA	\$ 9.29	74.34	
ROD,EXTNSN 1&1/2"SQX5'	3	EA	\$ 43.38	130.14	
STRAIN CLAMP, 600AAC, STRGHT L	14	EA	\$ 10.51	147.19	
TIE,TOP LINE INSULATOR 600MCM	49	EA	\$ 2.31	113.39	
WASHER,CURVED,3"x3"x1/4"-3/4"	100	EA	\$ 0.76	75.83	
WASHER,SPRING,3/4"	100	EA	\$ 2.04	203.63	
WIRE, 2 AAAC,0.316"	70	LB	\$ 1.79	125.09	
WIRE, 2 AAAC,0.316"	-11	LB	\$ 0.55	-6.04	
WIRE,#4 COPPER CLAD/COPPERWELD	-3	LB	\$ 2.27	-6.81	
WIRE,#4 COPPER CLAD/COPPERWELD	20	LB	\$ 3.68	73.5	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	5,526	LB	\$ 1.44	7,948.80	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	-411	LB	\$ 0.55	-225.6	
TOTAL MATERIALS					\$ 22,221.21
STORES EXPENSE					\$ 4,899.22
AFUDC					\$ 588.70
CONTRACTOR EXPENSE - LABOR					\$ 31,921.97
LAND and FIELD SERVICES EXPENSE					\$ 3,635.52
CONSTRUCTION OVERHEAD					\$ 11,725.09
WORK ORDER 76106280 FINAL INVOICE-ACTUAL COST					\$ 74,991.71

* Materials indicated with asterisk (*) are "Buy America" compliant

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 76180664 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
Materials					
24" VERTICAL FIBERGLASS BRACKET	6	EA	\$ 82.08	\$ 492.49	
ALUMINUM DEAD-END FORK	3	EA	\$ 9.90	\$ 29.71	
ANCHOR,SCREW MULTI HELIX, 7'	6	EA	\$ 112.67	\$ 676.02	
ARRESTER,SURGE,DIST,HD,27KV	3	EA	\$ 49.10	\$ 147.31	
BOLT,D-A,7/8"x36",C135.1 W/4 SQ.NUTS	6	EA	\$ 17.19	\$ 103.15	
BOLT,HEX-HD,1/2"x1&1/2",A307 W/1 HX NUT	6	EA	\$ 0.21	\$ 1.26	
BOLT,SQ-HEAD, 5/8"x12",C135.1,W/1 SQ.NUT	50	EA	\$ 1.03	\$ 51.52	
BOLT,SQ-HEAD,5/8"x14",C135.1 W/1 SQ.NUT	125	EA	\$ 1.19	\$ 148.40	
BOLT,STUD,3/4"x3&11/16" W/1HX NT&2S,WSHR	65	EA	\$ 2.53	\$ 164.43	
BOLT,STUD,3/4"x5&13/16" TO 6"	2	EA	\$ 3.89	\$ 7.77	
BRACKET "L" TYPE FOR MTGING AR	3	EA	\$ 13.76	\$ 41.29	
BRACKET,DOWN LEAD 18" LENGTH	40	EA	\$ 12.07	\$ 482.97	
BRACKET,SNGL POST INSLTR	13	EA	\$ 11.21	\$ 145.71	
BRACKET,VERTCL 24",PIN OR POS	52	EA	\$ 96.33	\$ 5,009.32	
BRACKET,VERTCL 24",PIN OR POS	2	EA	\$ 98.26	\$ 196.51	
BRACKET,VERTCL 30",PIN OR POS	3	EA	\$ 152.27	\$ 456.80	
BRACKET,VRTCL INSLTR 18"MLTPL	2	EA	\$ 29.49	\$ 58.98	
BRCKT-HEX NUT,FUSE MTGNG-11"	6	EA	\$ 54.58	\$ 327.46	
CABLE,BARE CU,#4 SOL SD,0.204"DIA	2	LB	\$ 2.90	\$ 5.80	
CABLE,ELECT,SERV DROP,AL,1/0AWG,3/C,TWT	18	LB	\$ 1.51	\$ 27.18	
CLAMP, # 2 DE SHOE	8	EA	\$ 6.22	\$ 49.74	
CONNECTOR,TERMINAL,GROUND ROD,1/2"CUCLAD	19	EA	\$ 0.93	\$ 17.69	
CONNECTOR,WEDGE TAP HT,795AAC-795AAC	6	EA	\$ 58.48	\$ 350.86	
*CROSSARM, D.E., GALV, 6' LONG	1	EA	\$ 155.78	\$ 155.78	
CUTOUT, LINKBREAK, 35KV, 150KV BIL, 100A	9	EA	\$ 98.77	\$ 888.93	
DISPENSER,SAFETY,GUY WIRE, SM	6	EA	\$ 5.98	\$ 35.86	
FUSE,LIMITING,CURRENT,12K,BACK-UP,TO 22K	3	EA	\$ 39.95	\$ 119.86	
GRIP, GUY, 3/8"	18	EA	\$ 2.33	\$ 41.97	
GUARD, GUY 8' LENGTH, PLASTIC	6	EA	\$ 4.30	\$ 25.79	
Helix Eye, ASSMBLY,TRIPLEYE GUYING ROD	6	EA	\$ 19.14	\$ 114.82	
INSLTR, PORC, POST, 57-2, F-NECK, 180KV	70	EA	\$ 16.56	\$ 1,159.24	
INSULATOR, GUY STRAIN, 15000LB	58	EA	\$ 14.28	\$ 828.03	
INSULATOR, GUY, 21000 LB	18	EA	\$ 47.84	\$ 861.04	
INSULATOR, GUY, 21000 LB	6	EA	\$ 53.20	\$ 319.22	
INSULATOR,35KV,DEADEND,POLYMER	18	EA	\$ 13.20	\$ 237.67	
MOULDING,PVC, 8'-10'X1" I.D. W/5/8" FLANGE	19	PC	\$ 4.13	\$ 78.40	
MOULDING,PVC, 8'-10'X1" I.D. W/5/8" FLANGE	1	PC	\$ 4.26	\$ 4.26	
NUT,EYE,7/8",C135.5,25.4K	6	EA	\$ 11.99	\$ 71.96	
POLE EYE PLATE/GUY HOOK COMBINATION	18	EA	\$ 4.97	\$ 89.49	
*POLE, CONCRETE, 75', J140 CLASS	1	EA	\$ 6,632.48	\$ 6,632.48	
POLE,WOOD,50',CLASS 2,PINE,CREOSOTE	1	EA	\$ 591.30	\$ 591.30	
POLE,WOOD,55',CLASS 2,PINE,CREOSOTE	14	EA	\$ 627.64	\$ 8,786.96	
POLE,WOOD,60',CLASS 2,PINE,CREOSOTE	2	EA	\$ 745.05	\$ 1,490.10	
POLE,WOOD,65',CLASS 1,PINE,CREOSOTE	2	EA	\$ 1,475.00	\$ 2,950.00	
ROD,CU CLAD GRND, 1/2 "X 8',THREADLESS	19	EA	\$ 9.15	\$ 173.80	
ROD,EXTNSN 1&1/2"SQXS'	6	EA	\$ 44.09	\$ 264.54	
SIDE TIE "F" NECK 600AAC CNDCTR	39	EA	\$ 2.83	\$ 110.20	
STRAIN CLAMP, 600AAC, STRGHT L	12	EA	\$ 10.49	\$ 125.86	
STRAIN CLAMP, 795 ACSR, STRAIGHT L	6	EA	\$ 15.19	\$ 91.12	
STRAIN CLAMP,4/0-336AAC,STRGHT	4	EA	\$ 8.60	\$ 34.40	
TAPE,INSULATING,1-1/2"X66', Wide 22	1	RL	\$ 2.75	\$ 2.75	
TIE,SIDE LINE INSULATOR #4/OAA	13	EA	\$ 2.97	\$ 38.56	
WASHER,CURVED,3"x3"x1/4"-3/4"	200	EA	\$ 0.76	\$ 152.44	
WASHER,FLAT,2&1/4"x2&1/4"x3/16"-3/4"	50	EA	\$ 0.22	\$ 10.79	
WASHER,SPRING,3/4"	189	EA	\$ 2.06	\$ 389.85	
WIRE, 2 AAAC,0.316"	70	LB	\$ 1.74	\$ 121.54	

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC
OVERHEAD DISTRIBUTION LINE ADJUSTMENT/RELOCATION
FORT BEND COUNTY FM 1093 WESTPARK EXTENSION I - U0004
RCSJ 1258-03-047; 1258-03-048
CSJ 1258-03-042; 1258-03-043
WORK ORDER 76180664 FINAL INVOICE

DESCRIPTION	QTY	UNIT	COST	SUBTOTAL	TOTAL
WIRE,#4 COPPER CLAD/COPPERWELD	50	LB	\$ 3.70	\$ 184.78	
WIRE,4/0 AAAC	754	LB	\$ 1.46	\$ 1,097.27	
WIRE,4/0 AAAC	-57	LB	\$ 0.55	\$ (31.29)	
WIRE,4/0 ACSR,PENGUIN,0.563"DIA	110	LB	\$ 1.57	\$ 172.57	
WIRE,4/0 ACSR,PENGUIN,0.563"DIA	-22	LB	\$ 0.31	\$ (6.89)	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	5641	LB	\$ 1.40	\$ 7,922.86	
WIRE,600MCM AAC,MEADOWSWEET,0.891"DIA	-311	LB	\$ 0.55	\$ (170.71)	
WIRE,795 KCM ACSR,DRAKE,1.108"DIA.	1100	LB	\$ 1.38	\$ 1,516.66	
WIRE,795 KCM ACSR,DRAKE,1.108"DIA.	-181	LB	\$ 0.31	\$ (56.65)	
WIRE,CONDUCTOR,1/0 AL POLY,7-STRAND	4	LB	\$ 1.64	\$ 6.56	
WIRE,GUY,GALV STEEL,3/8",7 STRAND	700	FT	\$ 0.29	\$ 200.81	
TOTAL MATERIALS					\$ 46,827.35
STORES EXPENSE					\$ 22,223.15
AFUDC					\$ 1,429.30
CONTRACTOR EXPENSE - LABOR					\$ 114,114.03
LAND and FIELD SERVICES EXPENSE					\$ 3,002.55
CONSTRUCTION OVERHEAD					\$ 29,594.09
<u>WORK ORDER 76180664 FINAL INVOICE-ACTUAL COST</u>					<u>\$ 217,190.47</u>

* Materials indicated with asterisk (*) are "Buy America" compliant

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

CenterPoint Energy Houston Electric, LLC.
Houston, TX United States

Certificate Number:
2018-338198

Date Filed:
04/12/2018

Date Acknowledged:
05/22/2018

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

23381-4/12/18
Amendment for Utility Relocation regarding FM 1093/Wespark, Mobility Bond Project No.748

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.**6 UNSWORN DECLARATION**

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)