

PO # 151499  
ams

30P

**CHANGE  
ORDER****FORT BEND COUNTY  
ENGINEERING**

## Distribution:

- ☒ FBC Engineering  
☒ FBC Judge  
☒ FBC Purchasing  
☒ Contractor  
☒ Consultant

Address: 301 Jackson Street  
Richmond, Texas 77469  
Phone: 281-633-7500  
Fax: 281-342-7366  
Web site: [www.FortBendCountyTx.gov](http://www.FortBendCountyTx.gov)

PROJECT:  
Bellaire Blvd. from FM 1464 to San Pablo Drive  
Paving and Drainage Improvements.

CHANGE ORDER NUMBER ..... 05  
DATE .....

5/16/18

PROJECT NUMBER ..... 13202

CONTRACTOR:  
Allgood Construction Co. Inc.  
1702 Settegast Ranch Rd.  
Richmond, Texas 77406

CONTRACT FOR ..... 3,772,635.08

CONTRACT DATE ..... 3/28/2017

FBC PURCHASE ORDER NO ..... 151499

The contract is changed as follows:

The following change order is to adjustment final completed to date quantities. Please see attached for documentation.

**Not valid until signed by Fort Bend County and Contractor.**

The Original (**Contract Sum**)

\$ 3,772,635.08 ✓

Net change by previously authorized Change Orders

\$ 47,595.46 ✓

The (**Contract Sum**) Prior to this Change Order was

\$ 3,820,230.54 ✓

The (**Contract Sum**) will be ☒ increased **or** ☐ decreased **or** ☐ unchanged  
by this Change Order in the amount of

\$ 49,046.50

The new (**Contract Sum**) including this Change Order will be

\$ 3,869,277.04 ✓

The Contract Time will be ☐ increased **or** ☐ decreased **or** ☒ unchanged by 0 days.

The Date of Substantial Completion as of this Change Order therefore is

☐ changed **or** ☒ unchanged to **3/27/2018.**

Authorized:

Fort Bend County Engineering  
J Stacy Slawinski, P.E.  
301 Jackson  
Richmond, Texas 77469

By: \_\_\_\_\_

(signature)

DATE: 05/17/18

CONTRACTOR  
Allgood Construction Co. Inc.  
1702 Settegast Ranch Rd  
Richmond, TX 77406

By: \_\_\_\_\_

(signature)

DATE: 5-17-18

Fort Bend County Judge  
Honorable Robert E. Hebert  
301 Jackson St., #719  
Richmond, Texas 77469

By: \_\_\_\_\_

(signature)

DATE: 6-5-2018



## FINAL QTY ADJUSTMENT

PROJECT: Bellaire Blvd -

OWNER: Fort Bend County

CONTRACTOR: Allgood Construction

REQUEST: FINAL QTY ADJUSTMENT

DATE: 5/15/2018

CHANGE ORDER NO. 5

JOB NO. 13202

Contract Amount	\$3,772,635.08
Previously approved CO 001	\$21,420.00
Previously Approved CO 002	\$2,873.00
Previously Approved CO 003	-\$10,496.70
Previously Approved CO 004	\$33,799.16
Amount this CO 005	\$49,046.50
<b>New Contract Amount</b>	<b>\$3,869,277.04</b>

Item No.	Item Description	Unit Measure	Bid Quantity	Bid Cost	Bid Total	New Quantity	Item Price	New Item Total	Total Change in Price
<b>DEDUCT</b>									
15	ROADWAY EXCAVATION WITH OR WITHOUT SUBGRADE	CY	11845.00	\$ 8.78	\$ 103,999.10	11,658.00	\$ 8.78	\$ 102,357.24	\$ (1,641.86)
16	LIME STABILIZED SUBGRADE 8-INCH THICK	SY	19162.00	\$ 2.57	\$ 49,246.34	19,039.00	\$ 2.57	\$ 48,930.23	\$ (316.11)
17	LIME FOR LIME STABILIZED SUBGRADE (DRY WEIGHT)	TON	460.00	\$ 182.52	\$ 83,959.20	450.00	\$ 182.52	\$ 82,134.00	\$ (1,825.20)
18	REINFORCED CONCRETE PAVEMENT 8-INCH THICK	SY	16687.00	\$ 43.25	\$ 721,712.75	16,314.00	\$ 43.25	\$ 705,580.50	\$ (16,132.25)
22	6-INCH CONCRETE CURB (MONOLITHIC)	LF	11400.00	\$ 2.57	\$ 29,298.00	11,277.00	\$ 2.57	\$ 28,981.89	\$ (316.11)
45	REINFORCED CONC. BENT	CY	37.00	\$ 945.00	\$ 34,965.00	34.00	\$ 945.00	\$ 32,130.00	\$ (2,835.00)
63	REINFORCED CONC. BENT	CY	37.00	\$ 945.00	\$ 34,965.00	34.00	\$ 945.00	\$ 32,130.00	\$ (2,835.00)
83	REINFORCED FILTER FABRIC BARRIER (60% OF THE UNIT COST FOR FURNISH AND INSTALL AND 40% OF UNIT COST FOR REMOVAL)	LF	560.00	\$ 1.46	\$ 817.60	-	\$ 1.46	\$ -	\$ (817.60)
87	ROCK FILTER DAM TYPE 3 (60% OF THE UNIT COST FOR FURNISH AND INSTALL AND 40% OF UNIT COST FOR REMOVAL)	LF	60.00	\$ 29.25	\$ 1,755.00	-	\$ 29.25	\$ -	\$ (1,755.00)
92	EXTRA PLACEMENT OF BACKFILL MATERIAL	CY	50.00	\$ 10.00	\$ 500.00	-	\$ 10.00	\$ -	\$ (500.00)
93	EXTRA MACHINE EXCAVATION	CY	50.00	\$ 10.00	\$ 500.00	-	\$ 10.00	\$ -	\$ (500.00)
95	CEMENT STABILIZED SAND	TON	100.00	\$ 18.50	\$ 1,850.00	-	\$ 18.50	\$ -	\$ (1,850.00)
96	TDLR FINAL INSPECTION	LS	1.00	\$ 1,000.00	\$ 1,000.00	0.64	\$ 1,000.00	\$ 640.00	\$ (360.00)
								<b>DEDUCT SUBTOTAL</b>	<b>\$ (31,684.13)</b>

Item No.	Item Description	Unit Measure	Bid Quantity	Bid Cost	Bid Total	New Quantity	Item Price	New Item Total	Total Change in Price
<b>ADD</b>									
19	5 & 6 FOOT WIDE SIDEWALK - 4 1/2 INCH THICK	SY	2876.00	\$ 52.65	\$ 151,421.40	2,973.00	\$ 52.65	\$ 156,528.45	\$ 5,107.05
37	5 " REINFORCED CONCRETE SLAB	SY	881.00	\$ 105.00	\$ 92,505.00	907.00	\$ 105.00	\$ 95,235.00	\$ 2,730.00
39	BRIDGE APPROACH SLAB	CY	68.00	\$ 367.50	\$ 24,990.00	78.00	\$ 367.50	\$ 28,665.00	\$ 3,675.00
40	6" THICK REINFORCED CONCRETE BRIDGE SIDEWALK	SF	1643.00	\$ 15.75	\$ 25,877.25	2,240.00	\$ 15.75	\$ 35,280.00	\$ 9,402.75
41	BRIDGE MEDIAN (2 FEET WIDE)	SF	528.00	\$ 15.75	\$ 8,316.00	560.00	\$ 15.75	\$ 8,820.00	\$ 504.00
44	REINFORCED CONC. ABUTMENT	CY	41.00	\$ 1,260.00	\$ 51,660.00	58.00	\$ 1,260.00	\$ 73,080.00	\$ 21,420.00
51	SEALED EXPANSION JOINT (4")(SEJ-A)	LF	128.00	\$ 105.00	\$ 13,440.00	136.00	\$ 105.00	\$ 14,280.00	\$ 840.00
55	5 " REINFORCED CONCRETE SLAB	SY	587.00	\$105.00	\$ 61,635.00	604.00	\$ 105.00	\$ 63,420.00	\$ 1,785.00
57	BRIDGE APPROACH SLAB	CY	68.00	\$ 367.50	\$ 24,990.00	78.00	\$ 367.50	\$ 28,665.00	\$ 3,675.00
58	BRIDGE MEDIAN (2 FEET WIDE)	SF	352.00	\$ 15.75	\$ 5,544.00	400.00	\$ 15.75	\$ 6,300.00	\$ 756.00
59	6" THICK REINFORCED CONCRETE BRIDGE SIDEWALK	SF	1146.00	\$ 15.75	\$ 18,049.50	1,600.00	\$ 15.75	\$ 25,200.00	\$ 7,150.50
62	REINFORCED CONC. ABUTMENT	CY	41.00	\$ 1,260.00	\$ 51,660.00	56.00	\$ 1,260.00	\$ 70,560.00	\$ 18,900.00
67	HARRIS COUNTY PEDESTRIAN RAIL	LF	194.00	\$ 78.75	\$ 15,277.50	199.00	\$ 78.75	\$ 15,671.25	\$ 393.75
70	SEALED EXPANSION JOINT (4")(SEJ-A)	LF	128.00	\$ 105.00	\$ 13,440.00	136.00	\$ 105.00	\$ 14,280.00	\$ 840.00
74	REFL PAV MRK TY I (W) 8" (SLD)	LF	500.00	\$ 1.58	\$ 790.00	728.00	\$ 1.58	\$ 1,150.24	\$ 360.24
77	REFL PAV MRK TY I (W) 4" (BRK)	LF	1800.00	\$ 0.71	\$ 1,278.00	2,859.00	\$ 0.71	\$ 2,029.89	\$ 751.89
80	REFL PAV MRK TY I (W) (ARROW) (LT) (SLD)	EA	4.00	\$ 138.06	\$ 552.24	9.00	\$ 138.06	\$ 1,242.54	\$ 690.30
81	REFL PAV MRK (ELONGATED WORD "ONLY")	EA	7.00	\$ 134.55	\$ 941.85	9.00	\$ 134.55	\$ 1,210.95	\$ 269.10
82	ALUMINUM SIGNS	EA	25.00	\$ 239.85	\$ 5,996.25	29.00	\$ 239.85	\$ 6,955.65	\$ 959.40
89	TRAFFIC CONTROL - FURNISH, INSTALL AND REMOVE - BARRICADES, BARRIERS, BARRELS, CONES, SIGNS, ETC- COMPLETE IN PLACE'	MONTH	12.00	\$ 520.65	\$ 6,247.80	13.00	\$ 520.65	\$ 6,768.45	\$ 520.65
<b>ADD SUBTOTAL</b>								<b>\$80,730.63</b>	
<b>TOTAL</b>								<b>\$49,046.50</b>	

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

## OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:  
2018-355034

Date Filed:  
05/17/2018

Date Acknowledged:  
06/05/2018

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Allgood Construction Company, Inc.  
Richmond, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County Purchasing Department

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

17-057

Construction of Bellaire Boulevard from FM 1464 to San Pablo Drive (Change Order #5-Final qty adjustment. )

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**



**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)