

PO # 159751
DMS

36BB

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
Williams Way Blvd From F.M. 762 to U.S. 59/IH NB
Frontage Road

CHANGE ORDER NUMBER 05
DATE 7/11/2018
PROJECT NUMBER 13114
CONTRACT FOR 4,645,912.45
CONTRACT DATE 11/13/2017
FBC PURCHASE ORDER NO 159751

CONTRACTOR:
Allgood Construction Co. Inc.
1702 Settegast Ranch Road
Richmond, Texas 77406

The contract is changed as follows:

Revise Contract Bid Item Quantities as Necessary to Complete the Work, Add Bid Items 105A, 180, 181, 183, 184 185, 186 & 187 as indicated on the Change Order Request Form Necessary to Complete the work, and Add 30 Calender Days to the Project Duration.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	4,645,912.45 ✓
Net change by previously authorized Change Orders	\$	321,543.26 ✓
The (Contract Sum) Prior to this Change Order was	\$	4,967,455.71 ✓
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of		
	\$	54,641.83
The new (Contract Sum) including this Change Order will be	\$	5,022,097.54 ✓

The Contract Time will be ☒ increased **or** ☐ decreased **or** ☐ unchanged by 30 days.

The Date of Substantial Completion as of this Change Order therefore is

☒ changed **or** ☐ unchanged to 11/12/2018.


Authorized:

Fort Bend County Engineering
J Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469


CONTRACTOR

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469


By:



By:



By:



DATE:

07/17/18

DATE:

7/13/2018

DATE:

7-24-2018



CHANGE ORDER REQUEST FORM

PROJECT: WILLIAMS WAY BLVD

ENGINEER: ISANI

CONTRACTOR: Allgood Construction

REQUEST: Allgood Constructing is requesting approval for the qauntity changes and additional items added or revised to the plans. 30 additional contract days are being requested due to down time and the need to remove items that have already been installed.

DATE: 2/27/2018
 CHANGE ORDER NO. 5
 JOB NO. 1706

Contract Amount \$4,967,455.71
 Change Order Request Amount \$54,641.83
 New Contract Amount \$5,022,097.54

Days Requesting	30 Days
-----------------	---------

Item No.	Item Description	Unit Measure	Bid Quantity	Bid Cost	Bid Total	Added Qty	Item Cost		New Quantity Total	New Item Total	Total Change in Price
Change Order 5 Plan Revisions (School), Signal, SET, and Channel Excavation											
MAIN ITEMS											
105	Pole 34' Steel Strain	EA	2.00	\$7,624.50	\$15,249.00	-1.00	\$7,624.50		1.00	\$7,624.50	(\$7,624.50)
105A	Material Cost + Restocking Fee of Strain Signal Poles (Material cost to cover \$507 for Anchor bolts that will be delivered to county at the end of the project. Restocking fee (\$721.20) to cover material not used when reducing to 1 signal pole)	EA	0.00	\$0.00	\$0.00	1.00	\$1,228.20		1.00	\$1,228.20	\$1,228.20
180	Removal/Adjustement to S.E.T. at FM 762	EA	0.00	\$0.00	\$0.00	1.00	\$2,500.00		1.00	\$2,500.00	\$2,500.00
181	Removal/ Adjustment to 24" RCP STM SWR lead	EA	0.00	\$0.00	\$0.00	1.00	\$5,500.00		1.00	\$5,500.00	\$5,500.00
4	Removing Old Concrete, 6" Reinforced Concrete Curb (Removal and Disposal)	LF	2800.00	\$2.30	\$6,440.00	540.00	\$2.30		3340.00	\$7,682.00	\$1,242.00
183	Adjust previously installed manhole to be flush with pavement	EA	0.00	\$0.00	\$0.00	1.00	\$750.00		1.00	\$750.00	\$750.00
184	Channel Excavation (Including excavation, loading and haul-off)	CY	0.00	\$0.00	\$0.00	525.00	\$23.00		525.00	\$12,075.00	\$12,075.00
185	Dowel into previously installed pavement	LF	0.00	\$0.00	\$0.00	550.00	\$10.00		550.00	\$5,500.00	\$5,500.00
186	Dowel Curb On	LF	0.00	\$0.00	\$0.00	240.00	\$5.50		240.00	\$1,320.00	\$1,320.00
187	Plug 24" RCP and Seal Top of A Inlet.	EA	0.00	\$0.00	\$0.00	1.00	\$2,000.00		1.00	\$2,000.00	\$2,000.00

	B. SUBGRADE AND PAVING										
20	Hot Mix Asphaltic Concrete Base Course (Black Base), 8" Depth	TON	396.00	\$109.25	\$43,263.00	-40.00	\$109.25		356.00	\$38,893.00	(\$4,370.00)
21	Prime Coat for Base Course (0.30 gal/sy)	GAL	360.00	\$5.75	\$2,070.00	-36.00	\$5.75		324.00	\$1,863.00	(\$207.00)
22	HMAC - Tack Coat (0.15 gal/sy)	TON	170.00	\$5.75	\$977.50	-18.00	\$5.75		152.00	\$874.00	(\$103.50)
23	HMAC Type "D" Surface Course - 2" Thick	SY	93.00	\$112.70	\$10,481.10	-10.00	\$112.70		83.00	\$9,354.10	(\$1,127.00)
24	Reinforced Concrete Pavement - 8" Depth	SY	24930.00	\$43.10	\$1,074,483.00	555.00	\$43.10		25485.00	\$1,098,403.50	\$23,920.50
26	Reinforced Concrete Pavement, High Early Strength - 8" Depth for Driveways	SY	994.00	\$80.50	\$80,017.00	68.00	\$80.50		1062.00	\$85,491.00	\$5,474.00
27	Cement Stabilized Sand, Complete in Place 8" Thick	SY	8689.00	\$9.27	\$80,547.03	85.00	\$9.27		8774.00	\$81,334.98	\$787.95
30	6" Concrete Curbs	LF	19140.00	\$2.53	\$48,424.20	-126.00	\$2.53		19014.00	\$48,105.42	(\$318.78)
31	Esplanades, Medians, and Directional Islands	SY	86.00	\$69.00	\$5,934.00	65.00	\$69.00		151.00	\$10,419.00	\$4,485.00
32	Colored Concrete Medians (Black)	SY	86.00	\$5.75	\$494.50	65.00	\$5.75		151.00	\$868.25	\$373.75
	E. SIGNING AND PAVEMENT MARKING										
78A	Reflectorized Pavement Markings Type 1 (Thermoplastic) 4" Yellow/Solid - Furnish & Applied	LF	1310.00	\$0.85	\$1,113.50	724.00	\$0.85		2034.00	\$1,728.90	\$615.40
79	Reflectorized Pavement Markings Type I (Thermoplastic) 8" White/Solid - Furnish & Applied	LF	824.00	\$1.21	\$997.04	-81.00	\$1.21		743.00	\$899.03	(\$98.01)
81A	Reflectorized Pavement Markings type 1 (Thermoplastic) 24" Yellow/Solid - Furnish and Applied	LF	115.00	\$8.00	\$920.00	112.00	\$8.00		227.00	\$1,816.00	\$896.00
83	Reflectorized Pavement Markings Type I (Thermoplastic) Single Arrow-LEFT - Furnish & Applied	EA	10.00	\$132.25	\$1,322.50	-1.00	\$132.25		9.00	\$1,190.25	(\$132.25)

85	Reflectorized Pavement Markings Type I (Thermoplastic) Word "ONLY" - Furnish & Applied	EA	8.00	\$126.50	\$1,012.00	-1.00	\$126.50		7.00	\$885.50	(\$126.50)
88	Reflectorized Pavement Markers Type II-C-R - Furnish & Install	EA	385.00	\$3.16	\$1,216.60	-16.00	\$3.16		369.00	\$1,166.04	(\$50.56)
88A	Reflectorized Pavement Markers Type II-A-A - Furnish & Install	EA	80.00	\$5.50	\$440.00	22.00	\$5.50		102.00	\$561.00	\$121.00
89	Non-Reflectorized Ceramic Traffic Buttons (White) - Furnish & Install	EA	222.00	\$2.59	\$574.98	-18.00	\$2.59		204.00	\$528.36	(\$46.62)
89A	Non-Reflectorized Ceramic Traffic Buttons (Yellow) - Furnish & Install	EA	56.00	\$2.75	\$154.00	21.00	\$2.75		77.00	\$211.75	\$57.75
Change Order 5 - Subtotal											\$54,641.83

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Allgood Construction Company, Inc.
Richmond, TX United States

Certificate Number:
2018-375638

Date Filed:
07/03/2018

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County Purchasing Department

Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

17-038
Construction of Williams Way Boulevard from FM 762 to US 59/IH 69 NB Frontage Road (Change Order No.5)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:
2018-375638

Date Filed:
07/03/2018

Date Acknowledged:
07/24/2018

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Allgood Construction Company, Inc.
Richmond, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County Purchasing Department

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

17-038

Construction of Williams Way Boulevard from FM 762 to US 59/IH 69 NB Frontage Road (Change Order No.5)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)