

STATE OF TEXAS §
 §
 COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
 PROFESSIONAL CONSULTING ENGINEERING SERVICES FOR
 BRAXTON ROAD WATERLINE IMPROVEMENTS – CITY OF KENDLETON
 RFQ 18-076**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Kelly R. Kaluza & Associates, Inc., (hereinafter "Consultant"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Consulting Engineering Services on July 24, 2018 pursuant to RFQ 18-076, (hereinafter "Agreement"); and

WHEREAS, the parties desire to amend the Agreement for additional services to be provided and increase the total Maximum Compensation for the completion of such additional services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Consultant an additional two thousand five hundred dollars and no/100 (\$2,500.00) for additional engineering services, as described in Consultant's Letter of Amendment to Agreement dated August 9, 2019, attached hereto as Exhibit A and incorporated herein for all purposes.
2. The Maximum Compensation payable to Consultant for Services rendered is hereby increased to an amount not to exceed forty-one thousand dollars and 00/100 (\$41,000.00), authorized as follows:
 \$38,500.00 under the Agreement; and
 \$2,500.00 under this Amendment.
3. In no case shall the amount paid by the County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without further written agreement.
4. The parties hereby agree the Time of Performance under the Agreement is extended to end no later than December 31, 2020.


Amendment to Agreement for Professional Consulting Engineering Services
 Braxton Road Waterline Improvements – City of Kendleton
 Page 1 of 2

Except as provided herein, the parties agree that all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

KELLY R. KALUZA & ASSOCIATES, INC


KP George, County Judge



Clarence L. Turner, R.P.L.S.,
President

9.3.2019
Date

8/26/2019
Date

ATTEST:


Laura Richard, County Clerk



APPROVED:


Marilynn Kindell, Director

APPROVED AS TO LEGAL FORM


Marcus D. Spencer, First Assistant County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 41,000.00 to accomplish and pay the obligation of Fort Bend County under this contract.


Robert Ed Sturdivant, County Auditor

\\Marcus\Agreements\Community Development\19-076 Kendleton Waterline Improvements\Amend 1 - PES Waterline Improvements.KAI.docx.8/21/2019

EXHIBIT A

KELLY R. KALUZA & ASSOCIATES, INC.
Consulting Engineers & Surveyors
Engineering Firm No. F-1339 ■ Surveying Firm No. 1001000
3014 Avenue I, Rosenberg, Texas 77471
(281) 341-0808 ■ FAX (281) 341-6333

August 9, 2019

Fort Bend County
301 Jackson Street, Suite 201
Richmond, Texas 77469

P.O. No. 167830

RE: Letter of Amendment to the Engineering Contract for Engineering and Surveying Services (Dated July 24, 2018) for Additional Work for Braxton Road Water Line Improvements - City of Kendleton, Fort Bend County, Texas - (Fort Bend County Community Development Block Grant No. B-17-UC-48-0004, Project #17-781), City of Kendleton, Fort Bend County, Texas

Dear Purchasing:

As requested by the County, this letter is an amendment to our Engineering and Surveying Contract for the referenced project dated July 24, 2018. Additional engineering services will be needed for the design and plan for the new water line replacement for Braxton Road. An additional 180 linear feet of 12" water line is required to be extended west from original termination to the new Braxton Road bridge.

Our scope of work on the street will include topographic survey work, location of existing utilities and street right-of-way line, design work, preparation of plan and profile showing the water line, preparation of a change order to the present construction contract, and contract administration for the additional work.

Total Additional Services = \$ 2,500.00

Thank you for this opportunity to assist the County on this Project.

Cordially,

KELLY R. KALUZA & ASSOCIATES, INC.


Llafance Turner, R.P.L.S.
President

LLT/lao

ACCEPTED:

FORT BEND COUNTY

By: _____

Title: _____

Date: _____

ATTEST:

cc: Jenny Varnado, Fort Bend County Community Development

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

Certificate Number:
 2019-532986

Date Filed:
 08/26/2019

Date Acknowledged:
 09/03/2019

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 Kaluza, Inc.
 Rosenberg, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 RFQ 18-076
 Amendment to Engineering Services for Braxton Road Water Line Improvements

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Turner, Llarance	Rosenberg, TX United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)