

Modification/Change Order No.1

PO# 189195

Fort Bend County, Texas

EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase IV

Fort Bend County, Texas

March 26, 2020

CHANGE ORDER/MODIFICATION NO. 1		Effective Date:	Page 1 of 2
Contract: P.O.# 189195	Dated: 5/20/2020	Project: EWP – Willowfork of Buffalo Bayou Channel Bank Stabilization Phase IV	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): Shirley & Sons Construction Company Inc.	
TYPE OF MODIFICATION (<i>check appropriate box below</i>)			
<input checked="" type="checkbox"/> CHANGE ORDER: Issued pursuant to Article 14.4 the changes set forth below are made by this modification.			
Contract Price	\$5,560,356.00	PERFORMANCE TIME: 45 Calendar Days	
Net Increase in Contract Price:	\$ 895,789.68		
REVISED Contract Price:	\$ 6,456,145.68		
ATTACHMENTS (<i>If none, so state.</i>):			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
CONTRACTOR'S RELEASE OF CLAIMS			
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 5-26-20, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By: (print or type name/title of signer) <i>Thomas P. Beach</i> Thomas P. Beach, PE M&E Consultants			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer) <i>Ronald Shirley II President</i>		Sponsors/Contracting Local Organization Adam Wright Fort Bend County Drainage District	
SIGNATURE (person authorized to sign) <i>[Signature]</i>	DATE 5-27-20	SIGNATURE (Project Manager) <i>Adam Wright</i>	DATE 5/27/20
SIGNATURE (County Judge) <i>[Signature]</i> County Judge KP George			DATE 6-9-2020

Modification/Change Order No. 1
Fort Bend County, Texas
EWP - Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase 4
Fort Bend County, Texas
May 22, 2020

DESCRIPTION OF MODIFICATION/CHANGE ORDER

Pursuant to General Condition, Article 14.4, the contract shall be modified as following:

Option Item 18 shall be exercised at the Contractors bid amount. Revised drawing Sheets attached include placement of the revised Steel Sheet Pile Wall placement details and the revised Sheet Pile Layout tables for the individual sites. The Option Item 18 as specified in CS 13 includes all work to furnish and install the Wall, including excavation, earthfill, anchors, walers, drainfill and weep hole jet filters.

Compensation shall be in accordance with the applicable added items below and measurement shall be in accordance with the contract specified methods. Contractor Quality Control shall be accomplished in accordance with Construction Specification 94 for the added work.

45 Calendar days shall be added to the performance time for the additional work required.

Changes to the Bid Schedule:

<u>Option Item No.</u>	<u>Work or Material</u>	<u>Spec.</u>	<u>Quantity</u>	<u>Units</u>	<u>Unit Price</u>	<u>Amount</u>
18	Steel Sheet Pilings	13	107.42	174 SF	\$ 8004.00	\$895,789.68

Contract price increase - \$ 895,789.68

Contract Performance time: - increase 45 Calendar days

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 5-26-2020, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.

