

Modification/Change Order No.1

PO# 189196

Solicitation # B20-079

EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase V

Fort Bend County, Texas

September 10, 2020

CHANGE ORDER/MODIFICATION NO. 1		Effective Date:	Page 1 of 2
Contract: P.O.# 189196	Dated: 5-4-20	Project: EWP – Willowfork of Buffalo Bayou Channel Bank Stabilization Phase V	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): WadeCom, LLC. 1525 Lakeville Dr Suite 115, Kingwood, TX, 77339	
TYPE OF MODIFICATION <i>(check appropriate box below)</i>			
<input checked="" type="checkbox"/> CHANGE ORDER: Issued pursuant to Article 14.4 the changes set forth below are made by this modification.			
Contract Price	\$11,704,346.00	PERFORMANCE TIME: no change	
Net Increase in Contract Price:	\$ 82,104.91		
REVISED Contract Price:	\$ 11,786450.91		
ATTACHMENTS <i>(If none, so state.):</i>			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
CONTRACTOR'S RELEASE OF CLAIMS			
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 9-4-20, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By:(print or type name/title of signer)			
Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer)		Sponsors/Contracting Local Organization	
WadeCon, LLC		Adam Wright Fort Bend County Drainage District	
SIGNATURE (person authorized to sign)	DATE	SIGNATURE (Project Manager)	DATE
<i>[Signature]</i>	9/16/20	<i>Adam Wright</i>	9/17/20
Signature (County Judge)			Date
<i>[Signature]</i> County Judge KP George			10/6/2020

Modification/Change Order No.1
 EWP - Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase 5
 PO # 189196
 Solicitation No. B20-079
 Fort Bend County, Texas
 September 4, 2020

DESCRIPTION OF MODIFICATION/CHANGE ORDER

Pursuant to General Condition, Article 14.4, the contract shall be modified as following.

The steel Sheet pile walls on Site 111 and 109 shall be altered as follows:

Site 111: new Top Elev. shall be 97.6, Waler Dist. (w) shall be changed to 1.0'

Site 109: from PI station P16 to P34 new Top Elev. Shall be 97.6, Waler Dist. (w) shall be changed to 1.0 for the same wall length.

Drawing TX-EN-0789 Sheet 5, Sheet Pile Layout table and Sheet Pipe Wall Detail table on Sheet 15 of Drawing TX-EN-0789 shall be changed to these new elevations and distances. All Pick holes in the reaches above shall be welded with a 3/8" minimum steel plate. Welding shall provide a watertight seal.

The Contractor shall install furnished drain material provided by Fort Bend County Drainage District and adjust steel sheet pile in accordance with the drawings.

Compensation shall be in accordance with the applicable added items below and measurement shall be in accordance with the contract specified methods. Contractor Quality Control shall be accomplished in accordance with Construction Specification 94 for the added work.

Changes to the Bid Schedule:

Item No.	Work or Material	Spec.	Quantity	Units	Unit Price	Amount
6	Steel Sheet Pilings	13	193,861.37	SF	\$ 43.00	\$8,336,038.91
(Increase quantity by 1519.37 SF at 43.00 per SF, contract increase of \$65,332.91)						

Add Item No.	Work or Material	Spec.	Quantity	Units	Unit Price	Amount
22	Steel Sheet Modification and Slope Drainage	13	1	LS	\$16,772.00	\$16,772.00

Contract price increase - \$ 82,104.91

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractor's proposal, dated 9-10-2020, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2020-672902

Date Filed:
09/29/2020

Date Acknowledged:
10/06/2020

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
WadeCon, LLC
Kingwood, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
B20-079
EWP - Cane Island Branch of Buffalo bayou Channel Bank Stabilization Phase v Change Order No. 1

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)