

Modification/Change Order No.2

Bid Number: 20-063

Fort Bend County, Texas

EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase VI

Fort Bend County, Texas

Nov. 2, 2020

CHANGE ORDER/MODIFICATION NO. 2		Effective Date:	Page 1 of 2
Contract: # 20-063	Dated: 12/16/2019	Project: EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase VI	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): TLC Construction Contract Services	
TYPE OF MODIFICATION <i>(check appropriate box below)</i>			
<input checked="" type="checkbox"/> CHANGE ORDER: Issued pursuant to Article 14.4 the changes set forth below are made by this modification.			
Contract Price	\$11,610,622.28	PERFORMANCE TIME: none	
Net Increase in Contract Price:	\$ 15,000.00		
REVISED Contract Price:	\$11,625,622.28		
ATTACHMENTS <i>(If none, so state.):</i>			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
CONTRACTOR'S RELEASE OF CLAIMS			
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 11-2-2020, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By:(print or type name/title of signer)			
Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer)		Sponsors/Contracting Local Organization	
Chris Gwyn TLC Construction Contract Services, Inc.		Adam Wright, FBCDD Signature <i>Adam Wright</i> Date: <i>11/2/20</i>	
SIGNATURE (person authorized to sign)	DATE	SIGNATURE (County Judge)	DATE
<i>[Signature]</i>	<i>11-2-2020</i>	<i>[Signature]</i> County Judge KP George	11-10-2020

Modification/Change Order No.2
Fort Bend County, Texas
EWP - Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase 6
Fort Bend County, Texas
November 2, 2020

DESCRIPTION OF MODIFICATION/CHANGE ORDER

Pursuant to General Condition, Article 14.4, the contract shall be modified as following;

Sites 317, The Contractor shall remove the broken concrete upstream of the steel sheet pile wall and e replace with 4000 psi concrete, with steel reinforcement No. 4. dowel into the remaining concrete and spaced on 12" centers each way. The subgrade ~~and voids~~ shall be filled with flowable fill and No. 57 coarse aggregate, placement and curing of concrete shall be in accordance with Construction Specification 31.

Compensation shall be in accordance with the applicable added items below. Contractor Quality Control shall be accomplished in accordance with Construction Specification 94 for the added work.

Changes to the bid schedule:

Add						
No.	Work or Material	Spec.	Quantity	Units	Unit Price	Amount
27	Concrete Repair at Site 317	31	1	LS	\$15,000.00	\$15,000.00

Contract price increase - \$ 15,000.00
Contract Performance time: - no change

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 11-2-2020, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.

AS PER ORIGINAL

Request for Change Order



ba TLC Construction Contract Service
Houston, TX 77041
Phon (281) 357-4069
Fa (713) 849-2734

Project **50801**
Project **Willow Fork of Buffalo Bayou Ph 6**

Fort Bend County Drainage District
1124 Blume Road
Rosenburg, TX 77471
Phone (281) 342-2863 Fax (000) 000-0000
Contact Adam Wright

Date Issued **10/26/20**
RCO#: **2**
FO/WO Ref: **0**
Return By:
Date Expires:
Our Job#: **50801**
Submitted B **John Boatman**

Change Order Description:

RCO #002r1 - Remove & Replace Slope Paving & Subgrade. Sawcut & Remove Existing Concrete Slope Paving (Approximately 30' Long by 9' Wide). Remove concrete panel with Crane. Install 4" of No. 57 Stone or C Sand (100 PSI). Dowel into existing concrete slope paving every 12" OC. Install 6" thick reinforced (#4 @ 12" OCEW) concrete slope paving (4,000 PSI @ 28 Days). Flowable Fill is excluded.

Line#	Description	Qty	UOM	Unit Cost	Net Price
001	RCO #002r1	1	LS	\$15,000.00	\$15,000.00

Total Request **\$15,000.00**

Acceptance - The above prices, specifications, and conditions are satisfactory and are accepted. You are authorized to do the work as specified. Payment will be made as described above.

Date of Acceptance

Authorized Signature

CERTIFICATE OF INTERESTED PARTIES

FORM **1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 TLC Construction Contract Services
 Houston, TX United States

Certificate Number:
 2020-685130

Date Filed:
 11/02/2020

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

Date Acknowledged:
 11/10/2020

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 Bid-Number 20-063
 Modification/Change Order No.2 - Remove and Replace Slope Paving & Subgrade

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)