

**Modification/Change Order No. 2**

PO# 189196

Solicitation # B20-079

EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase V

Fort Bend County, Texas

October 30, 2020

<b>CHANGE ORDER/MODIFICATION NO. 2</b>		Effective Date:	Page 1 of 2
Contract: P.O.# 189196	Dated: 5-4-20	Project: EWP – Willowfork of Buffalo Bayou Channel Bank Stabilization Phase V	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): WadeCom, LLC. 1525 Lakeville Dr Suite 115, Kingwood, TX, 77339	
TYPE OF MODIFICATION ( <i>check appropriate box below</i> )			
<input checked="" type="checkbox"/>	CHANGE ORDER: Issued pursuant to Article 14.4 the changes set forth below are made by this modification.		
Contract Price	\$11,786,450.91	PERFORMANCE TIME: no change	
Net Increase in Contract Price:	\$ 136,753.06		
REVISED Contract Price:	\$ 11,923,203.97		
ATTACHMENTS ( <i>If none, so state.</i> ):			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
CONTRACTOR'S RELEASE OF CLAIMS			
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 10-30-2020, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By:(print or type name/title of signer)			
Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
<b>Important Note:</b> Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer) Colby Anderson General Manager		Sponsors: Adam Wright Fort Bend County Drainage District Signature (Project Manager): <i>Adam Wright 11/2/20</i>	DATE
SIGNATURE (Project Manager) <i>Colby Anderson</i>	DATE 10/30/20	SIGNATURE (County Judge) <i>Kell George</i> <small>County Judge KP George</small>	DATE 11-10-2020

Modification/Change Order No.2  
 EWP - Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase 5  
 PO # 189196  
 Solicitation No. B20-079  
 Fort Bend County, Texas  
 October 29, 2020

**DESCRIPTION OF MODIFICATION/CHANGE ORDER**

Pursuant to General Condition, Article 14.4, the contract shall be modified as following.

1. Steel Sheet Pile wall anchor extensions shall be modified to add extensions on Sites 111 and 109 to meet the required torque as specified in the contract.

---

2. On Sites 111 and 109 Drawing TX-EN-0789 Sheet 5, Waler dimensions from top to bottom shall be changed to 6" from 10". The contract shall be reduced by \$1,327.21 for this change. The contractor shall install the waler as per the plans and cut the 10" x 10" X ½" plate to fit the waler install for these two sites.
3. The steel Sheet pile walls on Site 307 shall be modified as shown on the attached revised Drawing TX-EN-0789 Sheet 6, Change Order 2. The Contractor shall furnish and install all required anchors, waler, jet filters and fine and coarse drainfill as specified for steel sheet pipe walls placed. Compensation shall be in accordance with the applicable added items below and measurement shall be in accordance with the contract specified methods. Contractor Quality Control shall be accomplished in accordance with Construction Specification 94 for the added work.
4. The Contractor shall install furnished drain material provided by Fort Bend County Drainage District and adjust steel sheet pile wall in accordance with the drawings on Site 307.

Compensation shall be in accordance with the applicable added items below and measurement shall be in accordance with the contract specified methods. Contractor Quality Control shall be accomplished in accordance with Construction Specification 94 for the added work.

Changes to the Bid Schedule:

Item No.	Work or Material	Spec.	Quantity	Units	Unit Price	Amount
6	Steel Sheet Pilings (Increase quantity by 2320 SF at 43.00 per SF, contract increase of \$99,760.00)	13	196,181.37	SF	\$ 43.00	\$8,435,798.91
7	Drainfill, Sheet Pile Wall (Increase quantity by 232 CY at \$50.00 per CY, contract increase of \$11,600.00)	24	12925	CY	\$ 50.00	\$657,850.00

Modification/Change Order No. 2 (Con't.)


<u>Add Item No.</u>	<u>Work or Material</u>	<u>Spec.</u>	<u>Quantity</u>	<u>Units</u>	<u>Unit Price</u>	<u>Amount</u>
23	Added Anchor Extensions (123 added)	13	1	LS	\$22,379.85	\$22,379.85
24	Waler reduction	13	1	LS	\$-1327.21	\$-1,327.21
25	Drainage structure Inst. And Wall Modification Site 307	13	1	LS	\$ 43.00	\$4,340.42

Contract price increase - \$ 136,753.06

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 10-30-2020, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.


SHEET PILE LAYOUT						
DESCRIPTION	STATIONS	TOP ELEV.	LOWER LIMITS FK	TOE ELEV.	X-COORDINATE	Y-COORDINATE
SITE 308a						
P46	85+46.26	100.00	91.00	71.00	2984597.47	13829555.59
P47	88+49.92	100.00	91.00	71.00	2984864.32	13829403.64
P48	89+59.67	100.00	91.00	71.00	2984969.95	13829359.25
P49	90+38.28	100.00	91.00	71.00	2985049.53	13829336.27
P50	91+43.03	100.00	91.00	71.00	2985194.29	13829312.67
P51	92+43.47	100.00	91.00	71.00	2985340.76	13829293.92
P52	92+88.26	100.00	91.00	71.00	2985266.70	13829274.25
P53	95+21.84	100.00	91.00	71.00	2985430.20	13829107.19
P54	95+99.65	100.00	91.00	71.00	2985485.69	13829052.49
P55	96+60.49	100.00	91.00	71.00	2985539.63	13829009.86
SITE 110						
P56	185+70.91	98.00	91.00	75.00	2984653.67	13829599.64
P57	86+99.35	98.00	91.00	75.00	2984764.14	13829534.33
GRADE CHANGE	188+40	98.00	91.00	75.00	2984884.93	13829470.11
GRADE CHANGE	188+60	97.50	91.00	76.50	2984902.61	13829460.72
GRADE CHANGE	188+80	97.00	91.00	78.00	2984920.29	13829451.32
GRADE CHANGE	189+00	96.50	91.00	79.50	2984937.97	13829441.92
GRADE CHANGE	189+20	96.00	91.00	79.00	2984955.64	13829432.52
P58	89+36.96	96.00	91.00	79.00	2984966.49	13829426.76
GRADE CHANGE	191+20	96.00	91.00	79.00	2985140.87	13829393.20
GRADE CHANGE	191+40	96.50	91.00	79.50	2985160.54	13829389.41
GRADE CHANGE	191+60	97.00	91.00	78.00	2985180.21	13829385.63
GRADE CHANGE	191+80	97.50	91.00	76.50	2985199.87	13829381.85
P59	91+99.57	99.00	91.00	74.00	2985227.53	13829376.52
GRADE CHANGE	192+00	99.00	91.00	74.00	2985227.91	13829376.33
GRADE CHANGE	192+20	100.00	91.00	71.00	2985245.80	13829376.25
SITE 307						
P60	92+61.37	100.00	91.00	71.00	2985292.92	13829343.32
P61	95+16.78	100.00	91.00	71.00	2985475.24	13829162.67
P62	96+40.69	100.00	91.00	71.00	2985554.48	13829083.70
P63	97+06.55	100.00	91.00	71.00	2985611.11	13829054.53
P64	97+42.07	100.00	91.00	71.00	2985638.56	13829044.97
P65	97+71.78	100.00	91.00	71.00	2985662.47	13829041.03
P66	97+97.82	100.00	91.00	71.00	2985683.03	13829042.96



**LEGEND**

- SHEET PILE
- C. OF CREEK
- S/F
- WORK LIMITS
- APPROX. EASEMENT
- APPROX. TREE LINE
- APPROX. TOP CREEK BANK
- APPROX. PARCEL
- VEGETATION AREA

NOTE: R-300 ROCK RIPRAP SLOPE ARMORING. ROCK RIPRAP SHALL BE PLACED TO BEST FIT EXISTING TOPOGRAPHY WITH SIDE SLOPES NOT EXCEEDING 2.5:1 AND A NOMINAL THICKNESS OF 2 1/2 FEET. ROCK RIPRAP SHALL BE PLACED ALONG THE CHANNEL SLOPE FROM APPROX. STA 197+00 TO APPROX. STA 198+27. FINAL LIMITS SHALL BE AS APPROVED BY THE ENGINEER.



PLAN VIEW - SITES 110, 307, & 308a



DESIGNED BY: BJC  
 DRAWN BY: DMK  
 CHECKED BY: BJC  
 FILE NAME: Phase 2.dwg  
 DATE CHECKED: 3/23/2020

PLAN VIEW - SITES 110, 307 & 308a  
 WILLOW FORK OF BUFFALO RIVER - BANK STABILIZATION  
 FORT BEND DRAINAGE DISTRICT  
 IN  
 FORT BEND COUNTY, TEXAS

United States  
 Department of  
 Agriculture  
 Natural Resources  
 Conservation Service

DRAWING NO. TX-EN-0789  
 SHEET NO. 6  
 OF 16

REVISIONS		TITLE
DATE	APPROVED	
10/23/2019		SHEET NO. #2

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING**

Certificate Number:  
2020-685102

Date Filed:  
11/02/2020

Date Acknowledged:  
11/10/2020

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
WadeCon, LLC  
KingwoodKingwood, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
P.O. # 189196  
EWP - Willowfork of Buffalo Bayou Channel Bank Stabilization Phase V - Change Order 1

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)