



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
FBC Judge
FBC Purchasing
Contractor
Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Braxton Street (13116x)

CONTRACTOR:

Conrad Construction
PO Box 841134, Houston, TX 77284

CHANGE ORDER NUMBER .... 3
DATE ..... 07/07/2020
PROJECT NUMBER ..... 13116x
BID NUMBER ..... 19-084
CONTRACT DATE ..... 09/24/2019
FBC PURCHASE ORDER NO.. 182103

The contract is changed as follows:

Storm Structure Modifications & Additions, WW & WL Connection
Adjustments & Misc Overruns

Not valid until signed by Fort Bend County.

Table with 2 columns: Description and Amount. Rows include Original Contract Sum (\$1,977,441.00), Contract Sum prior to change order (\$2,217,966.63), Change Order amount (\$136,784.10), New Contract Sum (\$2,354,750.73), Contract Time (11 Days), and Contract End Date (08/01/2020).

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: [Signature]
(Signature)

DATE: 8-4-2020



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

<b>Project Code</b>	13116x	<b>Report Run Date</b>	07/24/2020
<b>Project Name</b>	Braxton Street (13116x)	<b>Change Order Date</b>	07/07/2020
<b>Contract Number</b>	CN-1	<b>Original Contract Amount</b>	1,977,441.00
<b>Contractor</b>	Conrad Construction	<b>Current Contract Amount</b>	2,217,966.63
<b>Change Order Number</b>	3	<b>Net Change This Order</b>	136,784.10
<b>Short Description</b>	Storm Structure Modifications & Additions, WW & WL Connection Adjustments & Misc Overruns	<b>Contract Amount After Change</b>	2,354,750.73

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	<b>A: SITE PREPARATION &amp; WORK ZONE</b>					
	4	TRAFFIC CONTROL	MONTHS	3.5000	15,000.00	52,500.00
	<b>B: REMOVALS</b>					
	13	ADJ (WATER METER)	EA	3.0000	500.00	1,500.00
	5	MILLING EXISTING PAVEMENT	SY	2122.0000	1.00	2,122.00
	7	TREE REMOVAL	EA	2.0000	1,000.00	2,000.00
	8	REMOVE AND DESPOSE OF EXISTING ASPHALT	SY	2122.0000	1.00	2,122.00
	9	REMOVE AND REINSTALL EXISTING FENCE	LF	-1500.0000	10.00	-15,000.00
	<b>C: ROADWAY</b>					
	71	8" Crushed Concrete	SY	543.7702	39.50	21,478.92
	20	HYDRATED LIME OR SLURRY AND FLYASH	TON	113.2400	250.00	28,310.00
	<b>D: SWPPP</b>					
	38	SWPPP INSPECTION AND MAINTENANCE	MONTHS	3.5000	6,000.00	21,000.00
	<b>E: WASTEWATER MAIN &amp; SERVICES</b>					
	40	ADJUST WASTE WATER CLEANOUT AT PROPERTY LINE	EA	-22.0000	100.00	-2,200.00
	41	6" SINGLE SANITARY SERVICE, LONG OR SHORT INCLUDES CLEANOUT	EA	6.0000	2,500.00	15,000.00
	42	ADJUST SANITARY SEWER MANHOLE RING & COVER W/CONCRETE GRADE RINGS	EA	3.0000	1,200.00	3,600.00
	<b>F: DRAINAGE</b>					
	44	PRE CONSTRUCTION STORM LINE CLOSED CIRCUIT TV INSPECTION	LF	12.0000	7.50	90.00
	46	TRENCH SAFETY SYSTEM	LF	174.0000	5.00	870.00
	49	STORM MANHOLE ADJUST RING & COVER	EA	-2.0000	1,250.00	-2,500.00
	77	Lower Manhole Structure in conflict with Pavement Section	EA	15.0000	996.42	14,946.30
	78	Flush Mounted Manhole Structure	EA	2.0000	1,882.44	3,764.88
79	18" RCP Storm Sewer	LF	40.0000	110.00	4,400.00	
50	STORM MANHOLE WITH RING & COVER	EA	1.0000	5,000.00	5,000.00	
54	2.5'X2.5' GRATE INLET TY A HIL-A	EA	1.0000	3,250.00	3,250.00	



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	<b>H: 4" RAW WATER LINE BY TRENCHLESS CONSTRUCTION METHOD</b>					
	59	4" C900 CLASS 235 DR18 W/ RESTRAINED JOINTS & FITTINGS W/HYDROSTATIC TESTING	LF	-20.0000	92.50	-1,850.00
	<b>I: EXTRA WORK ITEMS</b>					
	63	4" C900 DR18 WATER LINE CROSSING	LF	-50.0000	110.00	-5,500.00
	64	6" C900 DR18 WATER LINE CROSSING	LF	-151.0000	120.00	-18,120.00
<b>Container Total</b>						136,784.10
<b>Grand Total</b>						136,784.10

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
 CERTIFICATION OF FILING**

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
 Conrad Construction Co., LTD  
 Houston, TX United States

**Certificate Number:**  
 2020-645264

**Date Filed:**  
 07/16/2020

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
 Fort Bend County

**Date Acknowledged:**  
 08/04/2020

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
 19-084 - Change Order 3  
 Construction of Braxton Street from FM 2919 to Brooks Branch - Change Order 3

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
 Signature of authorized agent of contracting business entity  
 (Declarant)