



1201 North Bowser Road
Richardson, Texas 75081
(214) 346-6200
Fax (214) 739-0095

Change Order No. 1

Mr. Mike Stone

This change order has been prepared to handle the current site conditions and the in-situ soil in the area between the mainlanes and frontage road. During the initial stages of the project, the in-situ material was tested and has a PI of 4. Lime stabilization is not effective for stabilizing this material due to the low PI. Since lime is no longer an option, here are two options for stabilizing this area. They are replacing the lime treated subgrade with cement stabilized base or cement stabilization. The most cost effective of the two is cement stabilization. It was agreed upon that the application rate of 7% cement would ensure proper stabilization for the area. The contractor has agreed to use the TxDOT average low bid to speed up the approval process and not delay construction.

The following items are being created:

0275-6001 CEMENT	50 TON @ \$174.92 = \$8,746.00
0275-6002 CEMENT TREAT (EXIST MATL) (6")	2909 SY @ \$4.00 = \$11,636.00
	TOTAL = \$20,382.00

The following items are being removed:

0260-6006 LIME TRT (EXST MATL) (6")	2909 SY @ \$ 5.00 = \$14,545.00
0260-6012 LIME (HYR, COM, OR QK)(SLRY) OR QK(DRY) 40 TON @ \$175.00 = 7,000.00	
	TOTAL = \$21,545.00

This change order will decrease the total contract price by \$1,163.00. This change adds 0 days to the contract.

Weston Ulbricht

 Weston Ulbricht
2020.09.22
14:59:03-05'00'

Project Manager
mc² mainlanes

Signature

Date

Recommended
Vincent M. Pena, PE



Project Manager
Half Associates, Inc.

Signature

Date

9/22/2020



1201 North Bowser Road
Richardson, Texas 75081
(214) 346-6200
Fax (214) 739-0095

Recommended
Gary Gehbauer, PE

Gary Gehbauer
Project Manager Signature Date
BGE, Inc. 9-24-2020

Recommended

Shoukat Dhanani
Signature Date
FBCTRA Shoukat Dhanani (Nov 19, 2020 09:37 CST) 11/18/2020

Approved

Mike Stone
Signature Date
FBCTRA Mike Stone 9/24/2020

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2020-692897

Date Filed:
11/24/2020

Date Acknowledged:
11/30/2020

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
Main Lane Industries, Ltd.
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County Toll Road Authority

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
101-1040
Westbound Entrance Ramp at Mason Rd. - Change Order No. 1

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)