

STATE OF TEXAS §
 § KNOW ALL MEN BY THESE PRESENTS:
 COUNTY OF FORT BEND §

**FIFTH AMENDMENT TO AGREEMENT FOR PROFESSIONAL ENGINEERING
 SERVICES AGREEMENT SOQ 09-072**

THIS FIFTH AMENDMENT, is made and entered into by and between FORT BEND COUNTY (hereinafter referred to as “County”), a body corporate and politic under the laws of the State of Texas, acting by and through the Fort Bend County Commissioners Court and IDCUS, (formerly known as IDC, Inc. hereinafter referred to as “Engineer”), a company authorized to conduct business in the State of Texas.

WHEREAS, on or about January 26, 2010, and as amended on December 2, 2014, December 6, 2016, November 28, 2017, and on January 8, 2019 pursuant to SOQ 09-072, County and Engineer entered into a Professional Engineering Services Agreement (hereinafter referred to as the “Agreement”) and incorporated herein for all purposes, for performance by Engineer of professional services relating to park and ride facilities in the Westpark, SH 90A, and FM 521 corridors located in Fort Bend County, Texas, as part of County’s Public Transportation programs (hereinafter referred to as the “Project”); and

WHEREAS, the following changes are incorporated as if a part of the original Agreement incorporated by reference in the same as if fully set forth verbatim herein:

NOW, THEREFORE, the parties do mutually agree as follows:

1. The time for performance of Services shall be extended for additional period of time ending on May 31, 2022, unless extended by further agreement of the parties.
2. Attachment A of the Agreement “Cost Proposal Spreadsheet” will be replaced with the attached ATTACHMENT A “Cost Proposal Spreadsheet - Amended”.
3. Certain State Law Requirements for Contracts:

The contents of this Section are required by Texas Law and are included by County regardless of content.

- a. Agreement to Not Boycott Israel Chapter 2271 Texas Government Code: Contractor verifies that if Contractor employs ten (10) or more full-time employees and this Agreement has a value of \$100,000 or more, Contractor does not boycott Israel and will not boycott Israel during the term of this Agreement.
 - b. Texas Government Code Section 2252.152 Acknowledgment: By signature below, Contractor represents pursuant to Section 2252.152 of the Texas Government Code, that Contractor is not listed on the website of the Comptroller of the State of Texas concerning the listing of companies that are identified under Section 806.051, Section 807.051 or Section 2253.153.
4. **Human Trafficking. BY ACCEPTANCE OF CONTRACT, CONTRACTOR ACKNOWLEDGES THAT FORT BEND COUNTY IS OPPOSED TO HUMAN**

TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged. IN WITNESS WHEREOF, the parties put their hands to this Amendment on the dates indicated below.

FORT BEND COUNTY


County Judge KP George

KP George, County Judge


12/15/2020

Date

ATTES:



Laura Richard, County Clerk



IDCUS




Larry Janak, Principal

12/3/2020

Date

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of 1,634,556.00 to accomplish and pay the obligation of Fort Bend County under this contract.



Robert Ed Sturdivant, County Auditor

ATTACHMENT A

ATTACHMENT A
COST PROPOSAL SPREADSHEET
AMENDED

**COST PROPOSAL SPREADSHEET
FORT BEND COUNTY PARK & RIDE PLANNING AND DESIGN**

NO.	TASK DESCRIPTION	FIRMS																	TOTAL	RUNNING TOTAL
		IDC	BGK	NET	TEI	PBQD	O&A	CBRE	PGAL	LCI	HVJ	PBS&J	BOA	CCA	KIT	DBR	WE			
1	Demand Analysis	1,926	5,850	5,592	-	-	-	-	-	-	-	-	-	-	-	-	-	\$ 13,368.00	\$ 13,368.00	
	Westpark-SH99	642	1,950	2,040	-	-	-	-	-	-	-	-	-	-	-	-	-	4,632	4,632	
	US90A Corridor	642	1,950	1,152	-	-	-	-	-	-	-	-	-	-	-	-	-	3,744	3,744	
	Sienna/R Iverstone	642	1,950	2,400	-	-	-	-	-	-	-	-	-	-	-	-	-	4,992	4,992	
2	Site Selection	8,403	20,955	13,226	10,601	5,733	-	-	-	3,000	-	-	-	-	-	-	-	\$ 61,918.11	\$ 75,286.11	
	Westpark-SH99	3,386	7,700	4,560	3,345	1,974	-	-	-	-	-	-	-	-	-	-	-	20,965	25,597	
	US90A Corridor	3,131	7,055	3,866	3,911	1,785	-	-	-	-	-	-	-	-	-	-	-	19,748	23,492	
	Sienna/R Iverstone	1,886	6,200	4,800	3,345	1,974	-	-	-	3,000	-	-	-	-	-	-	-	21,205	26,197	
3	Site Layout	34,206	-	-	-	3,432	-	-	-	5,100	-	-	-	-	-	-	-	\$ 42,797.70	\$ 118,083.81	
	Westpark-SH99	20,432	-	-	-	1,560	-	-	-	3,000	-	-	-	-	-	-	-	24,992	50,589	
	US90A Corridor	6,917	-	-	-	312	-	-	-	1,200	-	-	-	-	-	-	-	8,429	31,921	
	Sienna/R Iverstone	6,917	-	-	-	1,560	-	-	-	900	-	-	-	-	-	-	-	9,377	35,574	
4	Env & Public Involvement	14,742	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	\$ 180,886.20	\$ 298,970.01	
	Westpark-SH99	4,914	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	81,438	132,027	
	US90A Corridor	4,914	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	7,749	39,670	
	Sienna/R Iverstone	4,914	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	91,699	127,273	
5	Property Acquisition	642	-	-	-	-	-	7,500	7,500	-	-	-	-	-	-	-	-	\$ 15,642.00	\$ 314,612.01	
	Westpark-SH99	642	-	-	-	-	-	2,500	2,500	-	-	-	-	-	-	-	-	5,642	137,669	
	US90A Corridor	-	-	-	-	-	-	2,500	2,500	-	-	-	-	-	-	-	-	5,000	44,670	
	Sienna/R Iverstone	-	-	-	-	-	-	2,500	2,500	-	-	-	-	-	-	-	-	5,000	132,273	
6	Preliminary Engineering	197,426	-	-	-	24,655	-	-	-	14,000	108,288	7,500	7,500	-	-	-	-	\$ 359,369.00	\$ 673,981.01	
	Westpark-SH99	65,807	-	-	-	12,325	-	-	-	7,000	54,144	7,500	-	-	-	-	-	146,776	284,445	
	US90A Corridor	65,807	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	65,807	110,477	
	Sienna/R Iverstone	65,812	-	-	-	12,330	-	-	-	7,000	54,144	-	7,500	-	-	-	-	146,786	279,059	
7	Final Design and PS&E	377,945	-	-	-	61,547	-	-	-	162,789	3,742	16,980	-	-	26,500	79,384	6,600	23,100	\$ 758,578.22	\$ 1,432,559.23
	Westpark-SH99	218,501	-	-	-	-	-	-	-	82,780	3,742	-	-	-	26,500	79,384	6,600	23,100	440,607	725,052
	US90A Corridor	79,722	-	-	-	-	-	-	-	45,000	-	16,980	-	-	-	-	-	-	172,476	282,953
	Sienna/R Iverstone	79,722	-	-	-	30,774	-	-	-	35,000	-	-	-	-	-	-	-	-	145,495	424,554
8	Construction Management	88,828	-	-	-	-	-	-	-	-	1,706	12,000	-	-	-	-	-	-	\$ 102,533.72	\$ 1,535,092.95
	Westpark-SH99	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	725,052
	US90A Corridor	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	12,706	
	Sienna/R Iverstone	88,828	-	-	-	-	-	-	-	-	1,706	12,000	-	-	-	-	-	-	88,828	88,828
9	Funding Assistance	750	-	-	-	-	-	16,680	-	-	-	-	-	-	-	-	-	-	\$ 17,430.00	\$ 1,552,523.00
	Westpark-SH99	750	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	750	725,802
	US90A Corridor	-	-	-	-	-	-	16,680	-	-	-	-	-	-	-	-	-	-	16,680	313,339
	Sienna/R Iverstone	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	513,382
10	Project Management	723	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	\$ 723.00	\$ 1,553,246.00
	Westpark-SH99	723	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	723	726,525
	US90A Corridor	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	296,659
	Sienna/R Iverstone	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	513,382
11	Construction Services	-	-	-	-	-	-	-	-	2,812	78,498	-	-	-	-	-	-	-	\$ 81,310.00	\$ 1,634,556.00
	Westpark-SH99	-	-	-	-	-	-	-	-	2,812	78,498	-	-	-	-	-	-	-	81,310	807,835
	US90A Corridor	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	313,339
	Sienna/R Iverstone	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	513,382
TOTAL		\$ 725,650.24	\$ 26,805.00	\$ 18,817.81	\$ 100,225.00	\$ 163,691.40	\$ 7,500.00	\$ 7,500.00	\$ 181,880.00	\$ 119,548.40	\$ 114,978.00	\$ 32,366.00	\$ -	\$ 26,500.00	\$ 79,384.00	\$ -	\$ -	\$ -	\$ 1,634,556.00	
Westpark-SH99		\$ 315,796.70	\$ 9,650.00	\$ 6,600.00	\$ 17,230.00	\$ 53,632.00	\$ 2,500.00	\$ 2,500.00	\$ 92,780.00	\$ 60,698.22	\$ 85,998.00	\$ 24,866.00	\$ -	\$ 26,500.00	\$ 79,384.00	\$ -	\$ -	\$ -	\$ 807,834.98	
US90A Corridor		\$ 161,133.00	\$ 9,805.00	\$ 5,017.80	\$ 34,997.00	\$ 21,300.05	\$ 2,500.00	\$ 2,500.00	\$ 46,200.00	\$ 1,706.18	\$ 28,980.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 313,339.03	
Sienna/R Iverstone		\$ 248,720.54	\$ 8,150.00	\$ 7,200.01	\$ 48,008.00	\$ 88,759.44	\$ 2,500.00	\$ 2,500.00	\$ 42,900.00	\$ 57,144.00	\$ -	\$ 7,500.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 513,381.99	

BGK BGK Services, LLC
NET Nancy Edmondson Trans.
TEI Traffic Engineers, Inc.
PBQD PB / WSP

O&A O'Connor & Associates
CBRE CB Richard Ellis
PGAL PGAL, Inc.
LCI Landtech Consultants, Inc.

HVJ HVJ & Associates
PBS&J ATKINS
CCA Clark Condon Associates
BOA Berg-Oliver Associates

KIT Kit Professionals, Inc.
WE Water Engineers

\$ 1,634,556.00
\$ -

ATTACHMENT
 COST PROPOSAL SPREADSHEET
 FORT BEND COUNTY PARK & RIDE PLANNING AND DESIGN
 WESTPARK (PRIORITY #1)

NO.	TASK DESCRIPTION	FIRMS																TOTAL
		IDC	BGK	NET	TEI	PBQD	O&A	CBRE	PGAL	LCI	HVJ	PBS&J	BOA	CCA	KIT	DBR	WE	
1	Demand Analysis	642	1,950	2,040														\$ 4,632.00
2	Site Selection	3,386	7,700	4,560	3,345	1,974	-	-	-	-	-	-	-	-	-	-	-	\$ 20,965.00
3	Site Layout	20,432	-	-	1,560	-	-	-	3,000	-	-	-	-	-	-	-	-	\$ 24,991.70
4	Eav & Public Involvement	4,914	-	-	-	51,658	-	-	-	-	-	24,866	-	-	-	-	-	\$ 81,438.06
5	Property Acquisition	642	-	-	-	-	2,500	2,500	-	-	-	-	-	-	-	-	-	\$ 5,642.00
6	Preliminary Engineering	65,807	-	-	12,325	-	-	-	7,000	54,144	7,500	-	-	-	-	-	-	\$ 146,776.00
7	Final Design and PS&E	218,501	-	-	-	-	-	-	82,780	3,742	-	-	-	26,500	79,384.00	6,600.00	23,100.00	\$ 440,607.22
8	Construction Management	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	\$ -
9	Funding Assistance	750	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	\$ 750.00
10	Project Management	723	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	\$ 723.00
11	Construction Services	-	-	-	-	-	-	-	-	2,812	78,498	-	-	-	-	-	-	\$ 81,310.00
TOTAL		\$ 315,796.70	\$ 9,650.00	\$ 6,600.00	\$ 17,230.00	\$ 53,632.00	\$ 2,500.00	\$ 2,500.00	\$ 92,780.00	\$ 60,698.22	\$ 85,998.00	\$ 24,866.06	\$ -	\$ 26,500.00	\$ 79,384.00	\$ 6,600.00	\$ 23,100.00	\$ 807,834.98

RUNNING TOTAL
 \$ 4,632.00
 \$ 25,597.00
 \$ 50,588.70
 \$ 81,438.06
 \$ 137,668.76
 \$ 146,776.00
 \$ 284,444.76
 \$ 725,051.98
 \$ 725,801.98
 \$ 726,524.98
 \$ 807,834.98

COST PROPOSAL SPREADSHEET
 FORT BEND COUNTY PARK & RIDE PLANNING AND DESIGN
 US90A CORRIDOR (PRIORITY #2)

NO.	TASK DESCRIPTION	FIRMS											TOTAL
		IDC	BGK	NET	TEI	PBOD	O&A	CBRE	PGAL	LCI	HVJ	PBS&J	
1	Demand Analysis	642	1,950	1,152	-	-	-	-	-	-	-	-	\$ 3,744.00
2	Site Selection	3,131	7,055	3,866	3,911	1,785	-	-	-	-	-	-	\$ 19,748.10
3	Site Layout	6,917	-	-	312	-	-	-	1,200	-	-	-	\$ 8,429.00
4	Eav & Public Involvement	4,914	-	-	-	2,835	-	-	-	-	-	-	\$ 7,748.70
5	Property Acquisition	-	-	-	-	-	2,500	2,500	-	-	-	-	\$ 5,000.00
6	Preliminary Engineering	65,807	-	-	-	-	-	-	-	-	-	-	\$ 65,807.00
7	Final Design and PS&E	79,722	-	-	30,774	-	-	-	45,000	-	16,980	-	\$ 172,476.00
8	Construction Management	-	-	-	-	-	-	-	-	1,706	12,000	-	\$ 13,706.18
9	Funding Assistance	-	-	-	-	16,680	-	-	-	-	-	-	\$ 16,680.05
10	Project Management	-	-	-	-	-	-	-	-	-	-	-	\$ -
11	Construction Services	-	-	-	-	-	-	-	-	-	-	-	\$ -
TOTAL		\$ 161,133.00	\$ 9,005.00	\$ 5,017.80	\$ 34,997.00	\$ 21,300.05	\$ 2,500.00	\$ 2,500.00	\$ 46,200.00	\$ 1,706.18	\$ 28,980.00	\$ -	\$ 313,339.03

RUNNING TOTAL

\$ 3,744.00
 \$ 23,492.10
 \$ 31,921.10
 \$ 39,669.80
 \$ 44,669.80
 \$ 110,476.80
 \$ 282,952.80
 \$ 296,658.98
 \$ 313,339.03
 \$ 313,339.03
 \$ 313,339.03

\$

**COST PROPOSAL SPREADSHEET
 FORT BEND COUNTY PARK & RIDE PLANNING AND DESIGN
 SIENNA/RIVERSTONE (PRIORITY #3)**

NO.	TASK DESCRIPTION	FIRMS											TOTAL
		IDC	BGK	NET	TEI	PBOD	O&A	CBRE	PGAL	LCI	HVJ	PBS&J	
1	Demand Analysis	642	1,950	2,400	-	-	-	-	-	-	-	-	\$ 4,992.00
2	Site Selection	1,886	6,200	4,800	3,345	1,974	-	-	-	3,000	-	-	\$ 21,205.01
3	Site Layout	6,917	-	-	1,560	-	-	-	900	-	-	-	\$ 9,377.00
4	Eav & Public Involvement	4,914	-	-	-	86,785	-	-	-	-	-	-	\$ 91,699.44
5	Property Acquisition	-	-	-	-	-	2,500	2,500	-	-	-	-	\$ 5,000.00
6	Preliminary Engineering	65,812	-	-	12,330	-	-	-	7,000	54,144	-	7,500	\$ 146,786.00
7	Final Design and PS&E	79,722	-	-	30,773	-	-	-	35,000	-	-	-	\$ 145,495.00
8	Construction Management	88,828	-	-	-	-	-	-	-	-	-	-	\$ 88,827.54
9	Funding Assistance	-	-	-	-	-	-	-	-	-	-	-	\$ -
10	Project Management	-	-	-	-	-	-	-	-	-	-	-	\$ -
11	Construction Services	-	-	-	-	-	-	-	-	-	-	-	\$ -
TOTAL		\$ 248,720.54	\$ 8,150.00	\$ 7,200.01	\$ 48,008.00	\$ 88,759.44	\$ 2,500.00	\$ 2,500.00	\$ 42,900.00	\$ 57,144.00	\$ -	\$ 7,500.00	\$ 513,381.99

RUNNING TOTAL

W/A

\$	4,992.00	\$	4,992.00	\$	-
\$	26,197.01	\$	29,197.00	\$	(2,999.99)
\$	35,574.01	\$	40,674.00	\$	(5,099.99)
\$	127,273.45	\$	135,069.00	\$	(7,795.55)
\$	132,273.45	\$	135,711.00	\$	(3,437.55)
\$	279,059.45	\$	148,036.00	\$	131,023.45
\$	424,554.45	\$	148,036.00	\$	276,518.45
\$	513,381.99	\$	148,036.00	\$	365,345.99
\$	513,381.99	\$	148,036.00	\$	365,345.99
\$	513,381.99	\$	148,036.00	\$	365,345.99
\$	513,381.99	\$	148,036.00	\$	-

CERTIFICATE OF INTERESTED PARTIES

FORM **1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2020-695210

Date Filed:
12/03/2020

Date Acknowledged:
12/15/2020

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
IDCUS Inc.
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
10-PT-500006-A5 for SOQ 09-072
Fort Bend County Contract 10-PT-500006-A5 for SOQ 09-072 IDCUS - Professional Engineering - Amendment #5 to Agreement

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)