

Modification/Change Order No. 4



Bid Number: 20-063

Fort Bend County, Texas

EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase VI

Fort Bend County, Texas

February 3, 2021

CHANGE ORDER/MODIFICATION NO. 4		Effective Date:	Page 1 of 2
Contract: # 20-063	Dated: 12/16/2019	Project: EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase VI	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): TLC Construction Contract Services	
TYPE OF MODIFICATION (check appropriate box below)			
<input checked="" type="checkbox"/> CHANGE ORDER: Issued pursuant to Article 14.4 the changes set forth below are made by this modification.			
Contract Price	\$11,641,539.28	PERFORMANCE TIME: none	
Net Increase in Contract Price:	\$ 9,249.00		
REVISED Contract Price:	\$11,650,788.28		
ATTACHMENTS (If none, so state.):			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
<p align="center">CONTRACTOR'S RELEASE OF CLAIMS</p> <p>In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 2-2-2021, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.</p>			
Recommended By: (print or type name/title of signer) Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer) TLC Construction Contract Services, Inc. Chris Gwyn C.O.O.		Sponsors/Contracting Local Organization Adam Wright, EBCDD Signature <i>Adam Wright</i> Date: <i>2/4/21</i>	
SIGNATURE (person authorized to sign) 	DATE <i>2-3-21</i>	SIGNATURE (County Judge)  County Judge KP George	DATE 2/23/2021



Request for Change Order

ba TLC Construction Contract Service
Houston, TX 77041
Phone: (281) 357-4069
Fax: (713) 849-2734

Project# **50801**
Project: **Willow Fork of Buffalo Bayou Ph 6**

Date Issued: **02/01/21**
RCO#: **5**
FOWO Ref: **0**

Fort Bend County Drainage District
1124 Blume Road
Rosenburg, TX 77471
Phone: (281) 342-2863 Fax: (000) 000-0000
Contact: Adam Wright

Return By:
Date Expires:
Our Job#: **50801**
Submitted By: **John Boatman**

Change Order Description:

RCO #005 - Slope Repair at Site 316

Line#	Description	Qty	UOM	Unit Cost	Net Price
001	Site 316 Slope Repair (115'x45') - Remove existing dirt, stockpile on bank until moisture content is optimum, and reinstall/compact.	1	LS	\$9,249.00	\$9,249.00

Total Request **\$9,249.00**

Acceptance - The above prices, specifications, and conditions are satisfactory and are accepted. You are authorized to do the work as specified. Payment will be made as described above.

Date of Acceptance

Authorized Signature



Area Proposed for
Slope Repair (115'x45')

Modification/Change Order No. 4
Fort Bend County, Texas
EWP - Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase 6
Fort Bend County, Texas
February 3, 2021

DESCRIPTION OF MODIFICATION/CHANGE ORDER

Pursuant to General Condition, Article 14.4, the contract shall be modified as following;

Sites 317, The Contractor shall furnish all labor and equipment to excavate the slope slide located approximately 150 foot upstream of Site 317 on the southside of willow fork of Buffalo Bayou. The Contractor shall furnish all labor and equipment to backfill the slope side with Class C compaction as stated in CS 23, with a minimum of 4 passes with compaction equipment, the moisture content shall be adjusted to near optimum. Slopes shall be fattened to a minimum of 1.5:1 before backfilling is placed.

Compensation shall be in accordance with the applicable added items below. Contractor Quality Control shall be accomplished in accordance with Construction Specification 94 for the added work.

Changes to the bid schedule;

Add Item					Unit	
No.	Work or Material	Spec.	Quantity	Units	Price	Amount
29	Slope Slide Repair	21	1	LS	\$9,249.00	\$9,249.00

Contract price increase - \$ 9,249.00
Contract Performance time: - no change

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 2-2-2021, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

TLC Construction Contract Services
Houston, TX United States

Certificate Number:
2021-713460

Date Filed:
02/03/2021

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bent County

Date Acknowledged:
02/23/2021

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

Bid # - 20-063
CO #04 Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase V

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.**6 UNSWORN DECLARATION**

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)