**Modification/Change Order No.1**Bid Number:

PO #: 195193

Fort Bend County Drainage District EWP - Oyster Creek Channel Bank Stabilization Phase I

Fort Bend County, Texas

March 22, 2021

Contract: PO 195193 Dated: 12/16/2019 Pr			roject: EWP -Oyster Creek Channel Bank Stabilization Phase				
Issued By (Contracting Local Organization): Fort Bend County			Issued To (Contractor): Shirley and Sons				
ТҮРЕ	OF MODIFICA	TION (chec	ck appropriate	box below)			
X CHANGE ORDER: Issued pur	suant to Article 14	1.4 the chang	es set forth be	low are made by	this modification.		
Contract Price	\$ 3,236,2	22.56					
Net Increase in Contract Price:	\$ 60,000.0	00 F	PERFORMANCE TIME: 14 days				
REVISED Contract Price:	\$3,296,22	22.56					
ATTACHMENTS (If none, so sta	ate.):						
In consideration of the modifica proposal, dated 3-22-2021, the C	d) remain unchar CONTRACTOR tion agreed to h Contractor hereby	'S RELEA herein as co y releases F	SE OF CLAI emplete equitort Bend Co	d effect.  MS table adjustment on the state of the state	t for the Contracto		
In consideration of the modifical proposal, dated 3-22-2021, the Countract for further equitable work for the above added work, in	d) remain unchar CONTRACTOR ation agreed to be contractor hereby adjustments attraction adjustments attraction	and in a constraint of the con	SE OF CLAI omplete equitort Bend Cosuch facts or	MS table adjustment unty from any a	t for the Contracto		
In consideration of the modificate proposal, dated 3-22-2021, the Countract for further equitable work for the above added work, it Recommended By:(print or type not thousand P. Beach, PE	d) remain unchar CONTRACTOR ation agreed to be contractor hereby adjustments attraction adjustments attraction	and in a constraint of the con	SE OF CLAI omplete equitort Bend Cosuch facts or	MS table adjustment unty from any a	t for the Contracto		
In consideration of the modificate proposal, dated 3-22-2021, the Countries this contract for further equitable work for the above added work, it is Recommended By:(print or type not the Thomas P. Beach, PE M&E Consultants	d) remain unchar CONTRACTOR tion agreed to b contractor hereby adjustments attr ncluding all imp	are releases Fributable to acts to the	SE OF CLAI omplete equit ort Bend Co such facts or work, overhe	d effect.  MS table adjustment of the second	t for the Contractor and all liability und concerning the add		
In consideration of the modifical proposal, dated 3-22-2021, the Cothis contract for further equitable work for the above added work, in Recommended By:(print or type not Thomas P. Beach, PE M&E Consultants  Thomas P. Beach  Beach	contractor hereby adjustments attrincluding all impanne/title of signer	Spons Adam	SE OF CLAI omplete equitors and fort Bend Consuch facts or work, overheaders are two (2) return two (2)	d effect.  MS table adjustment of the second	t for the Contractor and all liability und concerning the add		

Modification/Change Order No. 1
Fort Bend County Drainage District
EWP - Oyster Creek Phase I Channel Bank Stabilization
Fort Bend County, Texas
March 22, 2021
Contract No: PO 195193

## DESCRIPTION OF MODIFICATION/CHANGE ORDER

Pursuant to General Condition, Article 14.4, the contract shall be modified as following.

Site 436 shall be modified as shown on the attached drawings. The trench drain and strip drain shall be install using CS 24 Drainfill's installation and material requirements.

Compensation shall be in accordance with the applicable added items below and measurement shall be in accordance with the contract specified methods. Contractor Quality Control shall be accomplished in accordance with Construction Specification 94 for the added work.

C	n.	m	ges	to	the	RIG	Schedule:	
			_					

Add Item					Unit	. A. A. A. A. A.		:
No.	Work or Material	Spec.	Quantity		Price	Amount		
22	Added Trench Drain	24	1	LS	\$XXX	\$ 60,000.00	٠.	

Contract price increase - \$ 60,000.00 Contract Performance time: - add 14 days

## CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 3-22-2021, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.

## **CERTIFICATE OF INTERESTED PARTIES**

FORM **1295** 

1 of 1

	Complete Nos. 1 - 4 and 6 if there are interested parties.			OFFICE USE				
	Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.	· · · · · · · · · · · · · · · · · · ·			CERTIFICATION OF FILING			
1	Name of business entity filing form, and the city, state and count of business.	ry of the business entity's plac		tificate Number: 21-729226				
	shirley & sons construction co.,inc							
	Cleveland, TX United States			e Filed: 22/2021				
2	Name of governmental entity or state agency that is a party to the being filed.	e contract for which the form is	3	22/2021				
	Fort Bend County			e Acknowledged:				
_	Provide the identification number used by the governmental enti-	ty or state agency to track or is			rido a			
3	description of the services, goods, or other property to be provide		ientity the	contract, and prov	nue a			
	21-019							
	Mod 1 for Oyster Creek EWP							
4				Nature of				
	Name of Interested Party City, State, Country (place of bus			<del></del>				
				Controlling	Intermediary			
	-							
5	Check only if there is NO Interested Party. $\begin{tabular}{c c} X \end{tabular}$							
6	UNSWORN DECLARATION							
	My name is	ate of birth	of birth is					
	,							
	My address is		_,	_,	,·			
	(street)	(city)	(state)	(zip code)	(country)			
	I declare under penalty of perjury that the foregoing is true and correc	t.						
	Executed inCounty	v. State ofc	n the	day of	. 20 .			
		, 0	-	(month)				
					_			
		of contracti )	ontracting business entity					