



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:
Braxton Street (13116x)
CONTRACTOR:
Conrad Construction
PO Box 841134, Houston, TX 77284
The contract is changed as follows:
Consolidation Change order & RFP 20 & 21

CHANGE ORDER NUMBER 5
DATE 12/21/2020
PROJECT NUMBER 13116x
BID NUMBER 19-084
CONTRACT DATE 09/24/2019
FBC PURCHASE ORDER NO.. 182103


Not valid until signed by Fort Bend County.

The Original (Contract Sum)	\$ 1,977,441.00
The (Contract Sum) Prior to this Change Order was.....	\$ 2,463,732.97
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of	\$ 6,623.98
The new (Contract Sum) including this Change Order will be	\$ 2,470,356.95
The Contract Time will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by.....	1 Days
The Contract End Date as of this Change Order therefore is <input checked="" type="checkbox"/> changed or <input type="checkbox"/> unchanged to.....	10/09/2020

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By:



 (County Judge KP George)
 (Signature)

DATE: 2-9-2021



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	13116x	Report Run Date	01/28/2021
Project Name	Braxton Street (13116x)	Change Order Date	12/21/2020
Contract Number	CN-1	Original Contract Amount	1,977,441.00
Contractor	Conrad Construction	Current Contract Amount	2,463,732.97
Change Order Number	5	Net Change This Order	6,623.98
Short Description	Consolidation Change order & RFP 20 & 21	Contract Amount After Change	2,470,356.95

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$	
Construction	A: SITE PREPARATION & WORK ZONE						
	2	RELOCATE SIGN	EA	-2.0000	500.00	-1,000.00	
	C: ROADWAY						
	23	HMAC TY D 1.5" THICK FOR PAVEMENT SURFACE COURSE	TON	1.9800	250.00	495.00	
	24	6" CONCRETE PAVEMENT	SY	31.6100	60.00	1,896.60	
	71	8" Crushed Concrete	SY	-0.0001	39.50	0.00	
	D: SWPPP						
	29	TOPSOIL	CY	-3900.0000	1.00	-3,900.00	
	E: WASTEWATER MAIN & SERVICES						
	39	PRE CONSTRUCTION SANITARY LINE CLOSED CIRCUIT TV INSPECTION	LF	223.0000	6.00	1,338.00	
	F: DRAINAGE						
	44	PRE CONSTRUCTION STORM LINE CLOSED CIRCUIT TV INSPECTION	LF	98.0000	7.50	735.00	
	45	6'X6' JUNCTION BOX ADJUST RING & COVER	EA	1.0000	1,500.00	1,500.00	
	49	STORM MANHOLE ADJUST RING & COVER	EA	-1.0000	1,250.00	-1,250.00	
	85	36" Brick Storm Plug	EA	2.0000	2,479.69	4,959.38	
	86	Slope Paving at Guess	LS	1.0000	3,500.00	3,500.00	
	G: SIGNING AND PAVEMENT MARKINGS						
	56	ALUMINUM SIGNS	EA	-3.0000	550.00	-1,650.00	
	Container Total						6,623.98
	Grand Total						6,623.98

