

STATE OF TEXAS §
 §
 COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
 PROFESSIONAL ENGINEERING SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and R.G. Miller Engineers, Inc., (hereinafter “Contractor”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on May 8, 2018, (hereinafter “Agreement”) pursuant to SOQ 14-025; and

WHEREAS, the parties desire to amend the Agreement for additional services to be provided and increase the total Maximum Compensation under the Agreement for the completion of such additional services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Contractor an additional nine thousand six hundred sixty dollars and no/100 (\$9,660.00), for the services as described in Contractor’s proposal dated November 6, 2020, attached hereto as Exhibit “A” and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed four hundred forty-one thousand eight hundred eighty-six dollars and no/100 (\$441,886.00), authorized as follows:
 \$432,226.00 under the Agreement; and
 \$9,660.00 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without written agreement executed by both parties.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

County Judge KP George

KP George, County Judge

4-6-2021

Date

ATTEST:

Laura Richard

Laura Richard, County Clerk

APPROVED:

J. Stacy Slawinski

J. Stacy Slawinski, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

Marcus D. Spencer

Marcus D. Spencer, First Assistant County Attorney

R.G. MILLER ENGINEERS, INC

Patrick Ross

Authorized Agent – Signature

Patrick Ross, P.E.

Authorized Agent – Printed Name

Manager - Transportation Dept.

Title

3/15/2021

Date



AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 441,886.00 to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant

Robert Ed Sturdivant, County Auditor

I:\Marcus\Agreements\Engineering\Road Construction\Ransom\17102\Amend 1 - Pro Eng Svcs.Ransom.RGME.docx.1/26/2021. 18-Eng-500044-A1

EXHIBIT A



Proposal No. 17102-C
November 6, 2020

Mr. Stacy Slawinski, P.E.
County Engineer
Fort Bend County
301 Jackson
Richmond, TX 77469

Re: **Proposal for Revisions to Final Plans along Ransom Road
Fort Bend County, Texas**

Dear Mr. Slawinski;

R. G. Miller Engineers, Inc. (RGME) is pleased to submit this proposal for professional engineering and surveying services to Fort Bend County for the above referenced project. This proposal is in accordance with our scoping meetings with Mr. Kevin Mineo, P.E., of Binkley & Barfield the Precinct Program Manager for the Fort Bend County Bond Project along Ransom Road. Based on those conversations it is our understanding that RGME is to provide Final Design Engineering Services to revise construction documents to avoid a timely conflict with AT&T duct banks.

The adjustments will include revising the profile to shift a low point, updating the plan & profile sheets and lateral sheets to reflect the change, and editing the drainage area and hydraulic computations accordingly. Based on this understanding we propose to provide the basic services as outlined in the scope of services shown in **EXHIBIT A**.

It is proposed that these services will be provided for a total sum of \$ 9,660.00. An estimated level of effort to perform the above services is shown in **EXHIBIT B** - Engineers Fee Schedule.

Prime Engineering Fee by

The Total Prime Engineering Services by R.G. Miller Engineering is divided into the following phases:

100 - Project Coordination/Management

(LUMP SUM) \$ 750.20

300 - Final Design

(LUMP SUM) \$ 8,910.00

Total Prime Engineering Fee **\$ 9,660.00**

r. g. miller
engineers, inc.

TIME OF PERFORMANCE

It is estimated the design services will be performed in coordination with the Fort Bend County work schedule for the Ransom Road widening project.

This proposal does not include any work concerning ADA accessibility review nor construction inspection or administration.

This proposal will remain in effect for sixty (60) days from the issue date. If the proposal has been approved and returned to RGME within the above period; the rates listed shall be effective for one (1) year.

If a contract is offered by the City the Authorized Signer for RGME will be:

Jack P. Miller, President
R.G. Miller Engineers, Inc.
16340 Park Ten Place, Suite 350, Houston TX 77084
713-961-4600
JMiller@rgmiller.com

We appreciate the opportunity to provide these services to you and look forward to working with you and Fort Bend County on this important project.

If you have any questions or need additional information, please feel free to phone.

Sincerely,

R. G. Miller Engineers, Inc.



Patrick J. Ross, P. E.

Transportation Department Manager

t:\04399.000 fbc-01 ransom road\admin\contracts\scope\rgme-revisions per at&t proposal_nov-06-2020.doc

EXHIBIT 'B'
ENGINEERING FEE SCHEDULE

PROJECT NAME: Ransom Road Widening and Reconstruction (revisions)
CONTRACT NUMBER: 17102
PRIME PROVIDER NAME: R.G. MILLER ENGINEERS INC.

| FEE SUMMARY | | | | | | | | | |
|--|-----------------------|--------------------|--------------------|---------------------|------------|----------------------------|--------------------|----------|--------------------------------|
| R.G. Miller Engineers, Inc. | | | | | | | | | |
| TASK DESCRIPTION | DEPARTMENT MANAGER | PROJECT MANAGER | SENIOR ENGINEER | PROJECT ENGINEER | EIT | SENIOR ENGINEER TECH | CADD TECHNICIAN | CLERICAL | TOTAL LABOR HRS. & COSTS |
| | \$230.00 | \$200.00 | \$175.00 | \$150.00 | \$110.00 | \$120.00 | \$80.00 | \$80.00 | |
| 100-PROJECT COORDINATION/MANAGEMENT | | | | | | | | | |
| 110-PROJECT COORDINATION | | 1 | 1 | | | | | | 2 |
| 120-INVOICES/PROJECT PROGRESS REPORTS | | 1 | 1 | | | | | | 2 |
| 140-PROGRESS MEETINGS | | | | | | | | | 0 |
| | | | | | | | | | |
| HOURS SUB-TOTALS | 0 | 2 | 2 | 0 | 0 | 0 | 0 | 0 | 4 |
| TOTAL LABOR COSTS | \$0.00 | \$400.00 | \$350.00 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | \$750.00 |
| | | | | | | | | | |
| SUBTOTAL | | | | | | | | | \$750.00 |
| | | | | | | | | | |
| 100-PROJECT COORDINATION/MANAGEMENT SUBTOTAL | | | | | | | | | \$750.00 |
| | | | | | | | | | |
| TASK DESCRIPTION | DEPARTMENT MANAGER | PROJECT MANAGER | SENIOR ENGINEER | PROJECT ENGINEER | EIT | SENIOR ENGINEER TECH | CADD TECHNICIAN | CLERICAL | TOTAL LABOR HRS. & COSTS |
| | \$230.00 | \$200.00 | \$175.00 | \$150.00 | \$110.00 | \$120.00 | \$80.00 | \$80.00 | |
| 300-DESIGN PHASE | | | | | | | | | |
| 315-UTILITY COORDINATION | 0 | 0 | 1 | 2 | 3 | 0 | 2 | 0 | 8 |
| Coordinate with AT&T for proposed and existing lines | | | 1 | 2 | 3 | 0 | 2 | | 8 |
| | | | | | | | | | |
| 325-ROADWAY REVISIONS | 0 | 0 | 0 | 6 | 7 | 0 | 5 | 0 | |
| Revision to roadway profile | | | | 4 | 2 | | 2 | | 8 |
| Revision to intersection layouts | | | | 1 | 3 | | 3 | | 7 |
| Construction Cost Estimate | | | | 1 | 2 | | | | 3 |
| | | | | | | | | | |
| 335-DRAINAGE REVISIONS | 0 | 0 | 0 | 6 | 18 | 0 | 16 | 0 | 40 |
| Revision to storm sewer design | | | | 2 | 4 | | 4 | | 10 |
| Revision to drainage area maps | | | | 1 | 3 | | 2 | | 6 |
| Revision to hydraulic computations | | | | 1 | 5 | | 2 | | 8 |
| Revision to storm laterals | | | | 1 | 4 | | 8 | | 13 |
| Construction Cost Estimate | | | | 1 | 2 | | | | 3 |
| | | | | | | | | | |
| 385-PREPARATION AND SUBMITTAL OF PS&E | 0 | 2 | 1 | 2 | 4 | 0 | 5 | 0 | 14 |
| Final Submittal | | 2 | 1 | 2 | 4 | | 5 | | 14 |
| | | | | | | | | | |
| HOURS SUB-TOTALS | 0 | 2 | 2 | 16 | 32 | 0 | 28 | 0 | 80 |
| TOTAL LABOR COSTS | \$0.00 | \$400.00 | \$350.00 | \$2,400.00 | \$3,520.00 | \$0.00 | \$2,240.00 | \$0.00 | \$8,910.00 |
| | | | | | | | | | |
| SUBTOTAL Labor | | | | | | | | | \$8,910.00 |
| | | | | | | | | | |
| SUBTOTAL BASIC SERVICES | | | | | | | | | \$9,660.00 |

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

R.G. Miller Engineers, Inc.
HOUSTON, TX United States

Certificate Number:
2021-725935

Date Filed:
03/11/2021

Date Acknowledged:
04/06/2021

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

Contract No. 17102
Ransom Road Widening and Reconstruction (revisions)

| 4 | Name of Interested Party | City, State, Country (place of business) | Nature of interest (check applicable) | |
|---|--------------------------|--|--|--------------|
| | | | Controlling | Intermediary |
| | Paderanga, Andrew | Houston, TX United States | X | |
| | Miller, Jack | Houston, TX United States | X | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |

5 Check only if there is NO Interested Party.

☐

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)