

STATE OF TEXAS                   §  
    §  
 COUNTY OF FORT BEND       §

**SECOND AMENDMENT TO AGREEMENT FOR  
 PROFESSIONAL ENGINEERING SERVICES**

**THIS SECOND AMENDMENT**, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Halff Associates, Inc., (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on May 22, 2018, (hereinafter "Agreement") pursuant to SOQ 14-025, as amended by document executed on June 11, 2019, (hereinafter "Amendment"); and


WHEREAS, the parties desire to amend the Agreement for additional services to be provided and increase the total Maximum Compensation under the Agreement for the completion of such additional services.

**NOW, THEREFORE**, the parties do mutually agree as follows:

1. County shall pay Contractor an additional six thousand five hundred ninety dollars and 00/100 (\$6,590.00), for the services as described in Contractor's Proposal for Additional Engineering Services dated March 31, 2021, attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed four hundred forty-three thousand four hundred sixty dollars and 00/100 (\$443,460.00), authorized as follows:
  - \$285,015.00 under the Agreement;
  - \$151,855.00 under the Amendment; and
  - \$6,590.00 under this Second Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and any amendment thereof exceed the Maximum Compensation without written agreement executed by both parties.
4. BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement and the Amendment shall remain unchanged.

FORT BEND COUNTY

  
\_\_\_\_\_  
KP George, County Judge  
County Judge KP George

HALFF ASSOCIATES, INC

  
\_\_\_\_\_  
Authorized Agent – Signature

8.24.2021  
\_\_\_\_\_  
Date

ATTEST:


  
\_\_\_\_\_  
Laura Richard, County Clerk



Michael Barbier  
\_\_\_\_\_  
Authorized Agent – Printed Name  
Vice President  
\_\_\_\_\_  
Title

8/6/2021  
\_\_\_\_\_  
Date

APPROVED:

  
\_\_\_\_\_  
J. Stacy Slawinski, P.E., County Engineer

#### AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 443.460.00 to accomplish and pay the obligation of Fort Bend County under this contract.

  
\_\_\_\_\_  
Robert Ed Sturdivant, County Auditor

# EXHIBIT A



March 31, 2021  
034053

Fort Bend County Engineering  
301 Jackson St., 4th Floor  
Richmond, TX 77469

**Attn: Mr. Kevin Mineo, P.E. (BBI)**

**Re: Proposal for Additional Engineering Services  
Bamore Road Segment 2 – From Klauke Road to Cottonwood School Road**

Dear Mr. Mineo:

Halff Associates, Inc. (Halff) is pleased to present our proposal for Additional Engineering services for the Bamore Road Segment 2 project in support of the 2017 Fort Bend County Mobility Bond Program. Attachments A, and B include the scope of services and fee estimate based on the additional scope items that are required to complete the project. Below is a brief summary of the additional scope items.

1. Attachment A – Additional staking for Parcel 10 (Delta Real Estate) to include lathe at 300-foot intervals along the approximately 2,470 LF of proposed ROW.  
Lump sum fee: 3,590.00
2. Attachment B – Recover, verify, or reset existing control monumentation during construction.  
Lump sum fee: \$1,500.00
3. Attachment C – Additional staking for AT&T utility relocation to include lathe at 50-foot intervals along proposed ROW.  
Lump sum fee: \$1,500.00

We trust this proposal meets your requirements for this project. We appreciate the opportunity to be of service to you and trust that our continued association on this project will be mutually beneficial. Please feel free to contact me if you have any questions or comments concerning this matter.

Sincerely,  
*Halff Associates, Inc.*

A handwritten signature in black ink, appearing to read "Michael Barbier".

Michael Barbier, PE  
Vice President  
Operations Manager, Houston

## **ATTACHMENT A**

Fee Proposal for Construction Staking Services – Revision 2



# Amani Engineering, Inc.

• Engineers • Surveyors • Construction Managers

February 26, 2021

Halff Associates, Inc.  
14800 St. Mary's Lane, Suite 160  
Houston, TX 77079-2943

VIA Email: [aPurkey@Halff.com](mailto:aPurkey@Halff.com)

Attn: Ms. Ashley Purkey, P.E.

Re: Fort Bend County 2017 Mobility Projects - Bamore Segment 2 from Klauke Road to Cottonwood Road, Fort Bend County, Texas  
Fee Proposal for Construction Staking Services-Revision 2

Dear Ms. Purkey,

Amani Engineering, Inc. is pleased to submit this revised fee proposal for construction staking services for the above referenced project. We propose the following scope of work, deliverables, exclusions, schedule and fee for our services based on our understanding from your e-mails dated February 2, 2021 and subsequent phone conversation.

**I. SCOPE OF WORK**

- Recover and verify existing control monumentation.
- Mark the right-of-way (ROW) to be cleared on Parcel 10 (Delta Real Estate) before construction. Flag the northwesterly line of Parcel 10 with lathe at 300 foot intervals from the beginning to the end of the project ROW acquisition.
- Length of ROW to be staked is approximately 2,470 LF each.

**II. DELIVERABLES**

- Stakes in the field.

**III. EXCLUSIONS**

- Staking for roadway construction; including pavement, bridges, sidewalk, driveways, signal poles, etc.
- As-built survey.
- Re-staking

**IV. SCHEDULE**

- Two (2) weeks contingent upon weather conditions from the date of your written authorization to complete ROW staking.

**V. FEE**

- We propose a fee **\$3,590.00** for the scope of work detailed above. See enclosed level of effort for details.

**VI. PAYMENT**

- We will be invoicing you 100% submittal for staking services. Your payment in 30 days of our invoice will be appreciated.

We appreciate this opportunity to propose on this project and look forward to your early response. Please call Mahesh Dutta, P.E., CFM at 713-270-5700, ext. 109 if you have any questions or need additional information concerning this proposal.

Yours sincerely,  
**Amani Engineering, Inc.**



H. Prasad Kolluru, P.E.  
President

TBPE Firm Reg. No. F-4528  
TBPLS Firm Reg. No. 100282-00

HPK: md: mm: cw

Enclosures: Level of Effort Estimate

**EXHIBIT B - LEVEL OF EFFORT FEE ESTIMATE**  
**Construction Staking Survey Services-Revision 2**

**PROJECT NAME:** Barmore Road-Seg. 2  
**LIMITS:** From Klauke Rd. to Cottonwood School Rd.  
**FORT BEND COUNTY 2017 MOBILITY PROJECTS**  
**CLIENT:** HALFF ASSOCIATES

**DATE:** 2/26/2021

ITEM NO	TASK DESCRIPTION	PROJECT MANAGER	RPLS TASK LEADER	SENIOR SURVEY TECHNICIAN	SURVEY TECHNICIAN	3-PERSON SURVEY CREW	ADMIN/ CLERICAL	TOTAL HRS.	COST PER TASK
	<b>CONTRACT RATE PER HOUR</b>	<b>\$195.00</b>	<b>\$170.00</b>	<b>\$140.00</b>	<b>\$110.00</b>	<b>\$170.00</b>	<b>\$90.00</b>		
<b>CONSTRUCTION STAKING SURVEY</b>									
1	Mark the right-of-way (ROW) to be cleared on Parcel 10 (Delta Real Estate) before construction. Flag the northwesterly line of Parcel 10 with lathe at 300 foot intervals from the beginning to the end of the project ROW acquisition along Cottonwood School Rd. (Approx. 2,470 LF).		2		4	12		18	\$2,820.00
2	Control survey including establishing and/or setting additional controls		0			3		3	\$510.00
3	Project Management, QA/QC and Admin cost	0	1				1	2	\$260.00
	<b>HOURS SUB-TOTALS</b>	0	3	0	4	15	1	23	
	<b>PERCENT OF TOTAL HOURS</b>	0.00%	13.04%	0.00%	17.39%	65.22%	4.35%	100.00%	
	<b>TOTAL</b>	\$0.00	\$510.00	\$0.00	\$440.00	\$2,550.00	\$90.00	\$3,590.00	\$3,590.00

*Amely*



**ATTACHMENT B**

**Fee Proposal for Re-Staking Survey Control**



# Amani Engineering, Inc.

• Engineers • Surveyors • Construction Managers

February 19, 2021  
Halff Associates, Inc.  
14800 St. Mary's Lane, Suite 160  
Houston, TX 77079-2943

VIA Email: [aPurkey@Halff.com](mailto:APurkey@Halff.com)

Attn: Ms. Ashley Purkey, P.E.

Re: Fort Bend County 2017 Mobility Projects - Bamore Segment 2 from Klauke Road to Cottonwood Road, Fort Bend County, Texas  
Fee Proposal for Re-Staking Survey Control

Dear Ms. Purkey,

Amani Engineering, Inc. is pleased to submit this fee proposal for construction staking services for the above referenced project. We propose the following scope of work, deliverables, schedule, exclusions and fee for our services based on our understanding from your e-mails dated February 12, 2021.

**I. SCOPE OF WORK**

- Recover, verify or reset existing control monumentation.

**II. DELIVERABLES**

- Stakes in the field.

**III. EXCLUSIONS**

- Staking for roadway construction; including pavement, bridges, sidewalk, driveways, signal poles, etc.
- As-built survey.
- ROW staking

**IV. SCHEDULE**

- Please provide two (2) days notice and coordinate schedule with contractor, contingent upon weather conditions from the date of your written authorization to complete baseline staking.

**V. FEE**

- We propose a fee of **\$1,500.00** for the scope of work detailed above.

Halff Associates, Inc  
Fort Bend County 2017 Mobility Projects -Bamore Segment 2 from Klauke Road to Cottonwood  
Road, Fort Bend County, Texas  
Fee Proposal for Re-Staking Services  
February 19, 2021  
Page 2 of 2

**VI. PAYMENT**

- We will be invoicing you 100% submittal for re-staking services. Your payment in 30 days of our invoice will be appreciated.

We appreciate this opportunity to propose on this project and look forward to your early response. Please call William Reimer, RPLS at 713-270-5700, ext. 103 if you have any questions or need additional information concerning this proposal.

Yours sincerely,  
**Amani Engineering, Inc.**



**Mahesh Dutta, P.E., CFM**  
**Executive Vice President**

*TBPE Firm Reg. No. F-4528*  
*TBPLS Firm Reg. No. 100282-00*

HPK: md: wlr: cw

## **ATTACHMENT C**

### **Fee Proposal for AT&T Construction Staking**



# Amani Engineering, Inc.

• Engineers • Surveyors • Construction Managers

March 30, 2021

Halff Associates, Inc.

14800 St. Mary's Lane, Suite 160

Houston, TX 77079-2943

VIA Email: [aPurkey@Halff.com](mailto:APurkey@Halff.com)

Attn: Ms. Ashley Purkey, P.E.

Re: Fort Bend County 2017 Mobility Projects - Bamore Segment 2 from Klauke Road to Cottonwood Road, Fort Bend County, Texas  
Fee Proposal for AT&T construction Staking

Dear Ms. Purkey,

Amani Engineering, Inc. is pleased to submit this fee proposal for construction staking services for the above referenced project. We propose the following scope of work, deliverables, schedule, exclusions and fee for our services based on our understanding from your e-mails dated March 19, 2021.

**I. SCOPE OF WORK**

- Stake points at fifty (50) foot intervals along curved right of way as highlighted in yellow and shown on attached drawing Exhibit A.

**II. DELIVERABLES**

- Stakes in the field.

**III. EXCLUSIONS**

- Staking for roadway construction; including pavement, bridges, sidewalk, driveways, signal poles, etc.
- As-built survey.
- ROW staking

**IV. SCHEDULE**

- Please provide two (2) days notice and coordinate schedule with contractor, contingent upon weather conditions from the date of your written authorization to complete construction staking.

**V. FEE**

- We propose a fee of **\$1,500.00** for the scope of work detailed above.

Halff Associates, Inc.

Fort Bend County 2017 Mobility Projects -Bamore Segment 2 from Klauke Road to Cottonwood Road, Fort Bend County, Texas

Fee Proposal for AT&T Construction Staking Services

March 30, 2021

Page 2 of 2

**VI. PAYMENT**

- We will be invoicing you 100% submittal for construction staking services. Your payment in 30 days of our invoice will be appreciated.

We appreciate this opportunity to propose on this project and look forward to your early response. Please call William Reimer, RPLS at 713-270-5700, ext. 103 if you have any questions or need additional information concerning this proposal.

Yours sincerely,

**Amani Engineering, Inc.**



Mahesh Dutta, P.E., CFM  
Executive Vice President

*TBPE Firm Reg. No. F-4528*

*TBPLS Firm Reg. No. 100282-00*

HPK: md: wlr: cw

Enclosures: Exhibit A




# Amani Engineering, Inc.

• Engineers • Surveyors • Construction Managers

## Exhibit A

### Fort Bend County 2017 Mobility Projects Bamore Segment 2 from Klauke Road to Cottonwood Road, Fort Bend County, Texas Fee Proposal for AT&T Construction Staking



# CERTIFICATE OF INTERESTED PARTIES

**FORM 1295**

1 of 2

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Half Associates, Inc.  
Houston, TX United States

**Certificate Number:**  
2021-787066

**Date Filed:**  
08/05/2021

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County

**Date Acknowledged:**  
08/24/2021

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

Project No. 17105  
Fort Bend County/2017 Mobility Bond Program – Project No. 17105; Bamore Road – Segment 2

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Bertram, Shawn	Austin, TX United States	X	
	Edwards, Mark	Richardson, TX United States	X	
	Ickert, Andrew	Fort Worth, TX United States	X	
	Jackson, Todd	Austin, TX United States	X	
	Killen, Russell	Richardson, TX United States	X	
	Llewellyn Sr., Mark	Tallahassee, FL United States	X	
	Miller, Steve	Austin, TX United States	X	
	Moya, Mike	Austin, TX United States	X	
	Murray, Menton	McAllen, TX United States	X	
	Pylant, Ben	Fort Worth, TX United States	X	
	Sagel, Joseph	Richardson, TX United States	X	
	Tanksley, Dan	Richardson, TX United States	X	
	Zapalac, Russell	Austin, TX United States	X	
	Baker, Jessica	Richardson, TX United States	X	



# CERTIFICATE OF INTERESTED PARTIES

**FORM 1295**

2 of 2

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Halff Associates, Inc.  
Houston, TX United States

**Certificate Number:**  
2021-787066

**Date Filed:**  
08/05/2021

**Date Acknowledged:**  
08/24/2021

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

Project No. 17105  
Fort Bend County/2017 Mobility Bond Program – Project No. 17105; Bamore Road – Segment 2

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**☐**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)