



# CHANGE ORDER FORM

## FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

**Address:** 301 Jackson Street Richmond, Texas 77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

PROJECT:

Old Needville-Fairchilds (17109)

CONTRACTOR:

James Construction  
6130 FM 2218

CHANGE ORDER NUMBER .... 4  
 DATE ..... 12/10/2021  
 PROJECT NUMBER ..... 17109  
 BID NUMBER ..... 19-073  
 CONTRACT DATE ..... 08/13/2019  
 FBC PURCHASE ORDER NO.. 180678

The contract is changed as follows:

Addition of Additional signage and consolidation of over and under quantities


**Not valid until signed by Fort Bend County.**

The Original ( <b>Contract Sum</b> ) .....	\$ 6,570,764.71
Net change by previously authorized Change Orders.....	\$ 204,119.52
The ( <b>Contract Sum</b> ) Prior to this Change Order was.....	\$ 6,774,884.23
The ( <b>Contract Sum</b> ) will be <input type="checkbox"/> increased or <input checked="" type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of .....	\$ -137,577.94
The new ( <b>Contract Sum</b> ) including this Change Order will be .....	\$ 6,637,306.29
The Contract Time will be <input type="checkbox"/> increased or <input type="checkbox"/> decreased or <input checked="" type="checkbox"/> unchanged by.....	0 Days
The Contract End Date as of this Change Order therefore is <input type="checkbox"/> changed or <input checked="" type="checkbox"/> unchanged to.....	09/12/2021

Authorized:

Fort Bend County Judge  
 Honorable KP George  
 301 Jackson St.,  
 Richmond, Texas 77469

By:

  
 County Judge KP George  
 (Signature)

DATE: February 22, 2022



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

<b>Project Code</b>	17109	<b>Report Run Date</b>	02/01/2022
<b>Project Name</b>	Old Needville-Fairchilds (17109)	<b>Change Order Date</b>	12/10/2021
<b>Contract Number</b>	CN-1	<b>Original Contract Amount</b>	6,570,764.71
<b>Contractor</b>	James Construction	<b>Current Contract Amount</b>	6,774,884.23
<b>Change Order Number</b>	4	<b>Net Change This Order</b>	-137,577.94
<b>Short Description</b>	Addition of Additional signage and consolidation of over and under quantities	<b>Contract Amount After Change</b>	6,637,306.29

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	<b>A: SITE PREPARATION AND EARTHWORK</b>					
	3	Roadway Excavation Including 3" Topsoil	CY	2655.0900	9.00	23,895.81
	4	Embankment	CY	225.0200	6.00	1,350.12
	11	Remove and Dispose Existing Asphaltic Surface and Base Material (All Depths)	SY	1894.9100	5.00	9,474.55
	5	Topsoil (4" Depth)	SY	-6441.0000	0.85	-5,474.85
	88	Anchored Sod for Erosion Protection	SY	-8.4600	1,000.00	-8,460.00
	89	Curlex Blanket	SY	407.0000	6.72	2,735.04
	90	Revised Anchored Sod for Erosion	SY	218.3700	8.46	1,847.41
	91	Fence Removal and Connecting to New Flood Gates	LS	1.0000	1,363.00	1,363.00
	7	Hydro-Mulch Seeding (Side Slopes and Ditches)	AC	6.8000	1,850.00	12,580.00
	8	Remove and Dispose of Existing Concrete or Metal Pipe (All Sizes)	LF	-328.0000	3.95	-1,295.60
	84	Erosion Repair Earthwork	SY	-278.6100	16.50	-4,597.07
	6	Sodding for Erosion Control (Various Widths)	SY	-378.5400	4.25	-1,608.80
	<b>B: DRAINAGE</b>					
	85	Slope Paving for Erosion Repair	SY	-1583.7400	104.50	-165,500.83
	15	Trench Safety System (5' to 10')	LF	-865.0000	1.00	-865.00
	16	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (24")	LF	36.0000	74.00	2,664.00
	33	SET (Type II) (42")(RCP) (4:1)(P) With Pipe Runners	EA	-1.0000	3,085.00	-3,085.00
	34	Riprap Gradation No.1 (18" Thick)	SY	-233.5000	104.00	-24,284.00
	35	Ditch Regrading	LF	2082.0000	0.45	936.90
	<b>C: SUBGRADE &amp; PAVING</b>					
	36	Proof Rolling	HRS	-34.0000	96.00	-3,264.00
	37	Lime Stabilized Subgrade (8")	SY	-792.0400	4.00	-3,168.16
	38	Hydrated Lime (Slurry) or Commercial Lime Slurry	TON	-69.4200	193.00	-13,398.06
	39	HMAC Base Course for Roadway (8")	TON	156.5000	69.00	10,798.50
	40	HMAC Base Course for Driveways (6")	TON	171.3400	86.00	14,735.24
	41	Prime Coat (MC-30) for Base Course (0.30 GAL/SY)	GAL	-76.6700	3.25	-249.18



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$	
Construction	<b>C: SUBGRADE &amp; PAVING</b>						
	42	HMAC-Tack Coat (0.15 GAL/SY)	GAL	898.0500	2.25	2,020.61	
	43	HMAC Type "D" Surface Course (2.5" Thick) for Roadways and Driveways	TON	-33.5500	82.50	-2,767.88	
	44	Full Depth Sawcut	LF	-57.0000	14.00	-798.00	
	<b>E: SIGNING AND STRIPING</b>						
	53	Reflectorized Pavement Markings - Type I (4") (WHITE) (SOLID)	LF	40.0000	0.50	20.00	
	59	Reflectorized Pavement Markers Type II-C-R - Furnish & Install	EA	295.0000	4.00	1,180.00	
	92	Additional Signs - Aluminum Sign (Ground Mounted)	EA	24.0000	475.39	11,409.36	
	93	Reflectorized Pavement Marking TY I (White) (STOP WORD)	EA	9.0000	156.60	1,409.40	
	94	Reflectorized Pavement Marking TY I (WHITE)(AHEAD WORD)	EA	9.0000	194.88	1,753.92	
	95	New Sign - Aluminum Ground Mounted - NO SHOULDER	EA	1.0000	475.39	475.39	
	96	Remove & Replace Ex signs with New Sign (No Foundation)(Ex Pole to be used)	EA	16.0000	370.99	5,935.84	
	97	Remove & Relocation LOADED BRIDGE sign	EA	1.0000	214.60	214.60	
	<b>H: EXTRA WORK ITEMS</b>						
	65	Extra Roadway Base with Hot Mix Asphaltic Base Course	TON	-10.5600	82.50	-871.20	
	66	Mowing Project Site	EA	-7.0000	670.00	-4,690.00	
	<b>Container Total</b>						-137,577.94
	<b>Grand Total</b>						-137,577.94

