


**FORT BEND COUNTY TOLL ROAD AUTHORITY
 FORT BEND PARKWAY TOLL ROAD, SEGMENT B-2
 PROJECT NO. 101-1027**




CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 11

PAGE 1 OF 2

- 1) **CONTRACTOR:** James Construction Group, LLC
- 2) **CHANGE ORDER WORK STATION LIMITS:** BL RAMP E STA 916+00 - 920+00
- 3) **DESCRIPTION OF CHANGE:**
 Repair the existing apartment complex fence that collapsed due to elevation differences between the existing apartment complex being built 3 feet higher than natural ground that encroached into FBCTRA ROW. Repair work includes fencing, redesign of ditch, and adjusting manholes and inlet due to this elevation difference.
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**
 87-88, 171-172, 187

CONTRACTOR: James Construction Group, LLC		May 10, 2022
		DATE
Signed 	<small>Rik Van Den Berg (May 09, 2022 13:29 CDT)</small>	
Printed Name	Rik Van Den Berg	
Printed Title	Division Manager	
Time Ext #: <u>N/A</u>	Days added on this C.O.:	<u>N/A</u>
Amount added by this change order:	\$24,316.05	

RECOMMENDED FOR EXECUTION:

	5-11-2022
FBCTRA CONSTRUCTION MANAGER	DATE
	5-16-2022
FBCTRA REPRESENTATIVE	DATE
	5/12/2022
FBCTRA REPRESENTATIVE	DATE
Approved	

FORT BEND COUNTY TOLL ROAD AUTHORITY
CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 11

Date: 5/5/2022

Item	Code	Description	Unit	Quantity Provided In Original Contract	Total Quantity Including Previous Change Order(s)	Quantity Adjustment by This Change Order	TOTAL CONTRACT QUANTITY AS REVISED BY THIS CHANGE ORDER	Unit Price	Amount Provided In Original Contract	Total Amount as Adjusted by Previous Change Order(s)	TOTAL CONTRACT AMOUNT AS REVISED BY THIS CHANGE ORDER	Amount Adjustment by This Change Order
132	6006	EMBANKMENT (FINAL)(DENS CONT)(TY C)	CY	193,768.00	193,768.00	650.00	194,418.00	\$14.27	\$2,765,069.36	\$2,765,069.36	\$2,774,344.86	\$9,275.50
479	9001	RAISE MANHOLE OR CAP INLET	EA	0.00	0.00	3.00	3.00	\$2,610.85	\$0.00	\$0.00	\$7,832.55	\$7,832.55
9120	9001	FENCE REPAIR (APARTMENT)	LS	0.00	0.00	1.00	1.00	\$7,208.00	\$0.00	\$0.00	\$7,208.00	\$7,208.00

AMOUNT ADDED BY THIS CHANGE ORDER =											\$24,316.05
--	--	--	--	--	--	--	--	--	--	--	--------------------

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2022-883741

Date Filed:
05/09/2022

Date Acknowledged:
05/16/2022

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
James Construction Group
Houston, TX, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County Toll Road Authority

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
101-1027
Change Order #11 Construction of extension of Fort Bend Parkway Toll Road from Sienna Parkway to Sienna Ranch Road Seg B-2

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)