







**FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY**  
**FORT BEND GRAND PARKWAY TOLL ROAD**  
**CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 02**  
 SH 99: At DC's  
 PROJECT NO. 126-1014

- 1) **CONTRACTOR:** Williams Brothers Construction Co., Inc.
  
- 2) **CHANGE ORDER WORK STATION LIMITS:**  
 Sta 1340+00 to 1345+00 ( GP northbound mainlanes)
  
- 3) **DESCRIPTION OF CHANGE:**  
 Replace flex base with asphaltic stabilized base on temporary ramp to provide longer lasting ramp.
  
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**  
 Revised Sheets - 44A

CONTRACTOR: Williams Brothers Construction Co., Inc.		<b>RECOMMENDED FOR EXECUTION:</b>	
		3/8/2022 DATE	
By			3-16-2022 DATE
Printed Name	Robert C. Lanham, Jr., P.E.	<b>CONSTRUCTION MANAGER</b>	
Printed Title	President	FBGPTRA REPRESENTATIVE Recommended	DATE
Time Ext #: <u>N/A</u>	Days added on this C.O.: <u>N/A</u>		3/01/22 DATE
Amount added by this change order:	\$7,493.29	<b>FBGPTRA REPRESENTATIVE</b> Approved	

FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY  
 FORT BEND GRAND PARKWAY TOLL ROAD  
 CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 02  
 SH 99: At DC's  
 PROJECT NO. 126-1014

- 1) **CONTRACTOR:** Williams Brothers Construction Co., Inc.
- 2) **CHANGE ORDER WORK STATION LIMITS:**  
Sta 1340+00 to 1345+00 ( GP northbound mainlanes)
- 3) **DESCRIPTION OF CHANGE:**  
Replace flex base with asphaltic stablized base on temporary ramp to provide longer lasting ramp.
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**  
Revised Sheets - 44A

CONTRACTOR: Williams Brothers Construction Co., Inc.		<b>RECOMMENDED FOR EXECUTION:</b>	
		3/8/2022	
		DATE	
By 			3-16-2022
Printed Name	Robert C. Lanham, Jr., P.E.	CONSTRUCTION MANAGER	DATE
Printed Title	President	FBGPTRA REPRESENTATIVE	DATE
Time Ext #: N/A	Days added on this C.O.: N/A	Recommended	
			9 Jun 2022
Amount added by this change order:	\$7,493.29	FBGPTRA REPRESENTATIVE	DATE
		Approved	

EFFECTIVE DATE

THIS AGREEMENT IS EFFECTIVE ON THE DATE IT IS APPROVED BY THE FORT BEND COUNTY COMMISSIONERS COURT, AND IF NOT SO APPROVED SHALL BE NULL AND VOID.

DATE OF COMMISSIONERS COURT APPROVAL: \_\_\_\_\_

AGENDA ITEM NO.: \_\_\_\_\_

FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY  
 FORT BEND GRAND PARKWAY TOLL ROAD  
 CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 01  
 SH 98: AT DC's  
 PROJECT NO. 128-1014

Date: 3/8/2022

Item	Code	Description	Unit	Quantity Provided in Original Contract	Total Quantity Including Previous Change Order(s)	Quantity Adjustment by This Change Order	TOTAL CONTRACT QUANTITY AS REVISED BY THIS CHANGE ORDER	Unit Price	Amount Provided in Original Contract	Total Amount as Adjusted by Previous Change Order(s)	TOTAL CONTRACT AMOUNT AS REVISED BY THIS CHANGE ORDER	Amount Adjustment by This Change Order
508	6001	CONSTRUCTING DETOURS	SY	641.00	641.00	(641.00)	0.00	\$131.25	\$84,131.25	\$84,131.25	\$0.00	(\$84,131.25)
508	9001	CONSTRUCTING DETOURS (TEMP ENTR RAMP)	SY	-	-	641.00	641.00	\$142.84	\$0.00	\$0.00	\$91,624.54	\$91,624.54
<b>AMOUNT ADDED BY THIS CHANGE ORDER =</b>											<b>\$7,493.29</b>	