

CHANGE ORDER

Distribution:
☒ FBC Engineering
☒ FBC Judge
☒ FBC Purchasing
☒ Contractor
☒ Consultant

FORT BEND COUNTY ENGINEERING

Address: 301 Jackson Street
 Richmond, Texas 77469
 Phone: 281-633-7500
 Web site: www.FortBendCountyTx.gov

PROJECT:
 Sidewalk Safety Program (17206)

CHANGE ORDER NUMBER 3
 DATE 07/19/2022
 PROJECT NUMBER 17206
 BID NO 21-021
 CONTRACT DATE 11/24/2020
 FBC PURCHASE ORDER NO 195527

CONTRACTOR:
 RJ&M Utility Construction
 620 West Drive
 Channelview, TX 77530

The contract is changed as follows:

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum) \$ 238,087.40
 Net change by previously authorized Change Orders \$ 31,537.51
 The (Contract Sum) Prior to this Change Order was \$ 269,624.91
 The (Contract Sum) will be ☐ increased or ☒ decreased or ☐ unchanged
 by this Change Order in the amount of \$ -14,606.04
 The new (Contract Sum) including this Change Order will be \$ 255,018.87

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 11 days.
 The Date of Completion as of this Change Order therefore is
☒ changed or ☐ unchanged to 11/15/2021

Authorized:

Fort Bend County Engineering
 J. Stacy Slawinski, P.E.
 301 Jackson
 Richmond, Texas 77469

By: *J. Stacy Slawinski*
 (signature)
 DATE: 7/22/2022

CONTRACTOR
 RJ&M Utility Construction
 620 West Drive
 Channelview, TX 77530

By: *James Rios*
 (signature)
 DATE: 7/20/22

Fort Bend County Judge
 Honorable KP George
 301 Jackson St., #719
 Richmond, Texas 77469

By: *KP George*
 (signature)
 DATE: August 2, 2022

we *AG*
 07/19/2022



CHARLES D. GOODEN CONSULTING ENGINEERS, INC.

2320 Holmes Road, Suite A
Houston, Texas 77051-1014
(713) 660-6905 Fax (713) 660-8817
cdgce@goodenengineers.com
www.goodenengineers.com

July 19, 2022

J. Stacy Slawinski, P.E. – County Engineer
Fort Bend County, Texas
301 Jackson Street
Richmond, TX 77469

RE: Change Order No. 3
Bid No. 21-021
Precinct 2 Sidewalk Safety Program – Project No. 17206
Contractor: RJ&M Construction

Mr. Slawinski:

Change Order No. 3 seeks to add eleven (11) days to the contract time and reduce the contract amount by \$14,606.04 for a final contract price of \$255,018.87.

The attached pages detail which pay items will be adjusted.

After review of the contract scope and directives issued to the Contractor, eleven (11) additional contract days are proposed.

The Contract end date shall be adjusted to November 16, 2021, and the total Contract duration increased to 302 days.

Sincerely,

Charles D. Gooden Consulting Engineers, Incorporated

Charles D. Gooden, Jr.
Construction Manager

Balancing Change Order
 Bid No 21-021, Project No 17206
 Charles D. Gooden Consulting Engineers, Inc. - TBPE F-4176
 7/19/2022

Total Balancing Change Order Amount: -\$14,606.04

LINE NO.	ITEM NO.	DESCRIPTION	UNIT	BALANCING CHANGE ORDER QUANTITY	UNIT PRICE	BALANCING CO AMOUNT
1	1	Mobilization	LS	0.00	\$6,800.00	\$0.00
2	2	Project Sign	EA	0.00	\$427.00	\$0.00
3	3	Removing Old Concrete Pavement, Existing Sidewalks and Driveways (Saw-Cut 2" Depth)	SY	-9.34	\$35.00	-\$326.90
4	4	Removing Old Concrete Pavement, Existing Sidewalks and Driveways (Full Depth Saw-Cut)	SY	0.00	\$40.00	\$0.00
5	5	Removing Old Concrete, Existing 6" Curb	LF	-60.00	\$1.00	-\$60.00
6	6	Roadway Excavation	CY	-73.65	\$9.00	-\$662.85
7	7	Borrow	CY	0.00	\$0.00	\$0.00
8	8	Traffic Control and Regulation	MONTHS	-6.00	\$50.00	-\$300.00
9	9	Ditch Reshaping	LF	-2900.00	\$0.50	-\$1,450.00
10	10	4-1/2" Thick Concrete Sidewalk	SY	-20.38	\$57.80	-\$1,177.96
11	11	4-1/2" Thick Concrete ADA Ramp, Complete-In-Place	SY	-29.24	\$88.00	-\$2,573.12
12	12	7" Thick Concrete Driveway	SY	-0.53	\$69.00	-\$36.57
13	13	SODDING FOR EROSION CONTROL AND STABILIZATION	SY	0.78	\$12.00	\$9.36
14	14	TPDES General Permit No. TXR 150000, Notice of Intent (NOI) Application Fees	EA	0.00	\$0.00	\$0.00
15	15	Reinforced Filter Fabric Barrier	LF	0.00	\$1.09	\$0.00
16	16	Inlet Protection Barriers	EA	-13.00	\$42.00	-\$546.00
17	17	Stabilized Construction Access	SY	0.00	\$0.00	\$0.00
18	18	Inlet Protection Barrier - Stage II (Bagged Gravel Barrier)	EA	-12.00	\$42.00	-\$504.00
19	19	SWPPP INSPECTION AND MAINTENANCE	MONTHS	-7.00	\$473.00	-\$3,311.00
20	20	Adjusting Existing Storm or Sanitary Manhole to Grade of Proposed Sidewalk	EA	-1.00	\$382.00	-\$382.00
21	21	Remove and Relocate or Dispose of Traffic Signs, Mail Boxes, and Roadway Signs	EA	-4.00	\$120.00	-\$480.00
22	22	Relocate Existing Water Meter and Box	EA	-4.00	\$274.00	-\$1,096.00
23	23	Adjust Existing Water Valve Box to Grade of Proposed Sidewalk	EA	-7.00	\$45.00	-\$315.00

Balancing Change Order

Bid No 21-021, Project No 17206

Charles D. Gooden Consulting Engineers, Inc. - TBPE F-4176

7/19/2022

Total Balancing Change Order Amount: -\$14,606.04

LINE NO.	ITEM NO.	DESCRIPTION	UNIT	BALANCING CHANGE ORDER QUANTITY	UNIT PRICE	BALANCING CO AMOUNT
24	24	Work Zone Pavement Markings (Non-Removable) - 24" Stripe (W) - For Stop Bar and Crosswalk (See Plans for Standard or Continental Type)	LF	-10.00	\$4.70	-\$47.00
25	0	Miscellaneous (NOT ON BID PROPOSAL)	LS	0.00	\$0.00	\$0.00
26	25	6" Concrete Curb (Detail No. 1A on Sheet No. D1 of 6)	LF	-13.00	\$15.00	-\$195.00
27	26	Work Zone Pavement Markings (Non-removable) - 12" Stripe (W) - For Stop Bar and Crosswalk	LF	-96.00	\$12.00	-\$1,152.00
28	27	Pedestrian Warning Sign - Keyed Note No. 1 - Sign Post and Aluminum Signs W11-2 x 2, W-16-7P x 2 (See Sheet No. 2 Issued 4/20/21)	EA	0.00	\$325.00	\$0.00
29	28	Pedestrian Warning Sign - Keyed Note No. 2 Sign Post and Aluminum Signs W11-2 x 1, W-16-7P x 1 (See Sheet No. 2 Issued 4/20/21)	EA	0.00	\$325.00	\$0.00
30	29	Pedestrian Warning Sign - Keyed Note No. 3 Sign Post and Aluminum Signs W11-2 x 1, W-16-9P x 1 (See Sheet No. 2 Issued 4/20/21)	EA	0.00	\$325.00	\$0.00
31	30	Modification of Existing Irrigation System (Irrigation lines and valves) at Boys and Girls Club	LS	0.00	\$750.00	\$0.00
32	31	Concrete Pavement to Support new 6" Concrete Curb at Boys and Girls Club	LS	0.00	\$450.00	\$0.00
33	32	Tree Removal (4" - 12" DIA) (Crepe Myrtles in Addicks Clodine Median)	EA	0.00	\$150.00	\$0.00
34	33	Extra Bank Sand Backfill	CY	0.00	\$32.00	\$0.00
35	34	Cement Stabilized Sand	TON	0.00	\$36.00	\$0.00
36	35	Additional Sodding for Erosion Control - Quail Glen Valley	SY	0.00	\$9.00	\$0.00
37	35	HYDROMULCH - SEED PLAN 1 - HARRIS COUNTY SPECIFICATION 165	AC	0.00	\$3,520.00	\$0.00
38	37	DETECTABLE WARNING SURFACE - TXDOT SS 5294 - 2004	EA	0.00	\$225.00	\$0.00
					TOTAL BALANCING CHANGE ORDER AMOUNT	-\$14,606.04

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

RJ&M Utility Construction, LLC
Channelview, TX United States

Certificate Number:
2022-912605

Date Filed:
07/20/2022

Date Acknowledged:
08/02/2022

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

FORT BEND COUNTY

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

21-021
CHANGE ORDER 3- DECREASED AMOUNT

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Rangel, JOSE	Channelview, TX United States	X	

5 Check only if there is NO Interested Party.☐**6 UNSWORN DECLARATION**

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)