



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Fry Road- Bridge Slope Paving Repair (17324x)

CONTRACTOR:

Shirley & Sons Construction
P O BOX 429

CHANGE ORDER NUMBER 1
 DATE 07/26/2022
 PROJECT NUMBER 17324x
 BID NUMBER 22-023
 CONTRACT DATE 11/23/2021
 FBC PURCHASE ORDER NO.. 207664

The contract is changed as follows:
Balancing Change Order

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 280,729.50

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 280,729.50

The (**Contract Sum**) will be increased or decreased or unchanged by
 this Change Order in the amount of \$ -50,929.30

The new (**Contract Sum**) including this Change Order will be \$ 229,800.20

The Contract Time will be increased or decreased or unchanged by 0 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 04/21/2022

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By:



 County Judge KP George
 (Signature)

DATE: August 23, 2022

08/29/2022 Original (e) sent to O. Rios, K. Sanchez, Purchasing dept.



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17324x	Report Run Date	08/26/2022
Project Name	Fry Road- Bridge Slope Paving Repair (17324x)	Change Order Date	07/26/2022
Contract Number	CN-1	Original Contract Amount	280,729.50
Contractor	Shirley & Sons Construction	Current Contract Amount	280,729.50
Change Order Number	1	Net Change This Order	-50,929.30
Short Description	Balancing Change Order	Contract Amount After Change	229,800.20

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	15	Riprap, Gradation No. 1	CY	-40.7100	176.00	-7,164.96
	17	Reinforced Slope Concrete Pavement, 6" Depth	SY	-135.8000	220.00	-29,876.00
	18	Proposed Toe Wall for Permanent Slope Stability, 3 ft Deep x 8 in. Wide	CY	-1.2800	3,750.00	-4,800.00
	2	Sawcut Existing Slope Pavement	LF	55.5000	100.00	5,550.00
	5	Riprap, Gradation No. 1	CY	-51.1400	176.00	-9,000.64
	7	Reinforced Slope Concrete Pavement, 6" Depth	SY	-14.6600	220.00	-3,225.20
	8	Proposed Toe Wall for Permanent Slope Stability, 3 ft Deep x 8 in. Wide	CY	-0.1100	3,750.00	-412.50
	9	Traffic Control as needed by the Engineer	MONTHS	-2.0000	1,000.00	-2,000.00
	Container Total					-50,929.30
	Grand Total					-50,929.30



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 shirley & sons construction co.,inc
 Cleveland, TX United States

Certificate Number:
 2022-918688

Date Filed:
 08/04/2022

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

Date Acknowledged:
 08/23/2022

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 22-023
 Mod 1 22-023

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)