

STATE OF TEXAS           §  
   §  
 COUNTY OF FORT BEND   §

**AMENDMENT TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES FOR  
 SLOPE STABILIZATION PROJECT ON OYSTER CREEK  
 RFQ 22-103**

THIS AMENDMENT is made and entered into by and between Fort Bend County Drainage District, (hereinafter "District"), a body corporate and politic under the laws of the State of Texas, and M&E Consultants, LLC, (hereinafter "Consultant"), a company authorized to conduct business in the State of Texas (hereinafter collectively the "Parties").

WITNESSETH

WHEREAS, the parties executed and accepted that certain Agreement for Engineering Services on November 22, 2022, (hereinafter "Agreement"); and

WHEREAS, the parties desire to amend the Agreement to provide Consultant an extension of time to complete its obligations under the Agreement as requested in the letter from Consultant attached hereto as Exhibit 'A'.

NOW, THEREFORE, in consideration of the mutual covenants and conditions set forth below, the parties agree as follows:

AGREEMENT

1. The time for performance of the Scope of Services by Consultant shall be extended to February 24, 2024. Consultant shall complete the tasks described in the Scope of Services within this time or within such additional time as may be extended by the District.
2. In the event there is a conflict between this Amendment and the Agreement, this Amendment controls.

[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK.]


IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the last party hereto.

Fort Bend County Drainage District

M&E Consultants, LLC



County Judge KP George  
\_\_\_\_\_  
KP George, County Judge



\_\_\_\_\_  
Authorized Agent – Signature

May 9, 2023

Date

Thomas P. Beach

\_\_\_\_\_  
Authorized Agent – Printed Name

ATTEST:



Partner

\_\_\_\_\_  
Title




\_\_\_\_\_  
Laura Richard, County Clerk

4-27-2023

\_\_\_\_\_  
Date


APPROVED:



\_\_\_\_\_  
Mark Vogler, Chief Engineer

#### AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 434,843.70 to accomplish and pay the obligation of Fort Bend County under this contract.



\_\_\_\_\_  
Robert Ed Sturdivant, County Auditor

# EXHIBIT A



**M&E Consultants**  
Soil & Water Engineering Solutions

April 6, 2023

Adam Wright  
Project Coordinator  
Fort Bend County Drainage District  
P.O. Box 1028  
Rosenberg, TX 77471  
Fort Bend County Drainage District  
301 Jackson, Suite 210  
Richmond TX 77469

Dear Adam:

Please find the amendment request to the existing contract and its attachments for Professional Services for Oyster Creek (Phase III), for your consideration. This amendment adds performance time to our existing contract.

The performance time for M&E's A&E services is estimated to increase the current performance time by 280 days. The current PO Number 0220294 delivery date is May 16, 2023. This request for amendment will increase the delivery date to February 24, 2024. The performance time is estimated to allow for, the County Contracting administrative award time and a construction period estimate at 250 days and weather days.

We look forward to continuing to work with Fort Bend County in performing this project. If you have any question about our request, please call our main office in Temple (254-983-9103) or Tom Beach at (254-760-7499).

Sincerely,

Thomas P. Beach, PE  
M&E Consultants, LLC  
Partner

## **Amendment Request**

Pursuant to Section 6. Modifications and Waivers, the Agreement for Professional Engineering Services For Emergency Watershed Protection Program for Oyster Creek Channel Bank Stabilization Phase III PO 220294, shall be amended as follows:

### **AGREEMENT as AMENDED**

#### **Section 5. Time of Performance**

The time of performance of the Scope of Services by Consultant shall be changed to 455 days thereafter.

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
 CERTIFICATION OF FILING**

Certificate Number:  
 2023-1013283

Date Filed:  
 04/27/2023

Date Acknowledged:  
 05/09/2023

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
 M&E Consultants, LLC  
 Heidenheimer, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
 Fort Bend County, Texas

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
 RFQ 22-103  
 Engineering Services

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
 Signature of authorized agent of contracting business entity  
 (Declarant)