

**PCCO #001**

E Contractors USA LLC  
16554 Creek Bend Dr., Suite 200  
Sugar Land, Texas 77478  
Phone: (713) 493-2500  
Fax: (713) 493-2501

FBC BID #: 22-074  
PO #: 215631

Project: 22-0028 - FBC - Kennedy Memorial Park Trail  
14506 Ben Williams Dr,  
Kendleton, Texas 77451

## Prime Contract Change Order #001: CE #001 - Adding Reinforced Co

<b>TO:</b>	<b>Fort Bend County Parks Department</b> 7714 FM 359 Richmond, Texas 77406	<b>FROM:</b>	<b>E Contractors USA LLC</b> 16554 Creek Bend Dr., Suite 200 Sugar Land, Texas 77478
<b>DATE CREATED:</b>	11/17/2022	<b>CREATED BY:</b>	Kyle Wadlington (E Contractors USA LLC)
<b>CONTRACT STATUS:</b>	Pending - Proceeding	<b>REVISION:</b>	0
<b>DESIGNATED REVIEWER:</b>		<b>REVIEWED BY:</b>	
<b>DUE DATE:</b>		<b>REVIEW DATE:</b>	
<b>INVOICED DATE:</b>		<b>PAID DATE:</b>	
<b>SCHEDULE IMPACT:</b>		<b>EXECUTED:</b>	No
<b>CONTRACT FOR:</b>	1:Walking Trail at King Kennedy Memorial Park	<b>TOTAL AMOUNT:</b>	\$11,005.97

**DESCRIPTION:**

CE #001 - Adding Reinforced Concrete Pipe Culverts

**ATTACHMENTS:**

[22-0028-FBC-Kennedy\\_Memorial\\_Park\\_Trail-001-Adding\\_Reinforced\\_Concrete\\_Pipe\\_Culverts-2022-10-11.pdf](#)

**POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:**

PCO #	Title	Schedule Impact	Amount
001	CE #001 - Adding Reinforced Co		\$2,931.50
002	CE #002 - Additional length of		\$8,074.47
<b>Total:</b>			<b>\$11,005.97</b>

**CHANGE ORDER LINE ITEMS:****PCO # 001 : CE #001 - Adding Reinforced Co**


#	Cost Code	Description	Type	Amount
1	0-1000 - Overhead and Profit		Other	\$266.50
2	32-1000 - Paving & Accessories		Other	\$2,665.00
<b>Subtotal:</b>				<b>\$2,931.50</b>
<b>Grand Total:</b>				<b>\$2,931.50</b>

**PCO # 002 : CE #002 - Additional length of**


#	Cost Code	Description	Type	Amount
1	0-1000 - Overhead and Profit		Other	\$734.04
2	32-1000 - Paving & Accessories		Other	\$7,340.43
<b>Subtotal:</b>				<b>\$8,074.47</b>
<b>Grand Total:</b>				<b>\$8,074.47</b>

The original (Contract Sum)	\$272,000.00
Net change by previously authorized Change Orders	\$0.00
The contract sum prior to this Change Order was	\$272,000.00
The contract sum would be changed by this Change Order in the amount of	\$11,005.97
The new contract sum including this Change Order will be	\$283,005.97
The contract time will not be changed by this Change Order.	

Fort Bend County Judge  
KP George

  
County Judge KP George      1/3/2023  
SIGNATURE      DATE

Fort Bend County Parks Department  
7714 FM 359  
Richmond, Texas 77406

 12/20/22  
SIGNATURE      DATE

E Contractors USA LLC  
16554 Creek Bend Dr., Suite 200  
Sugar Land, Texas 77478

  
SIGNATURE      DATE



**PCO #001**

E Contractors USA LLC  
 16554 Creek Bend Dr., Suite 200  
 Sugar Land , Texas 77478  
 Phone: (713) 493-2500  
 Fax: (713) 493-2501

**Project:** 22-0028 - FBC - Kennedy Memorial Park Trail  
 14506 Ben Williams Dr,  
 Kendleton , Texas 77451

**Prime Contract Potential Change Order #001: CE #001 - Adding Reinforced Co**

<b>TO:</b>	Fort Bend County Parks Department 7714 FM 359 Richmond, Texas 77406	<b>FROM:</b>	E Contractors USA LLC 16554 Creek Bend Dr., Suite 200 Sugar Land, Texas 77478
<b>PCO NUMBER/REVISION:</b>	001 / 0	<b>CONTRACT:</b>	1 - Walking Trail at King Kennedy Memorial Park
<b>REQUEST RECEIVED FROM:</b>		<b>CREATED BY:</b>	Kyle Wadlington (E Contractors USA LLC)
<b>STATUS:</b>	Pending - Proceeding	<b>CREATED DATE:</b>	11/17/2022
<b>REFERENCE:</b>		<b>PRIME CONTRACT CHANGE ORDER:</b>	#001 - CE #001 - Adding Reinforced Co
<b>FIELD CHANGE:</b>	No		
<b>LOCATION:</b>		<b>ACCOUNTING METHOD:</b>	Amount Based
<b>SCHEDULE IMPACT:</b>		<b>PAID IN FULL:</b>	No
<b>EXECUTED:</b>	No	<b>SIGNED CHANGE ORDER RECEIVED DATE:</b>	
		<b>TOTAL AMOUNT:</b>	\$2,931.50

**POTENTIAL CHANGE ORDER TITLE:** CE #001 - Adding Reinforced Co

**CHANGE REASON:** Client Request

**POTENTIAL CHANGE ORDER DESCRIPTION:** *(The Contract Is Changed As Follows)*  
 CE #001 - Adding Reinforced Concrete Pipe Culverts

**ATTACHMENTS:**

[22-0028-FBC-Kennedy\\_Memorial\\_Park\\_Trail-001-Adding\\_Reinforced\\_Concrete\\_Pipe\\_Culverts-2022-10-11.pdf](#)

#	Budget Code	Description	Amount
1	0-1000.O Overhead and Profit.Other		\$266.50
2	32-1000.O Paving & Accessories.Other		\$2,665.00
<b>Grand Total:</b>			<b>\$2,931.50</b>

**Fort Bend County Parks Department**  
 7714 FM 359  
 Richmond, Texas 77406

**E Contractors USA LLC**  
 16554 Creek Bend Dr., Suite 200  
 Sugar Land, Texas 77478

\_\_\_\_\_  
 SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE



CLYDE KAZMIR CONSTRUCTION, INC.  
 PO Box 554 / 1001 W. Main Street  
 Edna, TX 77957  
 Phone # (361) 782-3594  
 E-mail KIMBERLY@KAZMIRCONST.COM

# Quote

Date	Quote #
9/20/2022	1110

JP Paving

Project					
---------	--	--	--	--	--

Culverts					
----------	--	--	--	--	--

Item	Description	Qty	Unit	Rate	Total
Culvert	(2) 18" x 8' RCP (delivered and installed)	1	LS	1,430.00	1,430.00
Culvert	(1) 24" x 8' RCP (delivered and installed)	1	LS	1,235.00	1,235.00
<p>***Any alteration or deviation from above specifications involving extra cost will become an extra charge over and above the estimate. All agreements are contingent upon strike, accidents or delays beyond our control.***</p> <p>***This proposal may be withdrawn if not accepted within 15 days***</p> <p>X _____</p> <p>Date _____</p>					

<b>Total</b>	<b>\$2,665.00</b>
--------------	-------------------



E Contractors USA LLC  
 16554 Creek Bend Dr., Suite 200  
 Sugar Land , Texas 77478  
 Phone: (713) 493-2500  
 Fax: (713) 493-2501

**Project:** 22-0028 - FBC - Kennedy Memorial Park Trail  
 14506 Ben Williams Dr,  
 Kendleton , Texas 77451

**Prime Contract Potential Change Order #002: CE #002 - Additional length of**

<b>TO:</b>	Fort Bend County Parks Department 7714 FM 359 Richmond, Texas 77406	<b>FROM:</b>	E Contractors USA LLC 16554 Creek Bend Dr., Suite 200 Sugar Land, Texas 77478
<b>PCO NUMBER/REVISION:</b>	002 / 0	<b>CONTRACT:</b>	1 - Walking Trail at King Kennedy Memorial Park
<b>REQUEST RECEIVED FROM:</b>		<b>CREATED BY:</b>	Kyle Wadlington (E Contractors USA LLC)
<b>STATUS:</b>	Pending - Proceeding	<b>CREATED DATE:</b>	11/17/2022
<b>REFERENCE:</b>		<b>PRIME CONTRACT CHANGE ORDER:</b>	#001 - CE #001 - Adding Reinforced Co
<b>FIELD CHANGE:</b>	No		
<b>LOCATION:</b>		<b>ACCOUNTING METHOD:</b>	Amount Based
<b>SCHEDULE IMPACT:</b>		<b>PAID IN FULL:</b>	No
<b>EXECUTED:</b>	No	<b>SIGNED CHANGE ORDER RECEIVED DATE:</b>	
		<b>TOTAL AMOUNT:</b>	\$8,074.47

**POTENTIAL CHANGE ORDER TITLE:** CE #002 - Additional length of

**CHANGE REASON:** Client Request

**POTENTIAL CHANGE ORDER DESCRIPTION:** *(The Contract Is Changed As Follows)*  
CE #002 - Additional length of trail

**ATTACHMENTS:**

[Change Order Request #1 - 32-1000.pdf](#)

#	Budget Code	Description	Amount
1	0-1000.O Overhead and Profit.Other		\$734.04
2	32-1000.O Paving & Accessories.Other		\$7,340.43
<b>Grand Total:</b>			<b>\$8,074.47</b>

**Fort Bend County Parks Department**  
 7714 FM 359  
 Richmond, Texas 77406

**E Contractors USA LLC**  
 16554 Creek Bend Dr., Suite 200  
 Sugar Land, Texas 77478

\_\_\_\_\_  
 SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE

# Change Order Request



**PROJECT:**

*FBC - Kennedy Memorial Park Tail*  
14506 Ben Williams Dr.  
Kendleton, Texas 77451

**OWNER:**

*Fort Bend County Parks Department*  
2725 FM 521  
Fresno, TX 77545

**General Contractor:**

*E-Contractors*  
16554 Creekbend Dr., Suite 200  
Sugar Land, Texas 77478

**ARCHITECT:**

*N/A*

**CHANGE ORDER INFORMATION:**

Change Order Number: 1  
Date: 10/21/2022

**Subcontractor:**

*MEZCON LLC.*  
PO BOX 7784  
Pasadena, Texas 77503

Description of additions or changes to the project contract:

- 1. Strip 4-in. (150 LF.)
- 2. Stabilization of 12-in. (Lime Slurry) (150 LF.)
- 3. Install and grade 4-in. of crushed concrete (150 LF.)
- 4. Install 2-in. of Asphalt Type D (150 LF.)

\*Trail to Gazebo Pavilion\*

The original contract sum	\$ 242,000.00
Previous change orders sum	\$ 0.00
Contract amount with previous change orders	\$ 242,000.00
The contract sum will be <b>increased</b> (decreased) by this change order in the amount of	\$ 7,340.43
New contract amount due to all change orders	\$ 249,340.43
The contract time will be (increased) (decreased) <b>unchanged</b>	

**NOT VALID UNTIL SIGNED BY THE GENERAL CONTRACTOR AND SUBCONTRACTOR.**

\_\_\_\_\_  
GENERAL CONTRACTOR *Firm name*

\_\_\_\_\_  
SIGNATURE

\_\_\_\_\_  
PRINTED NAME AND TITLE

\_\_\_\_\_  
DATE

**MEZCON LLC**  
\_\_\_\_\_  
SUBCONTRACTOR *Firm name*

*Marco Meza*  
\_\_\_\_\_  
SIGNATURE

Marco Meza - President  
\_\_\_\_\_  
PRINTED NAME AND TITLE

10/21/2022  
\_\_\_\_\_  
DATE

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
 CERTIFICATION OF FILING**

**Certificate Number:**  
 2022-966647

**Date Filed:**  
 12/21/2022

**Date Acknowledged:**  
 01/03/2023

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
 E Contractors USA, LLC  
 Sugar Land, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
 Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
 B22-074  
 Change Order 1 Construction of Walking Trail at King-Kennedy Memorial Park

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Abji, Irfan	Sugar Land, TX United States	X	
	Cobas, Maria A.	Sugar Land, TX United States	X	

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
 Signature of authorized agent of contracting business entity  
 (Declarant)