



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
☒ FBC Judge
☒ FBC Purchasing
☒ Contractor
☒ Consultant

Address: 301 Jackson Street Richmond, Texas 77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

PROJECT:

Front Street (x18)

CONTRACTOR:

Wadecon, LLC
1525 LAKEVILLE DR

CHANGE ORDER NUMBER 2

DATE 02/16/2024

PROJECT NUMBER x18

BID NUMBER 22-056

CONTRACT DATE 03/22/2022

FBC PURCHASE ORDER NO.. 211365

The contract is changed as follows:

TCP, Waterline Valves, Barricades, and Subsurface Utility Exploration

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 3,154,589.50

Net change by previously authorized Change Orders \$ 218,455.34

The (**Contract Sum**) Prior to this Change Order was \$ 3,373,044.84

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 125,376.00

The new (**Contract Sum**) including this Change Order will be \$ 3,498,420.84

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 210 Days

The Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 07/16/2024

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By:

(Signature)

DATE: 3.12.2024



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	x18	Report Run Date	02/27/2024
Project Name	Front Street (x18)	Change Order Date	02/16/2024
Contract Number	CN-1	Original Contract Amount	3,154,589.50
Contractor	Wadecon, LLC	Current Contract Amount	3,373,044.84
Change Order Number	2	Net Change This Order	125,376.00
Short Description	TCP, Waterline Valves, Barricades, and Subsurface Utility Exploration	Contract Amount After Change	3,498,420.84

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	158	Low Profile Concrete Barrier	LF	960.0000	30.00	28,800.00
	159	Constructing Detours (8" Black Base) (Maintenance Included)	TON	82.8800	200.00	16,576.00
	160	18" HDPE Temp. Culvert(Install)	LF	50.0000	100.00	5,000.00
	161	12" HDPE Temp. Culvert(Install)	LF	100.0000	80.00	8,000.00
	162	Temp. Culvert(Remove any size)	LF	150.0000	20.00	3,000.00
	163	Full Day Subsurface Exploration for Design.	EA	5.0000	2,500.00	12,500.00
	164	Half Day Subsurface Exploration for Design.	EA	5.0000	1,500.00	7,500.00
	Container Total					81,376.00
Default	Default					
	113	BARRICADES SIGNS AND TRAFFIC HANDLING	MONTHS	6.0000	7,000.00	42,000.00
	66	GATE VALVE (6IN)	EA	2.0000	1,000.00	2,000.00
	Container Total					44,000.00
	Grand Total					125,376.00

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Wadecon, LLC
Kingwood, TX United States

Certificate Number:
2024-1127512

Date Filed:
02/23/2024

Date Acknowledged:
03/12/2024

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

x18
Front Street Change Order 2

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)