

STATE OF TEXAS                   §  
    §  
 COUNTY OF FORT BEND       §

**AMENDMENT TO AGREEMENT FOR  
 CONSTRUCTION MATERIALS TESTING SERVICES  
 SOQ 14-025**

**THIS AMENDMENT**, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, Terracon Consultants, Inc., (hereinafter "Consultant"), a company authorized to conduct business in the State of Texas.

WHEREAS, on or about July 11, 2023, the parties executed and accepted that certain Agreement for Construction Materials Testing Services concerning Tamarron Crossing under Mobility Bond Project No. 20304, pursuant to SOQ 14-025, (hereinafter "Agreement"); and

WHEREAS, the parties desire to amend the Agreement to allow Consultant to provide additional Services under the Agreement and to increase the maximum compensation for the completion of such services as set forth herein.

**NOW, THEREFORE**, the parties do mutually agree as follows:

1. County shall pay Consultant an additional amount not to exceed thirty-two thousand three hundred three dollars and 21/100 (\$32,303.21) to perform the additional Services pursuant to SOQ 14-025, as described in Consultant's proposal dated January 18, 2024, attached hereto as Exhibit "A-1" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Consultant for all Services rendered is hereby increased to an amount not to exceed one hundred eleven thousand three hundred twenty-eight dollars and 21/100 (\$111,328.21), authorized as follows:
 

\$ 79,025.00 under the Agreement; and

\$ 32,303.21 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without an agreement executed by the parties.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.

**FORT BEND COUNTY**

KP George  
KP George, County Judge

3.12.2024  
Date

ATTEST:

Laura Richard  
Laura Richard, County Clerk

APPROVED: J. Stacy Slawinski  
J. Stacy Slawinski, P.E., County Engineer



**TERRACON CONSULTANTS, INC.**

Chad C. Gordon  
Authorized Agent – Signature

Chad C. Gordon, P.E.  
Authorized Agent – Printed Name  
Senior Principal  
Title

February 27, 2024  
Date

**AUDITOR'S CERTIFICATE**

I hereby certify that funds are available in the amount of \$ 111,328.21 to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant  
Robert Ed Sturdivant, County Auditor

I:\AGREEMENTS\2024 Agreements\Engineering\Terracon Consultants (23-Eng-100847-A1)\Amend 1 - CMT for Tamarron Crossing (Isl 2.11.24).docx

# EXHIBIT A-1



11555 Clay Road, Suite 100  
Houston, Texas 77043  
P (713) 690-8989  
F (713) 690-8787  
**Terracon.com**

January 18, 2024

Fort Bend County  
c/o Schaumburg & Polk, Inc.  
Attn: Mr. Joseph Schwieterman  
301 Jackson, 4th Floor  
Richmond, Texas 77469

RE: Supplement to Agreement for Services  
Tamarron Crossing Widening – FBC Project No.20304  
Tamarron Crossing, Katy, Texas 77494  
Change Order Request No.1 Revised  
Terracon Project No. 92231239

Dear Mr. Schwieterman:

Terracon is providing the following budget status update and request for modification of budget for the Tamarron Crossing Widening – FBC Project No.20304 project. Terracon's current budget amount is \$79,025.00, which has been exceeded. Terracon would like to request funds in addition to the original contract amount.

The following items were not factored in to our original budget estimate:

- Additional testing for soil samples, field density tests, concrete testing, 10 cancelled service trips, and asphalt testing that was not part of our original scope of work.
- Additional project management time associated to the above tasks.

Original Budget Estimate	\$79,025.00
Change Order No.1	\$32,303.21
Final Adjusted Budget	\$111,328.21

If you have any questions or require additional information, please contact us at your convenience.

Sincerely,  
**Terracon Consultants, Inc.**  
(Texas Firm Registration No. F-3272)

Ivan Eduardo Acuna, P.E.  
Senior Project Manager  
Materials Services

Chad C. Gordon, P.E.  
Materials Services Manager

**Attachments:**

(1) Budget Report as of 1/18/2024

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

## OFFICE USE ONLY CERTIFICATION OF FILING

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Terracon Consultants, Inc.  
Houston, TX United States

**Certificate Number:**  
2024-1124047

**Date Filed:**  
02/14/2024

**Date Acknowledged:**  
03/12/2024

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

FBC Project No. 20304  
Materials Testing Services for Tamarron Crossing

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Zambo, Vanessa	Olathe, KS United States	X	
	Sander, Jason	Cincinnati, OH United States	X	
	Roberts, Jeff	Houston, TX United States	X	
	Packer, Gayle	Olathe, KS United States	X	
	Cobb, Harold	Houston, TX United States	X	
	Anderson, Tim	Phoenix, AZ United States	X	

**5 Check only if there is NO Interested Party.**

☐

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)