

**CHANGE  
ORDER**

Distribution:

- ☒ FBC Engineering  
☒ FBC Judge  
☒ FBC Purchasing  
☒ Contractor  
☒ Consultant

**FORT BEND COUNTY  
ENGINEERING**

**Address:** 301 Jackson Street  
 Richmond, Texas 77469  
**Phone:** 281-633-7500

**Web site:** [www.FortBendCountyTx.gov](http://www.FortBendCountyTx.gov)

PROJECT:

CHANGE ORDER NUMBER .....

DATE .....

PROJECT NUMBER .....

CONTRACTOR:

BID NO .....

CONTRACT DATE .....

FBC PURCHASE ORDER NO .....

The contract is changed as follows: Additional TCP due to delays by Centerpoint and FAA. Additional conduit and fiber optic due to field condition adjustments. Additional drill shaft length due to pole relocation near ditch slope.

**Not valid until signed by Fort Bend County and Contractor.**

The Original (**Contract Sum**) ..... \$

Net change by previously authorized Change Orders ..... \$

The (**Contract Sum**) Prior to this Change Order was ..... \$

The (**Contract Sum**) will be ☐ increased **or** ☐ decreased **or** ☐ unchanged  
by this Change Order in the amount of ..... \$

The new (**Contract Sum**) including this Change Order will be ..... \$

The Contract Time will be ☐ increased **or** ☐ decreased **or** ☐ unchanged by ..... days.


The Date of Substantial Completion as of this Change Order therefore is  
☐ changed **or** ☐ unchanged to .....


Authorized:


Fort Bend County Engineering  
Engineer Name Here  
301 Jackson  
Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge  
Honorable KP George  
301 Jackson St., #719  
Richmond, Texas 77469

By:   
(signature)  
DATE: 10/31/2024

By:   
(signature)  
DATE: 10/14/24


By:   
(signature)  
DATE: November 12, 2024



Funding available totling \$750,084.17

I:\Construction\Forms\Change Order form.pdf

11/15/2024 Original (e) sent to Olivia Rios, Purchasing

|  |  |  |      |              |             |                          |
|--|--|--|------|--------------|-------------|--------------------------|
|  <div>Reliable Signal<br/>&amp; Lighting Solutions, LLC</div> |  |  |      | PROJECT NO.: |             | 23-047                   |
|  |  |  |      | GC Project:  |             | Reliable Signal          |
|  |  |  |      | OWNER:       |             | Fort Bend County         |
|  |  |  |      | LOCATION:    |             | Emergency Network        |
| P. O. Box 2757 Pearland, Texas 77588   |  |  |      |              |             | Infrastructure           |
| OFFICE: (281) 997-1111      FAX (281) 754-4381   |  |  |      |              |             | County: Fort Bend County |
| Estimator: Enrique "Ricky" Del Cid   |  |  |      |              |             | Date: 10/14/2024         |
|  |  |  |      |              |             |                          |
| CHANGE ORDER NO. 02  |  |  |      |              |             |                          |
| COST BREAKDOWN   |  |  |      |              |             |                          |
|  |  |  |      |              |             |                          |
| ITEM   |  | ===== [ DESCRIPTION ] =====                                      | UNIT | QTY          | COST        | EXTENSION                |
|  |  | <u>ITEM TO BE ADDED</u>  |      |              |             |                          |
|  | #1   | TRAFFIC CONTROL - BARRICADES, BARRIERS, BARRELS, CONES & SIGNING | MO   | 2            | \$ 1,000.00 | \$ 2,000.00              |
|  |  |  |      |              |             |                          |
|  | #3   | DRILL SHAFT 36# (PITTS RD @ DRAINAGE DITCH)                      | LF   | 4            | \$ 370.00   | \$ 1,480.00              |
|  |  |  |      |              |             |                          |
|  | #5   | CONDUIT (PVC)(SCH 40)(2") MCKEEVER @ STEEP BANK                  | LF   | 40           | \$ 15.50    | \$ 620.00                |
|  |  |  |      |              |             |                          |
|  | #12  | FIBER OPTIC CABLE (SINGLE MODE)(12 FIBER)                        | LF   | 359          | \$ 4.40     | \$ 1,579.60              |
|  | Total installed 864 ft, current quantity from CO #1: 505 LF. Difference = 359 LF |  |      |              |             |                          |
|  |  |  |      |              |             |                          |
|  |  | McKeever @ Sienna Pkwy – 61244-61350 = 106’                      |      |              |             |                          |
|  |  | McKeever @ Knights Rd. – 61106-61242 = 136’                      |      |              |             |                          |
|  |  | McKeever @ Steep Bank Trace – 60850-61104 = 254’                 |      |              |             |                          |
|  |  | Pitts @ Melody Ln. – 60678-60848 = 170’                          |      |              |             |                          |
|  |  | Pitts @ “Drainage Ditch” – 20490-20688 = 198’                    |      |              |             |                          |
|  |  |  |      |              |             |                          |
|  |  |  |      |              | TOTAL       | \$ 5,679.60              |
|  |  |  |      |              |             |                          |

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

## OFFICE USE ONLY CERTIFICATION OF FILING

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Reliable Signal & Lighting Solutions, LLC  
Pearland, TX United States

**Certificate Number:**  
2024-1232548

**Date Filed:**  
10/29/2024

**Date Acknowledged:**  
11/12/2024

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

B23-047  
Construction of Emergency Network Infrastructure Monitoring System Phase 1 - Change Order 2

| 4 | Name of Interested Party | City, State, Country (place of business) | Nature of interest<br>(check applicable) |              |
|---|--------------------------|--|--|--------------|
|   |                          |  | Controlling                              | Intermediary |
|   |                          |  |  |              |
|   |                          |  |  |              |
|   |                          |  |  |              |
|   |                          |  |  |              |
|   |                          |  |  |              |
|   |                          |  |  |              |
|   |                          |  |  |              |
|   |                          |  |  |              |
|   |                          |  |  |              |

**5 Check only if there is NO Interested Party.**



## 6 UNSWORN DECLARATION

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)