

STATE OF TEXAS                   §  
    §  
 COUNTY OF FORT BEND       §

**FOURTH AMENDMENT TO AGREEMENT FOR  
PROFESSIONAL ENGINEERING SERVICES**

**THIS FOURTH AMENDMENT** ("Fourth Amendment") is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and HJ Consulting, Inc., (hereinafter "Consultant"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on October 6, 2020, pursuant to SOQ 14-025, and the Amendment to Agreement for Professional Engineering Services on or about November 22, 2022, and the Second Amendment to Agreement for Professional Engineering Services on or about August 22, 2023, and the Third Amendment to Agreement for Professional Engineering Services on or about November 21, 2023 (collectively the "Agreement"); and

WHEREAS, the parties desire to amend the Agreement to allow Consultant to provide additional Services under the Agreement.

**NOW, THEREFORE**, the parties do mutually agree as follows:

1. County shall pay Consultant an additional amount not to exceed Twenty-Seven Thousand Two Hundred Twenty-Five dollars and 00/100 (\$27,225.00) to perform the additional Services, as described in Consultant's proposal dated August 12, 2024, attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Consultant for all Services rendered is hereby increased to an amount not to exceed Five Hundred Thirty-Nine Thousand Seven Hundred Sixty dollars and 27/100 (\$539,760.27), authorized as follows:  
                                  \$512,535.27 under the Agreement; and  
                                  \$ 27,225.00 under this Fourth Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Fourth Amendment exceed the Maximum Compensation without an agreement executed by the parties.
4. BY ACCEPTANCE OF AGREEMENT, CONSULTANT ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS

WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN  
TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement shall remain  
unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their  
respective names to be signed to multiple counterparts to be effective on the date signed  
by the final party.

FORT BEND COUNTY

HJ CONSULTING, INC.


KP George  
KP George, County Judge

Harish Jajoo  
Authorized Agent – Signature

November 27, 2024  
Date

Harish Jajoo, PE  
Authorized Agent – Printed Name

ATTEST:



Laura Richard  
Laura Richard, County Clerk

President  
Title

10-24-2024  
Date

APPROVED: J. Stacy Slawinski  
J. Stacy Slawinski, P.E., County Engineer

**AUDITOR'S CERTIFICATE**

I hereby certify that funds are available in the amount of \$539,760.27 to  
accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant  
Robert Ed Sturdivant, County Auditor

Exhibit A: Consultant's proposal dated August 12, 2024



# EXHIBIT A



August 12, 2024

Mr. Kevin Mineo, PE  
Binkley & Barfield, Inc.  
1710 Seamist Drive  
Houston, TX 77008

Re: Proposal for Additional Professional Services  
West Sycamore Rd, Segment 2 (Eaglewood Trail Dr to S Post Oak, Precinct 2)

Dear Mr. Mineo:

HJ Consulting, Inc. (HJ) is pleased to submit this revised proposal for the additional design revisions for West Sycamore Road widening project described below:

**Scope:**

1. Update the S Post Oak Intersection in plan and profile to conform to the updated design for S Post Oak project.
2. Update Drainage Area Maps & Hydraulic Calculations.
3. Update Plan and Profile Sheets.
4. Update Intersection Plan, Storm Lateral Sheet, Driveway Table, TCP, and SWPPP accordingly.
5. Update Cross Sections and Earthwork Calculations
6. Update project manual (estimate, bid tabs) accordingly.

The fee is based upon the Scope of Work (SOW) of the additional design efforts outlined by Fort Bend County (FBC) and recent discussions with you. Refer to the original SOW and other addendums for all other design efforts.

**Tentative Schedule (Subject to NTP):**

Item	Duration	Date
NTP		8/19/24
95% Submittal	2 Weeks	9/2/24
FBC Review	2 Weeks	9/16/24
Final Signed & Sealed	2 Weeks	9/30/24

**Civil Engineers | Construction Managers**

4771 Sweetwater Boulevard, Suite 254, Sugar Land, Texas 77479  
832-338-3202 (C) | 832-553-3103 (F) | [www.hjconsultinginc.com](http://www.hjconsultinginc.com)

**West Sycamore Road, FBC Precinct 2**

Proposal for Professional Engineering Services

August 12, 2024

Page 2 of 2


---

**Fee:**

The design fee for additional scope is **\$27,225** and is detailed in the attachment.

If you have any questions, please give me a call, or send me an email.

Sincerely,

A handwritten signature in black ink, appearing to read "Harish Jajoo". The signature is fluid and cursive, with a large initial "H" and a stylized "J".

Harish Jajoo, PE, CFM

President

HJ Consulting, Inc.

## FEE SUMMARY

### ADDITIONAL WORK FOR S POST OAK INTERSECTION REVISION

Project Name: West Sycamore Road, Segment 2

Project Limits: Eaglewood Trail Drive to S Post Oak

FBC Project # 17122x

BASIC SERVICES		
1	Sycamore Final Design Phase (Lumpsum)	\$ 27,225.00
	Drawings & Documents (95% Submittal) Subtotal	\$ 17,845.00
	Drawings & Documents (Final Submittal) Subtotal	\$ 4,460.00
	Project Management Subtotal	\$ 4,920.00
	Other Expenses Subtotal	\$ -
Sub-Total Basic Services (1):		\$ 27,225.00
ADDITIONAL SERVICES		
		\$ -
		\$ -
TOTAL SERVICES (BASIC & ADDITIONAL):		\$ 27,225.00

WEST SYCAMORE ROAD  
SEGMENT 2 (EAGLEWOOD TRAIL DRIVE TO S. POST OAK)  
FBC PROJECT# 17122x  
HJ CONSULTING, INC.  
S POST OAK INTERSECTION REVISION  
LEVEL OF EFFORT FOR FINAL DESIGN PHASE, AUGUST 2024

Employee Classification		No. of Sheets	Principal	Sr Project Manager	QA/QC Engineer	Project Engineer	Graduate Engineer	CAD Technician	Admin	Total Hours	Total
Raw Labor Rates			\$325.00	\$275.00	\$225.00	\$175.00	\$135.00	\$105.00	\$75.00		
		LEVEL OF EFFORT (DESIGN PHASE)									
TASK	TASK DESCRIPTION	ESTIMATED HOURS									
DRAWINGS & DOCUMENTS (95% Submittal)											
1	Update Roadway Plan and Profile			2	2	4	8			16	\$ 2,780.00
2	Update DA Map & Hydraulic Calculations	2		1	1	2	8			12	\$ 1,930.00
3	Update Plan and Profile Sheets	3		2	3	6	6	12		29	\$ 4,345.00
4	Update Intersection Plan	1		1	1	2	4	8		16	\$ 2,230.00
5	Update Storm Lateral Sheet	1		0.5	0.5	1	2	4		8	\$ 1,115.00
6	Update Driveway Table	1		0.25	0.25	0.5	2			3	\$ 482.50
7	Update TCP, SWPPP	3		1	1	2	4	6		14	\$ 2,020.00
8	Cross Sections & Earthwork Calculations	2		0.5	1	2	2	4		9.5	\$ 1,402.50
9	Project Manual									0	\$ -
9.1	Bid Form (Est Unit and w/wo Total Costs)			1	1	2	2	4		10	\$ 1,540.00
9.2	Specification Table of Contents									0	\$ -
10	Fort Bend County Standard Sheets									0	\$ -
DRAWINGS & DOCUMENTS (95% Submittal) SUBTOTAL		13									\$ 17,845.00
DRAWINGS & DOCUMENTS (Final Submittal)											
1	Update Drawings for Final Submittal			2	2	4	8	16		32	\$ 4,460.00
2	Update Project Manual Bid Forms, Cost Estimates,									0	\$ -
DRAWINGS & DOCUMENTS (Final Submittal) SUBTOTAL											\$ 4,460.00



WEST SYCAMORE ROAD  
SEGMENT 2 (EAGLEWOOD TRAIL DRIVE TO S. POST OAK)  
FBC PROJECT# 17122x  
HJ CONSULTING, INC.  
S POST OAK INTERSECTION REVISION  
LEVEL OF EFFORT FOR FINAL DESIGN PHASE, AUGUST 2024

Employee Classification		No. of Sheets	Principal	Sr Project Manager	QA/QC Engineer	Project Engineer	Graduate Engineer	CAD Technician	Admin	Total Hours	Total
Raw Labor Rates			\$325.00	\$275.00	\$225.00	\$175.00	\$135.00	\$105.00	\$75.00		
		LEVEL OF EFFORT (DESIGN PHASE)									
TASK	TASK DESCRIPTION	ESTIMATED HOURS									
PROJECT MANAGEMENT											
1	Field Visit (Investigations and Findings)									0	\$ -
2	Coordination with Adjoining Projects		2	6						8	\$ 2,300.00
3	Coordination with Public Utilities for Obtaining Record									0	\$ -
4	Coordination with Centerpoint Energy, AT&T, Comcast									0	\$ -
5	Project Management and Meetings		2	4						6	\$ 1,750.00
6	Submittal Milestones (Design Submittals - 95% and Final) & Attend to Comments			1		1	1	2	1	6	\$ 870.00
PROJECT MANAGEMENT SUBTOTAL											\$ 4,920.00
OTHER EXPENSES											
1	Printing/Plotting/Copying (Including Mylars)										\$ -
2	Mileage/Postage/Courier										\$ -
OTHER EXPENSES SUBTOTAL											\$ -
TOTAL HOURS			4	22.25	12.75	26.5	47	56	1	169.5	
TOTAL ESTIMATE			\$1,300	\$6,119	\$2,869	\$4,638	\$6,345	\$5,880	\$75		\$ 27,225.00

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

## OFFICE USE ONLY CERTIFICATION OF FILING

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

HJ Consulting, Inc.  
Sugar Land, TX United States

**Certificate Number:**  
2024-1230651

**Date Filed:**  
10/24/2024

**Date Acknowledged:**  
11/26/2024

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

Fourth Amendment - FBC #17122x  
Additional Design Services for W. Sycamore Seg 1 # 17122x

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Jajoo, Harish	Sugar Land, TX United States	X	

**5 Check only if there is NO Interested Party.**

☐

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)