

STATE OF TEXAS §
 §
 COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
 PROFESSIONAL ENGINEERING SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and CMT Technical Services, (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on April 23, 2024, for the Church Realignment at Colony Road project, under the Fort Bend County Project No. 20119, (hereinafter "Agreement"); and

WHEREAS, the parties desire to amend the Agreement to allow Contractor to provide additional Services under the Agreement and to increase the maximum compensation amount.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Contractor an additional amount not to exceed twenty-one thousand eight hundred eighty-one and 00/100 dollars (\$21,881.00) to perform the additional Services, as described in Contractor's Proposal dated February 12, 2025, attached hereto as Exhibit "A-1" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for all Services rendered is hereby increased to an amount not to exceed forty-nine thousand one hundred ninety-two and 00/100 dollars (\$49,192.00), authorized as follows:
 \$27,311.00 under the Agreement; and
 \$21,881.00 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without a written agreement executed by the parties.

4. BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.


IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.

FORT BEND COUNTY

KP George
KP George, County Judge

May 27, 2025
Date

ATTEST:



Laura Richard
Laura Richard, County Clerk

APPROVED:

J. Stacy Slawinski
J. Stacy Slawinski, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

Darius R. Porter

Darius R. Porter
Assistant County Attorney
General Counsel Division

CMT TECHNICAL SERVICES

[Signature]
Authorized Agent – Signature


Chris Waddell
Authorized Agent – Printed Name

Regional Manager
Title

05/08/25
Date

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 49,192.00
to accomplish and pay the obligation of Fort Bend County under this contract.



Robert Ed Sturdivant, County Auditor

Attachment:

Exhibit A-1 – Contractor's Proposal – February 12, 2025

I:\AGREEMENTS\2025 Agreements\Engineering\CMT Technical Services (24-Eng-100269-A1)\Amendment to Agreement for Professional Engineering Services--CMT Technical Services.docx. (DRP 04/23/25)

EXHIBIT A-1

February 12, 2025

Fort Bend County Engineering Department
C/O
Mr. Zach Jacobson
Binkley & Barfield
1710 Seamist Drive
Houston, Texas 77008



CMT Technical Services
Formerly Paradigm
Consultants, Inc.

9980 W. Sam Houston Pkwy S.
Suite 500
Houston, Texas 77099

Main: 713.686.6771
Dispatch: 713-686-6999

paradigmconsultants.com
TBPE Reg. No. F-001478

**CMT Budget Increase Request for:
Church Street Realignment at Colony
Road Needville, Tx.**

Mr. Jacobson:

CMT Technical Services, formerly Paradigm Consultants, Inc., is extending this notice to address the current financial status for the Church Street at Colony Road project. This document has been prepared to discuss the current material testing budget status of the project including the budget overages as compared to the original budget.

Current Financial Status

The current invoiced fee includes work performed from two categories: initial scope estimates and budget overages from additional work, including overtime, beyond the initial estimate. This document presents the fee status as of February 2025, and based on our conversations with the Contractor, we estimate that an additional fee of \$21,881 will be required to complete the identified remaining Scope-of-Services. The following items summarize each source:

Initial Budget Estimate	\$27,311.00
Total Billed, Total Fee (As of February 12 th , 2025)	\$26,825.64
Remaining Budget (As of February 12 th , 2025)	\$485.36
Estimated Additional Fee to Completion	\$21,881
Estimated Total Fee at Completion	\$49,192

Closing

Again, we appreciate the opportunity to work with you. If you need any additional information, please call.

Sincerely,

Paradigm Consultants, Inc.
A CMT Technical Services Company

A handwritten signature in black ink, appearing to read 'Aaron Kennedy', with a stylized, flowing script.

Aaron Kennedy
Senior Project Manager

Description	Est. Quan.	Unit	Rate	Amount	
Earthwork Monitoring and Testing	Est. Quan.	Unit	Rate	Amount	Phase Total
Atterberg Limits	2	Each	\$70.00	\$140.00	
Percent Passing #200 Sieve	4	Each	\$55.00	\$220.00	
Moisture/Density Relation - Standard	4	Each	\$245.00	\$980.00	
Optimum Lime Content - PI Method	1	Each	\$315.00	\$315.00	
Field Technician, RT	90	Hour	\$75.00	\$6,750.00	
Nuclear Density Device	10	Day	\$70.00	\$700.00	
Vehicle Charge	10	Trip	\$60.00	\$600.00	
Earthwork Subtotal					\$9,705.00

Asphalt Testing	Est. Quan.	Unit	Rate	Amount	Phase Total
Field Technician, RT	64	Hour	\$70.00	\$4,480.00	
Extraction/Gradation (TEX 210-F)	8	Each	\$147.00	\$1,176.00	
Mold Lab Specimens	8	Set of 3	\$90.00	\$720.00	
Bulk Specific Gravity of Lab Molded Samples	8	Set of 3	\$80.00	\$640.00	
Maximum Theoretical Specific Gravity	8	Each	\$100.00	\$800.00	
HVEEM Stability	8	Set of 3	\$110.00	\$880.00	
Vehicle Charge	8	Trip	\$60.00	\$480.00	
Asphalt Testing Subtotal					\$9,176.00

Project Management	Est. Quan.	Unit	Rate	Amount	Phase Total
Project Engineer (if needed)	4	Hour	\$200.00	\$800.00	
Project Manager	20	Hour	\$110.00	\$2,200.00	
Project Management Subtotal					\$3,000.00

TOTAL ESTIMATED TESTING COST **\$21,881.00**

Financial Status Summary
Original Budget: \$27,311.00
Budget Increase: \$21,881
Proposed Budget: \$49,192.00

\$49,212

AUTHORIZE APPROVAL SIGNATURE: _____

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

CMT Technical Services
Houston, TX United States

Certificate Number:
2025-1310614

Date Filed:
05/15/2025

Date Acknowledged:
05/27/2025

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

Proj # 20119; PO # 240675
Consturction Material Services including concrete; asphalt; soils and labs

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)