

STATE OF TEXAS                   §  
   §  
 COUNTY OF FORT BEND           §

**AGREEMENT FOR GENERAL CONTRACTOR SERVICES  
 FOR THE CONSTRUCTION OF THE MISSION BEND SENIOR CENTER**

(Crain Group, LLC - RFP 25-071)

This Agreement ("Agreement") is made and entered into by and between Fort Bend County, Texas ("County"), a political subdivision of the state of Texas, and Crain Group, LLC. ("Contractor"), a Texas limited liability company. County and Contractor may be referred to individually as a "Party" or collectively as the "Parties."

WHEREAS, Contractor is a general contracting and construction management firm; and

WHEREAS, County desires for Contractor to provide general contracting services for the construction of a 23,543 square foot facility for the Mission Bend Senior Center to be constructed at 8525 Addicks Clodine Road in Houston, Texas pursuant to RFP 25-071; and

WHEREAS, Contractor represents that it is qualified and desires to perform such services for County; and

WHEREAS, this Agreement is an agreement for a public works project and is subject to the applicable laws under the Chapters 2252 – 2258, and 2269 of the Texas Government Code and Chapter 406 of the Texas Labor Code.

NOW, THEREFORE, in consideration of the mutual covenants and agreements contained herein, the Parties do mutually agree as follows:

1. **Purpose.** The purpose of this Agreement is to outline the obligations related to the general contractor services provided by Contractor for the construction of the new Mission Bend Senior Center.
2. **Recitals.** The recitals set forth above are incorporated herein by reference and made a part of this Agreement.
3. **Incorporated Documents.** The Exhibits listed below are a part of this Agreement and are incorporated by reference as if fully reproduced herein and constitute promised performances by Contractor in accordance with the terms of this Agreement. References to the term "Agreement" in this Agreement shall include references to all exhibits attached hereto.



- (a) Contractor's December 12, 2025 Construction Proposal (the "Contractor's Proposal") attached hereto as "Exhibit A."
- (b) Contractor's Understanding of the Scope of Work and Proposed Construction Schedule as provided in Contractor's Response to RFP 25-071 attached hereto as "Exhibit B."
- (c) Prevailing Wage Rates attached hereto as "Exhibit C."
- (d) Due to its size, County RFP 25-071 is not attached as an Exhibit to this Agreement. However, County RFP 25-071 is incorporated fully by reference for all purposes.

**4. Scope of Services.**

- (a) Contractor shall provide General Contracting and constructions services for the construction of a 26,543 square foot facility for the Mission Bend Senior Center located at 8525 Addicks Clodine Road (the "Project") in accordance with the services and work described in Exhibits A through B attached hereto (the "Services").
- (b) Contractor shall have the overall responsibility for the Project and shall provide complete construction services and furnish all personnel, materials, equipment, tools, labor, supervision, utilities, transportation, and other materials or equipment necessary or reasonably inferable to complete the Project or any phase of the Project, in accordance with the County's requirements and terms of this Agreement.
- (c) Any revisions made to the Scope of Services for the Project, including any requests for additional work to be performed, shall not proceed without the express written consent of County. Such revisions or additional work shall be provided in a written amendment to this Agreement and executed by both Parties before commencement.

**5. Time for Performance; Substantial and Final Completion.**

- (a) Time for performance of the Scope of Services for the Project shall begin with Contractor's receipt of Notice to Proceed from County (the "Commencement Date").
- (b) Substantial Completion for the Project shall be achieved on or before three hundred (300) calendar days from the Commencement Date, or within such time as may be extended in writing by County. "Substantial Completion" includes all

73

phases of construction up to and including the Final Inspection as provided in Contractor's Proposed Construction Schedule attached hereto as Exhibit B.

- (c) Final Completion of the Project shall be achieved the sooner of October 22, 2026, or thirty (30) calendar days from the date Substantial Completion is achieved, or within such time as may be extended in writing by County. Final Completion shall include the completion of the Final Clean and all Closeout items included on Contractor's Proposed Construction Schedule attached hereto as Exhibit B. County, in its sole discretion and satisfaction, shall determine if the Project has achieved Final Completion. Upon written request by County, Contractor shall promptly correct any work County reasonably deems defective at Contractor's sole cost and expense, unless County specifically agrees in writing to accept such work.
- (d) Final Acceptance of the Project shall occur upon County's determination that Final Completion has been achieved and all documents and affidavits required for Contractor's Application for Final Payment have been reviewed and approved by County.

6. **Liquidated Damages.** Contractor understands and agrees that the timeframes set forth in Section 3 of this Agreement are an essential element of this Agreement. For each consecutive calendar day that the Project has not achieved Substantial Completion within the time frame provided in this Agreement, County may deduct the amount of two hundred fifty dollars (\$250) per day from any money due or that becomes due to Contractor, not as a penalty but as liquidated damages representing the Parties' estimate of the damages that County will incur for late Substantial Completion. The Parties agree that such sum is a reasonable and proper measure of damages that County will sustain.

7. **Compensation and Payment Terms.**

- (a) Contractor's fees for the Services shall be calculated at the rate(s) set forth in Contractor's Proposal attached hereto as Exhibit "A" and incorporated by reference for all intents and purposes. The Maximum Compensation to Contractor for the Services performed under this Agreement is Nine Million Nine Hundred Ninety-Six Thousand Six Hundred Sixty-Five and 00/100 Dollars (\$9,996,665.00). In no event shall the amount paid by County to Contractor under this Agreement exceed said Maximum Compensation without an approved change order.
- (b) Contractor understands and agrees that the Maximum Compensation stated is an all-inclusive amount and no additional fee, cost or reimbursed expense shall be added whatsoever to the fees stated in Contractor's Proposal.



- (c) All performance of the Scope of Services by Contractor, including any changes in the Scope of Services and revision of work satisfactorily performed, will be performed only when approved in advance and authorized by County.
- (d) Contractor shall submit all "Applications for Payment" for installments of the Maximum Compensation for approval and processing to County staff designated by the Facilities Management & Planning Director, one (1) electronic (pdf) or one (1) original on a monthly basis showing the amounts due for services performed on or before the tenth (10<sup>th</sup>) day of each calendar month during the progress of the Project. Each Application for Payment shall be in a form acceptable to the County and shall reflect any amount representing the proportionate part of the Services performed during the previous month. As support of each Application for Payment, Contractor shall submit the following in a form acceptable to the County Auditor:
  - (1) A statement in the form of the current Application and Certificate for Payment, as published by the American Institute of Architects ("Application for Payment") executed by Contractor certifying the following:
    - a. The proportionate part of the Services described in such Application for Payment has been performed;
    - b. Contractor's amount included in the Application for Payment attributable to the Services provided is due and owing;
    - c. There are no known mechanics' or materialmen's liens outstanding as of the date of the Application for Payment or if such liens are known, such have been adequately bonded;
    - d. All due and payable bills with respect to the Project have been paid to date or are included in the amount requested in the current Application for Payment, and
    - e. Except for such bills not paid but so included, there is no known basis for the filing of any mechanics' or materialmen's liens on the Services.
  - (2) A partial lien waiver and release in a form acceptable to the County Auditor effective through the date of Contractor's preceding Application for Payment, executed by Contractor with a statement certifying those matters set forth in Sections 5(d)(1)a through 5(d)(1)e above certifying that waivers from all subcontractors and materialmen have been obtained in



such form so as to constitute an effective waiver of liens under the laws of the State of Texas.

- (3) An affidavit executed by Contractor that payrolls, bills for materials and equipment, and other indebtedness connected with the Project for which County or Contractor might be responsible or encumbered (less amounts withheld by Contractor) have been paid or otherwise satisfied, including unconditional waivers and releases upon final payment from all trade contractors, suppliers, material men, or other third parties that provided labor, services, equipment or material to the Project, satisfying the requirements for such releases set forth in Section 53.085 of the Texas Property Code Section.
- (4) Within thirty (30) days after receipt of each uncontested Application for Payment together with the supporting materials required under this Agreement, County shall advance to Contractor the uncontested amount requested in such uncontested Application for Payment, except five percent (5%) of the amount requested (hereinafter "Retainage") in each Application for Payment by County. The Retainage withheld shall be released upon Final Acceptance of the Project and verification of satisfactory work performed, unless grounds exist for withholding payment on account of other defaults by Contractor, including any work or Services provided by its sub-contractors.
- (5) Payment, constituting the entire unpaid balance of the Maximum Compensation, less fifty percent (50%) of the Retainage then held by County and such amount as the Facilities Management & Planning Director determines is reasonably necessary for all incomplete Services (including, without limitation, punchlist items) and for all unsettled claims, as provided in this Agreement, shall be advanced by County to Contractor upon the date of Substantial Completion.
- (6) At any time following Final Completion of the Project, Contractor shall submit an Application for Final Payment, including all sums held as Retainage, to County for review and approval. Contractor's Application for Final Payment shall also include final copies of all close out documents, including maintenance and operating instructions, guarantees and warranties, certificates (including a Final Certificate of Occupancy), and all other items required by this Agreement. Contractor shall further include in such Application a Consent of Surety to Final Payment, a Lien Waiver or Affidavit to the effect that it and all its subcontractors and suppliers of labor and materials have been paid in full. Said Lien Waiver or Affidavit must be in a form and substance sufficient as a matter of law to dissolve



all liens or claims of liens for materials supplied or labor or service performed in connection with the Project.

- (7) Upon approval of Contractor's Final Application, County shall pay all outstanding and withheld portions of the Maximum Compensation to Contractor upon the later to occur of (i) thirty (30) days after Final Acceptance of the Project by County or, (ii) the date the Contractor causes all mechanics' and materialmen's liens filed against the Project to be removed. Contractor understands and agrees that County is entitled to rely on such Affidavit(s) submitted by Contractor hereunder and may not submit a claim on behalf of a subcontractor or vendor if that claim has not been noted as an exception in such Affidavit(s).
  - (8) Notwithstanding the foregoing, County may deduct from the Final Payment all sums for Liquidated Damages as provided in Section 4 of this Agreement.
  - (e) Upon Final Payment of the entire balance of the Maximum Compensation and all other amounts withheld by County pursuant to the terms of this Agreement, Contractor shall execute and deliver to County a release discharging County from all liabilities, obligations and claims to pay the Maximum Compensation to this Agreement.
8. **Limit of Appropriation.** Contractor understands and agrees that the Maximum Compensation for the performance of the Services within the Scope of Work described in Section 2 above is Nine Million Nine Hundred Ninety-Six Thousand Six Hundred Sixty-Five and 00/100 Dollars (\$9,996,665.00). In no event shall the amount paid by County under this Agreement exceed the Maximum Compensation without a County approved change order. Contractor clearly understands and agrees, such understanding and agreement being of the absolute essence of this Agreement, that County shall have available the total maximum sum of Nine Million Nine Hundred Ninety-Six Thousand Six Hundred Sixty-Five and 00/100 Dollars (\$9,996,665.00) specifically allocated to fully discharge any and all liabilities County may incur under this Agreement. Contractor does further understand and agree, said understanding and agreement also being of the absolute essence of this Agreement, that the total Maximum Compensation that Contractor may become entitled to and the total maximum sum that County may become liable to pay to Contractor under this Agreement shall not under any conditions, circumstances, or interpretations thereof exceed Nine Million Nine Hundred Ninety-Six Thousand Six Hundred Sixty-Five and 00/100 Dollars (\$9,996,665.00).
9. **Non-appropriation.** Contractor understands and agrees that in the event no funds or insufficient funds are appropriated by the County under this Agreement, County shall immediately notify Contractor in writing of such occurrence and the Agreement shall



thereafter terminate and be null and void on the last day of the fiscal period for which appropriations were received or made without penalty, liability or expense to the County. In no event shall said termination of this Agreement or County's failure to appropriate said funds be deemed a breach or default of this Agreement or create a debt by County in any amount(s) in excess of those previously funded.

10. **Taxes.** County is a governmental entity and political subdivision of the state of Texas and, as such, is exempt from sales and use taxes. County shall furnish evidence of its tax-exempt status upon written request by Contractor.
11. **Bonds.** Pursuant to Section 2253.021 of the Texas Government Code, Contractor shall provide a Performance Bond and Payment Bond to County. The Performance Bond shall be in an amount equaling one hundred percent (100%) of the total cost of the Project under this Agreement. The Payment bond shall also be in an amount equaling one hundred percent (100%) of the total cost of the Project under this Agreement.
12. **Insurance.**
  - (a) Prior to commencement of any work for the Project, Contractor shall furnish County with properly executed certificates of insurance which shall evidence all insurance required and provide that such insurance shall not be canceled, except on 30 days' prior written notice to County. Contractor shall provide certified copies of insurance endorsements and/or policies if requested by County. Contractor shall maintain such insurance coverage from the time the Project commences until Final Acceptance of the Project by County and shall provide replacement certificates, policies and/or endorsements for any such insurance expiring prior to completion of Services. Contractor shall obtain such insurance written on an Occurrence form from such companies having Best's rating of A/VII or better, licensed or approved to transact business in the State of Texas, and shall obtain such insurance of the following types and minimum limits:
    - (1) Workers Compensation in accordance with the laws of the State of Texas. Substitutes to genuine Workers' Compensation Insurance will not be allowed.
    - (2) Employers' Liability insurance with limits of not less than \$1,000,000 per injury by accident, \$1,000,000 per injury by disease, and \$1,000,000 per bodily injury by disease.
    - (3) Commercial general liability insurance with a limit of not less than \$1,000,000 each occurrence and \$2,000,000 in the annual aggregate. Policy shall cover liability for bodily injury, personal injury, and property



damage and products/completed operations arising out of the business operations of the policyholder.

- (4) Business Automobile Liability coverage applying to owned, non-owned and hired automobiles with limits not less than \$1,000,000 each occurrence combined single limit for Bodily Injury and Property Damage combined.
- (b) County and members of Commissioners Court shall be named as additional insured to all required coverage except for Workers' Compensation and Professional Liability (if required). All Liability policies written on behalf of Contractor shall contain a waiver of subrogation in favor of County.
- (c) If required coverage is written on a claims-made basis, Contractor warrants that any retroactive date applicable to coverage under the policy precedes the effective date of the Agreement and that continuous coverage will be maintained or an extended discovery period will be exercised for a period of 2 years beginning from the time the work under this Agreement is completed.
- (d) Contractor shall not commence any portion of the work under this Agreement until it has obtained the insurance required herein and certificates of such insurance have been filed with and approved by County.
- (e) No cancellation of or changes to the certificates, or the policies, may be made without thirty (30) days prior, written notification to County.
- (f) Approval of the insurance by County shall not relieve or decrease the liability of the Contractor.
- (g) Worker's Compensation Insurance Coverage: In the event Contractor employs any individual to perform any portion of work for the Project, Contractor shall certify in writing to County that Contractor provides Worker's Compensation Insurance coverage for each employee of Contractor employed on the Project pursuant to Section 406.096 of the Texas Labor Code. Contractor shall also ensure that each subcontractor on the Project shall provide such certification relating to coverage of the subcontractor's employees to Contractor, who shall provide the subcontractor's written certification to County.
- (h) Builders Risk Insurance (all risks): At all times until Final Acceptance of the Project by County, Contractor shall procure and maintain in full force and effect a policy of Builder's Risk Insurance specified as follows:
  - (1) The policy shall provide coverage for "all risks" in amount equal to one hundred percent (100%) of the total cost of the Project.

- (2) The policy shall provide coverage for "all risks" of direct physical loss or damage to all property, materials, equipment, and supplies for the Project, or any portions thereof, whether owned by Contractor or subcontractors of every tier, in which one or more of same has an insurable interest.
  - (3) The Policy shall cover the insurable value of all property, materials, equipment, and supplies at risk and shall contain a waiver of subrogation in favor of Contractor, subcontractors of any tier, and County for any loss or damage sustained during the term of this Agreement.
  - (4) Coverage shall include transit and storage in an amount sufficient to protect the property, materials, equipment, and supplies being transported or stored for the Project.
  - (5) The policy shall be issued in the name of Contractor and shall name County as an additional insured.
  - (6) All Builder's Risk Insurance proceeds shall be paid directly to Contractor.
- (i) Loss Deduction Clause: County shall be exempt from, and in no way liable for any sums of money which may represent a deductible in any insurance policy. The payment of any insurance deductibles shall be the sole responsibility of Contractor and/or subcontractor providing such insurance.

13. **Indemnity.**

**THE PROVISIONS OF THIS SECTION SHALL SURVIVE THE TERMINATION OF THIS AGREEMENT HOWEVER CAUSED, AND NO PAYMENT, PARTIAL PAYMENT, OR ISSUANCE OF EITHER A CERTIFICATE OF SUBSTANTIAL COMPLETION OR FINAL ACCEPTANCE BY COUNTY, IN WHOLE OR IN PART, SHALL WAIVE OR RELEASE ANY OF THE PROVISIONS OF THIS SECTION.**

**CONTRACTOR SHALL INDEMNIFY, DEFEND, AND HOLD HARMLESS THE COUNTY, ITS OFFICERS, DIRECTORS, AGENTS, EMPLOYEES, SUCCESSORS, AND ASSIGNS (COLLECTIVELY, "INDEMNIFIED PARTIES") FROM AND AGAINST ANY AND ALL CLAIMS, LOSSES, DAMAGES, CAUSES OF ACTION, SUITS, LIABILITY, AND COSTS, INCLUDING COURT COSTS AND REASONABLE ATTORNEY FEES, CAUSED BY OR RESULTING FROM THE ACTIVITIES OF CONTRACTOR, ITS AGENTS, EMPLOYEES, SUBCONTRACTORS, CONSULTANT UNDER CONTRACT, OR ANOTHER ENTITY OVER WHICH CONTRACTOR EXERCISES CONTROL, PERFORMED UNDER THIS AGREEMENT AND WHICH RESULT FROM ANY NEGLIGENT ACT, ERROR, OR OMISSION; INTENTIONAL TORT; INTELLECTUAL PROPERTY INFRINGEMENT; OR FAILURE TO PAY A SUBCONTRACTOR OR**



SUPPLIER; COMMITTED BY CONTRACTOR OR BY ANY PERSON EMPLOYED BY CONTRACTOR, OR CONTRACTOR'S AGENT, SUBCONTRACTOR, CONSULTANT UNDER CONTRACT, OR ANOTHER ENTITY OVER WHICH CONTRACTOR EXERCISES CONTROL.

CONTRACTOR SHALL FURTHER INDEMNIFY, DEFEND, AND HOLD HARMLESS THE INDEMNIFIED PARTIES FROM AND AGAINST ANY AND ALL, LOSSES, DAMAGES, CAUSES OF ACTION, SUITS, LIABILITY, COSTS, INCLUDING COURT COSTS AND REASONABLE ATTORNEY FEES, AND CLAIMS OF ANY KIND, INCLUDING PERSONAL INJURY AND PROPERTY DAMAGE, WHICH THE INDEMNIFIED PARTIES MAY SUFFER DIRECTLY AS A RESULT OF CONTRACTOR'S PERFORMANCE OR NON-PERFORMANCE OF THE AGREEMENT.

CONTRACTOR SHALL FURTHER INDEMNIFY, DEFEND, AND HOLD HARMLESS COUNTY IF COUNTY IS FOUND TO HAVE BEEN NEGLIGENT FOR HAVING SELECTED CONTRACTOR TO PERFORM THE WORK FOR THE PROJECT UNDER THIS AGREEMENT.

CONTRACTOR SHALL FURTHER CAUSE ALL TRADE CONTRACTORS OR ANY OTHER CONTRACTOR OR SUBCONTRACTOR WHO MAY HAVE A CONTRACT TO PERFORM CONSTRUCTION AND/OR INSTALLATION WORK FOR THE PROJECT UNDER THIS AGREEMENT TO AGREE TO INDEMNIFY COUNTY AND TO HOLD IT HARMLESS FROM ALL CLAIMS FOR PERSONAL INJURY AND PROPERTY DAMAGE THAT MAY ARISE FROM SUCH CONTRACTORS' OR SUBCONTRACTORS' ACTIVITIES FOR THE PROJECT.

CONTRACTOR SHALL FURTHER PROCURE AND MAINTAIN LIABILITY INSURANCE WITH COVERAGE FOR THE PROJECT AS PROVIDED IN THIS AGREEMENT AND SHALL FURNISH A CERTIFICATE OF INSURANCE FOR THE SAME SHOWING FORT BEND COUNTY, TEXAS AND MEMBERS OF COMMISSIONERS COURT AS AN ADDITIONAL INSURED. ADDITIONALLY, SUCH PROCUREMENT AND MAINTENANCE OF INSURANCE BY CONTRACTOR SHALL NOT LIMIT THE LIABILITY OF CONTRACTOR UNDER THIS AGREEMENT.

14. **Duty to Report and Defend.** Contractor shall timely report to County all such matters arising under Section 13 of this Agreement. Upon the receipt of any claim, demand, suit, action proceeding, lien, or judgment, and no later than the fifteenth day of each month, Contractor shall provide County with a written report on each matter, setting forth the status of each matter, the schedule or planned proceedings with respect to each matter, and the cooperation or assistance, if any, of County required by Contractor in the defense of each matter. In the event of any dispute between the Parties as to whether a claim, demand, suit, action, proceeding, lien, or judgment appears to have been caused by or appears to have arisen out of or in connection with the acts or omissions of Contractor, Contractor shall, nevertheless, fully defend such claim, demand, suit, action, proceeding, lien, or judgment until and unless there is a determination by a court of competent jurisdiction that said acts and/or omissions of Contractor are not at issue in the matter.



15. **Iron or Steel Products.** Pursuant to Section 2252.202 of the Texas Government Code, any iron or steel products produced through a manufacturing process and used for the Project must be produced in the United States unless County determines that such iron or steel products produced in the United States are not produced in sufficient quantities, reasonably available, or of satisfactory quality, or will increase the total cost of the Project by more than 20%, or is inconsistent with the public interest.
16. **Prevailing Wages.** Pursuant to the Prevailing Wage Rate requirements of Chapter 2258 of the Texas Government Code, all workers employed by Contractor or its subcontractors for the Project shall be compensated at not less than the rates provided in "Exhibit C" attached hereto and fully incorporated herein. Contractor shall keep records showing: (1) the name and occupation of worker employed for the Project, and (2) actual per diem wages paid to each worker employed for the Project. Contractor shall require all subcontractors to keep the same records. Such records by Contractor and subcontractors shall be made available for inspection upon request by County subject to reasonable hours.

Contractor or its subcontractors shall further pay County sixty (\$60.00) for each worker employed by Contractor or its subcontractors for the Project for each calendar day, or any portion of the day, that a worker is paid less than the prevailing wages provided on Exhibit C. Additionally, County may withhold money required to be withheld from the payment(s) to Contractor pursuant to provisions of Section 2258.051 of the Texas Government Code.

All Construction Contract(s) entered into between Contractor and its contractors and/or subcontractors must include the Prevailing Wage Rate requirements attached hereto as Exhibit C. Such Construction Contract(s) must also include a provision requiring each contractor and subcontractor to include the Prevailing Wage Rate requirements in their contracts for the Project as provided in this Agreement. In the event Contractor constructs the Project in multiple contracts, the Prevailing Wage Rate requirements must apply to each Construction Contract.

17. **Public Information Act.** Contractor expressly acknowledges and agrees that County is a public entity and as such, is subject to the provisions of the Texas Public Information Act under Chapter 552 of the Texas Government Code. In no event shall County be liable to Contractor for release of information pursuant to Chapter 552 of the Texas Government Code or any other provision of law. Except to the extent required by law or as directed by the Texas Attorney General, County agrees to maintain the confidentiality of information provided by Contractor expressly marked as proprietary or confidential. County shall not be liable to Contractor for any disclosure of any proprietary or confidential information if such information is disclosed under Texas law or at the direction of the Texas Attorney General. Contractor further acknowledges and agrees

that the terms and conditions of this Agreement are not proprietary or confidential information.

18. **Compliance with Laws.** Contractor shall comply with all federal, state, and local laws, statutes, ordinances, rules, regulations, and the decrees of any courts or administrative bodies or tribunals in any matter affecting the performance of this Agreement, including, without limitation, Worker's Compensation laws, minimum and maximum salary and wage statutes and regulations, licensing laws and regulations. Contractor in providing all services hereunder, further agrees to abide by the provisions of any applicable Federal or State Data Privacy Act. Contractor shall be responsible for and acquire all permits for the Project required by law.
19. **Independent Contractor.** In the performance of work or services hereunder, Contractor shall be deemed an independent Contractor, and any of its agents, employees, officers, or volunteers performing work required hereunder shall be deemed solely as employees of Contractor. Contractor and its agents, employees, officers, or volunteers shall not, by performing work pursuant to this Agreement, be deemed to be employees, agents, or servants of County and shall not be entitled to any of the privileges or benefits of County employment.
20. **Use of Customer Name.** Contractor may use County's name without County's prior written consent only in Contractor's customer lists. Any other use of County's name by Contractor must have the prior written consent of County.
21. **County/County Data.** Nothing in this Agreement shall be construed to waive the requirements of Section 205.009 of the Texas Local Government Code.
22. **Personnel.** Contractor represents that it presently has, or is able to obtain adequate qualified personnel in its employment for the timely performance of the Services required under this Agreement and that Contractor shall furnish and maintain, at its own expense, adequate and sufficient personnel, in the opinion of County, to perform the Services when and as required and without delays.

All employees of Contractor shall have such knowledge and experience as will enable them to perform the duties assigned to them. Any employee of Contractor or agent of Contractor who, in County's opinion, is incompetent or by his conduct become detrimental to providing work or services for the Project pursuant to this Agreement, shall, upon request of County, immediately be removed from association with the Project.

When performing any work or services on-site at County's facilities, Contractor shall comply with, and will require that all Contractor's Personnel comply with, all applicable rules, regulations and known policies of County that are communicated to Contractor in writing, including security procedures concerning systems and data and remote access



thereto, building security procedures, including the restriction of access by County to certain areas of its premises or systems for security reasons, and general health and safety practices and procedures.

23. **Confidential and Proprietary Information.** Contractor acknowledges that it and its employees or agents may, in the course of performing their responsibilities under this Agreement, be exposed to or acquire information that is confidential to County. Any and all information of any form obtained by Contractor or its employees or agents from County in the performance of this Agreement shall be deemed to be confidential information of County ("Confidential Information"). Any reports or other documents or items (including software) that result from the use of the Confidential Information by Contractor shall be treated with respect to confidentiality in the same manner as the Confidential Information. Confidential Information shall be deemed not to include information that (a) is or becomes (other than by disclosure by Contractor) publicly known or is contained in a publicly available document; (b) is rightfully in Contractor's possession without the obligation of nondisclosure prior to the time of its disclosure under this Agreement; or (c) is independently developed by employees or agents of Contractor who can be shown to have had no access to the Confidential Information.

Contractor agrees to hold Confidential Information in strict confidence, using at least the same degree of care that Contractor uses in maintaining the confidentiality of its own confidential information, and not to copy, reproduce, sell, assign, license, market, transfer or otherwise dispose of, give, or disclose Confidential Information to third parties or use Confidential Information for any purposes whatsoever other than the provision of Services to County hereunder, and to advise each of its employees and agents of their obligations to keep Confidential Information confidential. Contractor shall use its best efforts to assist County in identifying and preventing any unauthorized use or disclosure of any Confidential Information. Without limitation of the foregoing, Contractor shall advise County immediately in the event Contractor learns or has reason to believe that any person who has had access to Confidential Information has violated or intends to violate the terms of this Agreement and Contractor will at its expense cooperate with County in seeking injunctive or other equitable relief in the name of County or Contractor against any such person. Contractor agrees that, except as directed by County, Contractor will not at any time during or after the term of this Agreement disclose, directly or indirectly, any Confidential Information to any person, and that upon termination of this Agreement or at County's request, Contractor will promptly turn over to County all documents, papers, and other matter in Contractor's possession which embody Confidential Information.

Contractor acknowledges that a breach of this Section, including disclosure of any Confidential Information, or disclosure of other information that, at law or in equity, ought to remain confidential, will give rise to irreparable injury to County that is inadequately compensable in damages. Accordingly, County may seek and obtain



injunctive relief against the breach or threatened breach of the foregoing undertakings, in addition to any other legal remedies that may be available. Contractor acknowledges and agrees that the covenants contained herein are necessary for the protection of the legitimate business interest of County and are reasonable in scope and content.

Contractor in providing all services hereunder agrees to abide by the provisions of any applicable Federal or State Data Privacy Act.

24. **Ownership and Reuse of Documents.** All documents, data, reports, research, graphic presentation materials, etc., developed by Contractor as a part of its work under this Agreement, shall become the property of County upon completion or termination of this Agreement. Contractor shall promptly furnish all such data and material to County on written request. Contractor shall bear no liability or responsibility for deliverables that have been modified post-delivery to County or used by County for a purpose other than that for which they were prepared under this Agreement.
  
25. **Inspection of Books and Records.** Contractor shall permit County, or any duly authorized agent of County, to inspect and examine the books and records of Contractor for the purpose of verifying the amount of work performed under the Scope of Services and for verifying compliance with the terms and requirements of this Agreement. Contractor shall maintain all such books and records in a readily available state and location, reasonably accessible to County or its authorized representatives. County's right to inspect such books and records shall survive the termination of this Agreement for a period of four (4) years, or until any litigation concerning any of the Services has been satisfactorily resolved, whichever occurs later. **CONTRACTOR SHALL NOT DESTROY OR DISCARD ANY RECORDS REASONABLY RELATED TO THIS AGREEMENT OR THE WORK PERFORMED UNDER THIS AGREEMENT UNLESS THE TIME PERIOD FOR MAINTAINING THE SAME HAS EXPIRED.**
  
26. **Termination.**
  - (a) Without Cause. County, in its sole discretion, and without prejudice to any other remedy to which it may be entitled to at law or in equity, may terminate this Agreement, in whole or in part, without cause, upon thirty (30) days written notice to Contractor.
  
  - (b) With Cause. County, in its sole discretion, and without prejudice to any other remedy to which it may be entitled to at law or in equity, may terminate this Agreement, in whole or in part, with cause, for any of the following reasons, each of which shall constitute a material breach and "Default" of the Agreement:
    - (1) Contractor fails to perform any portion of the Scope of Work under Section 2 above within the timeframe(s) provided under this Agreement.



- (2) Contractor fails to comply with County's documentation and reporting requirements, terms, and requirements of this Agreement, or applicable federal, state, or local laws and regulations.
  - (3) Non-performance and suspension of the Agreement that exceeds thirty (30) calendar days due to Force Majeure.
  - (4) Contractor fails to perform any obligation under this Agreement or as required by law, ordinance, or regulation and such failure creates an imminent threat to the public health and/or safety.
  - (5) Contractor substantially breaches any of the covenants or terms and conditions set forth in this Agreement or fails to perform any of the other provisions of this Agreement or so fails to make progress as to endanger performance of this Agreement in accordance with its terms.
  - (6) County shall notify Contractor in writing of the alleged Default in reasonable detail ("Notice"). Upon receipt of said Notice, Contractor shall have opportunity to cure such Default within the time specified in County's Notice. If Contractor fails to cure such Default within such time, and to the reasonable satisfaction of County, then County may elect to terminate this Agreement for cause.
  - (7) If, after termination, it is determined for any reason whatsoever that Contractor was not in default, or that the default was excusable, the rights and obligations of the Parties shall be the same as if the termination had been issued for the convenience of the County in accordance with this Agreement.
- (c) Upon termination of this Agreement for any reason, County shall cease all work and activity by the date specified by County and shall not incur any new obligations or perform any additional services for the work performed hereunder beyond the specified date. County shall compensate Contractor in accordance with Section 3, above, for such work provided by Contractor under this Agreement prior to its termination and which has not been previously presented for payment by Contractor to County.
- (d) If County terminates this Agreement as provided in this Section, no fees of any type, other than fees due and payable at the Termination Date, shall thereafter be paid to Contractor.



27. **Force Majeure.** In the event either Party is rendered unable, wholly or in part, by Force Majeure to carry out any of its obligations under this Agreement, then, within a reasonable time after the occurrence of such event, but no later than ten (10) calendar days after, the Party whose obligations are so affected (the "Affected Party") thereby shall notify the other in writing stating the nature of the event and the anticipated duration. The Affected Party's obligations under this Agreement shall be suspended during the continuance of any delay or inability caused by the event, but for no longer period. The Affected Party shall further endeavor to remove or overcome such delay or inability as soon as is reasonably possible.

For purposes of this Agreement, Force Majeure includes, but is not limited to: acts of God, strikes, lockouts, or other industrial disturbances, acts of the public enemy, orders of any kind of the government of the United States of America or the State of Texas or any civil or military authority other than a Party to this Agreement, insurrections, riots, epidemics, landslides, lightning, earthquakes, fires, hurricanes, severe storms, floods, washouts, drought, arrests, restraint of government and people, civil disturbances, explosions, breakage or accidents to machinery, pipelines or canals, and any other incapacities of any Party, similar to those enumerated, which are not within the control of the Party claiming such inability, which such Party could not have avoided by the reasonable exercise of due diligence and care.

28. **Time is of the Essence.** Time is of the essence with respect to each and every term, provision, and obligation set forth in this Agreement.
29. **Assignment.** Contractor may not assign this Agreement to another party without the prior written consent of County. Any purported or attempted assignment or transfer in violation of this Section shall be null and void.
30. **Successors and Assigns Bound.** County and Contractor each bind themselves and their successors and assigns to the other Party and to the successors and assigns of such other Party, with respect to all covenants of this Agreement.
31. **Publicity.** Contact with citizens of Fort Bend County, media outlets, or other governmental agencies shall be the sole responsibility of County. Under no circumstances, whatsoever, shall Contractor release any material or information developed or received during the performance of Services hereunder unless Contractor obtains the express written approval of County or is required to do so by law.
32. **Notice.** Any and all notices required or permitted under this Agreement shall be in writing and shall be mailed by certified mail, return receipt requested, or personally delivered to the following addresses:



**If to County:** Fort Bend County Facilities Management and Planning  
Attn: Facilities Director  
301 Jackson Street,  
Richmond, Texas 77469

**And**

Fort Bend County, Texas  
Attention: County Judge  
401 Jackson Street, 1<sup>st</sup> Floor  
Richmond, Texas 77469

**If to Contractor:** Crain Group, LLC  
3801 Knapp Rd  
Pearland, Texas 77581

Within ten (10) calendar days of the Effective Date of this Agreement, Contractor shall designate in writing a representative to be County's primary contact during the term of this Agreement and such representative shall be available as required for the benefit of the Project and County.

**33. Performance Representation.**

- (a) Contractor represents to County that Contractor has the skill and knowledge ordinarily possess by well-informed members of its trade or profession practicing in the greater Houston metropolitan area and Contractor will apply that skill and knowledge with care and diligence to ensure that the work provided hereunder will be performed and delivered in accordance with the highest professional standards.
- (b) Contractor warrants to County that materials and equipment provided for the Project will be of good quality and new unless otherwise required or permitted by in writing by County. Contractor further warrants that the construction for the Project will be free from material faults and defects and, will materially conform to all requirements and specifications contained in all Exhibits attached hereto.

**34. Entire Agreement and Modification.** This Agreement constitutes the entire Agreement between the Parties and supersedes all previous agreements, written or oral, pertaining to the subject matter of this Agreement. Unless specifically provided in this Agreement, any change to the terms of this Agreement, Scope of Work for the Project, or any attached Exhibits shall be in writing and signed by each Party. **IT IS ACKNOWLEDGED BY CONTRACTOR THAT NO OFFICER, AGENT EMPLOYEE, OR REPRESENTATIVE OF COUNTY HAS ANY AUTHORITY TO CHANGE THE TERMS OF THIS AGREEMENT OR ANY ATTACHED**



**EXHIBITS THERETO UNLESS EXPRESSLY AUTHORIZED BY THE FORT BEND COUNTY COMMISSIONERS COURT.**

35. **Understanding Fair Construction.** By execution of this Agreement, the Parties acknowledge that they have read and understood each provision, term, and obligation contained herein. This Agreement, although drawn by one party, shall be construed fairly and reasonably and not more strictly against the drafting Party than the non-drafting Party.
36. **Conflict.** In the event there is a conflict or inconsistency between the terms and conditions provided in the main body of this Agreement and any Exhibits attached hereto, the terms and conditions provided in the main body of the Agreement shall prevail with regard to such conflict or inconsistency.
37. **Severability.** In case any one or more of the provisions contained in this Agreement shall for any reason be held to be invalid, illegal or unenforceable in any respect, such invalidity, illegality or unenforceability shall not affect any other provision hereof and this Agreement shall be construed as if such invalid, illegal or unenforceable provision had never been contained herein.
38. **No Waiver of Immunity.** Neither the execution of this Agreement nor any other conduct of either party relating to this Agreement shall be considered a waiver or surrender by County of its governmental powers or immunity under the Texas Constitution or the laws of the state of Texas.
39. **Applicable Law and Venue.** This Agreement shall be construed according to the laws of the state of Texas. Venue for any claim arising out of or relating to the subject matter of this Agreement shall lie in a court of competent jurisdiction of Fort Bend County, Texas.
40. **Effective Date.** The Effective Date of this Agreement shall be the date this Agreement is signed by the last Party hereto.
41. **Certain State Law Requirements for Contracts.** The contents of this Section are required by Texas law and are included by County regardless of content For purposes of Sections 2252.152, 2271.002, and 2274.002, Texas Government Code, as amended, Contractor hereby verifies that Contractor and any parent company, wholly owned subsidiary, majority-owned subsidiary, and affiliate:
  - (a) Unless affirmatively declared by the United States government to be excluded from its federal sanctions regime relating to Sudan or Iran or any federal sanctions regime relating to a foreign terrorist organization, is not identified on a list prepared and maintained by the Texas Comptroller of Public Accounts under Section 806.051, 807.051, or 2252.153 of the Texas Government Code.



- (b) If employing ten (10) or more full-time employees and this Agreement has a value of \$100,000.00 or more, Contractor does not boycott Israel and is authorized to agree in such contracts not to boycott Israel during the term of such contracts. "Boycott Israel" has the meaning provided in § 808.001 of the Texas Government Code.
  - (c) If employing ten (10) or more full-time employees and this Agreement has a value of \$100,000.00 or more, Contractor does not boycott energy companies and is authorized to agree in such contracts not to boycott energy companies during the term of such contracts. "Boycott energy company" has the meaning provided in § 809.001 of the Texas Government Code.
  - (d) If employing ten (10) or more full-time employees and this Agreement has a value of \$100,000.00 or more, Contractor does not have a practice, policy, guidance, or directive that discriminates against a firearm entity or firearm trade association and is authorized to agree in such contracts not to discriminate against a firearm entity or firearm trade association during the term of such contracts. "Discriminate against a firearm entity or firearm trade association" has the meaning provided in § 2274.001(3) of the Texas Government Code. "Firearm entity" and "firearm trade association" have the meanings provided in § 2274.001(6) and (7) of the Texas Government Code.
42. **Human Trafficking.** BY ACCEPTANCE OF THIS AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT FORT BEND COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.
43. **Captions.** The section captions used in this Agreement are for convenience of reference only and do not affect the interpretation or construction of the Agreement.
44. **Electronic and Digital Signatures.** The Parties to this Agreement agree that any electronic and/or digital signatures of the Parties included in this Agreement are intended to authenticate this writing and shall have the same force and effect as the use of manual signatures.
45. **Certification.** By his or her signature below, each signatory individual certifies that he or she is the properly authorized person or officer of the applicable Party hereto and has the requisite authority necessary to execute this Agreement on behalf of such Party, and each Party hereby certifies to the other that it has obtained the appropriate approvals or authorizations from its governing body as required by law.


**{Execution Page Follows}**




IN WITNESS WHEREOF, and intending to be legally bound, County and Contractor hereto have executed this Agreement to be effective on the date signed by the last Party hereto.


**FORT BEND COUNTY, TEXAS**

**CRAIN GROUP, LLC**

  
\_\_\_\_\_  
KP George, County Judge

  
\_\_\_\_\_  
Authorized Agent – Signature

January 8, 2026  
Date



John Green  
\_\_\_\_\_  
Authorized Agent- Printed Name


**ATTEST:**

Chief Operating Officer  
\_\_\_\_\_  
Title

  
\_\_\_\_\_  
Laura Richard, County Clerk


12/23/25  
\_\_\_\_\_  
Date

**APPROVED:**

  
\_\_\_\_\_  
James Knight, Director  
Facilities Management and Planning

**AUDITOR'S CERTIFICATE**

I hereby certify that funds in the amount of \$ 9,996,665 are available to pay the obligation of Fort Bend County, Texas within the foregoing Agreement.

  
\_\_\_\_\_  
Robert Ed Sturdivant, County Auditor

i:\agreements\2026 agreements\facilities\crain group (26-fac-100419)\agmt for general contractor services.mission bend sr ctr (kcj - 12.18.2025) v2 12.19.2025



# EXHIBIT A

(Contractor's December 12, 2025 Construction Proposal Follows Behind)





December 12, 2025

*Via email*  
[james.knight@fortbendcountytx.gov](mailto:james.knight@fortbendcountytx.gov)

Mr. James Knight  
Director of Facilities Management & Planning  
**Fort Bend County**  
301 Jackson Street, Suite 301  
Richmond, Texas 77469

Re: RFP 25-071 Construction of Mission Bend Senior Center for Fort Bend County; Construction Proposal

Mr. Knight:

Pursuant to the County's November 24, 2025, order to enter into negotiations for the above captioned project we are very pleased to present this construction proposal for review and approval. As stated in our September 30, 2025 response to the RFP, this project provides us with an outstanding opportunity to demonstrate the strength of our experience and resources in constructing Class A structural steel buildings with architecturally appealing exterior finishes for multi-purpose usages including activities spaces for seniors, community gathering spaces, and medical care accommodations; and to continue our successful working relationship with the County.

After careful review and coordination of the design intent with County staff, Crain Group solicited and received competitive subcontractor and material supplier proposals for the requested work indicated in the construction documents. Crain Group then reviewed and tabulated each proposal to derive the Guaranteed Maximum Proposal as further described. As such, we hereby propose our construction services to not exceed **Nine Million Nine Hundred Ninety-Six Thousand Six Hundred Sixty-Five Dollars (\$9,996,665)**. Our services include: project general conditions, field engineering, earthwork, storm sewer, site utilities, landscaping/irrigation, concrete, masonry, class A structural steel/erection, roofing, fencing, waterproofing, millwork, countertops, doors/frames/hardware, glass/glazing, framing, drywall, acoustical ceilings, flooring, painting, signage, toilet accessories, specialties, swimming pool, plumbing, HVAC systems, electrical system, insurance, performance and payment bonds, and contractor fee. A detailed estimate is attached hereto.

Our proposed construction services fully correspond with the approved negotiated items, the project requirements, and construction documents. This proposal considers a 300-calendar day construction schedule, starting from the later of the issuance of the "Notice to Proceed" and receipt of the building permit.

We thank you for your continued support and opportunity to be of service for this project. We are ready to start construction activities immediately upon authorization. We're confident we will provide the required services with the highest level of quality you expect and deserve.

If we can provide additional information or answer any question you may have, please do not hesitate to call.

Sincerely,

John Green  
Chief Operating Officer

Attachment:  
12.12.25 GMP Estimate



# FBC MISSION BEND SENIOR CENTER

12/12/2025

**PROJECT:**

FBC Mission Bend Senior Center  
 8525 Addicks Clodine Road  
 Houston, TX 77083

DESCRIPTION	QTY	UNIT	RATE	ESTIMATE	DIVISION TOTAL
<b>General Conditions</b>					<b>\$321,681</b>
Project Superintendent	10	mos			
Project Management @ 50%	10	mos			
Project Coordinator @ 25%	10	mos			
General Labor	7	mos			
Temporary Water	8	mos			
Temporary Phone	10	mos			
Temporary Toilet	10	mos			
Temporary Power	6	mos			
Permanent Power	4	mos			
Permit	1	ls			
Impact Fees	by Owner	by Owner			
Utility Fees	by Owner	by Owner			
Material Testing	by Owner	by Owner			
Construction Trailer	10	mos			
Field Office Supplies	1	ls			
Temporary Protection	1	ls			
Traffic Control	1	ls			
Vehicle Expense	10	mos			
Job Signs	1	ls			
Blue Prints	1	ls			
Punch list	1	ls			
Construction Dumpster	25	ea			
Final Clean	1	ls			
<b>Site Work</b>					<b>\$985,602</b>
Field Engineering	1	ls			
SWPPP	1	ls			
Construction Entrance	1	ls			
Demolition	1	ls			
Earthwork	1	ls			
Site Utilities (Storm, Domestic/Fire Water, Sanitary)	1	ls			
Landscaping/Irrigation	1	ls			
Striping	1	ls			
<b>Concrete</b>					<b>\$888,645</b>
Concrete (6" Drives, 5" Parking, 7" Dumpster Pad)	1	ls			
<b>Masonry</b>					<b>\$529,193</b>
Masonry	1	ls			
<b>Metals</b>					<b>\$920,229</b>
Structural Steel Fabrication	1	ls			
Steel Erection	1	ls			
<b>Woods and Plastics</b>					<b>\$300,489</b>
Rough Carpentry	1	ls			
Millwork	1	ls			
Countertops	1	ls			
Wood Chair Rails	1	ls			
Wood Base	1	ls			
Wood Window Sills	1	ls			
Wood Mantle at Fireplace	1	ls			
Raised Planters	1	ls			
Fiberglass Columns/Cornice	1	ls			
<b>Roofing &amp; Thermal/Moisture Protection</b>					<b>\$525,431</b>
TPO Roofing	1	ls			
Standing Seam Metal Roof	1	ls			
Berridge L Panel Soffit System at Ext Canopies and Clerestory	1	ls			

Waterproofing	1	ls	
Rigid Insulation	1	ls	
<b>Doors/Frames/Hardware</b>			<b>\$331,813</b>
Doors/Frames/Hardware	1	ls	
Auto Door Operators	1	ls	
Storefront Hardware	1	ls	
Overhead Doors	1	ls	
<b>Glass &amp; Glazing</b>			<b>\$237,160</b>
Aluminum Storefront	1	ls	
Mirrors	1	ls	
<b>Finishes</b>			<b>\$876,550</b>
Framing/Drywall/Painting	1	ls	
Acoustical Ceiling	1	ls	
Flooring	1	ls	
<b>Specialties</b>			<b>\$95,690</b>
Toilet Partitions	1	ls	
Toilet Accessories	1	ls	
Corner Guards	1	ls	
Manufactured Electric Fireplace	1	ls	
Metal Lockers	1	ls	
ADA Benches at Locker Room	1	ls	
Aluminum Canopies	1	ls	
Flag Poles	1	ls	
Fire Extinguishers & Cabinets	1	ls	
<b>Equipment</b>			<b>\$65,758</b>
Residential Appliances	1	ls	
Operable Partition	1	ls	
A/V Equipment	NIC	NIC	
<b>Furnishings</b>			<b>\$29,700</b>
Horizontal Louver Blinds	1	ls	
<b>Pool</b>			<b>\$308,401</b>
Pool System	1	ls	
ADA-Compliant Lift Chair	1	ls	
<b>Fire Sprinkler</b>			<b>\$121,000</b>
Fire Sprinkler System	1	ls	
<b>Plumbing</b>			<b>\$969,800</b>
Plumbing Systems	1	ls	
<b>HVAC Systems</b>			<b>\$877,375</b>
HVAC Systems	1	ls	
<b>Electrical</b>			<b>\$906,000</b>
Electrical Systems	1	ls	
<b>Low Voltage</b>			<b>\$0</b>
Telephone/Data Cabling	NIC	NIC	
<b>Electronic Safety and Security</b>			<b>\$33,624</b>
Fire Alarm System	1	ls	
Security, Access Control, CCTV, Intrusion	NIC	NIC	

<b>Subtotal</b>	<b>\$9,324,142</b>
-----------------	--------------------


<b>ALLOWANCES</b>		<b>\$165,000</b>
Signage Allowance	25,000.00	
Blocking Allowance	10,000.00	
Sun Shade Allowance	30,000.00	
Owner Contingency	100,000.00	
<b>Construction Fee</b>		<b>\$295,436</b>
<b>Insurance</b>		<b>\$52,620</b>
<b>Builders Risk</b>		<b>\$64,467</b>
<b>P&amp;P Bond</b>		<b>\$95,000</b>

<b>GRAND TOTAL</b>	<b>\$9,996,665</b>
--------------------	--------------------

# EXHIBIT B

(Contractor's Understanding of the Scope of Work  
and Proposed Construction Schedule Follows Behind)





# UNDERSTANDING SCOPE OF WORK

*AS*



After careful review of the published request for proposal and in consideration of Crain Group's vast experience in working with Fort Bend County we feel that not only are we qualified for the services requested, but also have a full understanding of the project requirements. One key benefit in utilizing Crain Group for this project is that we have extensive project experience with the County and similar governmental agencies constructing projects with architecturally appealing exterior finishes, site improvements, and interior office finish-outs. These projects have allowed us the continued opportunity to have a better understanding of the needs and satisfying the expectations of Fort Bend County.

The new Mission Bend Senior Center will be constructed at 8525 Addicks Clodine Road in Houston, Texas, adjacent to the Fort Bend County Mission Bend Library Branch, as well as next to the Fort Bend County Boys and Girls Club. The 23,543 square foot facility will consist of a one-story class A steel superstructure comprised of a senior center with attached clinic having a separate entrance, and includes community rooms, an athletic room, and an indoor swimming pool. The exterior finishes consist of plaster, stone veneer and large format CMU cladding on the building, with canopies and storefront at all elevations. The Senior Center interior will generally consist of offices, café area, fitness center, community and multi-purpose rooms, and locker rooms; along with accommodations for a public lobby, and men's/women's restrooms. The clinic will be comprised of offices, administrative areas, nursing areas, ER rooms and a public lobby area. The pool area will be painted open structure with tile walking areas. The interior finishes include carpet, LVT, tile, along with acoustical ceiling tile throughout the non-pool areas. The mechanical system will include RTU's on the roof with FPT terminals controlled by a DDC controller system for the building and a Dehumidification (DHU) Split System at the pool area. All electrical service and lighting will be powered by an underground electrical service to the MDP. The site improvements include expanded detention area, local garden area with raised planters, perimeter sidewalk, concrete drives and parking spaces, with irrigation and landscaping.

Although this facility is being constructed on an open site, it is in close proximity to a residential neighborhood as well as public library and YMCA buildings. Careful logistic planning will be required to avoid disruptions to the general public near the site. A key benefit in providing transparent communication will be our Crain Group standard bi-monthly progress meetings to establish communication hierarchy and document project needs/requests to ensure timely completion of necessary tasks. Each meeting agenda will include, at a minimum, the current state of the project, time-sensitive matters, requests for information, and submittal tracking; along with our detailed two-week look ahead schedule based off the critical path schedule. Each meeting will provide insight on the project status and will assist in coordination required between the parties to maintain the project schedule.

A handwritten signature in blue ink, appearing to be the initials "JB", is located in the bottom right corner of the page.




Our first course of action once the “Notice to Proceed” is issued will be to release the structural steel fabricator to produce shop drawings to ensure timely delivery of the steel, along with procuring all the subcontractors and suppliers to begin the submittal approval process, with an immediate focus on the pool subcontractor, mechanical, electrical and plumbing, site utilities, and special finishes to not hinder the critical path schedule. We will proactively coordinate review meetings with the County and design team of key components to the facility to allow for adequate review time that will ensure the accuracy of the material selection and installation, avoid potential conflicts, and give ample fabrication time for a higher quality finish.

As indicated, and further detailed in the CPM schedule included within, we will sequence our construction commencement with the delivery of the structural steel, so the County does not have to incur any unnecessary overhead expenses. Once commencement occurs, we will expeditiously begin grading the site to produce positive drainage and install storm utilities to lessen the impact for inclement weather. Secondly, we will begin constructing the building pad, installing under-slab utilities, coordinating with the pool subcontractor for their equipment and layout and form/place the piers, footings, and foundation to reduce the opportunity for delays if inclement weather occurs. Once the slab is in place and the steel is delivered, the building will be expeditiously erected to eliminate the concern for inclement weather delays as the project continues. The timely procurement of the steel discussed previously will ensure that the building is “dried-in” quickly to reduce potential delays. Once the structure has been erected and overhead mechanical, electrical, and fire system have been installed and painted, our pool subcontractor will be mobilized for underground piping and excavation of the pool. Once the pool is excavated and formed, the gunite will be installed followed by the coping. This area will then be protected until after the building is dried-in for tiling, pool plaster and the filling of the pool near project completion. After the building is “dried-in” we will then focus on completing the MEP infrastructure followed by installing the interior building finishes; in conjunction with installing the exterior building cladding and finishes. With our prior collaboration and resolution of product submittal approvals, our schedule will not be hindered during this phase of construction. With that, **we anticipate the total project schedule to be 10 months starting from the “Notice to Proceed” to “Substantial Completion”.**

The requirements for this project are clear and concise and provide adequate information for us to “hit the ground running” once selected for this project. Our track record to provide the County **quality customer service, competitively priced and on-time delivery** exemplifies our commitment to a partnership approach on another successful project.


A handwritten signature in blue ink, appearing to be the letter 'B', is located in the bottom right corner of the page.



**PROPOSED  
SCHEDULE**

*JB*

ID	Task Name	Duration	Start	Finish
1	<b>FBC Mission Bend Senior Center</b>	<b>223 days</b>	<b>Tue 12/16/25</b>	<b>Thu 10/22/26</b>
2	<b>Milestones</b>	<b>223 days</b>	<b>Tue 12/16/25</b>	<b>Thu 10/22/26</b>
3	NTP	0 days	Tue 12/16/25	Tue 12/16/25
4	Mobilize	5 days	Tue 12/16/25	Mon 12/22/25
5	Permanent Power	0 days	Fri 6/19/26	Fri 6/19/26
6	Substantial Completion	0 days	Mon 10/19/26	Mon 10/19/26
7	Final Completion	0 days	Thu 10/22/26	Thu 10/22/26
8	<b>Procurement</b>	<b>134 days</b>	<b>Tue 12/16/25</b>	<b>Fri 6/19/26</b>
9	Structural Steel	16 wks	Tue 12/16/25	Mon 4/6/26
10	Mechanical Equipment	12 wks	Tue 12/16/25	Mon 3/9/26
11	Electrical Equipment	12 wks	Tue 12/16/25	Mon 3/9/26
12	Centerpoint Energy	14 days	Tue 6/2/26	Fri 6/19/26
13	<b>Sitework</b>	<b>202 days</b>	<b>Tue 12/23/25</b>	<b>Wed 9/30/26</b>
14	Site Grading	5 days	Tue 12/23/25	Mon 12/29/25
15	Install Site Utilities	15 days	Tue 12/30/25	Mon 1/19/26
16	Site Detention	15 days	Tue 1/6/26	Mon 1/26/26
17	Cut/Fill Site	9 days	Tue 2/3/26	Fri 2/13/26
18	Grade/Stabilize Parking Area	10 days	Mon 2/16/26	Fri 2/27/26
19	Site Paving	20 days	Tue 8/4/26	Mon 8/31/26
20	Site Sidewalks	10 days	Tue 8/18/26	Mon 8/31/26
21	Pavement Striping/Signage	2 days	Tue 9/1/26	Wed 9/2/26
22	Install Irrigation	10 days	Thu 9/3/26	Wed 9/16/26
23	Landscaping	10 days	Thu 9/17/26	Wed 9/30/26
24	<b>Construction</b>	<b>210 days</b>	<b>Tue 12/30/25</b>	<b>Mon 10/19/26</b>
25	Building Superstructure	145 days	Tue 12/30/25	Mon 7/20/26
26	Construct Building Pad	15 days	Tue 12/30/25	Mon 1/19/26
27	Install Piers/Footings	5 days	Tue 1/20/26	Mon 1/26/26
28	Install U/G Utilities	20 days	Tue 1/27/26	Mon 2/23/26
29	Install Pool U/G Piping	20 days	Tue 1/27/26	Mon 2/23/26
30	Form/Place SOG	20 days	Tue 2/24/26	Mon 3/23/26
31	Steel Delivery	0 days	Mon 4/6/26	Mon 4/6/26
32	Steel Erection	20 days	Tue 4/7/26	Mon 5/4/26
33	Frame Exterior Walls	20 days	Tue 5/5/26	Mon 6/1/26
34	Install Roof	15 days	Tue 5/5/26	Mon 5/25/26
35	Install Waterproofing/Flashing	15 days	Tue 5/12/26	Mon 6/1/26
36	Install Masonry	35 days	Tue 6/2/26	Mon 7/20/26
37	<b>Pool Install</b>	<b>75 days</b>	<b>Tue 5/26/26</b>	<b>Mon 9/7/26</b>
38	Pool U/G Piping	20 days	Tue 5/26/26	Mon 6/22/26
39	Pool Form/Stone/Gunite	30 days	Tue 6/23/26	Mon 8/3/26
40	Pool Coping	5 days	Tue 8/4/26	Mon 8/10/26
41	Pool Tile	10 days	Tue 8/11/26	Mon 8/24/26
42	Install Plaster	5 days	Tue 8/25/26	Mon 8/31/26
43	Fill Pool	5 days	Tue 9/1/26	Mon 9/7/26
44	<b>Building Interior</b>	<b>120 days</b>	<b>Tue 5/5/26</b>	<b>Mon 10/19/26</b>
45	Rough-In Mechanical	30 days	Tue 5/5/26	Mon 6/15/26
46	Rough-In Electrical	20 days	Tue 5/5/26	Mon 6/1/26
47	Install Storefront and Glazing	10 days	Tue 5/26/26	Mon 6/8/26
48	Frame Interior Walls	15 days	Tue 6/16/26	Mon 7/6/26
49	Install Fire Sprinkler	10 days	Tue 6/16/26	Mon 6/29/26
50	Install Sheetrock	20 days	Tue 6/30/26	Mon 7/27/26
51	Rough-In Plumbing	15 days	Tue 7/7/26	Mon 7/27/26
52	Tape/Float/Prime Walls	15 days	Tue 7/28/26	Mon 8/17/26
53	Install Acoustical Ceilings	10 days	Tue 8/18/26	Mon 8/31/26
54	Install Millwork	5 days	Tue 9/1/26	Mon 9/7/26
55	FBC IT/Low Voltage	30 days	Tue 9/1/26	Mon 10/12/26
56	Final Paint	20 days	Tue 9/8/26	Mon 10/5/26
57	Install Flooring	20 days	Tue 9/8/26	Mon 10/5/26
58	Install Doors & Hardware	5 days	Tue 10/6/26	Mon 10/12/26
59	Install OFCI Items	5 days	Tue 10/6/26	Mon 10/12/26
60	Final Clean	2 days	Tue 10/13/26	Wed 10/14/26
61	Final Inspections	5 days	Tue 10/13/26	Mon 10/19/26
62	<b>Closeout</b>	<b>6 days</b>	<b>Thu 10/15/26</b>	<b>Thu 10/22/26</b>
63	Owner/Arch Punchlist	1 day	Thu 10/15/26	Thu 10/15/26
64	Complete Owner Punchlist	5 days	Fri 10/16/26	Thu 10/22/26
65	Deliver Owner Closeout	5 days	Fri 10/16/26	Thu 10/22/26
66	Project Completion	0 days	Thu 10/22/26	Thu 10/22/26



FBC Mission Bend Senior Center  
Preliminary Project Schedule



# EXHIBIT C

(Prevailing Wage Rates Follow Behind)

*B*

**PREVAILING WAGES:**

This project is subject to the prevailing wage rate requirements of Chapter 2258 of the Government Code. All persons employed by Contractor shall be compensated at not less than the rates shown below. Contractor shall keep detailed records of each of its workers and said records shall be made available to County for inspection at all reasonable times. The Contractor shall pay Fort Bend County sixty dollars (\$60.00) for each worker employed by the Contractor for the provision of services described herein for each calendar day or part of the day that the worker is paid less than the below stated rates. Contractors may also visit [www.wdol.gov/dba.aspx](http://www.wdol.gov/dba.aspx).

General Decision Number: TX20250247 07/04/2025

Superseded General Decision Number: TX20240247

State: Texas

Construction Type: Building

County: Fort Bend County in Texas.

**BUILDING CONSTRUCTION PROJECTS** (does not include single family homes or apartments up to and including 4 stories).

Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the applicable minimum wage rate required under Executive Order 14026 or Executive Order 13658. Please note that these Executive Orders apply to covered contracts entered into by the federal government that are subject to the Davis-Bacon Act itself, but do not apply to contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(1).

If the contract is entered into on or after January 30, 2022, or the contract is renewed or extended (e.g., an option is exercised) on or after January 30, 2022: Executive Order 14026 generally applies to the contract. The contractor must pay all covered workers at least \$17.275 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract in 2025.

If the contract was awarded on or between January 1, 2015 and January 29, 2022, and the contract is not renewed or extended on or after January 30, 2022: Executive Order 13658

generally applies to the contract. The contractor must pay all covered workers at least \$13.30 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on that contract in 2025.

The applicable Executive Order minimum wage rate will be adjusted annually. If this contract is covered by one of the Executive Orders and a classification considered necessary for performance of work on the contract does not appear on this wage determination, the contractor must still submit a conformance request.

Additional information on contractor requirements and worker protections under the Executive Orders is available at <http://www.dol.gov/whd/govcontracts>.

Modification Number	Publication Date
0	01/03/2025
1	03/07/2025
2	03/14/2025
3	05/16/2025
4	07/04/2025

	Rates	Fringes
*ASBE0022-009 07/01/2024		
ASBESTOS WORKER/HEAT & FROST INSULATOR (Duct, Pipe and Mechanical System Insulation)	\$ 30.20	12.38
*BOIL0074-003 01/01/2025		
BOILERMAKER	\$ 33.17	24.92
*CARP0551-008 04/01/2021		
CARPENTER (Excludes Acoustical Ceiling Installation, Drywall Hanging, Form Work and Metal Stud Installation)	\$ 33.27	9.73
ELEC0716-005 08/26/2024		
ELECTRICIAN (Excludes Low Voltage Wiring and Installation of Alarms)	\$ 36.50	10.51
ELEV0031-003 01/01/2025		
ELEVATOR MECHANIC	\$ 53.59	38.435+a+b

FOOTNOTES:

A. 6% under 5 years based on regular hourly rate for all hours worked. 8% over 5 years based on regular hourly rate for all hours worked.

B. Holidays: New Year's Day; Memorial Day; Independence Day; Labor Day; Thanksgiving Day; Friday after Thanksgiving Day; Christmas Day; and Veterans Day.

ENGI0450-002 04/01/2024

POWER EQUIPMENT OPERATOR

Cranes	\$ 39.47	10.39
--------	----------	-------

IRON0084-002 06/01/2024

IRONWORKER (ORNAMENTAL AND STRUCTURAL) PLAS0783-001 04/01/2023	\$ 28.26	8.13
---	----------	------

PLASTERER PLUM0068-002 10/01/2024	\$ 31.34	10.30
--------------------------------------	----------	-------

PLUMBER	\$ 39.98	11.61
---------	----------	-------

PLUM0211-010 10/01/2024

PIPEFITTER (Including HVAC Pipe Installation)	\$ 41.14	11.86
---	----------	-------

SHEE0054-003 04/01/2020

SHEET METAL WORKER (Excludes HVAC Duct and Unit Installation)	\$ 29.70	13.85
---	----------	-------

\*SUTX2014-023 07/21/2014

ACOUSTICAL CEILING MECHANIC	\$ 16.41 **	3.98
-----------------------------	-------------	------

BRICKLAYER	\$ 19.86	0.00
------------	----------	------

CAULKER	\$ 15.36 **	0.00
---------	-------------	------

CEMENT MASON/CONCRETE FINISHER	\$ 13.82 **	0.00
--------------------------------	-------------	------

DRYWALL FINISHER/TAPER	\$ 16.30 **	3.71
------------------------	-------------	------

DRYWALL HANGER AND METAL STUD INSTALLER	\$ 17.45 **	3.96
---	-------------	------

ELECTRICIAN (Alarm Installation Only)	\$ 17.97	3.37
---------------------------------------	----------	------

ELECTRICIAN (Low Voltage Wiring Only)	\$ 18.00	1.68
---------------------------------------	----------	------

FLOOR LAYER: Carpet	\$ 20.00	0.00
---------------------	----------	------

FORM WORKER	\$ 11.87 **	0.00
GLAZIER	\$ 19.12	4.41
INSULATOR – BATT	\$ 14.87 **	0.73
IRONWORKER, REINFORCING	\$ 12.10 **	0.00
LABORER: Common or General	\$ 10.79 **	0.00
LABORER: Mason Tender – Brick	\$ 13.37 **	0.00
LABORER: Mason Tender - Cement/Concrete	\$ 10.50 **	0.00
LABORER: Pipelayer	\$ 12.94 **	0.00
LABORER: Roof Tearoff	\$ 11.28 **	0.00
LABORER: Landscape and Irrigation	\$ 9.49 **	0.00
LATHER	\$ 19.73	0.00
OPERATOR: Backhoe/Excavator/Trackhoe	\$ 14.10 **	0.00
OPERATOR: Bobcat/Skid Steer/Skid Loader	\$ 13.93 **	0.00
OPERATOR: Bulldozer	\$ 20.77	0.00
OPERATOR: Drill	\$ 16.22 **	0.34
OPERATOR: Forklift	\$ 15.64 **	0.00
OPERATOR: Grader/Blade	\$ 13.37 **	0.00
OPERATOR: Loader	\$ 13.55 **	0.94
OPERATOR: Mechanic	\$ 17.52 **	3.33
OPERATOR: Paver (Asphalt, Aggregate, and Concrete)	\$ 16.03 **	0.00
OPERATOR: Roller	\$ 16.00 **	0.00
PAINTER (Brush, Roller and Spray), Excludes Drywall Finishing/Taping	\$ 16.77 **	4.51

ROOFER	\$ 15.40 **	0.00
SHEET METAL WORKER (HVAC Duct Installation Only)	\$ 17.81	2.64
SHEET METAL WORKER (HVAC Unit Installation Only)	\$ 16.00 **	1.61
SPRINKLER FITTER (Fire Sprinklers)	\$ 22.17	9.70
TILE FINISHER	\$ 12.00 **	0.00
TILE SETTER	\$ 16.17 **	0.00
TRUCK DRIVER: 1/Single Axle Truck	\$ 14.95 **	5.23
TRUCK DRIVER: Dump Truck	\$ 12.39 **	1.18
TRUCK DRIVER: Flatbed Truck	\$ 19.65	8.57
TRUCK DRIVER: Semi-Trailer Truck	\$ 12.50 **	0.00
TRUCK DRIVER: Water Truck	\$ 12.00 **	4.11
WATERPROOFER	\$ 14.39 **	0.00
WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.		

\*\* Workers in this classification may be entitled to a higher minimum wage under Executive Order 14026 (\$17.75) or 13658 (\$13.30). Please see the Note at the top of the wage determination for more information. Please also note that the minimum wage requirements of Executive Order 14026 are not currently being enforced as to any contract or subcontract to which the states of Texas, Louisiana, or Mississippi, including their agencies, are a party.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, the contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, up to 56 hours of paid sick leave each year. Employees must be permitted to use paid sick leave for their own illness, injury or other health-related needs, including preventive care; to assist a family member (or person who is like family to the employee) who is ill, injured, or has other health-related needs, including preventive care; or for reasons resulting from, or to assist a family member (or person who is like family to the employee) who is a victim of, domestic violence, sexual assault, or stalking. Additional information on contractor requirements and worker protections under the EO is available at <https://www.dol.gov/agencies/whd/government-contracts>.

Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a) (1) (iii)).

The body of each wage determination lists the classifications and wage rates that have been found to be prevailing for the type(s) of construction and geographic area covered by the wage determination. The classifications are listed in alphabetical order under rate identifiers indicating whether the particular rate is a union rate (current union negotiated rate), a survey rate, a weighted union average rate, a state adopted rate, or a supplemental classification rate.

#### Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other than ""SU"" or ""UAVG"", or ?SC? denotes that the union classification and rate were prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2024. PLUM is an abbreviation identifier of the union which prevailed in the survey for this classification, which in this example would be Plumbers. 0198 indicates the local union number or district council number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an internal number used in processing the wage determination. The date 07/01/2024 in the example, is the effective date of the most current negotiated rate.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement (CBA) governing this classification and rate.

#### Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for those classifications, but that 100% of the data reported for the classifications reflected union rates. EXAMPLE: UAVG-OH-0010 01/01/2024. UAVG indicates that the rate is a weighted union average rate. OH indicates the State of Ohio. The next number, 0010 in the example, is an internal number used in producing the wage determination. The date, 01/01/2024 in the example, indicates the date the wage determination was updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to reflect a weighted average of the current rates in the collective bargaining agreements on which the rate is based.

#### Survey Rate Identifiers

The ""SU"" identifier indicates that either a single non-union rate prevailed (as defined in 29 CFR 1.2) for this classification in the survey or that the rate was derived by computing a weighted average rate based on all the rates reported in the survey for that classification. As a weighted average rate includes all rates reported in the survey, it may include both union and non-union rates. Example: SUFL2022-007 6/27/2024. SU indicates the rate is a single non-union prevailing rate or a weighted average of survey data for that classification. FL indicates the State of Florida. 2022 is the year of the survey on which these classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage



determination. The date, 6/27/2024 in the example, indicates the survey completion date for the classifications and rates under that identifier.

?SU? wage rates typically remain in effect until a new survey is conducted. However, the Wage and Hour Division (WHD) has the discretion to update such rates under 29 CFR 1.6(c)(1).

#### State Adopted Rate Identifiers

The ""SA"" identifier indicates that the classifications and prevailing wage rates set by a state (or local) government were adopted under 29 C.F.R 1.3(g)-(h). Example: SAME2023-007 01/03/2024. SA reflects that the rates are state adopted. ME refers to the State of Maine. 2023 is the year during which the state completed the survey on which the listed classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage determination. The date, 01/03/2024 in the example, reflects the date on which the classifications and rates under the ?SA? identifier took effect under state law in the state from which the rates were adopted.

### WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can be:

- a) a survey underlying a wage determination
- b) an existing published wage determination
- c) an initial WHD letter setting forth a position on a wage determination matter
- d) an initial conformance (additional classification and rate) determination

On survey related matters, initial contact, including requests for summaries of surveys, should be directed to the WHD Branch of Wage Surveys. Requests can be submitted via email to [davisbaconinfo@dol.gov](mailto:davisbaconinfo@dol.gov) or by mail to:

Branch of Wage Surveys  
Wage and Hour Division  
U.S. Department of Labor  
200 Constitution Avenue, N.W.  
Washington, DC 20210

Regarding any other wage determination matter such as conformance decisions, requests for initial decisions should be directed to the WHD Branch of Construction Wage Determinations. Requests can be submitted via email to [BCWD-Office@dol.gov](mailto:BCWD-Office@dol.gov) or by mail to:

Branch of Construction Wage Determinations  
Wage and Hour Division  
U.S. Department of Labor  
200 Constitution Avenue, N.W.  
Washington, DC 20210

2.) If an initial decision has been issued, then any interested party (those affected by the action) that disagrees with the decision can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Requests for review and reconsideration can be submitted via email to [dba.reconsideration@dol.gov](mailto:dba.reconsideration@dol.gov) or by mail to:

Wage and Hour Administrator  
U.S. Department of Labor  
200 Constitution Avenue, N.W.  
Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and any information (wage payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board  
U.S. Department of Labor  
200 Constitution Avenue, N.W.  
Washington, DC 20210

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
 CERTIFICATION OF FILING**

**Certificate Number:**  
 2025-1402962

**Date Filed:**  
 12/23/2025

**Date Acknowledged:**  
 01/08/2026

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
 Crain Group, LLC  
 Pearland, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
 Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
 RFP 25-071  
 General Contractor Services for the Construction of the Mission Bend Senior Center

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Crain, Brad	Pearland, TX United States	X	

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
 Signature of authorized agent of contracting business entity  
 (Declarant)