



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Front Street (x18)

CONTRACTOR:

Wadecon, LLC
1525 LAKEVILLE DR

CHANGE ORDER NUMBER 6
 DATE 01/05/2026
 PROJECT NUMBER x18
 BID NUMBER 22-056
 CONTRACT DATE 03/22/2022
 FBC PURCHASE ORDER NO.. 211365

The contract is changed as follows:

Change Order 006: Final Balance Change Order

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 3,154,589.50

Net change by previously authorized Change Orders \$ 434,049.50

The (**Contract Sum**) Prior to this Change Order was \$ 3,588,639.00

The (**Contract Sum**) will be increased or decreased or unchanged by

this Change Order in the amount of \$ -244,313.74

The new (**Contract Sum**) including this Change Order will be \$ 3,344,325.26

The Contract Time will be increased or decreased or unchanged by 282 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 04/24/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: 
(Signature)

DATE: February 12, 2026



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	x18	Report Run Date	01/12/2026
Project Name	Front Street (x18)	Change Order Date	01/05/2026
Contract Number	CN-1	Original Contract Amount	3,154,589.50
Contractor	Wadecon, LLC	Current Contract Amount	3,588,639.00
Change Order Number	6	Net Change This Order	-244,313.74
Short Description	Change Order 006: Final Balance Change Order	Contract Amount After Change	3,344,325.26

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	230	REFL PAV MRK TY II (Y) 4" (SLD) (ESCALATION)	LF	668.0000	1.25	835.00
	231	REFL PAV MRK TY II (Y) 24" (SLD) (ESCALATION)	LF	-602.0000	15.00	-9,030.00
	232	REFL PAV MRK TY II (Y) (MED NOSE) (ESCALATION)	EA	-2.0000	550.00	-1,100.00
	233	REFL PAV MRKR TY II-A-A (ESCALATION)	EA	-40.0000	11.00	-440.00
	234	REFL PAV MRKR TY II-C-R (ESCALATION)	EA	-15.0000	11.00	-165.00
	235	TEMP SEDMT CONT FENCE (INSTALL) (ESCALATION)	LF	-803.0000	2.50	-2,007.50
	220	REMOVE SM RD SN SUP & AM (ESCALATION)	EA	-5.0000	110.00	-550.00
	221	INSTL DEL ASSM (D-SW) SZ 1(WFLX)SRF(BR) (ESCALATION)	EA	-20.0000	110.00	-2,200.00
	222	REFL PAV MRK TY II (W) 6" (BRK) (ESCALATION)	LF	-875.0000	2.00	-1,750.00
	223	REFL PAV MRK TY II (W) 6" (DOT) (ESCALATION)	LF	-108.0000	2.00	-216.00
	224	REFL PAV MRK TY II (W) 6" (SLD) (ESCALATION)	LF	-56.0000	2.00	-112.00
	225	REFL PAV MRK TY II (W) 8" (SLD) (ESCALATION)	LF	-217.0000	6.00	-1,302.00
	226	REFL PAV MRK TY II (W) 24" (SLD) (ESCALATION)	LF	-280.0000	15.00	-4,200.00
	227	REFL PAV MRK TY II (W) (ARROW) (ESCALATION)	EA	-3.0000	300.00	-900.00
	228	REFL PAV MRK TY II (W) (DBL ARROW) (ESCALATION)	EA	-3.0000	350.00	-1,050.00
	229	REFL PAV MRK TY II (W) (WORD) (ESCALATION)	EA	-5.0000	300.00	-1,500.00
	210	REMOVING AND SALVAGING FIRE HYDRANT (ESCALATION)	EA	-1.0000	550.00	-550.00
	211	ADJUSTING METER BOX (ESCALATION)	EA	-5.0000	550.00	-2,750.00
	212	CUT AND PLUG WATER MAIN (6IN) (ESCALATION)	EA	-3.0000	1,600.00	-4,800.00
	213	CUT AND PLUG WATER MAIN (12 IN) (ESCALATION)	EA	-1.0000	3,300.00	-3,300.00
	214	WET CONNECTION (6IN) (ESCALATION)	EA	-1.0000	1,700.00	-1,700.00
	216	SANITARY SEWER (8 IN) (PVC) (SDR 26) (ESCALATION)	LF	-25.0000	103.30	-2,582.50
	217	ABAND/FILL EXIST SAN SWR PIPE (6IN) (ESCALATION)	EA	-1.0000	8,000.00	-8,000.00
	218	IN SM RD SN SUP&AM TYS80(1)SA(T) (ESCALATION)	EA	-1.0000	450.00	-450.00
	219	IN SM RD SN SUP&AM TYS80(1)SA(U) (ESCALATION)	EA	-3.0000	450.00	-1,350.00



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	201	INLET (COMPL)(TY A) (ESCALATION)	EA	-1.0000	4,500.00	-4,500.00
	203	REMOV STR (PIPE) (ESCALATION)	EA	-11.0000	55.00	-605.00
	204	WATER MAIN PIPE (PVC)(6IN) (ESCALATION)	LF	204.0000	65.00	13,260.00
	205	WATER MAIN PIPE (PVC)(12IN) (ESCALATION)	LF	-85.0000	100.00	-8,500.00
	207	SERV LINE (LONG SIDE) (5 / 8IN TO 1IN) (ESCALATION)	EA	-1.0000	3,300.00	-3,300.00
	208	TAPPING SLEEVE AND VALVE (12IN X 6IN) (ESCALATION)	EA	-1.0000	11,000.00	-11,000.00
	191	CONC DIRECTIONAL ISLAND (ESCALATION)	SY	-100.0000	65.00	-6,500.00
	192	STRUCT EXCAV (PIPE) (ESCALATION)	CY	1518.5400	11.00	16,703.94
	193	CEM STABIL BKFL (ESCALATION)	CY	3127.5000	52.68	164,756.70
	196	RC PIPE (CL III) (24 IN) (ESCALATION)	LF	14.0000	135.00	1,890.00
	198	RC PIPE (CL III) (42 IN) (ESCALATION)	LF	37.0000	260.00	9,620.00
	157	Conc. Pv'mt (Jointed)(8")FB Fly Ash (Additional Cost)	SY	-3235.2800	10.00	-32,352.80
	158	Low Profile Concrete Barrier	LF	-160.0000	30.00	-4,800.00
	159	Constructing Detours (8" Black Base) (Maintenance Included)	TON	67.2700	200.00	13,454.00
	162	Temp. Culvert(Remove any size)	LF	-115.0000	20.00	-2,300.00
	163	Full Day Subsurface Exploration for Design.	EA	-1.0000	2,500.00	-2,500.00
	164	Half Day Subsurface Exploration for Design.	EA	-3.0000	1,500.00	-4,500.00
	169	PRECAST CONCRETE SHALLOW MANHOLE (DEPTH > 10 FT)	EA	-1.0000	15,000.00	-15,000.00
	170	PIPE (MISC) (12 IN)	LF	-10.0000	100.00	-1,000.00
	175	REMOVING CONC (DRIVEWAYS) (ESCALATION)	SY	-200.0000	11.00	-2,200.00
	176	REMOVING CONC (CURB) (ESCALATION)	LF	-200.0000	11.00	-2,200.00
	177	REMOVING STAB BASE & ASPH PAV (0"-10") (ESCALATION)	SY	-3295.2900	5.50	-18,124.10
	178	EXCAVATION (ROADWAY) (ESCALATION)	CY	-1133.9100	22.00	-24,946.02
	179	EMBANKMENT (FINAL)(DENS CONT)(TY A) (ESCALATION)	CY	-300.0000	11.00	-3,300.00
	180	FURNISHING AND PLACING TOPSOIL (3") (ESCALATION)	SY	-100.0000	11.00	-1,100.00
	181	BLOCK SODDING (ESCALATION)	SY	-100.0000	11.00	-1,100.00
	182	LIME TRT (EXST MATL) (6") (ESCALATION)	SY	-300.0000	11.00	-3,300.00
	183	LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) (ESCALATION)	TON	-30.0000	400.00	-12,000.00
	184	LIME TRT (SUBGR)(DC)(8") (ESCALATION)	SY	-1000.0000	11.00	-11,000.00
	185	ASPHALT STAB BASE (GR 4)(PG 64) (ESCALATION)	TON	-100.0000	125.00	-12,500.00
	186	CONC PVMT (JOINTED - CPCD) (8") (ESCALATION)	SY	-300.0000	80.00	-24,000.00
	187	CONC PVMNT (JOINTED) (8 IN) FB Co. No Fly Ash (ESCALATION)	SY	-800.0000	80.00	-64,000.00



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	188	CURB (TYPE II) (ESCALATION)	LF	229.6700	4.50	1,033.52
	189	DRIVEWAYS (CONC) (ESCALATION)	SY	-50.0000	88.00	-4,400.00
	Container Total					-111,479.76
Default	Default					
	10	BROADCAST SEED (TEMP) (WARM)	SY	-2100.0000	1.00	-2,100.00
	100	PAVEMENT SEALER (MED NOSE)	EA	-2.0000	10.00	-20.00
	101	PAVEMENT SEALER (DBL ARROW)	EA	-3.0000	20.00	-60.00
	104	ELIM EXT PAV MRK & MRKS (4")	LF	-156.0000	1.00	-156.00
	105	PAV SURF PREP FOR MRK (4")	LF	330.0000	1.00	330.00
	106	PAV SURF PREP FOR MRK (6")	LF	-1189.0000	1.00	-1,189.00
	107	PAV SURF PREP FOR MRK (8")	LF	-217.0000	1.00	-217.00
	108	PAV SURF PREP FOR MRK (24")	LF	-882.0000	1.00	-882.00
	109	PAV SURF PREP FOR MRK (ARROW)	EA	-3.0000	10.00	-30.00
	110	PAV SURF PREP FOR MRK (DBL ARROW)	EA	-3.0000	10.00	-30.00
	111	PAV SURF PREP FOR MRK (WORD)	EA	-5.0000	10.00	-50.00
	112	PAV SURF PREP FOR MRK (MED NOSE)	EA	-2.0000	10.00	-20.00
	113	BARRICADES SIGNS AND TRAFFIC HANDLING	MONTHS	2.0000	7,000.00	14,000.00
	117	CONDT (PVC) (SCH 40) (3")	LF	-50.0000	23.00	-1,150.00
	119	ELEC CONDR (NO.8) BARE	LF	-55.0000	2.00	-110.00
	123	GROUND BOX TY A (122311)W/APRON	EA	-1.0000	1,100.00	-1,100.00
	125	ELC SRV TY D 120/240 060(NS)AL(E)PS(U)	EA	-1.0000	6,000.00	-6,000.00
	13	VEGETATIVE WATERING	GAL	-100.0000	5.00	-500.00
	14	MULCH	CY	-50.0000	20.00	-1,000.00
	141	INSTALL SCREW-IN FND	EA	-1.0000	600.00	-600.00
	145	CONSTRUCTION EXITS (INSTALL) (TY 1)	SY	-80.0000	20.00	-1,600.00
	146	CONSTRUCTION EXITS (REMOVE)	SY	-80.0000	10.00	-800.00
	147	EARTHWORK (EROSN & SEDMT CONT, IN VEH)	CY	-100.0000	20.00	-2,000.00
	148	CONSTRUCTION PERIMETER FENCE	LF	-500.0000	10.00	-5,000.00
	149	SANDBAGS FOR EROSION CONTROL (12")	LF	-160.0000	10.00	-1,600.00
	15	FLEX BASE (CMP IN PLACE)(TY A GR 2) (8 IN)	SY	-474.0000	70.00	-33,180.00
	151	TEMP SEDMT CONT FENCE (REMOVE)	LF	-1500.0000	1.00	-1,500.00
	152	FBC Precinct Signs	EA	-2.0000	1,200.00	-2,400.00
	153	Cement	TON	-122.0000	297.69	-36,318.18
	19	CM TRT(PT MX)(CL N)(TY E)(GR 4)(FN POS)	CY	-50.0000	100.00	-5,000.00
	20	CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")	SY	-684.6800	40.00	-27,387.20
	21	ASPHALT STAB BASE (GR 4)(PG 64)	TON	139.2000	100.00	13,920.00
	30	DRIVEWAYS (ACP)	SY	-166.0000	100.00	-16,600.00



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$	
Default	Default						
	35	CHAIN LINK FENCE (INSTALL) (4')	LF	-120.0000	40.00	-4,800.00	
	40	TRENCH EXCAVATION PROTECTION	LF	-175.0000	10.00	-1,750.00	
	48	INLET (COMPL)(TY C)	EA	-0.5000	5,000.00	-2,500.00	
	67	EXCAVATION (SPECIAL)	CY	-10.0000	50.00	-500.00	
	70	ADJUST MANHOLE (SANITARY SEWER)	EA	-2.0000	1,000.00	-2,000.00	
	71	SERVICE CONNECTION (SANITARY SEWER)	EA	-3.0000	2,000.00	-6,000.00	
	73	INS SM RD SN SUP&AM TY 10BWG(1) SA(P)	EA	-26.0000	300.00	-7,800.00	
	76	RELOCATE SM RD SN SUP & AM TY 10BWG	EA	-5.0000	100.00	-500.00	
	79	WK ZN PAV MRK REMOV (W)4"(BRK)	LF	-2138.0000	1.00	-2,138.00	
	80	WK ZN PAV MRK REMOV (W)4"(DOT)	LF	-320.0000	1.00	-320.00	
	81	WK ZN PAV MRK REMOV (W)4" (SLD)	LF	-473.0000	1.00	-473.00	
	82	WK ZN PAV MRK REMOV (Y)4" (SLD)	LF	-4252.0000	1.00	-4,252.00	
	94	PAVEMENT SEALER 4"	LF	330.0000	0.10	33.00	
	95	PAVEMENT SEALER 6"	LF	-1189.0000	0.10	-118.90	
	96	PAVEMENT SEALER 8"	LF	-217.0000	0.10	-21.70	
	97	PAVEMENT SEALER 24"	LF	-882.0000	1.00	-882.00	
	98	PAVEMENT SEALER (ARROW)	EA	-3.0000	10.00	-30.00	
	99	PAVEMENT SEALER (WORD)	EA	-5.0000	10.00	-50.00	
	22	PRIME COAT (MC 30)	GAL	-516.4000	5.00	-2,582.00	
	23	D-GR HMA TY-C SAC-A PG70-22	TON	121.0000	200.00	24,200.00	
	Container Total						-132,833.98
	Grand Total						-244,313.74

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

Certificate Number:
 2026-1407057

Date Filed:
 01/12/2026

Date Acknowledged:
 02/12/2026

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 WadeCon, LLC
 Kingwood, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 X18
 Front Street - Change Order 6

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)