# Change Order

**Fort Bend County**
**301 Jackson**
**Richmond TX 77469**
**Fax: 952-884-6684**

| | |
|---|---|
| **C.O. # :** | 1 |
| **Date:** | 8/17/2015 |

| | |
|---|---|
| **Contractor:** | Peter's Contracting Services |
| **Address:** | P.O. Box 700954 |
| **City, State Zip:** | Dallas TX 75370 |
| **Phone:** | 469-733-2173 |
| **P.O. Number** | 127597 |
| **P.O. Date** | 7/15/2015 |

| | |
|---|---|
| 1. Power wash and paint stucco at Juvenile Probation/Detention, 122 Golfview Drive | $4200.00 |
| 2. Power wash and paint dogs kennel at Juvenile Probation/Detention, 122 Golfview Drive | $950.00 |

| | |
|---|---|
| **Original Contract Sum.....** | **$35,300.00** |
| **Original Contract Sum will be increased / decreased by this Change Order in the amount of.....** | **$5,150.00** |
| **New Contract Sum including this Change Order will be.....** | **$40,450.00** |

All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Peter Brodie 08/17/15

Contractor Date