CHANGE ORDER

Distribution:
- ☑ FBC Public Transportation
- ☑ FBC Judge
- ☑ FBC Purchasing
- ☑ Contractor
- ☑ Consultant

FORT BEND COUNTY PUBLIC TRANSPORTATION

Address: 301 Jackson St.
Richmond, Texas 77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

PROJECT:
Transit Facility Construction

CONTRACTOR:
SpawGlass Construction Corporation
13800 West Road
Houston, Texas 77041

CHANGE ORDER NUMBER	1
DATE	02.24.20
PROJECT NUMBER	R18-055
BID NO	N/A
CONTRACT DATE	08.14.2018
FBC PURCHASE ORDER NO	168751

The contract is changed as follows:

Remove the remaining contingency from Purchase Order.

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**)	$	21,084,067
Net change by previously authorized Change Orders	$	0.00
The (**Contract Sum**) Prior to this Change Order was	$	21,084,067
The (**Contract Sum**) will be ☐ increased *or* ☑ decreased *or* ☐ unchanged by this Change Order in the amount of	$	183,971.48
The new (**Contract Sum**) including this Change Order will be	$	20,900,095.52

The Contract Time will be ☐ increased *or* ☐ decreased *or* ☑ unchanged by days.
The Date of Substantial Completion as of this Change Order therefore is
☐ changed *or* ☑ unchanged to .

Authorized:

Fort Bend County
Public Transportation
James D. Knight, Director
Facilities Management/Planning
301 Jackson St.
Richmond, Texas 77469
By: _____
(signature)
DATE: 3/4/20

Contractor
SpawGlass Construction Corporation
13800 West Road
Houston, Texas 77041
By: Roger Berry
Digitally signed by Roger Berry
DN: C=US, E=roger.berry@spawglass.com, CN=Roger Berry
Date: 2020.02.28 08:00:28-06'00'
(signature)
DATE: 2/28/2020

Fort Bend County Judge
Honorable KP George
301 Jackson St., #719
Richmond, Texas 77469
By: _____
(signature)
DATE: _____

Rev: 2/20/2020