FORT BEND COUNTY

CHANGE ORDER

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-341-8640

Web site: www.fortbendcountytx.gov

PROJECT:
Bid 25-048 Construction of Utilities and Parking in Kitty Hollow Park in Precinct Two for Fort Bend County

CONTRACTOR:
Wilson Building Services, Inc.
13955 Murphy Road, Suite 124
Stafford, Texas 77477

CHANGE ORDER NUMBER ……	3
DATE …….....	08/27/2026
PROJECT NUMBER …….....	B25-048
BID NO …….....	B25-048
CONTRACT DATE ……	07/08/2025
FBC PURCHASE ORDER NO ……	259193

The contract is changed as follows:

1. Add 153 Additional Days for Change Order 3

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**)	$	2,951,902.25
Net change by previously authorized Change Orders …….....	$	552,845.57
The (**Contract Sum**) Prior to this Change Order was ……	$	3,504,747.82
The (**Contract Sum**) will be ☑ increased ***or*** ☐ decreased ***or*** ☐ unchanged by this Change Order in the amount of ……	$	0.00
The new **(Contract Sum)** including this Change Order will be …….....	$	3,504,747.82

The Contract Time will be ☑ increased ***or*** ☐ decreased ***or*** ☐ unchanged by 153 days.
The Date of Substantial Completion as of this Change Order therefore is ☑ changed ***or*** ☐ unchanged to 1/31/2027.

Authorized:

Halff
14800 St. Mary's Ln, Hou., TX 77469
By: Brian T Champagne
(signature)
DATE: 8/27/2026

CONTRACTOR
Wilson Building Services, Inc.
13955 Murphy Rd #124, Stafford, TX 77477
By: _____
(signature)
DATE: _____

Fort Bend County Judge
Honorable KP George
301 Jackson, Richmond, TX 77469
By: _____
(signature)
DATE: _____