CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Distribution:

☑ FBC Engineering

☑ FBC Judge

☑ FBC Purchasing

☑ Contractor

☑ Consultant

Address: **301 Jackson Street Richmond,Texas 77469**

Phone: **281-633-7500**

Web site: **www.FortBendCountyTx.gov**

PROJECT:

Bob White Bridge (20228x)

CONTRACTOR:

Aranda Brothers

11345 Eastex Fwy, Houston, TX 77093

The contract is changed as follows:

FBC Project Signs, TCP, Relocate Power Line and Driveway (Base).

CHANGE ORDER NUMBER 1

DATE 07/21/2026

PROJECT NUMBER 20228x

BID NUMBER B25-063

CONTRACT DATE 07/08/2025

FBC PURCHASE ORDER NO.. 260011

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**)	$ 1,131,403.00
Net change by previously authorized Change Orders	$ 0.00
The (**Contract Sum**) Prior to this Change Order was	$ 1,131,403.00
The (**Contract Sum**) will be ☐ increased or ☑ decreased or ☐ unchanged by this Change Order in the amount of	$ -99,794.60
The new (**Contract Sum**) including this Change Order will be	$ 1,031,608.40
The Contract Time will be ☐ increased or ☐ decreased or ☑ unchanged by	0 Days
The Contract End Date as of this Change Order therefore is ☐ changed or ☑ unchanged to	06/09/2026

Authorized:

Fort Bend County Judge
Honorable Daniel Wong
301 Jackson St.,
Richmond, Texas 77469

By: _____

(Signature)

DATE: _____

CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	20228x	**Report Run Date**	08/14/2026
Project Name	Bob White Bridge (20228x)	**Change Order Date**	07/21/2026
Contract Number	CN-1	**Original Contract Amount**	1,131,403.00
Contractor	Aranda Brothers	**Current Contract Amount**	1,131,403.00
Change Order Number	1	**Net Change This Order**	-99,794.60
Short Description	FBC Project Signs, TCP, Relocate Power Line and Driveway (Base).	**Contract Amount After Change**	1,031,608.40

Container	Line No.	Item Description	Unit	Quantity	Unit Price in $	Amount in $
No Container	**No Container**					
	59	FBC Project Signs	EA	2.0000	750.00	1,500.00
	60	Temporary Traffic Control	MONTHS	8.0000	2,250.00	18,000.00
	61	Relocate Power Line	LS	1.0000	5,644.00	5,644.00
	62	Driveway Base	SY	38.4400	25.00	961.00
	Container Total					26,105.00
Default	**Default**					
	2	RMV (6"-10") TRT/UNTRT BASE & ASPH PAV	SY	79.5400	20.00	1,590.80
	3	EXCAV (ROADWAY)	CY	-335.0900	15.00	-5,026.35
	9	LIME (COM ORQK) (SLURRY) OR QK (DRY)	TON	-7.5430	350.00	-2,640.05
	10	LIME TRT (SUBGRADE) (8")	SY	-294.4200	6.50	-1,913.73
	11	ASPH (RC-250)	GAL	-4.8780	11.00	-53.66
	12	ASPH (AC-15P OR AC-10-2TR)	GAL	-192.8780	10.00	-1,928.78
	13	AGGR (TY-E, GR-5)(SAC-B)	CY	-10.7000	250.00	-2,675.00
	14	AGGR(TY-PE, GR-4 SAC-B)	CY	-10.9000	220.00	-2,398.00
	15	D-GR HMA TY-B SAC-B PG64-22	TON	-9.2700	235.00	-2,178.45
	16	D-GR HMA TY-D SAC-B PG64-22	TON	0.4060	235.00	95.41
	17	CEM STABIL BKFL	CY	234.5180	95.00	22,279.21
	21	APPROACH SLAB	CY	6.9200	650.00	4,498.00
	24	RIPRAP CONC (8 IN)	CY	2.1960	650.00	1,427.40
	26	RIPRAP (CONC)(5 IN)	CY	3.7900	550.00	2,084.50
	27	RIPRAP (MOW STRIP)(5 IN)	CY	-3.7380	550.00	-2,055.90
	34	ROCK FILTER DAMS (INSTALL) (TY 4)	LF	-50.0000	50.00	-2,500.00
	35	ROCK FILTER DAMS (REMOVE)	LF	-50.0000	10.00	-500.00
	36	TEMP SEDMT CONT FENCE (INSTALL)	LF	-316.0000	4.00	-1,264.00
	37	TEMP SEDMT CONT FENCE (REMOVE)	LF	-316.0000	1.00	-316.00
	48	PAV SURF PREP FOR MRK (4")	LF	-1120.0000	2.00	-2,240.00
	49	EXCAV (ROADWAY)	CY	-41.0000	20.00	-820.00
	50	EMBANK (FNL)(OC)(TY C)	CY	-382.0000	30.00	-11,460.00
	51	CMP (GAL STL 60 IN)	LF	-130.0000	250.00	-32,500.00

CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in $	Amount in $
Default	**Default**					
	52	CONSTRUCTING DETOURS	SY	-577.8000	75.00	-43,335.00
	53	PORT CTB (FUR & INST)(LOW PROF)(TY 1)	LF	-320.0000	75.00	-24,000.00
	54	PORT CTB (FUR & INST)(LOW PROF)(TY 2)	LF	-80.0000	75.00	-6,000.00
	55	PORT CTB (REMOVE)(LOW PROF)(TY 1)	LF	-320.0000	20.00	-6,400.00
	56	PORT CTB (REMOVE)(LOW PROF)(TY 2)	LF	-80.0000	20.00	-1,600.00
	57	WK ZN PAV MRK REMOV (Y)4"(SLD)	LF	-800.0000	5.00	-4,000.00
	58	WK ZN PAV MRK REMOV (REFL) TY II-A-A	EA	-10.0000	7.00	-70.00
	Container Total					-125,899.60
	Grand Total					-99,794.60