CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Distribution:

☑ FBC Engineering

☑ FBC Judge

☑ FBC Purchasing

☑ Contractor

☑ Consultant

Address: **301 Jackson Street Richmond,Texas 77469**

Phone: **281-633-7500**

Web site: **www.FortBendCountyTx.gov**

PROJECT:

Oberrender Bridge (20230x)

CONTRACTOR:

Aranda Brothers

11345 Eastex Fwy, Houston, TX 77093

The contract is changed as follows:

Project signs, Adding JB, Slotted Curb.

CHANGE ORDER NUMBER 1

DATE 07/17/2026

PROJECT NUMBER 20230x

BID NUMBER B25-062

CONTRACT DATE 07/08/2025

FBC PURCHASE ORDER NO.. 260139

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**)	$ 1,296,189.03
Net change by previously authorized Change Orders	$ 0.00
The (**Contract Sum**) Prior to this Change Order was	$ 1,296,189.03
The (**Contract Sum**) will be ☐ increased or ☑ decreased or ☐ unchanged by this Change Order in the amount of	$ -6,009.37
The new (**Contract Sum**) including this Change Order will be	$ 1,290,179.66
The Contract Time will be ☐ increased or ☐ decreased or ☑ unchanged by	0 Days
The Contract End Date as of this Change Order therefore is ☐ changed or ☑ unchanged to	06/09/2026

Authorized:

Fort Bend County Judge
Honorable Daniel Wong
301 Jackson St.,
Richmond, Texas 77469

By: _____

(Signature)

DATE: _____

CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	20230x	**Report Run Date**	08/22/2026
Project Name	Oberrender Bridge (20230x)	**Change Order Date**	07/17/2026
Contract Number	CN-1	**Original Contract Amount**	1,296,189.03
Contractor	Aranda Brothers	**Current Contract Amount**	1,296,189.03
Change Order Number	1	**Net Change This Order**	-6,009.37
Short Description	Project signs, Adding JB, Slotted Curb.	**Contract Amount After Change**	1,290,179.67

Container	Line No.	Item Description	Unit	Quantity	Unit Price in $	Amount in $
No Container	**No Container**					
	50	FBC Project signs	EA	2.0000	750.00	1,500.00
	51	Cast in Place Manhole	EA	1.0000	7,560.00	7,560.00
	52	Slotted Curb	LF	463.0000	10.75	4,977.25
	Container Total					14,037.25
Default	**Default**					
	2	REMOV CONC (RIPRAP)	SY	-0.2700	20.00	-5.40
	10	LIME (COM OR QK)(SLURRY) OR QK DRY	TON	-7.9040	350.00	-2,766.40
	11	LIME TRT (SUBGRADE) (8")	SY	-337.8000	6.50	-2,195.70
	12	ASPH (RC-250)	GAL	-8.2000	11.00	-90.20
	13	ASPH (AC-15P OR AC-10-2TR)	GAL	-164.2000	15.00	-2,463.00
	14	AGGR (TY-E, GR-5)(SAC-B)	CY	-10.3000	300.00	-3,090.00
	15	AGGR(TY-PE, GR-4 SAC-B)	CY	-9.2000	300.00	-2,760.00
	16	D-GR HMA TY-B SAC-B PG64-22	TON	3.5600	235.00	836.60
	17	D-GR HMA TY-D SAC-B PG64-22	TON	-9.6540	235.00	-2,268.69
	20	CL C CONC (ABUT)	CY	-1.9400	1,550.00	-3,007.00
	22	APPROACH SLAB	CY	8.5800	650.00	5,577.00
	24	RIPRAP CONC (8 IN)	CY	4.0200	550.00	2,211.00
	25	RIPRAP (CONC)(CL B)(RR8&RR9)	CY	2.8700	560.00	1,607.20
	26	RIPRAP (CONC)(5 IN)	CY	16.8720	550.00	9,279.60
	27	RIPRAP (MOW STRIP)(5 IN)	CY	-5.0000	550.00	-2,750.00
	33	THERMOPLASTIC PIPE (PP) (48")	LF	-37.3300	90.00	-3,359.70
	34	REMOV STR (PIPE)	LF	40.0000	20.00	800.00
	36	ROCK FILTER DAMS (INSTALL) (TY 3)	LF	-40.0000	50.00	-2,000.00
	37	ROCK FILTER DAMS (REMOVE)	LF	-40.0000	20.00	-800.00
	38	TEMP SEDMT CONT FENCE (INSTALL)	LF	-423.6000	5.00	-2,118.00
	39	TEMP SEDMT CONT FENCE (REMOVE)	LF	-423.6000	1.00	-423.60
	40	DRIVEWAYS (BASE)	SY	-9.3330	25.00	-233.33
	44	INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR)	EA	-6.0000	50.00	-300.00
	45	INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)	EA	-6.0000	50.00	-300.00

CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in $	Amount in $
Default	**Default**					
	46	REFL PM TY II (W) 4" (SLD)	LF	-961.0000	5.00	-4,805.00
	47	REFL PM TY II (Y) 4" (BRK)	LF	-180.0000	8.00	-1,440.00
	48	REFL PAV MRKR TY II-A-A	EA	-12.0000	75.00	-900.00
	49	PAV SURF PREP FOR MRK (4")	LF	-1141.0000	2.00	-2,282.00
	Container Total					-20,046.62
	Grand Total					-6,009.37