CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Distribution:

☑ FBC Engineering

☑ FBC Judge

☑ FBC Purchasing

☑ Contractor

☑ Consultant

Address: **301 Jackson Street Richmond,Texas 77469**

Phone: **281-633-7500**

Web site: **www.FortBendCountyTx.gov**

PROJECT:

Library Access Road (20318x)

CONTRACTOR:

Hurtado Construction

5629 FM 359 S, Brookshire, TX 77423

The contract is changed as follows:

Library Access Rd Phase 4.

CHANGE ORDER NUMBER 1

DATE 07/24/2026

PROJECT NUMBER 20318x

BID NUMBER 25-065

CONTRACT DATE 07/22/2025

FBC PURCHASE ORDER NO.. 262783

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**)	$ 5,128,888.88
Net change by previously authorized Change Orders	$ 0.00
The (**Contract Sum**) Prior to this Change Order was	$ 5,128,888.88
The (**Contract Sum**) will be ☑ increased or ☐ decreased or ☐ unchanged by this Change Order in the amount of	$ 286,087.80
The new (**Contract Sum**) including this Change Order will be	$ 5,414,976.68
The Contract Time will be ☐ increased or ☐ decreased or ☑ unchanged by	0 Days
The Contract End Date as of this Change Order therefore is ☐ changed or ☑ unchanged to	01/27/2027

Authorized:

Fort Bend County Judge
Honorable Daniel Wong
301 Jackson St.,
Richmond, Texas 77469

By: _____

(Signature)

DATE: _____

CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	20318x	**Report Run Date**	08/26/2026
Project Name	Library Access Road (20318x)	**Change Order Date**	07/24/2026
Contract Number	CN-2	**Original Contract Amount**	5,128,888.88
Contractor	Hurtado Construction	**Current Contract Amount**	5,128,888.88
Change Order Number	1	**Net Change This Order**	286,087.80
Short Description	Library Access Rd Phase 4.	**Contract Amount After Change**	5,414,976.68

Container	Line No.	Item Description	Unit	Quantity	Unit Price in $	Amount in $
No Container	**No Container**					
	140	PREPARING ROW (Phase 4)	STA	5.0000	5,868.00	29,340.00
	141	EXCAVATION(ROADWAY) (Phase 4)	CY	100.0000	11.78	1,178.00
	142	EMBANK (FNL)(DC) (TY A) (Phase 4)	CY	100.0000	18.00	1,800.00
	143	REMOV STR (HEADWALL) (Phase 4)	EA	1.0000	3,600.00	3,600.00
	144	LIME TRT (6") (Phase 4)	SY	810.0000	9.88	8,002.80
	145	LIME (COM OR QK) (SLURRY) (Phase 4)	TON	15.0000	600.80	9,012.00
	146	EM TRT (PLNT MX) (CL N) (TY E) (GR 4) (6") (Phase 4)	SY	810.0000	9.88	8,002.80
	147	TACK COAT (0.1 GAL/SY) (Phase 4)	GAL	90.0000	10.88	979.20
	148	ASPHALT TRT BASE (GR 4) (PG 64) (Phase 4)	TON	50.0000	546.00	27,300.00
	149	CONC PVMT (CRCP) (11") (Phase 4)	SY	720.0000	95.68	68,889.60
	150	CONC CURB (MONO) (TY II) (Phase 4)	LF	440.0000	5.22	2,296.80
	151	CONC SIDEWALKS (4") (Phase 4)	SY	200.0000	77.88	15,576.00
	152	CURB RAMPS (TY 7) (Phase 4)	EA	1.0000	2,138.00	2,138.00
	153	CURB RAMPS (TY 10) (Phase 4)	EA	1.0000	2,638.00	2,638.00
	154	TRENCH EXCAVATION PROTECTION (Phase 4)	LF	60.0000	1.00	60.00
	155	RC PIPE (CL III) (18 IN) (Phase 4)	LF	40.0000	98.00	3,920.00
	156	RC PIPE (CL III) (24 IN) (Phase 4)	LF	20.0000	108.00	2,160.00
	157	INLET (COMPL) (TY A) (HOU) (Phase 4)	EA	1.0000	10,000.00	10,000.00
	158	JUNCT BOX (COMPL)(JB) (3FT X 3FT) (FTW) (Phase 4)	EA	1.0000	13,000.00	13,000.00
	159	JUNCT BOX (COMPL)(JB) (5FT X 3FT) (FTW) (Phase 4)	EA	1.0000	16,000.00	16,000.00
	160	INLET (COMPL)(CURB) (TY C) (BOTH)(HOU) (Phase 4)	EA	1.0000	13,000.00	13,000.00
	161	REMOV STR (INLET) (Phase 4)	EA	1.0000	2,472.80	2,472.80
	162	BARRICADES, SIGNS AND TRAFFIC HANDLING (Phase 4)	MONTHS	2.0000	4,998.00	9,996.00
	163	IN SM RD SN SUP&AM TY10BWG (1) SA(P) (Phase 4)	EA	3.0000	1,078.00	3,234.00
	164	RE PM TY I (W)4"(SLD)(090MIL) (CALLOUT) (Phase 4)	LF	160.0000	2.58	412.80
	165	RE PM TY I (W)8"(SLD)(090MIL) (CALLOUT) (Phase 4)	LF	180.0000	3.80	684.00

CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in $	Amount in $
No Container	**No Container**					
	166	RE PM TY I(W)12"(SLD)(090MIL) (CALLOUT) (Phase 4)	LF	120.0000	5.08	609.60
	167	RE PM TY I(W)24"(SLD)(090MIL) (CALLOUT) (Phase 4)	LF	20.0000	10.18	203.60
	168	RE PM TY I (W)(ARROW)(090MIL) (CALLOUT) (Phase 4)	EA	1.0000	228.00	228.00
	169	RE PM TY I (W)(WORD)(090MIL) (CALLOUT) (Phase 4)	EA	1.0000	228.00	228.00
	170	REFL PAV MRKR TY II-C-R (Phase 4)	EA	60.0000	8.88	532.80
	171	BLOCK SODDING	SY	70.0000	11.00	770.00
	172	HYDRO MULCH SEED (PERM_URBAN_CLAY) (Phase 4)	AC	1.0000	2,800.00	2,800.00
	173	TEMP SEDMT CONT FENCE (INSTALL) (Phase 4)	LF	350.0000	1.50	525.00
	174	TEMP SEDMT CONT FENCE (REMOVE) (Phase 4)	LF	350.0000	1.00	350.00
	175	BIODEG EROSN CONT LOGS (INSTL) (6") (Phase 4)	LF	40.0000	10.00	400.00
	176	BIODEG EROSN CONT LOGS (REMOVE) (Phase 4)	LF	40.0000	5.00	200.00
	177	CONSTRUCTION EXITS (INSTALL) (TY 4) (Phase 4)	SY	140.0000	30.00	4,200.00
	178	CONSTRUCTION EXITS (REMOVE) (Phase 4)	SY	140.0000	5.00	700.00
	179	SANDBAGS FOR EROSION CONTROL (Phase 4)	EA	4.0000	12.00	48.00
	180	ROCK FILTER DAMS (INSTALL) (TY 1) (Phase 4)	LF	40.0000	10.00	400.00
	181	ROCK FILTER DAMS (REMOVE) (Phase 4)	LF	40.0000	5.00	200.00
	182	FURN & PLACE TOPSOIL (VEH) (Phase 4)	CY	50.0000	5.00	250.00
	183	CONSTRUCTION PERIMETER FENCE (Phase 4)	LF	250.0000	1.00	250.00
	184	OFF-DUTY UNIFORMED PEACE OFFICE - AS DIRECTED BY ENGINEER (MIN. BID $25/HR) (Phase 4)	HRS	200.0000	75.00	15,000.00
	185	CEM STABIL BKFL (Phase 4)	CY	50.0000	50.00	2,500.00
	Container Total					286,087.80
	Grand Total					286,087.80