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PROJECT: FORT BEND COUNTY UNIVERSITY BRANCH LIBRARY CHANGE ORDER NUMBER: TWO (2)
(name, address) 14010 UNIVERSITY BLVD.

SUGAR LAND, TX 77479 DATE: March 6, 2012
TO CONTRACTOR: E. E. REED CONSTRUCTION, L. P. ARCHITECT'S PROJECT NO.
(name, address) P. 0. BOX 108
SUGAR LAND, TX 77487-0108 CONTRACT DATE: 9-14-10

CONTRACT FOR: GENERAL CONSTRUCTION

The Contract is changed as follows:

Cost associated with delay in installation of permanent power as per CP#22 dated September 23, 2011.
ADD: $41,335.00

Cost associated with installation of a new brick and precast monument sign based on the attached drawing titled
“University Branch Library Monument Sign” and CP# 29 dated February 14, 2012.
ADD: $17,609.00

Cost associated with furnishing and installation of one new door and side light for building storage 145. Pricing
is based on the attached drawing and CP#30 dated February 14, 2012.
ADD: $3,227.00

TOTAL NET ADD § 62,171.00

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Gmmed—M-aeﬁm&m—Briee) WS oot eeeesee s setssssessssteasbraesesesesesbesesesabarerebeseessarsnsesnseres B 6,227,369.00
Net change by previously authorized Change Orders... i - $332,886.00
The (Contract Sum) (Guaranteed-Maximum-Priee) prior to thlS Changc Order was.. B 6,560,255.00
The (Contract Sum) (Guaranteed-MaximumPriee) will be (increased) (deereas-ed)
(unehanged) by this Change Order in the amount of .. .5 62,171.00
The new (Contract Sum) (Guaranteed-MaximumPrice) mcludmg lhIS Change Order w;l] bc B 6,622,426.00
The Contract Time will be (inereased) (deereased) (unchanged) by ( 0 )days.
The date of Substantial Completion as of the date of this Change Order therefore is December 31, 2011

NOTE:  This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by
Construction Change Directive.

E. E. REED CONSTRUCTION, L. P. FORT BEND COUNTY, TEXAS

CONTRACTOR OWNER

P. 0. BOX 108 301 JACKSON, 7™ FLOOR

Address Address /
SUGAR LAND, TX 774830108 /™) RICHMONP), TX 77469 ' / vl

BY: BY

MARK REED, VICE PRESIDENT Robert Hebert, County Tuolge

DATE 9-28-11 DATE March 13, Zul)_




