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KELLY R. KALUZA & ASS(FC%&TES? INC. /Z/-)

Consulting Engineers & Surveyors
Engineering Firm No. F-1339
Surveying Firm No. 10010000

3014 Avenue I, Rosenberg, Texas 77471
(281) 341-0808 FAX (281) 341-6333

O~y

Invoice
Bill T
re Date Invoice #
Fort Bend County
; ) 12/31/2015 15-12-030
Mr. Richard Stolleis, P.E.
301 Jackson Street, 4th Floor
Richmond, Texas 77469
P.O. No. Terms Billing No.
126622 Net 30 Fifth Billing
RE: Engineering Design Services and Surveying Services Rendered for First Street Construction -
Paving Extension from Farm Market 2919 to Lawson Street and Paving and Drainage Rehabilitation
Improvements from Lawson Street to Crawford Street, City of Kendleton, Fort Bend County, Texas
Description Percent Comp. Personnel Hours Rate Amount
I. Engineer Design Services for County Construction [65% 2,780.00 2,780.00
(Budget $27,800.00)
I1. Bidding & Engineering Services for 1st Street 65% 5,210.00 5,210.00
Rehab. (Budget $52,100.00)
III. Surveying Services (Budget $40,000.00) 75% 10,000.00 10,000.00
IV. Geotechnical Services (Budget $4,800.00) 100% 0.00 0.00
V. Construction Phase Services - County Construction | 0% 0.00 0.00
(Budget $2.000.00)
V1. Construction Phase Services - Public Bid (Budget 0.00 0.00
$12,000.00)
1
THANK YOU! Total $17,990.00 |2

Contract Summary (Budget $138.700.00)

First Billing (Invoice No. 15-07-021) = $6,392.00
Second Billing (Invoice No. 15-08-011) = $7,504.00
Third Billing (Invoice No. 15-09-014) = $30,864.00
Fourth Billing (Invoice No. 15-10-018) = $23,985.00
Fifth Billing (Invoice No. 15-12-030) = $17,990.00

Total Remaining For Completion of Contract =851,965.00

Ok,
o2/pe



KELLY R. KALUZA & ASSOCIATES, INC,

Consulting Engineers & Surveyors
Engineering Firm No. F-133%
Surveying Firm No. 10010000

3014 Avenue I, Rosenberg, Texas 77471
(281) 341-0808 m FAX (281) 341-6333

PROGRESS REPORT

FBCPROJECT #: 126622

PROJECT:

First Street Construction — Paving Extension from Farm Market 2919 to Lawson
Street and Paving and Drainage Rehabilitation Improvements from Lawson
Street to Crawford Street, City of Kendleton, Fort Bend County, Texas

INVOICE PERIOD: 11/01/15 to 12/31/15

INVOICE NO.: 15-12-030 (Fifth Billing)

ACTIVITIES PERFORMED AT THIS TIME:

I Engineer Design Services for Countv Construction:

Put typical & non-typical construction details together

Revise Engineering BID Estimates per internal review comments

Submit 30% Preliminary Construction drawings for external review

Revised hydraulic calculations to reflect 30% Preliminary construction drawings
Submit Preliminary Engineering Report for Final review

Maintain communication with Surveyor on ROW maps status

Review comments from 30% Preliminary Construction drawings external review

II. Bidding and Engineering Services for First Street Rehabilitation:

Put typical & non-typical construction details together

Revise Engineering BID Estimates per intemal review comments

Submit 30% Preliminary Construction drawings for external review

Revised hydraulic calculations to reflect 30% Preliminary construction drawings
Submit Preliminary Engineering Report for Final review

Maintain communication with Surveyor on ROW maps status

Review comments from 30% Preliminary Construction drawings external review

III. Surveying Services:

Create ROW maps for individual parcels.
Create overall ROW maps for all parcels along project.
Provide metes & bounds for parcels.

Iv. Geotechnical Services: No work. (100% Complete)



V. Construction Phase Services (County Construction): No work.

VI1. Construction Phase Services (Public Bid): No work.

PLANNED ACTIVITIES FOR NEXT PERIOD:

¢ Review 30% Preliminary Construction drawing per external comments

e Revise Construction drawings per 30% comments and submit for Final review

*  Obtain ROW maps from Surveyor and submit to Kendleton to begin acquisitions
e  Prepare TXDOT tie-in package for FM 2919 tie-in.

Issues/Concerns: None at this time.



Peterson, Jillian

B T e T e CEATETLE B R AT e
From: Lori Oliver <loliver@kellykaluza.com>
Sent: Wednesday, February 03, 2016 11:19 AM
To: Peterson, Jillian
Subject: FW: 5th Invoice approval
Attachments: Invoice No. 15-12-030.pdf

Good morning, lillian:

Please see email below from Mr. Cromer approving our attached 5" Invoice with Progress Report. Please let
me know if you need anything additional. Have a great day!

Best regards,

Lori Oliver

Kelly R. Kaluza & Associates, Inc.
Consulting Engineers & Surveyors
3014 Avenue 1

Rosenberg, Texas 77471
281.341.0808

From: Tommy V. Cromer [mailto:tvc@binkleybarfield.com]
Sent: Wednesday, February 03, 2016 8:55 AM

To: AJ Schulle

Cc: Llarance Turner; Lori Oliver; Timothy J. Lyng
Subject: RE: 5th Invoice approval

Al,

Sorry for the delay. You can use this email as your BBl approval for Invoice 15-12-030 from 11/01/15 to
12/31/15. Please forward this email along with your progress report to FBC for processing.

Thanks, and let me know if you have any questions.

Tommy V. Cromer, P.E.
Binkley & Barfield, Inc.
Senior Project Manager
713-869-3433

From: Al Schulle [mailto:ajschulle @kellykaluza.com]

Sent: Wednesday, February 03, 2016 6:34 AM

To: Tommy V. Cromer <tvc@binkleybarfield.com>

Cc: Llarance Turner <lturner@kellykaluza.com>; Lori Oliver <loliver@kellykaluza.com>
Subject: 5th Invoice approval

Good morning Tommy,

Have you been able to review the Sm invoice for approval? The County has been asking us for it.
g
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Thank you.
Kind Regards,

Al Schulle, P.E.

Kelly R. Kaluza & Associates, Inc.

Consulting Engineers & Surveyors

3014 Avenue |

Rosenberg, Texas 77471

Phone: 281.341.0808

Fax: 281.341.6333

ajschulle@kellykaluza.com

CONFIDENTIAL: This e-mail and any attachments thereto are intended only for use by the addressee(s) named
herein and may contain legally privileged and/or confidential information. If you are not the intended recipient
of this e-mail you are hereby notified that any dissemination, distribution or copying of this e-mail, and any
attachments thereto, is strictly prohibited. If you have received this e-mail in error, please immediately notify
me at 281.341.0808 and permanently delete the original and any copy of any e-mail and any printout thereof.




