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James Knight, Architect DATE: May 17, 2016
Director of Facilities P.O. NUMBER: 137854

Facilities and Planning

301 Jackson St. 0“' . VENDOR #24427

Richmond, TX 77469 l'“" INVOICE #001
PQK | 13T Q=

PROJECT Livestock Auctlon Barn Building at
Contract Amount $149,345
Reimbursables § 5,525

fée Fairgrounds

PERCENT
BILLING PHASES OF FEE FEE PERCENT COMPLETE
PREDESIGN 3% S 4,480.35 100 %
SCHEMATIC 17% $ 25,388.65 50%

DESIGN DEVELOPMENT 0% $ 29,869.00

CONSTRUCTION DOCUMENTS 40% $ 59,738.00

BIDDING & NEGOTIATION 5% $ 7,467.25

CONSTRUCTION ADMINISTRATION 15% $22,401.75

REIMBURSABLES ($5065.00)
Printing Fees
Delivery Costs
Permit Fees
TDLR Accessibility Fees

TOTAL DUE THIS INVOICE

Remit Payment To:
Sustaita Architects, Inc. 2825 Wilcrest, Suite 250 Houston, Texas 77042
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EARNED

S 4,480.35

$12,694.33
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$17,174.68
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