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James Knight, Architect
Director of Facilities P.O.

Facilities and Planning

DATE: June 20, 2016

NUMBER: 137854

301 Jackson St. / VENDOR #24427
Richmond, TX 77469 olﬁ' l(.l INVOICE #002
POX |35y N
PROJECT: Livestock Auction Barn B g.af the Fairgrounds
Contract Amount $149,345 5(05 2
Reimbursables $ 5,525 Lt L(J
PERCENT
BILLING PHASES OF FEE FEE PERCENT COMPLETE
PREDESIGN 3% S 4,480.35 100 %
SCHEMATIC 17% S 25,388.65 50%
100%

DESIGN DEVELOPMENT 20% $29,869.00 50%
CONSTRUCTION DOCUMENTS 40% $ 59,738.00
BIDDING & NEGOTIATION 5% S 7,467.25
CONSTRUCTION ADMINISTRATION 15% $22,401.75

REIMBURSABLES ($5065.00)
Printing Fees
Delivery Costs
Permit Fees
TDLR Accessibility Fees

TOTAL Earned
Previous Fee Billing
Current Fee Billing

TOTAL DUE THIS INVOICE

Remit Payment To:

Sustaita Architects, Inc. 2825 Wilcrest, Suite 250

'RECEIVED
JUN 20 2016 i

Houston, Texas 77042

EARNED
$ 4,480.35

$ 12,694.33
$ 12.694.32 -
$ 14,934.50 -

W 4

$ 44,803.50
S 17,174.68
S 27,628.82

$ 27,628.82
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