James Knight, Architect DATE: July 20, 2016
Director of Facilities P.0. NUMBER: 137854
Facilities and Planning
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301 Jackson St. { | (¢ VENDOR #24427
Richmond, TX 77469 INVOICE #062° 003
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PROJECT: Livestock Auction Barn Building at the Fairgrounds
Contract Amount $149,345
Reimbursables $ 5,525
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PERCENT
BILLING PHASES OF FEE FEE PERCENT COMPLETE EARNED
PREDESIGN 3% S 4,480.35 100 % S 4,480.35
SCHEMATIC 17% $ 25,388.65 50% S 12,694.33
100% $ 12,694.32
DESIGN DEVELOPMENT 20% $ 29,869.00 50% $ 14,934.50
100% $ 14,934.50
CONSTRUCTION DOCUMENTS 40% $ 59,738.00 100% $59,738.00
BIDDING & NEGOTIATION 5% S 7,467.25
CONSTRUCTION ADMINISTRATION 15% $22,401.75
REIMBURSABLES ($5065.00)
Printing Fees S 319.47
In-House Printing $ 8303
Delivery Costs S  44.00
Permit Fees S
TDLR Accessibility Fees S
Total Reimbursables $  446.50
TOTAL Earned $119,476.00
Previous Fee Billing S 44,803.50
Current Fee Billing S 74,672.50
TOTAL DUE THIS INVOICE $ 75,119.00
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