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Sunday, January 29, 2017 - Saturday, February 25, 2017

To: Mr, Richard VY Stolties, PE
FT. Bend County Engineer

6120 S. Dairy Ashford Rd.
Houston, TX 77072-1010
281.933.7388 Ph
281.933.7293 Fax
www.hvj.com

HV| Project#:  HCI510280
HY] lnvoice #: 17-058

301 Jackson Street HY] Client #:
Richmond, TX 77469 Date: 3/312017
Please Remlt Payment to: Terms: WNex 30 Days
HV] Associates, Inc. Page: | of 4
P.O. Box 670581
Project: Fi1093/Westpark Tollway Expansion, West of SH 99 Dallas, Tx)f,rna-f.osu
PAST DUE INYOICES
Billing Inquirles: 281-983-8842

Date/ Unit Unit

Report No Code Description Price Measure Quantity Amount
0130/W6639 10700 Tech 2Field Seoll Testing SBEO2 % 65,00 hour 8.00 3 520.00
Q130/W6639 10700 Tech 2iField Soll Testing OT 3§ 97.50 hour 1.75 $ 170.63
Q1308639 10300  Engineering Repors Review (@ 0.25 hrireport) $ 149.00 hour 0.25 3 37.25
01306639 95100 Nuciear Gauge % 14.50 hour B.CO $ 84.00
0130/W6639 Vehicle $ [25.00 trip 1.00 $ 125.00
01 30/VV6640 10700 Tech 2/Fleld Soil Testing s8102 oT % 97.50 hour 8.00 $ 780.00
0130/Wé640 10300 Engineering Report Review (@ 0.25 hr/report) s 149.00 hour 0.25 $ 37.25
0130/Wes40 95100 Nuclear Gauge g 10.50 hour 8.00 3 84.00
0130/ Wé640 Yehicle $ 125.00 trip 1.00 4 125.00
0131/We660 10700 Tech 2fField Soil Testiag SBlO2 $ 75.00 hour 8.00 3 600.00
0131/¥¥es60 10700 Tech 2/Field Soil Testing oT 3% 1125¢ hour 150 3 281.25
0131/¥WE650 10300 Engineering Report Reviews (@ 0.25 hrireport) $ 14900 hour 0.25 $ 37.25
013176860 95100 Nuclear Gauge $ 10.50 hour 8.00 $ 84.00
DE31/WES60 Vehicle $ 12500 wrip 1.00 3 125.00
013176661 10700  Tech 2/Fleld Sofl Tesdng 58102 oT $% 97.50 hour 8.75 $ 853.13
CI31/WE661 10360  Engineering Report Review {@ 0.25 hr/report) $ 149.00 hour 0.25 $ 37.25
01311\W6661 95100  Nuclear Gauge 3 §0.50 hour 8.00 % 84.00
G131/Wes61 Vehicle 3 12500 wip 1.00 3 125.00
0201/W6675 10740 Tech 2iFleld Soil Testing SB102 $ 65.00 hour 8.00 3 520.00
0201/W&675 10700 Tech 2iField Sall Testing oT % 97.50 hour 1.50 3 146.25
0201/W6675 10300 Engineering Report Review (@ 0.25 hrireport) $ 149.00 hour 0.25 $ 3725
0201/VW6675 95100  Muclear Gauge 3 10,50 hour 8.00 3 84.00
0201/W6675 Vehicle 3 125.00 trip 1.00 $ 125.00
0201/W6676 10700  Tech 2/Fleld Soll Testing 58102 oT $ $7.50 hour 825 $ 804.38
020/Web76 10300  Engineering Report Review (@ 0.25 hrireport) $ 149.00 hour 0.25 $ 37.25
0201/W6676 95100 MNuclear Gauge $ 10,50 hour 8.00 $ 84.00
0201/Weé76 Vehicle 3 125.00 trip 1.00 $ 125.00
0202/¥V6635 10700 Tech 2Field Soil Testing SBl02 3 65.00 hour 8.00 $ 520.00
0202/W6635 10700  Tech 2fField Soil Testing oT § 9750 hour 250 $ 243.75
0202/ WE695 94500 Lab - CSS Proctor $ 225.00 each 1.60 $ 225.00
0202/W6695 10300  Engineerlng Report Review (@ 0.25 hr/report) $ 149.00 hour 0.75 $ [.75
0202/VWE495 95100 Nuclear Gauge $ 10.50 hour 8.00 $ 84.00
0202/W6695 Vehicle 3 12500 trip 1.60 $ 125.00
0202/WE699 10700 Tech 2Fleld Solf Testing 58102 oT % 97.50 hour 7.50 $ 73125
0202/\W6699 10360 Englneering Report Review (@ 0.25 hrlrepars) $ 149,00 hour 0.25 3 37.25
D202/ W5EEL99 95100 Nuclear Gauge $ 10.50 hour 7.50 g 78.75
0202/W6699 Vehicle $ 12500 trip i.60 $ 125.00
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G203/ WA708 10700 Tech LFietd Soil Testng SBIO2 $ 6500 hour 8,00 $ 520,00
0203/W6708 10700 Tech 2Fteld Soll Testing oT § 97.50 hour 150 $ 24375
02036708 16300 Engineering Report fleview (@ .25 hr/report) § 149,00 hour 0.25 3 37.25
0203/\We708 95100 Muclear Gauge % 16,50 hour 8.00 $ 84.00
G203/W6708 VYehicl= $ 12600 wip [.00 % 125.60
Q203/WE626 10700  Tech 2fField Sofl Testing 5Bio2 or % 97.50 hour 8.00 % 585.00
0203/W6696 10200 Engneering Repart Reviaw (@ 0.25 hrireport) $ [42.00 hour 0,15 $ 3725
0203/W6634 95100 Nutlear Gauge $ 10.50 hour 650 % £3.00
0203/\W66%6 Vehlda % 12509 wip 1.60 $ 12560
020608721 10700 Tech 2/Fleld Soff Testing 8102 3 6500 hour B.GO $ 52000
0206/WE721 10700  Tech 2/Fle!d Sofl Testing oT § 97.50 hour .50 $ 24375
D204/W4T21 10300 Engineering Report Review {(@ 0.25 hrireport) $ 149.00 hour 025 % 37.25
DR06MVET2T 95100  Nuclear Gauge 3 10.50 hour 8.00 $ 84.00
D206/WET721 Vehicle 3 125.00 trip .00 3 125.00
Q204/WET22 1O7G0  Tach 2/Fleld Soil Testing s8102 OT § 9750 hour 750 3 73125
F2EIVET22 10300 Englneering Report Review (@ 0.25 hrirepart) 3 149.00 hour 015 $ 37.25
0206/WET22 950160  Nudear Gauge $ 10.50 hour 750 $ 78.75
D206/WET722 Vehlcle $ 125.00 trip 104 $ 125.00
02076738 16700 Tech 2/Fleld Sofl Testing SBI02 $ 6500 hour 800 $ 52000
0207/W4738 16700 Tech VFeld Sall Testing o7 $ 97.50 hour 2.50 % 243.75
0207/W6738 10300 Engineering Report Revlew (@ 025 hrireport) |3 149,00 hour 0.25 % 3725
0207/W6738 95100 Nuclear Gauge $ .50 hour 8.00 3 84.00
02076738 Vehtele $ 125.00 trip 160 3 [25.00
0207/W673% (0700 Tach 2Fistd Soll Testing 58102 oT $ 97.50 hogyr 750 3 73125
0207/W6739 10200 Enginearing Report Review (@ 0.25 hrirepord) $ 149,00 hour 0.25 3 37.25
0207/\W6739 95100  Muclaar Gauge $ 10.5¢ hour 7.30 3 78.75
02076739 Vehlale 3 125.00 trip 1.00 3 12560
UZ08/WE766 10700 Tech 2/Field Soll Testng ABlOZ 3 £5.00 hour 8.00 3 520000
V208/\WeT60 10700 Tech 2iField Soil Testing oT § 9750 heur 250 $ 24375
0208/WET60 10300 Enginesring Report Review (@ 0.25 hefreport) $ 14200 hour 0.25 $ 37.25
[eris ol 45100 Notlear Gauge $ [6.50 heur 8.00 3 84.60
0208W6760 Vetiicle 3 12500 trip 10O % 125,00
0208/vWe761 14700 Tech 2/Field Soll Testlng 58102 QT 3 97.50 heur 8,00 $ 78000
02086761 10300 Enginezring Repor: Review (@ 9.25 hr/report) $ 149860 hour 025 $ 37.25
G208/VV6761 95180 Muclear Gauge % 10,50 hour 8.00 $ B4.00
QABWETS! Vehicle $ 12500 trip 1.00 % 125,00
Q209/WET54 10700 Tech XFleld Soll Testing 53102 $ 6500 hour 8.00 $ 52000
0209/\W&764 10700 Tech 2{Field Salt Testing CT & 97.50 hour 150 5 24375
0209/ W6E754 10360 Engineering Report Review {@ 0.25 hricepors) % 14900 hour 0,25 3 3725
Q2096764 95100 Nuclear Gauge $ 1050 hour 8.00 % 84,00
Q2096764 Vehicle $ 12500 crip 1,60 % 12500
02096769 10700 Tech 2/Fteld Soll Testing 5B102 OoT § %750 hour 7,25 $ 706.88
0209676 19300 Englneering Repart Review {(@ 0.25 hrireport) $ 14200 hour 0.25 $ 37.25
020AVYETEY 93100 Nuclear Gauge $ 10,50 hour 7.25 $ 76.03
0209VE7ET Yehicle $ 12500 trp 1.00 $ 125.00
BR10/VVES03 1700 Tech 2/feld Soll Testing SBloZ $ 6500 hour 8.00 % 520,00
GLICAWVESDS 10700 Tech 2irield Soll Testing OF % 97.50 hour 2.50 $ 243.75
G2I0VWERD3 SHEO  Lah - Atterberg Lmit $ 6200 each l.oo $ 6206
G2[0/VWEB03 10360 Engineering Repore Review (@ 0.25 hrireport} 3 14900 hour 0.50 3 74.50
0210/VW5802 95100 Nuclear Gauge 3 10.50 haur 8.00 3 B4.00
02105803 Yehlele $ 2300 wip 1.00 % [25.00
02 19nWas04 10700 Tech 2/Field Soil Testing shig o7 § 97.50 hour .25 $ 705,88
02 (0ryves04 10300 Engineering Report Review (@ 0.25 hrireport) 3 149.00 hour 0.25 $ 3725
0210/¥V6804 95100 Nuclear Gauge 3 10,50 hour 135 $ 75,13
D210/W6504 Vehicle $ 12500 tip 1.60 $ 125,00
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GZFTIVWERG3 10700 Tech 2Fteld Soff Testing BIe 3 65,00 hour 8.00 $ 520,00
0Z[ | /WeRa3 1030¢  Esgineering Report Review (@ 0.25 hefrepors) $ 149,00 hour 0,25 $ 37.25
021 1/Wes03 95100 Nuslear Gauge 3 10.50 hour 8.00 % 24.00
021 1/¥6803 Yehicle $ 12500 erip .60 % 125.00
0213/W6820 10700 Tech Field Sofl Testing sB102 3 65.00 hour B.00 3 520,00
0213/Wé820 10700 Tech MField Soll Testing oT § $7.50 hour 250 $ 24375
0213/W6824 10302  Engineering Repert Review (@ 0.25 hrfreport) $ 149.00 hour 0.25 $ 3725
02[3/Wa820 95100  Muclear Gauge ] 10,50 hour B.00 $ 84.00
021376820 Yehicle 3 12500 eeip 1.00 $ £25.00
DR13AWEBRT 10700 Tach AFeld Sall Tasting 58]02 OoT § 97.50 hour B.50 H 82875
0213We821 10300 Engineering Report Review (@ 0.15 hrivepory H 149,60 hour o2 % 3725
9213/wes2] 95160  Nuclear Gauge $ 10.50 heyr 2,60 $ 84400
0213/Wel2i1 Yehicle 3 12580 wip 1.60 % 12500
0214ANV6844 10700 Tech 2/Fleld Soll Testing - Cancel SBIO2 3 65.60 hour 400 $ 260,00
0214MVEg44 1030¢  Engineering Report Review {@ 0.25 hrirepart) 3 149.08 hour 0.00 $ -
024/VEBH 95106 Nuclear Gauge 3 10.50 hour 250 $ 26225
0244\Wesd4 Yehicle 1 125.00 erlp 1.60 $ 125.00
B2LSWEB57 19700 Tech /Fleld Soil Testing H:107) o7 § 97.5¢ hour 8.50 $ 828.75
GALSVYeBST 19300 Engineering Report Review (i@ 0.25 hrirepors) $ 14200 hour 0.25 % 37.25
0215/VVe857 95100 Nuclear Gauge 3 10,56 houe 8,60 $ 8400
Q2ES/VWVERST Vehicle $ 12500 trip 100 $ [25.00
02§6/W6B79 10700 Tech 2Fleld Soil Testing SBlO2 of § 97.50 haur 6,50 $ 633,75
02F6/VWVE879 10300 Engineecing Report Review (@ 0,25 hrfreport) $ 149.00 hour 0.25 ¥ 3725
D21 6/WEETY 95000 Nuclear Gauga $ 10.50 hour 6.50 % 4825
02 6/wWes7e Vehicla # 12500 teip 1.00 $ 125.00
0217/WE895 [0700  Tech 2/Feld Soil Testing SB102 § 6500 hour 6,50 % 42250
0217/WEB95 10300  Engineering Repart. Review (@ 0.25 hrfreport) § 149.00 hour 0.25 $ 3725
0217/Wea2s 95100  Nuclear Gauge 3 1650 hour 650 $ 68.25
0217/W6825 Vehicle 3 125.00 trip [0 1 125.00
0222VVE931 10700 Tech 2/Field Soll Testing $BIO2 $ 6500 hour 800 3 52000
0222W§931 10700 Tech 2fHeld Soll Testing oT % 97.50 heur 1.50 % 14625
02227W693 | 10300 Engineering Report Review (@ 0.25 hefreport) $ 14900 hour 0.25 $ 3725
022296931 95100 Nuclear Gauge $ 1050 hour 500 § 84,00
02227We931 Yehitle $ 12500 udp 1,04 $ 125,00
022106932 10700 Tech ZiField Sofl Testing 58102 oT § 97.50 heur 825 $ 804.38
02221Yv6932, 10300  Engineering Report Review (@ 0.25 hr/report) % 14900 hour 025 % 37.25
Q2 WER32 95100  Muclear Gauge $ [0.50 hour 8,00 % _ B4DD
0236532 Vehlcie 3 12500 trip 1.00 % 12500
0223AW895| 10760 Tech 2iFeld Sofi Testlng 8102 $ 65.00 hour 800 $ 520,00
022306951 10760  Tech 2Field Sofl Testing oF § 9150 hour 250 $ 24375
022114951 40860 lab~pH $ 17.00 each 100 $ 1704
022306951 lab « Restativiey 5 12500 each 1.00 $ 12500
02237y6951 10300  Engingering Repors Reviaw (@ 0.25 hr/report) 3 149,00 hour 075 $ 1.7
0223695 | 95100 Nuclgar Gauge % 10.50 hour 800 % 84.00
02237yve951 Vehicle $ 12500 trip 100 3 125.00
0223/\W6952 10700 Tech 2/Feld Soll Testing 56102 oT § 97.50 hour 175 $ 755.63
D223MVE952 10300  Engineering Report Review (@ 0.25 hrfreport) $ 149.00 hour 0.25 $ 37.25
0223/W6952 95100 Nucfear Gauge 3 10.50 hour 775 3% 81.38
0223/WW6952 Yehide $ 125.00 trip §.00 $ 125.00
Q2T T 10700 Toch ZiField Soil Testing sB102 3 65.00 hour 8.00 $ 520.00
02241697 1 10700 Tech 2/Fleld Soil Testing CT % 97.50 hour .50 $ 24375
022416971 106300 Enginzering Report Review (@ 0.25 hrireport) 3 143,00 hewr 0.23 $ 25
02241VE697 | 95106 Nudear Gauge 3 1050 hour 8.00 ] 84.00
02246971 Yehicle 3 12500 wip 1.00 3 125,00
D224/¥¥6972 10700 Tech 2/Field Seli Testing SBID2 o7 3 97.50 hour 675 3 658.13
022416972 1030G  Englneering Report Raview (@ 0.25 hrfrepor) $ 149,00 hour 0.25 $ 37.25
022415972 95100 MNuclear Gavge $ 10.50 haur 6.75 $ 70.88
022415972 Vehide $ 125.00 sop 1.00 L3 125.60
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0225/\W4998 10700  Tech 2/Field Soll Testing 5B102 orT § 97.50 hour 8.00 3 780.00
0225/\W6998 19300 * Engineering Report Review (@ 0.25 hrireport) % 142.00 hour 0.25 3 37.25
0225/\W6998 95100 Nuclear Gauge $ 10.50 hour 8.00 $ 84.00
0225/W6998 Vehicle $ 125.00 trip 1.00 $

IAmount Due / $ 33,236.81 I
L
Billing Summary

Contract Amount $350,000 V/
Current Invoice Amount $ 33,234.81
Previously Billed $ 162,780.14 1, @L_/
Tota! Billed Project to Date $  196,016.95 ‘/
Amount Remaining in the Contract m
Percent Complete 56.0%

Certification

| certify that the above shovm duly reflects services performed on referenced contract and that none cf the sums

currently bliled have previously been paid. |also certify that all services have been performed for which payment Is requested. # W
L)

1Y
H::‘y(Harry) Patel, Pé}
C anager, Houston




Harris, Britten

From: Peterson, Jillian

Sent: Thursday, March 30, 2017 8:01 AM

To: Harris, Britten

Subject: FW: FM 1093 HVJ Invoices

Attachments: 20170309 RCVD 17-058, HC1510280 Approved.pdf

Jillian Peterson

Special Projects Coordinator
Fort Bend County Engineering
W. 281-633-7507

Jillian.Peterson@FortBendCountyTx.gov
ENGINEERING HAS MOVED TO 301 JACKSON STREET RICHMOND, TX 77469.

From: Vanessa Wallace [mailto:vwallace@pascorp.net]

Sent: Thursday, March 30, 2017 7:57 AM

To: Peterson, Jillian

Cc: Robert Dick; Mike Stone (MikeStone@MikeStoneAssociates.com)
Subject: FM 1093 HVJ] Invoices

Morning Lillian,

Attached is a copy of the approved invoice for further handling.

Thanks,

Vanessa Wallace
Contract Administrator
C: 832-286-7984



