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1500 S. Dairy Ashford, Suite 200
Houston, TX 77077-3858

281.496.0066
281.496.0220
INVOICE
Fort Bend County March 30, 2018
301 Jackson Street, 4th Floor Project No. 13109
Richmond, TX 77469 Invoice No. 3024400121
Attention: Ms. Jillian Hernandez Purchase Order No. 132206
Professional Engineering Services in connection with Old Needville-Fairchild Road
Reference P.O. Number 132206 and Contract 13109 dated October 13, 2015
Period of Services from February 4, 2018 through March 3, 2018
Authorized
Authorized Amount % Invoiced Previously Net This
Summary Budget Remaining Complete To Date Invoiced Invoice
Basic Services {LS]
Task 1 Preliminary Design LS $94,420.00 $0.00 100.00% $94,420.00 $94,420.00 50,00
Task 2 Final Design IS $321,610.00 $15,381.50 95.22% $306,228.50  $306,228.50 $0.00
Task 3 Bid & Construction HR  $28,680.00 $28,980.00 0.00% $0.00 $0.00 $0.00
Sub-Total Basic Services $445,010.00 $44,361.50 90.03% 5400,648.50  $400,648.50 $0.00
Additional Services (LS}
Task 1 Topographic Survey IS $140,446.00 $1,780.00 98.73% $138,666.00 $138,666.00 $0.00
Task 2 Parcel Acquisition LS $60,450.50 50,00 100.00% $60,450.50 $56,823.48 $3,627.02
Task 3 Abstracting & Title Research LS $36,575.00 $0.00 100.00% $36,575.00 $36,575.00 $0.00
Task 4 Geotechnical Investigation LS $19,644.90 $0.00 100.00% $19,644.90 $19,644.90 $0.00
Sub-Total Additional Services $257,116.40 $1,780.00 99.31% $255,336.40  $251,709.38 $3,627.02
Total Basic Services + Additional Services $702,126.40 $46,141.50 93.43% $655,984.90  $652,357.88
TOTAL AMOUNT DUE THIS INVOICE $3,627.02
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| certify that the services represented by this bill are true and correct and have been rendered in

accordance with the terms of this contract.

By:

anya G§mpa, P.E., PMP ‘
sociate/Sy/ Project Manager




HUITT-ZOLLARS, INC. « 1500 South Dairy Ashford e Suite 200 e Houston, TX 77077-3858 e 281.496.00686 phone e« 281.496.0220 fax e« huitt-zollars.com

PROGRESS REPORT
(Huitt-Zollars, Inc.)

FBC Project #: 13109
Project Description: Old Needville Fairchild Rd from FM 361 to Needville (3.43 Miles)
Invoice Period: 02/04/18 to 03/03/18

Invoice Number: 3024400121

Activities performed this period:

Design Phase:

Coordination meetings with PMC for design changes to the project.
Submitted proposal for the revisions to the PS&E per the shift in the alignment
Provide an updated kmz file with the shift in the alignment
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Topographic Survey:

- Set ROW corners for proposed acquisitions. Task completed

Planned Activities for next period:

Continue with the design phase of the project for the upcoming final 100% submittal
upon approval of the contract modifications from the client.

Issues / Concerns:

o N/A



Svatek, Donna

T A L P s A b G P s L bl e S R A e

From: Robert Barnett <rbarnett@lja.com>

Sent: Monday, April 02, 2018 11:14 AM

To: Svatek, Donna

Subject: FW: Old Needville-Fairchild Rd - HZ Inv 21 - HZI no. 3024400121
Attachments: FBC_Invoice 21_3024400121 Old Needyville.pdf

Importance: High

Dona,

LJA has reviewed the attached invoice for Old Needville Road and concurs with the charges as shown.
Regards,

Robert W. Barnett, P.E.
Vice President/Transportation

LJA Engineering | We Build Civilization
o West Houston

P:713.953.5200

D: 713.953.5248

C:281.615.9683
www.ljaengineering.com

Facebook ¢ Twitter ¢ LinkedIn

From: Svatek, Donna [mailto:Donna.Svatek@fortbendcountytx.gov]
Sent: Monday, April 02, 2018 10:35 AM

To: Robert Barnett <rbarnett@Ija.com>

Subject: FW: Old Needville-Fairchild Rd - HZ Inv 21 - HZI no. 3024400121
Importance: High

Please review and advise.

Thank you

Donna Svatek

Fort Bend County Engineering
281-633-7504

From: Harris, Britten

Sent: Monday, April 02, 2018 8:36 AM

To: Svatek, Donna <Donna.Svatek@fortbendcountytx.gov>

Subject: FW: Old Needville-Fairchild Rd - HZ Inv 21 - HZI no. 3024400121
Importance: High

From: Hall, Linda <LHall@Huitt-Zollars.com>
Sent: Monday, April 02, 2018 8:29 AM
To: Harris, Britten <Britten.Harris@fortbendcountytx.gov>




