STATE OF TEXAS §
§
COUNTY OF FORT BEND §
AMENDMENT TO AGREEMENT FOR CONSTRUCTION

FIFTH STREET COMMUNITY CENTER GYMNASIUM
RFP 17-024

THIS AMENDMENT, is made and entered into by and between Fort Bend County
{hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and
Frost Construction Company, Inc. (hereinafter “Contractor”), a company authorized to
conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for
Construction of the Fifth Street Community Center Gymnasium on February 7, 2017,
(hereinafter “Agreement”), pursuant to RFP 17-024; and

WHEREAS, the parties desire to amend the Agreement to decrease the Maximum
Compensation payable to Contractor for the completion of Services under the Agreement.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County and Contractor hereby agree to a reduction of six thousand seven hundred
eighty-one dollars and 70/100 (56,781.70), as described in Change Order Number
1 attached hereto as Exhibit “A” and incorporated herein for all purposes.

2. The Maximum Compensation payable to Contractor for all Services rendered is
hereby reduced to an amount not to exceed one million three hundred eight-one
thousand five hundred sixty-eight dollars and 30/100 ($1,381,568.30}, authorized
as follows:

$1,388,350.00 under the Agreement; and
$6,781.70 as reduced under this Amendment.

3. In no case shall the amount paid by County for all Services under the Agreement
and this Amendment exceed the Maximum Compensation without an agreement
executed by the parties.

4. Certain State Law Requirements for Contracts

a. Agreement to Not Boycott Israel Chapter 2270 Texas Government
Code: By signature below, Contractor verifies Contractor does not
boycott Israel and will not boycott Israel during the term of this
Agreement.

b. Texas Government Code Section 2251.152 Acknowiedgment: By
signature below, Contractor represents pursuant to Section
2252.152 of the Texas Government Code, that Contractor is not
listed on the website of the Comptroller of the State of Texas
concerning the listing of companies that are identified under
Section 806.051, Section 807.051 or Section 2253.153.
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Except as provided herein, all terms and conditions of the Agreement shall remain
unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective
names ta be signed and effective on the date signed by the final party.

FORT BEND COUNTY FROST CONSTRUCTION COMPANY, INC

——

Robert E. Hebert, County Judge Authorized Agent - Signature
o ——;
< -
Date Authorized Agent - Printed Name
]
= o~
Title
Date 7
APPROVED:
James Knight
ilijfes Mana nt/Planning Director
AUDITOR’S CERTIFICATE -

L2ELS6E
| hereby certify that funds are available in the amount of $ / 1 - to

accomplish and pay the obligation of Fart Bend Conggwact. —

Robert Ed Sturdivant, County Auditor
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EXHIBIT A



@}AIA Document G701" - 2001

Change Order

PROJECT: (Name and address) ' CHANGE ORDER NUMBER: 1 T
Fifth Street Gym - Ft Bend Cty OWNER 1
3110 Fifih Street DATE: 9/5/18

ARCHITECT KJ
CONTRACTOR [

Bilaiord, TR X477 ARCHITECT'S PROJECT NUMBER:

TO CONTRACTOR: (Name and address)

Frost Construction Company, inc. FIELD O
8820 Will Clayton Pkwy, Ste. H CONTRACT DATE: SR
Humble, TX 77338 ER

CONTRACT FOR:
o Contractor's Jobid: _ F545

The Contract is. changed as follows:
(Include, where applicable, any undisputed amaount attributable to previousty executed Construction Change Directivesj

To credit Contingency Allowance balance.

The original (Contract Sum) (Guaranteed Maximum Price) was 5 1,388,350.00
'The net change by previously authorized Change Orders $ 000
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was $ 1,388,350.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased}-(unchanged)

by this Change Order in the amount of $ —6,781.70
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be $ 1,381,568.30

The Contract Time will be (increased) (decreased) (unchanged) by unchanged (0 ) days
The date of Substantial Completion as of the date of this Change Order therefore is
(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

been autherized by Construciion Change Directive until the cost and time have been agreed upon by both the Owner and Coniractor,
in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Archi*Technics/3, Inc. Frost Construction Company, Inc. Fort Bend County Facility Mgmt & Plannin
ARHE BRI Ringu e dhie S AT ERE A Pl "t OUBERIELTSHEY Yuite 301
Houston, TX 77053 Humble, TX 77338 Richmond, TX 77460
ADDRESS n%ss - ADDRESS
— NS
BY (Signature) BY (Signature) BY (Signature)
Scott Frost
(Typed name) (Typed narie) (Typed name)
September 5, 2018
DATE DATE DATE

CAUTION: You should sign an original AlA Cantract Document, on which this texi appears in RED. An original assures that
changes will not be obscured.

AlA Document G701 ™ — 2001, Copyright & 1979, 1087, 2000 and 2001 oy The Amencan Instiute of Architects. All nights reserved. WARNING: This
AIA" Document s protected by U.S. Copyright Low and Intemational Treaties, Unauthorized reproduction or distribution of thia AAY Docunent,
or any poriion of it, may result in severe civil and criminal penaltiss, and will be proseculad lo the maximum extent possible under the law,
Purchasers are permitted to reproduce ten (10) capies of this dacument when completad. To report copyright violations of AlA Centract Documents, a-mail
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