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Houston | 6120 S. Dairy Ashford Rd.
Houston, TX 77072-1010
281.933.7388 Ph

Dallas | 2g1.933.7293 Fax
ASSOCIATES San Antonio www.hvj.com

Austin

Sunday, September 30, 2018 - Saturday, October 27, 2018

To: Mz Richard W Stollies, PE £ HV] Project #: HC1710475
Ft. Bend County Engineer HV] Invoice #: 18-373
301 Jackson Street HV] Client #:
Richmond, TX 77469 Date: 11/2/2018
Please Remit Payment to: Terms: Net 30 Days
HY] Assoclates, Inc. Page: 1of 3
: i P.O. Box 670581
Project: FM359/1093 Westpark Toll Road Extension- PHASE IT Dalias, TX 75267-0581
PAST DUE INVOICES

Billing Inquiries; 281-983-8842

Date/ Unit  Unit

Report No Code Description Price  Measure  Quantity Amount
1002/%W16264 10700 Tech 2/Field Soil Testing Nicet IT § 65.00 hour 8.00 $ 520.00
1002/W16264 10300 Engineering Report Review (@ 0.25 hr/ teport) $ 149.00 hour 0.25 $ 37.25
1002/W16264 95100 Nuclear Gauge $ 10.50 hour 8.00 $ 84.00
1002/W16264 15000 Vehicle $ 10.00 hour 8.00 $ 80.00
1003/W16276 10700 Tech 2/Field Soil Testing SB 102 $ 65.00 hour 8.00 $ 520.00
1003/W16276 10700 Tech 2/Field Soil Testing OoT § 97.50 hour 3.50 $ 341.25
1003/W16276 10300 Engineering Report Review (@ 0.25 hr/ Teport) § 14900 hour 0.25 $ 37.25
1003/W16276 95100 Nuclear Gauge $ 10.50 hour 8.00 L3 84.00°
1003/W16276 15000 Vehicle $ 10.00 hour 8.00 § 80.00
1004/W16301 10700 Tech 2/Field Soil Testing & Sample SB 102 § 6500 hour 8.00 $ 520.00
1004/W16301 10700 Tech 2/Field Soil Testing & Sample PU OT § 97.50 hour 0.50 $ 48.75
1004/W16301 90100 Lab - Atterberg Limit $ 6200 each 1.00 $ 62,007
1004/W16301 90600 Lab - Passing -200 $§ 48.00 each 1.00 $ 48.00
1004/W16301 10300 Engineering Report Review (@ 0.25 hr/ report) $ 149.00 hour 0.50 $ 74.50
1004/W16301 95100 Nuclear Gauge 3 10.50 hour 8.00 $ 84.00
1004/W16301 15000 Vehicle $ 10.00 hour 8.00 § 80.00
1005/W16331 10700 Tech 2/Field Soil & Lime Testing SB 102 $  65.00 hour 8.00 $ 520.00
1005/%16331 10700 Tech 2/Field Soil & Lime Testing Or § 9750 hour 3.00 $ 292.50
1005/W16331 10300 Engincering Report Review (@ 0.25 ht/report) $ 149.00 hour 0.50 $ 74.50
1005/W16331 95100 Nuclear Gauge $ 10.50 hour 8.00 $ 84.00
1005/W16331 15000 Vehicle $ 10.00 hour 8.00 ) 80.00
1006/W16343 10700 Tech 2/Field Soil Testing SB 102 OT § 97.50 hour 10.00 $ 975.00
1006/W16343 10300 Engineering Report Review (@ 0.25 hr/seport) $  149.00 hour 0.25 $ 37.25
1006/W16343 95100 Nuclear Gauge § 10.50 hour 8.00 3 84.00
1006/W16343 15000 Vehicle $ 10.00 hour 8.00 § 80.00
1008/W16344 10700 Tech 2/Field Soil Testing 5B 102 $ 6500 hour 8.00 $ 520.00
1008/W16344 10700 Tech 2/Field Soil Testing OT $ 9750 hour 1.50 $ 146.25
1008/W16344 10300 Engincering Report Review (@ 0.25 hr/report) § 14900 hour 0.25 § 37.25
1008/W16344 95100 Nuclear Gauge ) 10.50 hour 8.00 $ 84.00
1008/W16344 15000 Vehicle 3 10.00 hour 8.00 $ 80.00



Project Number: HE1710475

Project Name: FM359/1093 Westpark ‘Toll Road Fxtension- PHASE I Page 2 of 3
Date/ Unit Unit
Report No Code Descdption Price  Measure  Ouantity Amount
1009/ W16386 10700 Tech 2/Field Soil & Guadation Test 8B 102 ¥ 6500 hour 2.00 £ 520,00
1009/W16386 10700 Tech 2/Field Soil & Gradation Testing OT $§ 9750 hour 2.25 $ 219.38
1009/W16386 10300 Engineering Repott Review {@ 0.25 ht/1eport) $ 149.00 hour 0.50 $ 74.50
1009/W16386 95100 Nuclear Gauge §  10.50 hour 8.00 3 84.00
1009/W16386 15000 Vehicle $§ 10.00 hour 8.00 $ 80.00
1010/W16407 10700 Tech 2/Field Soil & Gradation Test 5B 102 $ 65.00 hour 8.00 3 520.00
1010/W16407 10700 Tech 2/Field Soil & Gradation Testing OT % 9750 how 3.50 b 341,25
1010/W16407 10300 Engineering Report Review (@ 0.25 hr/teport) $ 149,00 hour 0.50 3 74.50
1010/W16407 95100 Nuclear Gauge $ 1050 hour 8.00 5 84.00
1010/W16407 15000 Vehicle $ 10.00 hout 8.00 $ 80.00
1011/W16438 10700 Tech 2/Field Soil & Gradation Test  SB 102 $  65.00 hour 8.00 ) 520,00
1011/%W16438 10700 Tech 2/Field Soil & Gradation Testing OT § 97.50 hour 5.50 : 536.25"
1011/W16438 10300 Engineering Report Review {t@ 0.25 hr/report) $ 149.00 hour 0.50 $ 74.50
1011/W16438 95100 Nuclear Gauge $ 1050 hour 8.00 $ 84.00
1011/W16438 15000 Vehicle § 10.00 howr 8.00 5 80.00
1012/W16470 10700 ‘Tech 2/Field Soil, Lime & Gradatic S8 102 § 6500 hout 8.00 % 520.00
1012/W16470 10700 Tech 2/Field Seil, Lime & Gradation Testing OT § 9750 bour 4.00 3 3906.00
1012/W16470 10300 Engineering Report Review (@ 0.25 hr/teport) $ 14500 hour .75 $ 111.75
1012/W16470 95100 Nuclear Gange £ 10,50 hour 8.00 $ 84.00
1012/W16470 15000 Vehicle $ 10.00 hour 8.00 h 80.00
1013/W16496 10700 Tech 2/Field Soil & Limea Testing SB 102 OT § 9750 hour 12,00 3 1,170.00
1013/W16496 10300 Engineering Report Review (@ 0.25 hr/report) $ 149.00 hour 0.50 $ 7450
1013/W16496 95100 Nnclear Gauge § 10.50 hour 8.00 $ 84.00
1013/W16496 15000 Vehicle $ 10.00 hour 8.00 3 B0.00
1013/W16497 10700 Tech 2/Field Soil & Lime Testing SB 102 OT § 9750 hour 12.50 3 1,218.75
1013/W16497 10300 Engineering Report Review (@ 0.25 ht/repott) $ 14900 hour 0.50 3 74.50
1013/W16497 95100 Nuclear Gauge $ 10350 hour B.00 i 8400
1013/W16497 15000 Vehicle § 1000 hout B.00 $ 80.00
1015/W16474 10700 Tech 2/Field Soil, Lime & Gradatic 5B 102 £ 6500 hour 8.0Q $ 520.00
1015/W16474 10700 Tech 2/Field Soil, Lime & Gradation Testing OT §  97.50 hour 3.50 $ 341.25
1015/W16474 10300 Engineering Repott Review {@ 0.25 hr/report) § 149.00 hour 0.75 3 111,75
1015/W16474 95100 Nuclear Gauge ¥ 1050 hour 8.00 $ 84.00
1015/W16474 15000 Vehicle $§ 1000 hour 8.00 § 80.00
1016/W16508 10700 Tech 2/Field 30il & Gradation Test  SB 102 $ 65.00 hour 8.00 $ 520.00
1016/W16508 10700 Tech 2/Field $oil 8 Gtadation Testing OT §  57.50 hour 3.00 ¥ 202.50
1016/W16508 10300 Engineering Report Review {@ 0.25 ht/repott) § 149.00 hour 0.50 $ 74.50
1016/W16508 95100 Nuclear Gauge $ 1050 hour 8.00 3 84.00
1016/W16508 15000 Vehicle § 10.00 hour 8.00 $ 30,00
1017/W16521 10700 T'ech 2/Field Sofl & Gradation Test SB 102 $ 65.00 hour 8.00 ¥ 520.00
1017/W16521 10700 Tech 2/Field Soil & Gradation Testing OT § 97.50 hour 5.50 5 536.25
1017/W16521 10300 Engineering Report Review (&) 0.25 bt/ report) f 149.00 hour 0.50 b3 74.50
1017/W16521 95100 Nudlear Gange $ 10.50 hour .00 ) 84.00
1017/9716521 15000 Vehicle ¥ 1000 hour 8.00 $ 80.00
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Date/ Unit Unit
Report No Code Description Price  Measure  Quantity Amount
1017/W16542 10700 Tech 3/Field Soil & Lime Testing NICETIII OT $§ 11250 hour 11.00 $ 1,237.50
1017/W16542 10300 Engineering Report Review (@ 0.25 hr/report) $ 149.00 hour 0.50 $ 74.50
1017/W716542 95100 Nuclear Gauge § 10.50 hour 8.00 $ 84.00
1017/W16542 15000 Vehicle $ 10.00 hour 8.00 $ 80.00
1018/W16533 10700 Tech 2/Field Soil, Lime & Gradatic  SB 102 $§  65.00 hour 8.00 $ 520.00
1018/W16533 10700 Tech 2/Field Soil, Lime & Gradation Testing OT § 97.50 hour 5.00 § 487.50
1018/W16533 92300 Lab - Modified Proctor $ 218.00 each 1.00 ) 218.00
1018/W16533 90100 Lab - Atterberg Limit $ 62.00 each 1.00 $ 62.00
1018/W16533 10300 Engincering Report Review (@ 0.25 hr/report) $ 14900 hour 1.00 $ 149.00
1018/W16533 95100 Nuclear Gauge $ 10.50 hour 8.00 L) 84.00.
1018/W16533 15000 Vehicle § 10.00 hour 8.00 $ 80.00
1018/W16591 10700 Tech 3/Field Soil Testing NICETII OT § 11250 hour 12.00 $ 1,350.00°
1018/W16591 10300 Engineering Report Review (@ 0.25 hr/report) $§ 149.00 hour 0.25 $ 37.25
1018/W16591 95100 Nuclear Gauge $ 10.50 hour 8.00 § 84.00
1018/W16591 15000 Vehicle $ 10.00 hour 8.00 $ 80.00
1019/W16575 10700 Tech 2/Field Soil, Litne & Gradatic  SB 102 $  65.00 hour 8.00 $ 520.00
1019/W16575 10700 Tech 2/Field Soil, Lime & Gradation Testing OT § 97.50 hour 2.50 $ 243.75
1019/W16575 10300 Engineering Report Review (@ 0.25 h/report) § 149.00 hour 0.75 $ 111.75
1019/W16575 95100 Nuclear Gauge $ 10.50 hour 8.00 $ 84.00
1019/W16575 15000 Vehicle $§ 1000 bour 8.00 $ 80.00
1022/W16609 10700 Tech 2/Field Soil Testing SB 102 $  65.00 hour 8.00 $ 520.00
1022/W16609 10700 Tech 2/Field Soil Testing OT % 97.50 hour 2.50 $ 243.75
1022/W16609 10300 Engineering Report Review (@ 0.25 ht/report) $ 149.00 hour 0.25 $ 37.25
1022/%16609 95100 Nuclear Gauge $ 10.50 hour 8.00 3 84.00
1022/W16609 15000 Vehicle $§ 1000 hour 8.00 5 80.00
1027/W16709 10700 Tech 3/Field Soil, Lime & Gradatic NICETIIT OT $§ 11250 hour 10.00 $ 1,125.00
1027/W16709 10300 Engineering Report Review (@ 0.25 he/teport) § 149.00 hour 0.75 § 111.75
1027/W16709 95100 Nuclear Gauge $ 10.50 hour 8.00 § 84.00
1027/W16709 15000 Vehicle $ 1000 hour 8.00 $ 80.00

{Amount Due
Billing Summary

Contract Amount $313,359
Current Invoice Amount $ 24,735.38
Previously Billed § 11272878 ¢«
Total Billed Project to Date $ 137,464.16 _
Amount Remaining in the Contract $ 175,894.84
Petcent Complete 43.9%

Certifica
| certify that the above shown duly reflects services performed on referenced contract and that none of the sums
currently bllled have previcusly been paid. | also certify that all services have been performed for which payment is requested.

Manager, Houston

APPROVED

By Mike Stone at 11:42 am, Nov 13, 2018




Harris, Britten
m

From: Vanessa Wallace <vwallace@pascorp.net>

Sent: Tuesday, November 13, 2018 11:48 AM

To: Stolleis, Richard

Cc: Mike Stone (MikeStone@MikeStoneAssociates.com); Robert Dicl; Peterson, Jillian;
Harris, Britten

Subject: Westpark Phase II - HVJ Invoice

Attachments: 20181113 RCVD 18-373, HC1710475 - Approved.pdf

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you
recognize the sender and know the content is safe.

Richard,

Attached is the approved October invoice for HVJ Invoice for further processing.
Please let us know if you have any questions.

Thanks,

Vanessa Wallace

Contract Administrator

C: 832-286-7934
Email: vwallace@pascorp.net



