
Pay Estimate Form

Project Name: Mason Rd (17405)

Project Number: 17405

PO Number: 188060

Contractor: Allgood Construction

Pay Estimate Number: 5 [Final Pay Estimate]

Date of Estimate: CreatedOn  10/07/2020   LastModifiedOn  10/12/2020

Estimate Dates: From  08/15/2020    To    10/07/2020

Contract Dates: 04/06/2020    To    11/02/2020

Total

Original Contract Time 210 Days

Extensions by Change Orders 0 Days

Total Contract Time 210 Days

Spent Days 185 Days

Days Remaining 25 Days

Up to Previous Current Total

1. Original Contract Amount $ 1,226,755.44

2. Net Change by Change Orders -$ 42,137.85

3. Total Contract Amount $ 1,184,617.59

4. Total Earnings $ 1,184,617.59 $ 0.00 $ 1,184,617.59

5. Total Work Completed (%) 100.00% 0.00% 100.00%

6. Material on Hand (Payment) $ 0.00 $ 0.00 $ 0.00

7. Material on Hand (Recovery) $ 0.00 $ 0.00 $ 0.00

8. Total Earnings before
Retainage (4+6-7)

$ 1,184,617.59 $ 0.00 $ 1,184,617.59

9. Retainage at 0.00% of (8) $ 0.00 $ 0.00 $ 0.00

10. Retainage Release $ 56,461.44 $ 59,230.88 $ 115,692.33

11. Net After Retainage (8-9+10) $ 1,241,079.03 $ 59,230.88 $ 1,300,309.92

12. Adjustments (Liquidated
Damages)

$ 0.00 $ 0.00 $ 0.00

13.Payment Due (11-12) $ 59,230.88

Report Generated on 10/15/2020 6:18 AM
[Timezone: (UTC-06:00) Central Time (US & 
Canada)]
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